



Annual Report: 1st May 2012 - 30th April 2013
Emiti Nibwo Bulora 'Trees Sustain Life'

Submitted by Vi Agroforestry Kagera - June 2013



Contact persons:

Rolf Skogsberg,
Project Manager,
Vi Agroforestry,
P.O Box 1315, Musoma.
Phone: +255 784755350
Email: rolf.skogsberg@viafp.org

Grace R. Eustace,
Project Coordinator,
Vi Agroforestry,
Kagera Office,
P.O Box 1563, Bukoba
Phone: +255 713509
Email: grace.eustace@viafp.org

Table of Contents

1: Summary.....	3
2: Key Events, Developments and Challenges	4
2.1 Project Progress.....	4
2.2 Income generating activities.....	4
2.3 Project visitors	5
2.4 Challenges.....	5
3: Activities, total project size and participation	6
4: Submission for Plan Vivo Certificate Issuance	6
5: Sales of Plan Vivo Certificates.....	7
6: Summary of Monitoring Results	8
7: PES update	9
8: Ongoing Community Participation	11
9: Breakdown of Operational Costs.....	12
10. Future Development.....	12

Abbreviations:

CO₂ – Carbon dioxide

DBH – Diameter at Breast Height

Ha – Hectare

PES – Payment for Ecosystem Services

PVC – Plan Vivo Certificate

TAF – Tanzania Association of Foresters

TAMP – Trans-boundary Agro-ecosystem Management Project

tCO₂ – Tonne of Carbon dioxide

Tsh –Tanzanian shilling

USD – United States Dollar

1: Summary

Reporting period		1st May 2012 to 30th April 2013	
Technical specifications in use		Woodlot (3x3m and 4x4m), Boundary Planting (3m apart), Fruit Orchard (8x8m and 9x9m) and Dispersed Inter-planting (10x5m).	
Area under management (ha) i.e. implemented <i>plan vivos</i>	Areas put under management since last report (ha)	Area under management is 433.7 ha and 99,328 meters of boundary planting	No new areas added as there were no additional producers incorporated.
Smallholders with <i>plan vivos</i> and PES agreements (total for project)	New smallholders with PES agreements since last report	Total: 761 smallholders with PES agreements	No new smallholders with PES agreements added since last report.
Community groups with <i>plan vivos</i> and PES agreements (total)	New groups with PES agreements since last report	Total: 30 groups with PES agreements	No new community groups with sale agreements added.
PES made to communities to date (\$)		174,397 USD has been paid to communities to date.	
Plan Vivo Certificates issued to date		56,922 PVCs	
Submission for Certificate Issuance for new areas under management (tCO₂)		No submission of Certificate Issuance for new areas under management via this AR	

2: Key Events, Developments and Challenges

2.1 Project Progress.



This is the third annual report for the Emiti Nibwo Bulora project. The reporting period ran from 1st May 2012 to 30th April 2013. The dry season during this reporting period (June to August 2012) was a challenge for the establishment of transplanted young seedlings, especially for farmers who planted as late as March. Nevertheless close monitoring by the farmers themselves, follow up and technical support from project staff made it possible for a good proportion of transplanted seedlings to survive. Farmers started replacing die-offs at the onset of the rainy season, in October 2012, and continued to do this as well as other field management practices under Plan Vivo agreements.

Since the last report, no additional PES agreements have been signed, with sufficient unsold stock from contracts already confirmed in the preceding year. Sales have started to increase since the last report, with 10,075 tCO₂ sold during the period. Potential participants have continued to show interest in the project and have developed *plan vivos* with the assistance of project technicians. We hope to be able to formalise these participants with PES contracts in the near future. Table 1 shows how these are broken down:

Table 1. Summary of producers (smallholders & groups)

Zone	No. of Groups	Producers with <i>plan vivos</i>	Producers with signed PES agreements
Nyaishozi	13	198	198
Bugene	14	320	241
Kaisho	14	352	352
TOTAL	41	870	791

2.2 Income generating activities.

The project therefore focused on consolidation of producer groups and facilitation for development of income-generating activities alongside establishment of group savings and loans associations. Some groups started small enterprises since last report. More groups and individual producers are doing poultry keeping, horticulture and fish farming.

2.3 Project visitors

The project hosted visits from interested partners including Tanzania Association of Foresters (TAF), who want to develop a similar project and the regional team for Kagera TAMP who held a meeting within the project area. The visiting teams appreciated the work done on the ground and promised to develop our collaboration further for the benefit of the organizations and farmers who are participating in the carbon compensation scheme.



2.4 Challenges

Strong and prolonged drought caused most of trees planted 2011 to die as result producers had to replant during last season (November 2012). If the situation will go on, producers will face problems of replanting every season. That will cause *plan vivos* to have trees of different ages. On other hand it will cause difficulties when monitoring target will be on DBH measures. Also some farmers may be discouraged as they invest a lot of time and effort during farm preparation and tree planting. However climate change adaptation practices have been facilitated to producers. Those who apply the practices, their trees are doing well.

Incidences of uncontrolled fires were reported to some areas, where farmers had to replace trees which didn't survive. Likewise there has been a conflict between Plan Vivo farmers and cattle keepers who are practicing free grazing. Some young trees have been destroyed by livestock. The free grazing problem is partly contributed by lack of village land use plans, which are to be enforced with relevant bylaws in relation to planned land use forms. The project is working with the district and village governments to address these challenges through a combination of policy/law enforcement and awareness-raising.

3: Activities, total project size and participation

As reported in the previous section no new agreements with producers were signed during the reporting period because the project has unsold stock. However, there is increasing interest from buyers as more companies are now interested in compensating their emissions.

Participating farmers planted trees according to the technical specifications described in the PDD. The Total area covered by the project is 433.72 ha as well as 99,328m of boundary planting. The woodlot system covers 362.07 ha; dispersed inter-planting covers 68.16 ha; fruit orchards cover 3.49 ha, (see table 2 below).

Table 2: Area covered under each technical specification

Technical specification	Area covered (ha)	Boundary planting (m)	% of total
Woodlot (WL)	362.07		83.5
Boundary Planting (BP)		99,328	
Dispersed inter-planting (DI)	68.16		15.7
Fruit Orchard (FO)	3.49		0.8
Total	433.72	99,328	100

Continuing producers with woodlots continued to grow seasonal crops (including beans, Irish potatoes, maize, cassava, yams, etc.) in their Plan Vivo sites so that management of the tree farms benefits other crops as well. Since most woodlots are established on degraded/abandoned land this practice has enabled farmers to make better use of the land and realise that land management helps land productivity.



Plate 3. Potatoes growing with young trees in a woodlot

4: Submission for Plan Vivo Certificate Issuance

No submission of Plan Vivo Certificate Issuance as per this annual report

5: Sales of Plan Vivo Certificates

Table 4: shows the number of Plan Vivo certificates sold to different buyers:

S/ No	Year	Name of purchaser/source of funds	No. of Plan Vivo Certificates purchased	Total amount received (SEK)	Total amount received (USD)	Price per tonne to the producer (USD) *
1	2010	Folksam	1,861			6
2	2010	Naturrutan AB	127			6
3	2011	Folksam	2,934			6
4	2011	Folksam	3,853			6
5	2011	Alverbacks Blommor AB	375			6
6	2011	Bokus AB (Hallbergs Bokhandel AB)	28			6
7	2011	Sweco Position AB	33			6
8	2011	LRF Samkop AB	16			6
9	2011	Naturrutan AB	371			6
10	2011	Spridda Skurar AB	20			6
11	2011	Lions Club International District 105N	357			6
12	2012	Folksam	3,969			6
13	2012	Bokus	21			6
14	2012	Lansforsakringar Kalmar lan	137			6
15	2012	Naturrutan	134			6
16	2012	Naturrutan	145			6
17	2013	Bokus AB	300			6
18	2013	AlverbacksBlommor	357			6
19	2013	Bokus AB	78			6
20	2013	Naturrutan AB	803			6
21	2013	Lansforsakringar Kalmar lan	131			6
22	2013	Equator Stockholm AB	34			6
23	2013	Fonus, ekonomiskforening	245			6
24	2013	Peter Besterman AB	248			6
25	2013	Folksam	19			6
26	2013	Bokus AB	10			6
27	2013	Naturrutan AB	177			6
28	2013	Peter Besterman AB	318			6
29	2013	Kung Markatta AB	603			6
30	2013	LRF Samkop AB	16.7			6
31	2013	LRF Samkop	13			6
32	2013	CCAFS, CGIAR	128			6
33	2013	SvenskaMotorcykelochsnoskoterforbundet	67			6
34	2013	Folksam	2,122			6

Total		20,051			
--------------	--	---------------	--	--	--

* Price paid to producers per tonne in Tanzanian Shillings (TShs 10,000/tCO₂) has not changed since the last annual report; however the exchange rate has varied: on 30th April 2013 this was 1664.6 TShs per USD (sourced from <http://www.oanda.com>)

6: Summary of Monitoring Results

The monitoring exercise was undertaken during November and December 2012. Producers who went through first monitoring needed to have established more than half of the site as per the Plan Vivo agreement. Producers for second monitoring have to establish the whole plan vivo area and for third monitoring the survival rate should not be less than 90%.

Monitoring during the reporting period qualified 705 producers for payment out of 791 continuing producers, which means that 86 producers did not qualify monitoring targets. Out of the 705 producers who qualified monitoring, 22 received their third payment, 674 got their second payment and 9 had their first payment. Whereas, the 86 who did not qualify monitoring during the reporting period 73 were for the second payment and 13 (in Nyaishozi zone with sale agreement) are yet to receive any payment.

Table 5. Monitoring summary

Project area/Zone	1 st payment		2 nd payment		3 rd payment		Total qualified
	No. Qualified	No. Disqualified	No. Qualified	No. Disqualified	No. Qualified	No. Disqualified	
Pilot	-	-	-	-	22	-	
Nyaishozi	9	13	152	2	-	-	
Bugene	-	-	234	7	-	-	
Kaisho	-	-	288	64	-	-	
Total	9	13	674	73	22	-	705

The 86 producers who didn't qualify for payment, due to various reasons, including the following:

- Some farmers had their plans to complete planting trees in the on-going rains and have the activity accomplished later after the monitoring exercise
- Some families had other issues that occupied them to an extent of not getting the job done before monitoring exercises.

Nevertheless project staff are in control of the situation, and almost all the 86 farmers are still committed to the Plan Vivo agreements, they are continuing working on their sites as per agreed plans by the time of writing this report. Further reasons for unsuccessful results and corrections actions are explained below:

Table 6. Reasons for unsuccessful results

S/No	Reason	Corrective action
1.	Planted too late/off season (towards end of raining season)	-Early preparation of the site -Have own home nursery for tree seedlings -Proper timing of rain season
2.	Planting without relying on spacing as per technical specification	-More facilitation on technical specification and more frequent support visits by Plan Vivo staff. -Producers disqualified and asked to replant according to spacing of the technical specification -Printing and distributing simple working notes particularly on technical specifications and tools that farmers need to use to be able to ensure correct spacing during planting.
3.	Planting less than required or not planting at all	-Plant the area as per agreement. Sign Plan Vivo agreements only with those who qualify first monitoring -better planning for supply of seedlings (i.e. early preparations for tree nurseries and timing of the respective activities)
4.	Lack of commitment	-More emphasis required from project technicians during producer visits on the importance of maintaining trees and not just the PES payment (incentive) they receive.

Information captured during monitoring are organized in the Plan Vivo database including sequestration and conservation activities and corrective actions.

Monitoring results (for qualified producers only) are in appendix 1

7: PES update

As mentioned above, during the current reporting period PES payments were made to 705 producers, 22 being in the third year, and 674 being in second year and 9 were for first year. In summary a total of Tsh 107,541,000 equivalent to 64,605 USD was paid to the producers who qualified for payment after monitoring. However total payments made to community since begin of the Plan Vivo project is 174,397 USD.

Table 7: The payments made in 2013 were as follows:

Instalments	No of Producers	Amount paid (TSh)	Amount paid (USD)
1 st year	9	1,393,000	837
2 nd year	674	102,478,000	61,563
3 rd year	22	3,670,000	2,205
Total	705	107,541,000	64,605

Table 8. The total amount paid to project participants (to date).

S/No	Year	Amount (Tsh)	Amount (USD)
1	2011	1,848,600	1,294
2	2012	172,218,400	108,498
3	2013	107,541,000	64,605
Total		281,608,000	174,397

The PES payments per producer (2013 payment) are detailed in Appendix 2



Plate 4: Plan Vivo group members receiving their PES incentive.

8: Ongoing Community Participation

Effective communication and consultation with Plan Vivo groups is maintained through monthly group meetings whereby each group has set a date on which they meet with the project staff to discuss various issues pertaining to the management of *plan vivos*, and establishment of development projects which improves their common bond by incorporating other additional economic activities rather than just meeting every month to discuss tree planting.

Table 9: Topics discussed:

S/No	Topic	Content
1.	Self-monitoring of Plan Vivo activities	A systematic description on the importance of Plan Vivo Group leaders to carry out continuous self-monitoring, recording and reporting of Plan Vivo activities to enhance project achievement.
2.	Establishment of savings and loans scheme	Importance of saving money through Village savings and loans associations. Through this program farmers can borrow money and establish small businesses.
3.	Adaptation to drought	Importance of applying various and possible irrigation technologies (e.g. drip irrigation) by using bottles or plastic bags in order to avoid drying of transplanted seedlings due to prolonged droughts
4.	Entrepreneurship skills	Importance of Plan Vivo groups carrying out other development activities so as to improve their livelihoods and economic status; and avoid meeting every month to only talk about tree planting. As a result some groups have decided to do VSLA, chicken rearing, goats and sheep keeping as enterprises.
5.	Importance of fruits to human health	Farmers given training to develop a culture of taking fruits as part of meals at family level. Also considering fruit production as an important farm enterprise which could be a potential source of income and also has more ecological benefits as well.
6.	Technical Specifications	Spacing per technical specification, suitable tree species, rotation period, amount of tCO ₂ sequestered per standard area of technical specification.
7.	Site and spot preparation	How to follow the best practice of land cultivation and preparations for transplanting of seedlings.
8.	Fire control measures	Making fire breaks along Plan Vivo plots. Lobbying and advocacy for village bylaws regarding bush fires.

9: Breakdown of Operational Costs

Table 10: Breakdown of Operational Costs

Expense	Description	Cost (US\$)	Contribution from sales of Plan Vivo Certificates ¹	Contribution from other income (e.g. grants)
Personnel	<ul style="list-style-type: none"> 1 Coordinator 3 Assistant Coordinators 	39,865	-	0
Office/admin		7,594	-	0
Equipment		138	-	0
Travel		7,935	-	0
Fees		1,969	-	0
Audits		360	-	0
Additional exp.		2,972	-	0
Training		5,592	-	0
Marketing		1,258	-	0
	TOTAL	67,682		0

Note: Exchange rate used 1USD= 1,664.60TZS

10. Future Development

The project's priority is to sale all unsold stock of Plan Vivo Certificates before planning for further scaling up. Farmers groups established will continue to receive training on group consolidation, enterprise development and on building capacity to access financial services and use alternative energy sources.

There has been further development in recognition of the project's contribution to the climate change innovations, the project was invited to attend and make a presentation to a workshop organized by the World Bank office in Morogoro, Tanzania. The Program Adviser Amos Wekesa participated and made a presentation about the project.

¹ All ongoing expenditure is being covered through the sale of Plan Vivo Certificates.

Appendix 1: Monitoring results

S/No	Location	Producer/ Group name ²	Producer Description System (name of tech spec)	Saleable tCO ₂	Monitoring target	Monitoring result
1	Nyaishozi		Woodlot	52	50% of the plot established	Successful
2	Nyaishozi		Woodlot	44	50% of the plot established	Successful
3	Nyaishozi		Woodlot	34	50% of the plot established	Successful
4	Nyaishozi		Woodlot	41	50% of the plot established	Successful
5	Nyaishozi		Woodlot	56	50% of the plot established	Successful
6	Nyaishozi		Woodlot	42	50% of the plot established	Successful
7	Nyaishozi		Woodlot	80	50% of the plot established	Successful
8	Nyaishozi		Woodlot	30	50% of the plot established	Successful
9	Nyaishozi		Woodlot	115	50% of the plot established	Successful
10	Nyaishozi		Woodlot	98	100% of the plot established	Successful
11	Nyaishozi		Woodlot	31	100% of the plot established	Successful
12	Nyaishozi		Woodlot	55	100% of the plot established	Successful
13	Nyaishozi		D. Interplanting	45	100% of the plot established	Successful
14	Nyaishozi		Woodlot	52	100% of the plot established	Successful
15	Nyaishozi		Woodlot	101	100% of the plot established	Successful
16	Nyaishozi		D. Interplanting	34	100% of the plot established	Successful
17	Nyaishozi		Woodlot	94	100% of the plot established	Successful
18	Nyaishozi		Woodlot	42	100% of the plot established	Successful
19	Nyaishozi		Woodlot	61	100% of the plot established	Successful

² Due to data protection regulations, the names of participants have been taken out of the public version of this report

20	Nyaishozi		Woodlot	20	100% of the plot established	Successful
21	Nyaishozi		D. Interplanting	16	100% of the plot established	Successful
22	Nyaishozi		Boundary planting	25	100% of the plot established	Successful
23	Nyaishozi		Woodlot & BP	169	100% of the plot established	Successful
24	Nyaishozi		Boundary planting	21	100% of the plot established	Successful
25	Nyaishozi		Woodlot	32	100% of the plot established	Successful
26	Nyaishozi		Woodlot	16	100% of the plot established	Successful
27	Nyaishozi		Woodlot	64	100% of the plot established	Successful
28	Nyaishozi		Woodlot	18	100% of the plot established	Successful
29	Nyaishozi		Woodlot	38	100% of the plot established	Successful
30	Nyaishozi		Woodlot	125	100% of the plot established	Successful
31	Nyaishozi		Woodlot	30	100% of the plot established	Successful
32	Nyaishozi		Woodlot	62	100% of the plot established	Successful
33	Nyaishozi		D. Interplanting	12	100% of the plot established	Successful
34	Nyaishozi		Woodlot	86	100% of the plot established	Successful
35	Nyaishozi		Woodlot	146	100% of the plot established	Successful
36	Nyaishozi		Boundary planting	24	100% of the plot established	Successful
37	Nyaishozi		Woodlot	31	100% of the plot established	Successful
38	Nyaishozi		Boundary planting	14	100% of the plot established	Successful
39	Nyaishozi		Woodlot	38	100% of the plot established	Successful
40	Nyaishozi		Boundary planting	20	100% of the plot established	Successful
41	Nyaishozi		Boundary planting	45	100% of the plot established	Successful
42	Nyaishozi		D. Interplanting	46	100% of the plot established	Successful
43	Nyaishozi		Woodlot	71	100% of the plot	Successful

					established	
44	Nyaishozi		Boundary planting	18	100% of the plot established	Successful
45	Nyaishozi		D. Interplanting	29	100% of the plot established	Successful
46	Nyaishozi		Woodlot	20	100% of the plot established	Successful
47	Nyaishozi		D. Interplanting	11	100% of the plot established	Successful
48	Nyaishozi		Woodlot	121	100% of the plot established	Successful
49	Nyaishozi		Woodlot	252	100% of the plot established	Successful
50	Nyaishozi		Boundary planting	33	100% of the plot established	Successful
51	Nyaishozi		Woodlot	15	100% of the plot established	Successful
52	Nyaishozi		Woodlot	31	100% of the plot established	Successful
53	Nyaishozi		Woodlot	73	100% of the plot established	Successful
54	Nyaishozi		Woodlot	314	100% of the plot established	Successful
55	Nyaishozi		Woodlot	59	100% of the plot established	Successful
56	Nyaishozi		Woodlot	43	100% of the plot established	Successful
57	Nyaishozi		Woodlot	45	100% of the plot established	Successful
58	Nyaishozi		Woodlot	98	100% of the plot established	Successful
59	Nyaishozi		Woodlot	79	100% of the plot established	Successful
60	Nyaishozi		Woodlot	95	100% of the plot established	Successful
61	Nyaishozi		Woodlot	15	100% of the plot established	Successful
62	Nyaishozi		Woodlot	46	100% of the plot established	Successful
63	Nyaishozi		D. Interplanting	13	100% of the plot established	Successful
64	Nyaishozi		Woodlot	28	100% of the plot established	Successful
65	Nyaishozi		Woodlot	33	100% of the plot established	Successful
66	Nyaishozi		Woodlot	84	100% of the plot established	Successful

67	Nyaishozi		Woodlot	41	100% of the plot established	Successful
68	Nyaishozi		Woodlot	62	100% of the plot established	Successful
69	Nyaishozi		BP & WD	122	100% of the plot established	Successful
70	Nyaishozi		Woodlot	45	100% of the plot established	Successful
71	Nyaishozi		Woodlot	20	100% of the plot established	Successful
72	Nyaishozi		Woodlot	239	100% of the plot established	Successful
73	Nyaishozi		Woodlot	51	100% of the plot established	Successful
74	Nyaishozi		Woodlot	29	100% of the plot established	Successful
75	Nyaishozi		Woodlot	72	100% of the plot established	Successful
76	Nyaishozi		Woodlot	65	100% of the plot established	Successful
77	Nyaishozi		Woodlot	70	100% of the plot established	Successful
78	Nyaishozi		D. Interplanting	53	100% of the plot established	Successful
79	Nyaishozi		Woodlot	50	100% of the plot established	Successful
80	Nyaishozi		Woodlot	196	100% of the plot established	Successful
81	Nyaishozi		Boundary	17	100% of the plot established	Successful
82	Nyaishozi		Woodlot	89	100% of the plot established	Successful
83	Nyaishozi		Woodlot	22	100% of the plot established	Successful
84	Nyaishozi		Woodlot	16	100% of the plot established	Successful
85	Nyaishozi		Woodlot	70	100% of the plot established	Successful
86	Nyaishozi		Woodlot	30	100% of the plot established	Successful
87	Nyaishozi		Woodlot	61	100% of the plot established	Successful
88	Nyaishozi		Woodlot	269	100% of the plot established	Successful
89	Nyaishozi		Woodlot	70	100% of the plot established	Successful
90	Nyaishozi		Woodlot	60	100% of the plot	Successful

					established	
91	Nyaishozi		Woodlot	21	100% of the plot established	Successful
92	Nyaishozi		Woodlot	64	100% of the plot established	Successful
93	Nyaishozi		Woodlot	107	100% of the plot established	Successful
94	Nyaishozi		Woodlot	296	100% of the plot established	Successful
95	Nyaishozi		Woodlot	114	100% of the plot established	Successful
96	Nyaishozi		Woodlot	205	100% of the plot established	Successful
97	Nyaishozi		Woodlot	118	100% of the plot established	Successful
98	Nyaishozi		Boundary	80	100% of the plot established	Successful
99	Nyaishozi		Woodlot	219	100% of the plot established	Successful
100	Nyaishozi		Woodlot	84	100% of the plot established	Successful
101	Nyaishozi		Boundary	34	100% of the plot established	Successful
102	Nyaishozi		Woodlot	101	100% of the plot established	Successful
103	Nyaishozi		Woodlot	120	100% of the plot established	Successful
104	Nyaishozi		Woodlot	336	100% of the plot established	Successful
105	Nyaishozi		Boundary	33	100% of the plot established	Successful
106	Nyaishozi		Woodlot	67	100% of the plot established	Successful
107	Nyaishozi		Woodlot	23	100% of the plot established	Successful
108	Nyaishozi		Woodlot	82	100% of the plot established	Successful
109	Nyaishozi		Woodlot	150	100% of the plot established	Successful
110	Nyaishozi		Woodlot	67	100% of the plot established	Successful
111	Nyaishozi		Woodlot	200	100% of the plot established	Successful
112	Nyaishozi		Woodlot	214	100% of the plot established	Successful
113	Nyaishozi		Woodlot	121	100% of the plot established	Successful

114	Nyaishozi		Woodlot	56	100% of the plot established	Successful
115	Nyaishozi		Woodlot	458	100% of the plot established	Successful
116	Nyaishozi		Woodlot	256	100% of the plot established	Successful
117	Nyaishozi		Woodlot	23	100% of the plot established	Successful
118	Nyaishozi		WD & BP	117	100% of the plot established	Successful
119	Nyaishozi		Woodlot	234	100% of the plot established	Successful
120	Nyaishozi		Woodlot	28	100% of the plot established	Successful
121	Nyaishozi		Woodlot	32	100% of the plot established	Successful
122	Nyaishozi		D. Interplanting	20	100% of the plot established	Successful
123	Nyaishozi		Boundary planting	16	100% of the plot established	Successful
124	Nyaishozi		D. Interplanting	49	100% of the plot established	Successful
125	Nyaishozi		Woodlot	136	100% of the plot established	Successful
126	Nyaishozi		Woodlot	65	100% of the plot established	Successful
127	Nyaishozi		Woodlot	51	100% of the plot established	Successful
128	Nyaishozi		Woodlot	32	100% of the plot established	Successful
129	Nyaishozi		Boundary planting	26	100% of the plot established	Successful
130	Nyaishozi		Boundary planting	18	100% of the plot established	Successful
131	Nyaishozi		Boundary planting	18	100% of the plot established	Successful
132	Nyaishozi		Woodlot	161	100% of the plot established	Successful
133	Nyaishozi		WD & BP	249	100% of the plot established	Successful
134	Nyaishozi		Woodlot	74	100% of the plot established	Successful
135	Nyaishozi		Woodlot	53	100% of the plot established	Successful
136	Nyaishozi		Woodlot	44	100% of the plot established	Successful
137	Nyaishozi		Woodlot	63	100% of the plot	Successful

					established	
138	Nyaishozi		Woodlot	205	100% of the plot established	Successful
139	Nyaishozi		Woodlot	50	100% of the plot established	Successful
140	Nyaishozi		Woodlot	112	100% of the plot established	Successful
141	Nyaishozi		Woodlot & BP	79	100% of the plot established	Successful
142	Nyaishozi		Woodlot	73	100% of the plot established	Successful
143	Nyaishozi		Woodlot	233	100% of the plot established	Successful
144	Nyaishozi		Woodlot	69	100% of the plot established	Successful
145	Nyaishozi		Boundary planting	24	100% of the plot established	Successful
146	Nyaishozi		Woodlot	70	100% of the plot established	Successful
147	Nyaishozi		Woodlot	215	100% of the plot established	Successful
148	Nyaishozi		Woodlot	29	100% of the plot established	Successful
149	Nyaishozi		Woodlot	52	100% of the plot established	Successful
150	Nyaishozi		Woodlot	101	100% of the plot established	Successful
151	Nyaishozi		Woodlot	87	100% of the plot established	Successful
152	Nyaishozi		Woodlot	66	100% of the plot established	Successful
153	Nyaishozi		Woodlot	136	100% of the plot established	Successful
154	Nyaishozi		Woodlot	105	100% of the plot established	Successful
155	Nyaishozi		Woodlot	64	100% of the plot established	Successful
156	Nyaishozi		Woodlot	79	100% of the plot established	Successful
157	Nyaishozi		Woodlot	48	100% of the plot established	Successful
158	Nyaishozi		Woodlot	81	100% of the plot established	Successful
159	Nyaishozi		Woodlot	80	100% of the plot established	Successful
160	Nyaishozi		Boundary Planting	17	100% of the plot established	Successful

161	Nyaishozi		Woodlot	162	100% of the plot established	Successful
162	Bugene		BP & DI	64	100% of the plot established	Successful
163	Bugene		Woodlot	25	100% of the plot established	Successful
164	Bugene		D. Interplanting	29	100% of the plot established	Successful
165	Bugene		Woodlot	89	100% of the plot established	Successful
166	Bugene		Woodlot	97	100% of the plot established	Successful
167	Bugene		D. Interplanting	29	100% of the plot established	Successful
168	Bugene		Woodlot	90	100% of the plot established	Successful
169	Bugene		Woodlot	60	100% of the plot established	Successful
170	Bugene		Woodlot	75	100% of the plot established	Successful
171	Bugene		Woodlot	42	100% of the plot established	Successful
172	Bugene		Woodlot	11	100% of the plot established	Successful
173	Bugene		Woodlot	19	100% of the plot established	Successful
174	Bugene		D. Interplanting	7	100% of the plot established	Successful
175	Bugene		Woodlot	25	100% of the plot established	Successful
176	Bugene		Woodlot, & DI	150	100% of the plot established	Successful
177	Bugene		Woodlot	38	100% of the plot established	Successful
178	Bugene		Woodlot	30	100% of the plot established	Successful
179	Bugene		Boundary Planting	213	100% of the plot established	Successful
180	Bugene		Woodlot	35	100% of the plot established	Successful
181	Bugene		Woodlot	101	100% of the plot established	Successful
182	Bugene		Woodlot	49	100% of the plot established	Successful
183	Bugene		Woodlot	108	100% of the plot established	Successful
184	Bugene		BP & WD	28	100% of the plot	Successful

					established	
185	Bugene		Woodlot	59	100% of the plot established	Successful
186	Bugene		Woodlot	29	100% of the plot established	Successful
187	Bugene		Woodlot	75	100% of the plot established	Successful
188	Bugene		Woodlot	579	100% of the plot established	Successful
189	Bugene		BP & WD	134	100% of the plot established	Successful
190	Bugene		Woodlot & FO	134	100% of the plot established	Successful
191	Bugene		Woodlot	13	100% of the plot established	Successful
192	Bugene		Woodlot & BP	31	100% of the plot established	Successful
193	Bugene		Woodlot	60	100% of the plot established	Successful
194	Bugene		Woodlot	21	100% of the plot established	Successful
195	Bugene		Woodlot	16	100% of the plot established	Successful
196	Bugene		Woodlot	19	100% of the plot established	Successful
197	Bugene		Boundary Planting	53	100% of the plot established	Successful
198	Bugene		Woodlot	687	100% of the plot established	Successful
199	Bugene		Woodlot	75	100% of the plot established	Successful
200	Bugene		WD & BP	33	100% of the plot established	Successful
201	Bugene		Woodlot	65	100% of the plot established	Successful
202	Bugene		Woodlot	28	100% of the plot established	Successful
203	Bugene		D. Interplanting	90	100% of the plot established	Successful
204	Bugene		Woodlot	21	100% of the plot established	Successful
205	Bugene		Boundary Planting	32	100% of the plot established	Successful
206	Bugene		Woodlot & DI	11	100% of the plot established	Successful
207	Bugene		Woodlot	68	100% of the plot established	Successful

208	Bugene		Boundary Planting	15	100% of the plot established	Successful
209	Bugene		Boundary Planting	36	100% of the plot established	Successful
210	Bugene		Boundary Planting	29	100% of the plot established	Successful
211	Bugene		Woodlot	56	100% of the plot established	Successful
212	Bugene		Woodlot	50	100% of the plot established	Successful
213	Bugene		Woodlot	19	100% of the plot established	Successful
214	Bugene		Woodlot	33	100% of the plot established	Successful
215	Bugene		Woodlot	8	100% of the plot established	Successful
216	Bugene		Woodlot	7	100% of the plot established	Successful
217	Bugene		Woodlot	59	100% of the plot established	Successful
218	Bugene		Woodlot & BP	28	100% of the plot established	Successful
219	Bugene		Woodlot	76	100% of the plot established	Successful
220	Bugene		Woodlot	40	100% of the plot established	Successful
221	Bugene		Woodlot	111	100% of the plot established	Successful
222	Bugene		Woodlot	46	100% of the plot established	Successful
223	Bugene		Woodlot	26	100% of the plot established	Successful
224	Bugene		Woodlot	44	100% of the plot established	Successful
225	Bugene		Woodlot	68	100% of the plot established	Successful
226	Bugene		Woodlot	154	100% of the plot established	Successful
227	Bugene		Woodlot	47	100% of the plot established	Successful
228	Bugene		Woodlot	21	100% of the plot established	Successful
229	Bugene		Woodlot	14	100% of the plot established	Successful
230	Bugene		Woodlot	19	100% of the plot established	Successful
231	Bugene		Woodlot	58	100% of the plot established	Successful

					established	
232	Bugene		Woodlot	19	100% of the plot established	Successful
233	Bugene		Woodlot	19	100% of the plot established	Successful
234	Bugene		Woodlot	33	100% of the plot established	Successful
235	Bugene		D. Interplanting	31	100% of the plot established	Successful
236	Bugene		Woodlot	23	100% of the plot established	Successful
237	Bugene		Woodlot	12	100% of the plot established	Successful
238	Bugene		Woodlot	90	100% of the plot established	Successful
239	Bugene		Woodlot	22	100% of the plot established	Successful
240	Bugene		D. Interplanting	27	100% of the plot established	Successful
241	Bugene		D. Interplanting	30	100% of the plot established	Successful
242	Bugene		D. Interplanting	12	100% of the plot established	Successful
243	Bugene		Woodlot	47	100% of the plot established	Successful
244	Bugene		Woodlot	20	100% of the plot established	Successful
245	Bugene		DI & WD	68	100% of the plot established	Successful
246	Bugene		Boundary Planting	22	100% of the plot established	Successful
247	Bugene		Woodlot	30	100% of the plot established	Successful
248	Bugene		Woodlot	55	100% of the plot established	Successful
249	Bugene		D. Interplanting	41	100% of the plot established	Successful
250	Bugene		Woodlot	72	100% of the plot established	Successful
251	Bugene		Woodlot	62	100% of the plot established	Successful
252	Bugene		D. Interplanting	17	100% of the plot established	Successful
253	Bugene		Boundary Planting	19	100% of the plot established	Successful
254	Bugene		Boundary Planting	100	100% of the plot established	Successful

255	Bugene		Woodlot & BP	53	100% of the plot established	Successful
256	Bugene		Woodlot	15	100% of the plot established	Successful
257	Bugene		Woodlot	16	100% of the plot established	Successful
258	Bugene		Woodlot	18	100% of the plot established	Successful
259	Bugene		Woodlot	34	100% of the plot established	Successful
260	Bugene		Boundary Planting	30	100% of the plot established	Successful
261	Bugene		Woodlot	30	100% of the plot established	Successful
262	Bugene		Woodlot	21	100% of the plot established	Successful
263	Bugene		Woodlot & BP	17	100% of the plot established	Successful
264	Bugene		BP & WD	34	100% of the plot established	Successful
265	Bugene		Boundary Planting	99	100% of the plot established	Successful
266	Bugene		Woodlot	25	100% of the plot established	Successful
267	Bugene		Boundary Planting	50	100% of the plot established	Successful
268	Bugene		BP, WD	27	100% of the plot established	Successful
269	Bugene		Woodlot	92	100% of the plot established	Successful
270	Bugene		BP	22	100% of the plot established	Successful
271	Bugene		Woodlot	57	100% of the plot established	Successful
272	Bugene		Woodlot	36	100% of the plot established	Successful
273	Bugene		Boundary Planting	20	100% of the plot established	Successful
274	Bugene		Woodlot	108	100% of the plot established	Successful
275	Bugene		Boundary Planting	34	100% of the plot established	Successful
276	Bugene		Woodlot	17	100% of the plot established	Successful
277	Bugene		Boundary Planting	17	100% of the plot established	Successful
278	Bugene		Boundary Planting	26	100% of the plot	Successful

					established	
279	Bugene		Woodlot	11	100% of the plot established	Successful
280	Bugene		D. Interplanting	61	100% of the plot established	Successful
281	Bugene		Woodlot	19	100% of the plot established	Successful
282	Bugene		Woodlot & BP	14	100% of the plot established	Successful
283	Bugene		Boundary Planting	25	100% of the plot established	Successful
284	Bugene		Woodlot	22	100% of the plot established	Successful
285	Bugene		Woodlot	91	100% of the plot established	Successful
286	Bugene		Woodlot	15	100% of the plot established	Successful
287	Bugene		Woodlot	25	100% of the plot established	Successful
288	Bugene		Boundary Planting	61	100% of the plot established	Successful
289	Bugene		Boundary Planting	60	100% of the plot established	Successful
290	Bugene		WD & BP	51	100% of the plot established	Successful
291	Bugene		Woodlot	63	100% of the plot established	Successful
292	Bugene		Boundary Planting	86	100% of the plot established	Successful
293	Bugene		Woodlot	101	100% of the plot established	Successful
294	Bugene		Woodlot	193	100% of the plot established	Successful
295	Bugene		Woodlot	109	100% of the plot established	Successful
296	Bugene		Boundary Planting	85	100% of the plot established	Successful
297	Bugene		Woodlot	21	100% of the plot established	Successful
298	Bugene		Boundary Planting	25	100% of the plot established	Successful
299	Bugene		D. Interplanting	36	100% of the plot established	Successful
300	Bugene		Woodlot	35	100% of the plot established	Successful
301	Bugene		Woodlot	1	100% of the plot established	Successful

302	Bugene		Woodlot	49	100% of the plot established	Successful
303	Bugene		Woodlot	67	100% of the plot established	Successful
304	Bugene		Woodlot	64	100% of the plot established	Successful
305	Bugene		Woodlot	185	100% of the plot established	Successful
306	Bugene		Woodlot	39	100% of the plot established	Successful
307	Bugene		Woodlot	16	100% of the plot established	Successful
308	Bugene		Woodlot	24	100% of the plot established	Successful
309	Bugene		Woodlot & BP	10	100% of the plot established	Successful
310	Bugene		Woodlot	25	100% of the plot established	Successful
311	Bugene		Woodlot	19	100% of the plot established	Successful
312	Bugene		Woodlot	81	100% of the plot established	Successful
313	Bugene		Woodlot	45	100% of the plot established	Successful
314	Bugene		Woodlot	65	100% of the plot established	Successful
315	Bugene		Boundary Planting	17	100% of the plot established	Successful
316	Bugene		Woodlot	47	100% of the plot established	Successful
317	Bugene		Fruit Orchard	142	100% of the plot established	Successful
318	Bugene		Woodlot	51	100% of the plot established	Successful
319	Bugene		Woodlot	23	100% of the plot established	Successful
320	Bugene		Woodlot	86	100% of the plot established	Successful
321	Bugene		Woodlot	165	100% of the plot established	Successful
322	Bugene		Woodlot	71	100% of the plot established	Successful
323	Bugene		Woodlot	47	100% of the plot established	Successful
324	Bugene		Woodlot	41	100% of the plot established	Successful
325	Bugene		Boundary Planting	56	100% of the plot	Successful

					established	
326	Bugene		D. Interplanting	89	100% of the plot established	Successful
327	Bugene		Boundary Planting	128	100% of the plot established	Successful
328	Bugene		Boundary Planting	29	100% of the plot established	Successful
329	Bugene		Woodlot	26	100% of the plot established	Successful
330	Bugene		Woodlot	29	100% of the plot established	Successful
331	Bugene		Woodlot	31	100% of the plot established	Successful
332	Bugene		Woodlot	34	100% of the plot established	Successful
333	Bugene		BP & FO	49	100% of the plot established	Successful
334	Bugene		Woodlot	19	100% of the plot established	Successful
335	Bugene		Woodlot	40	100% of the plot established	Successful
336	Bugene		Boundary Planting	49	100% of the plot established	Successful
337	Bugene		BP & WD	26	100% of the plot established	Successful
338	Bugene		Woodlot	40	100% of the plot established	Successful
339	Bugene		Woodlot & FO	52	100% of the plot established	Successful
340	Bugene		Woodlot	32	100% of the plot established	Successful
341	Bugene		BP & WD	19	100% of the plot established	Successful
342	Bugene		Woodlot & BP	77	100% of the plot established	Successful
343	Bugene		Woodlot	25	100% of the plot established	Successful
344	Bugene		Woodlot	26	100% of the plot established	Successful
345	Bugene		Woodlot	79	100% of the plot established	Successful
346	Bugene		Boundary Planting	29	100% of the plot established	Successful
347	Bugene		Boundary Planting	41	100% of the plot established	Successful
348	Bugene		Woodlot	29	100% of the plot established	Successful

349	Bugene		Woodlot	31	100% of the plot established	Successful
350	Bugene		Woodlot & BP	59	100% of the plot established	Successful
351	Bugene		Woodlot	27	100% of the plot established	Successful
352	Bugene		Boundary Planting	35	100% of the plot established	Successful
353	Bugene		Woodlot	70	100% of the plot established	Successful
354	Bugene		Woodlot	25	100% of the plot established	Successful
355	Bugene		Woodlot & BP	174	100% of the plot established	Successful
356	Bugene		Boundary Planting	68	100% of the plot established	Successful
357	Bugene		Woodlot	154	100% of the plot established	Successful
358	Bugene		Woodlot	43	100% of the plot established	Successful
359	Bugene		Boundary Planting	31	100% of the plot established	Successful
360	Bugene		Woodlot	54	100% of the plot established	Successful
361	Bugene		WD & BP	58	100% of the plot established	Successful
362	Bugene		Boundary Planting	53	100% of the plot established	Successful
363	Bugene		BP & WD	231	100% of the plot established	Successful
364	Bugene		Woodlot	44	100% of the plot established	Successful
365	Bugene		Woodlot	42	100% of the plot established	Successful
366	Bugene		WD & BP	76	100% of the plot established	Successful
367	Bugene		Woodlot	37	100% of the plot established	Successful
368	Bugene		Woodlot	35	100% of the plot established	Successful
369	Bugene		Woodlot	56	100% of the plot established	Successful
370	Bugene		Woodlot	175	100% of the plot established	Successful
371	Bugene		Woodlot	13	100% of the plot established	Successful
372	Bugene		Woodlot	228	100% of the plot	Successful

					established	
373	Bugene		Woodlot	139	100% of the plot established	Successful
374	Bugene		Woodlot	21	100% of the plot established	Successful
375	Bugene		Woodlot	85	100% of the plot established	Successful
376	Bugene		Woodlot	27	100% of the plot established	Successful
377	Bugene		Woodlot	131	100% of the plot established	Successful
378	Bugene		Woodlot	195	100% of the plot established	Successful
379	Bugene		Woodlot	23	100% of the plot established	Successful
380	Bugene		Woodlot & FO	58	100% of the plot established	Successful
381	Bugene		Boundary Planting	16	100% of the plot established	Successful
382	Bugene		Woodlot	95	100% of the plot established	Successful
383	Bugene		Woodlot	98	100% of the plot established	Successful
384	Bugene		Woodlot	30	100% of the plot established	Successful
385	Bugene		DI & BP	56	100% of the plot established	Successful
386	Bugene		Woodlot	14	100% of the plot established	Successful
387	Bugene		Boundary Planting	50	100% of the plot established	Successful
388	Bugene		Woodlot	47	100% of the plot established	Successful
389	Bugene		WD & BP	50	100% of the plot established	Successful
390	Bugene		Boundary Planting	24	100% of the plot established	Successful
391	Bugene		Woodlot	50	100% of the plot established	Successful
392	Bugene		Woodlot	94	100% of the plot established	Successful
393	Bugene		BP & DI	48	100% of the plot established	Successful
394	Bugene		Woodlot	47	100% of the plot established	Successful
395	Bugene		D. Interplanting	210	100% of the plot established	Successful

396	Kaisho		D. Interplanting	18	100% of the plot established	Successful
397	Kaisho		Woodlot	30	100% of the plot established	Successful
398	Kaisho		Woodlot	177	100% of the plot established	Successful
399	Kaisho		Woodlot	112	100% of the plot established	Successful
400	Kaisho		D. Interplanting	36	100% of the plot established	Successful
401	Kaisho		Woodlot	23	100% of the plot established	Successful
402	Kaisho		Woodlot	38	100% of the plot established	Successful
403	Kaisho		D. Interplanting	23	100% of the plot established	Successful
404	Kaisho		Woodlot	84	100% of the plot established	Successful
405	Kaisho		Woodlot	69	100% of the plot established	Successful
406	Kaisho		Woodlot	56	100% of the plot established	Successful
407	Kaisho		Woodlot	135	100% of the plot established	Successful
408	Kaisho		Woodlot	47	100% of the plot established	Successful
409	Kaisho		Woodlot	227	100% of the plot established	Successful
410	Kaisho		Woodlot	135	100% of the plot established	Successful
411	Kaisho		D. Interplanting	52	100% of the plot established	Successful
412	Kaisho		Woodlot	43	100% of the plot established	Successful
413	Kaisho		Woodlot	56	100% of the plot established	Successful
414	Kaisho		Woodlot	18	100% of the plot established	Successful
415	Kaisho		Boundary Planting	29	100% of the plot established	Successful
416	Kaisho		Woodlot	240	100% of the plot established	Successful
417	Kaisho		D. Interplanting	24	100% of the plot established	Successful
418	Kaisho		Boundary Planting	17	100% of the plot established	Successful
419	Kaisho		Woodlot	53	100% of the plot	Successful

					established	
420	Kaisho		Boundary Planting	25	100% of the plot established	Successful
421	Kaisho		D. Interplanting	27	100% of the plot established	Successful
422	Kaisho		Woodlot	35	100% of the plot established	Successful
423	Kaisho		D. Interplanting	37	100% of the plot established	Successful
424	Kaisho		Woodlot	118	100% of the plot established	Successful
425	Kaisho		Woodlot	41	100% of the plot established	Successful
426	Kaisho		D. Interplanting	133	100% of the plot established	Successful
427	Kaisho		Woodlot & DI	13	100% of the plot established	Successful
428	Kaisho		BP & WD	77	100% of the plot established	Successful
429	Kaisho		Woodlot	23	100% of the plot established	Successful
430	Kaisho		Woodlot	11	100% of the plot established	Successful
431	Kaisho		Woodlot	34	100% of the plot established	Successful
432	Kaisho		Boundary Planting	64	100% of the plot established	Successful
433	Kaisho		Woodlot	38	100% of the plot established	Successful
434	Kaisho		Woodlot	54	100% of the plot established	Successful
435	Kaisho		Woodlot	85	100% of the plot established	Successful
436	Kaisho		Woodlot	224	100% of the plot established	Successful
437	Kaisho		Woodlot	58	100% of the plot established	Successful
438	Kaisho		Woodlot	25	100% of the plot established	Successful
439	Kaisho		Dispersed Interplanting	22	100% of the plot established	Successful
440	Kaisho		Woodlot	293	100% of the plot established	Successful
441	Kaisho		Woodlot	56	100% of the plot established	Successful
442	Kaisho		D. Interplanting	31	100% of the plot established	Successful

443	Kaisho		Woodlot	111	100% of the plot established	Successful
444	Kaisho		D. Interplanting	41	100% of the plot established	Successful
445	Kaisho		Woodlot	112	100% of the plot established	Successful
446	Kaisho		Woodlot	29	100% of the plot established	Successful
447	Kaisho		Woodlot	52	100% of the plot established	Successful
448	Kaisho		Woodlot	93	100% of the plot established	Successful
449	Kaisho		Woodlot & DI	71	100% of the plot established	Successful
450	Kaisho		Woodlot	41	100% of the plot established	Successful
451	Kaisho		Woodlot	57	100% of the plot established	Successful
452	Kaisho		Woodlot	69	100% of the plot established	Successful
453	Kaisho		Woodlot	34	100% of the plot established	Successful
454	Kaisho		Woodlot	67	100% of the plot established	Successful
455	Kaisho		BP & WD	114	100% of the plot established	Successful
456	Kaisho		Boundary Planting	25	100% of the plot established	Successful
457	Kaisho		Woodlot	30	100% of the plot established	Successful
458	Kaisho		D. Interplanting	25	100% of the plot established	Successful
459	Kaisho		Woodlot	37	100% of the plot established	Successful
460	Kaisho		Woodlot	70	100% of the plot established	Successful
461	Kaisho		Woodlot	72	100% of the plot established	Successful
462	Kaisho		D. Interplanting	20	100% of the plot established	Successful
463	Kaisho		Woodlot	44	100% of the plot established	Successful
464	Kaisho		D. Interplanting	37	100% of the plot established	Successful
465	Kaisho		Woodlot	52	100% of the plot established	Successful
466	Kaisho		Woodlot	99	100% of the plot	Successful

					established	
467	Kaisho		Boundary Planting	26	100% of the plot established	Successful
468	Kaisho		Woodlot	52	100% of the plot established	Successful
469	Kaisho		Boundary Planting	20	100% of the plot established	Successful
470	Kaisho		Woodlot	148	100% of the plot established	Successful
471	Kaisho		Woodlot	56	100% of the plot established	Successful
472	Kaisho		Woodlot	27	100% of the plot established	Successful
473	Kaisho		D. Interplanting	56	100% of the plot established	Successful
474	Kaisho		Woodlot	90	100% of the plot established	Successful
475	Kaisho		DI & BP	169	100% of the plot established	Successful
476	Kaisho		Woodlot	16	100% of the plot established	Successful
477	Kaisho		Boundary Planting	21	100% of the plot established	Successful
478	Kaisho		Woodlot	34	100% of the plot established	Successful
479	Kaisho		Boundary Planting	31	100% of the plot established	Successful
480	Kaisho		Woodlot	44	100% of the plot established	Successful
481	Kaisho		Woodlot	178	100% of the plot established	Successful
482	Kaisho		Woodlot	18	100% of the plot established	Successful
483	Kaisho		Woodlot & BP	106	100% of the plot established	Successful
484	Kaisho		Boundary Planting	20	100% of the plot established	Successful
485	Kaisho		Woodlot & BP	134	100% of the plot established	Successful
486	Kaisho		Boundary Planting	17	100% of the plot established	Successful
487	Kaisho		Woodlot	39	100% of the plot established	Successful
488	Kaisho		Woodlot & DI	90	100% of the plot established	Successful
489	Kaisho		BP & WD	43	100% of the plot established	Successful

490	Kaisho		Woodlot	237	100% of the plot established	Successful
491	Kaisho		Woodlot & BP	99	100% of the plot established	Successful
492	Kaisho		Boundary Planting	41	100% of the plot established	Successful
493	Kaisho		Woodlot	95	100% of the plot established	Successful
494	Kaisho		BP & WD	34	100% of the plot established	Successful
495	Kaisho		Woodlot & DI	135	100% of the plot established	Successful
496	Kaisho		Woodlot	112	100% of the plot established	Successful
497	Kaisho		Woodlot	24	100% of the plot established	Successful
498	Kaisho		Woodlot	51	100% of the plot established	Successful
499	Kaisho		DI & BP	105	100% of the plot established	Successful
500	Kaisho		DI & BP	78	100% of the plot established	Successful
501	Kaisho		DI & BP	41	100% of the plot established	Successful
502	Kaisho		Boundary Planting	21	100% of the plot established	Successful
503	Kaisho		WD & DI	49	100% of the plot established	Successful
504	Kaisho		Boundary Planting	19	100% of the plot established	Successful
505	Kaisho		Woodlot	128	100% of the plot established	Successful
506	Kaisho		DI & BP	127	100% of the plot established	Successful
507	Kaisho		Woodlot & BP	56	100% of the plot established	Successful
508	Kaisho		D. Interplanting	49	100% of the plot established	Successful
509	Kaisho		D. Interplanting	63	100% of the plot established	Successful
510	Kaisho		Boundary Planting	27	100% of the plot established	Successful
511	Kaisho		BP, DI & WD	46	100% of the plot established	Successful
512	Kaisho		D. Interplanting	40	100% of the plot established	Successful
513	Kaisho		Woodlot	109	100% of the plot	Successful

					established	
514	Kaisho		Woodlot & BP	93	100% of the plot established	Successful
515	Kaisho		Woodlot	38	100% of the plot established	Successful
516	Kaisho		Boundary Planting	26	100% of the plot established	Successful
517	Kaisho		Boundary Planting	23	100% of the plot established	Successful
518	Kaisho		D. Interplanting	42	100% of the plot established	Successful
519	Kaisho		Boundary Planting	29	100% of the plot established	Successful
520	Kaisho		D. Interplanting	48	100% of the plot established	Successful
521	Kaisho		D. Interplanting	14	100% of the plot established	Successful
522	Kaisho		Woodlot	112	100% of the plot established	Successful
523	Kaisho		D. Interplanting	33	100% of the plot established	Successful
524	Kaisho		Woodlot	80	100% of the plot established	Successful
525	Kaisho		Woodlot	40	100% of the plot established	Successful
526	Kaisho		Woodlot	22	100% of the plot established	Successful
527	Kaisho		Boundary Planting	25	100% of the plot established	Successful
528	Kaisho		D. Interplanting	17	100% of the plot established	Successful
529	Kaisho		DI & BP	25	100% of the plot established	Successful
530	Kaisho		Woodlot	58	100% of the plot established	Successful
531	Kaisho		Woodlot	113	100% of the plot established	Successful
532	Kaisho		Woodlot	51	100% of the plot established	Successful
533	Kaisho		Woodlot	202	100% of the plot established	Successful
534	Kaisho		Woodlot	64	100% of the plot established	Successful
535	Kaisho		Woodlot	77	100% of the plot established	Successful
536	Kaisho		WD & BP	63	100% of the plot established	Successful

537	Kaisho		Woodlot	294	100% of the plot established	Successful
538	Kaisho		Woodlot	112	100% of the plot established	Successful
539	Kaisho		Woodlot	52	100% of the plot established	Successful
540	Kaisho		Woodlot	75	100% of the plot established	Successful
541	Kaisho		Woodlot	14	100% of the plot established	Successful
542	Kaisho		D. Interplanting	89	100% of the plot established	Successful
543	Kaisho		Woodlot	112	100% of the plot established	Successful
544	Kaisho		Woodlot	44	100% of the plot established	Successful
545	Kaisho		Woodlot	63	100% of the plot established	Successful
546	Kaisho		Woodlot	36	100% of the plot established	Successful
547	Kaisho		Woodlot	18	100% of the plot established	Successful
548	Kaisho		Woodlot	11	100% of the plot established	Successful
549	Kaisho		Boundary Planting	74	100% of the plot established	Successful
550	Kaisho		Boundary Planting	87	100% of the plot established	Successful
551	Kaisho		Woodlot	40	100% of the plot established	Successful
552	Kaisho		Woodlot	163	100% of the plot established	Successful
553	Kaisho		Woodlot	42	100% of the plot established	Successful
554	Kaisho		Woodlot	57	100% of the plot established	Successful
555	Kaisho		Woodlot	43	100% of the plot established	Successful
556	Kaisho		D. Interplanting	39	100% of the plot established	Successful
557	Kaisho		Woodlot & BP	146	100% of the plot established	Successful
558	Kaisho		Woodlot	42	100% of the plot established	Successful
559	Kaisho		Boundary Planting	118	100% of the plot established	Successful
560	Kaisho		Woodlot	28	100% of the plot	Successful

					established	
561	Kaisho		Woodlot	93	100% of the plot established	Successful
562	Kaisho		D. Interplanting	20	100% of the plot established	Successful
563	Kaisho		Woodlot	98	100% of the plot established	Successful
564	Kaisho		Woodlot	42	100% of the plot established	Successful
565	Kaisho		Woodlot & BP	158	100% of the plot established	Successful
566	Kaisho		Woodlot	52	100% of the plot established	Successful
567	Kaisho		Woodlot	185	100% of the plot established	Successful
568	Kaisho		Boundary Planting	34	100% of the plot established	Successful
569	Kaisho		Boundary Planting	22	100% of the plot established	Successful
570	Kaisho		Boundary Planting	37	100% of the plot established	Successful
571	Kaisho		Boundary Planting	15	100% of the plot established	Successful
572	Kaisho		Boundary Planting	23	100% of the plot established	Successful
573	Kaisho		DI & BP	34	100% of the plot established	Successful
574	Kaisho		Boundary Planting	42	100% of the plot established	Successful
575	Kaisho		DI & BP	42	100% of the plot established	Successful
576	Kaisho		WD & BP	75	100% of the plot established	Successful
577	Kaisho		Woodlot	28	100% of the plot established	Successful
578	Kaisho		Woodlot	88	100% of the plot established	Successful
579	Kaisho		Woodlot	66	100% of the plot established	Successful
580	Kaisho		D. Interplanting	14	100% of the plot established	Successful
581	Kaisho		WD & BP	117	100% of the plot established	Successful
582	Kaisho		Woodlot	24	100% of the plot established	Successful
583	Kaisho		Woodlot	218	100% of the plot established	Successful

584	Kaisho		Woodlot	289	100% of the plot established	Successful
585	Kaisho		D. Interplanting	27	100% of the plot established	Successful
586	Kaisho		Woodlot	38	100% of the plot established	Successful
587	Kaisho		Woodlot	685	100% of the plot established	Successful
588	Kaisho		Woodlot	57	100% of the plot established	Successful
589	Kaisho		Woodlot	47	100% of the plot established	Successful
590	Kaisho		Woodlot	41	100% of the plot established	Successful
591	Kaisho		Woodlot	64	100% of the plot established	Successful
592	Kaisho		Woodlot	49	100% of the plot established	Successful
593	Kaisho		Woodlot	56	100% of the plot established	Successful
594	Kaisho		Woodlot	34	100% of the plot established	Successful
595	Kaisho		Woodlot	509	100% of the plot established	Successful
596	Kaisho		Boundary Planting	23	100% of the plot established	Successful
597	Kaisho		Woodlot	28	100% of the plot established	Successful
598	Kaisho		BP & DI	91	100% of the plot established	Successful
599	Kaisho		Woodlot	24	100% of the plot established	Successful
600	Kaisho		Boundary Planting	20	100% of the plot established	Successful
601	Kaisho		Woodlot	606	100% of the plot established	Successful
602	Kaisho		Boundary Planting	38	100% of the plot established	Successful
603	Kaisho		WD & BP	729	100% of the plot established	Successful
604	Kaisho		Woodlot	170	100% of the plot established	Successful
605	Kaisho		WD & BP	107	100% of the plot established	Successful
606	Kaisho		Boundary Planting	20	100% of the plot established	Successful
607	Kaisho		Boundary Planting	7	100% of the plot	Successful

					established	
608	Kaisho		Boundary Planting	27	100% of the plot established	Successful
609	Kaisho		Woodlot & BP	76	100% of the plot established	Successful
610	Kaisho		DI & BP	109	100% of the plot established	Successful
611	Kaisho		DI, BP & WD	57	100% of the plot established	Successful
612	Kaisho		Woodlot	227	100% of the plot established	Successful
613	Kaisho		BP & WD	103	100% of the plot established	Successful
614	Kaisho		WD & BP	83	100% of the plot established	Successful
615	Kaisho		Boundary Planting	21	100% of the plot established	Successful
616	Kaisho		Boundary Planting	17	100% of the plot established	Successful
617	Kaisho		Boundary Planting	21	100% of the plot established	Successful
618	Kaisho		Boundary Planting	10	100% of the plot established	Successful
619	Kaisho		Boundary Planting	17	100% of the plot established	Successful
620	Kaisho		Woodlot	114	100% of the plot established	Successful
621	Kaisho		Woodlot	61	100% of the plot established	Successful
622	Kaisho		Woodlot	158	100% of the plot established	Successful
623	Kaisho		Boundary Planting	32	100% of the plot established	Successful
624	Kaisho		D. Interplanting	39	100% of the plot established	Successful
625	Kaisho		D. Interplanting	22	100% of the plot established	Successful
626	Kaisho		Woodlot	72	100% of the plot established	Successful
627	Kaisho		DI & BP	53	100% of the plot established	Successful
628	Kaisho		Woodlot	118	100% of the plot established	Successful
629	Kaisho		Boundary Planting	18	100% of the plot established	Successful
630	Kaisho		Woodlot	38	100% of the plot established	Successful

631	Kaisho		Woodlot	128	100% of the plot established	Successful
632	Kaisho		Woodlot	106	100% of the plot established	Successful
633	Kaisho		Woodlot & BP	196	100% of the plot established	Successful
634	Kaisho		D. Interplanting	37	100% of the plot established	Successful
635	Kaisho		D. Interplanting	20	100% of the plot established	Successful
636	Kaisho		Woodlot	107	100% of the plot established	Successful
637	Kaisho		DI & BP	35	100% of the plot established	Successful
638	Kaisho		Woodlot	427	100% of the plot established	Successful
639	Kaisho		DI & WD	45	100% of the plot established	Successful
640	Kaisho		Woodlot & BP	532	100% of the plot established	Successful
641	Kaisho		Woodlot	33	100% of the plot established	Successful
642	Kaisho		Woodlot & BP	232	100% of the plot established	Successful
643	Kaisho		DI & BP	66	100% of the plot established	Successful
644	Kaisho		Woodlot	79	100% of the plot established	Successful
645	Kaisho		Woodlot	74	100% of the plot established	Successful
646	Kaisho		WD & BP	26	100% of the plot established	Successful
647	Kaisho		Boundary Planting	26	100% of the plot established	Successful
648	Kaisho		Boundary Planting	29	100% of the plot established	Successful
649	Kaisho		Woodlot	215	100% of the plot established	Successful
650	Kaisho		DI & BP	73	100% of the plot established	Successful
651	Kaisho		Woodlot & BP	430	100% of the plot established	Successful
652	Kaisho		Woodlot, BP & DI	248	100% of the plot established	Successful
653	Kaisho		BP & DI	119	100% of the plot established	Successful
654	Kaisho		Woodlot	59	100% of the plot	Successful

					established	
655	Kaisho		Woodlot	68	100% of the plot established	Successful
656	Kaisho		D. Interplanting	22	100% of the plot established	Successful
657	Kaisho		Woodlot	36	100% of the plot established	Successful
658	Kaisho		D. Interplanting	52	100% of the plot established	Successful
659	Kaisho		Woodlot	47	100% of the plot established	Successful
660	Kaisho		D. Interplanting	33	100% of the plot established	Successful
661	Kaisho		Woodlot	124	100% of the plot established	Successful
662	Kaisho		Woodlot	103	100% of the plot established	Successful
663	Kaisho		Woodlot	99	100% of the plot established	Successful
664	Kaisho		WD & DI	139	100% of the plot established	Successful
665	Kaisho		WD & BP	79	100% of the plot established	Successful
666	Kaisho		BP & DI	32	100% of the plot established	Successful
667	Kaisho		Woodlot	81	100% of the plot established	Successful
668	Kaisho		Woodlot	63	100% of the plot established	Successful
669	Kaisho		Boundary Planting	10	100% of the plot established	Successful
670	Kaisho		Boundary Planting	25	100% of the plot established	Successful
671	Kaisho		WD & BP	210	100% of the plot established	Successful
672	Kaisho		DI & BP	40	100% of the plot established	Successful
673	Kaisho		WD & BP	129	100% of the plot established	Successful
674	Kaisho		Woodlot	158	100% of the plot established	Successful
675	Kaisho		DI & BP	126	100% of the plot established	Successful
676	Kaisho		WD & BP	78	100% of the plot established	Successful
677	Kaisho		WD & BP	255	100% of the plot established	Successful

678	Kaisho		WD & BP	117	100% of the plot established	Successful
679	Kaisho		Woodlot & BP	465	100% of the plot established	Successful
680	Kaisho		Woodlot & BP	203	100% of the plot established	Successful
681	Kaisho		Woodlot	511	100% of the plot established	Successful
682	Kaisho		Woodlot	557	100% of the plot established	Successful
683	Kaisho		Woodlot	655	100% of the plot established	Successful
684	Nyaishozi		Woodlot	83	Survival rate \geq 90%	Successful
685	Nyaishozi		D. Interplanting	36	Survival rate \geq 90%	Successful
686	Nyaishozi		D. Interplanting	18	Survival rate \geq 90%	Successful
687	Nyaishozi		Woodlot	35	Survival rate \geq 90%	Successful
688	Nyaishozi		DI & WD	96	Survival rate \geq 90%	Successful
689	Nyaishozi		Woodlot	118	Survival rate \geq 90%	Successful
690	Nyaishozi		Woodlot	80	Survival rate \geq 90%	Successful
691	Nyaishozi		Woodlot	84	Survival rate \geq 90%	Successful
692	Nyaishozi		Woodlot	136	Survival rate \geq 90%	Successful
693	Nyaishozi		Woodlot	86	Survival rate \geq 90%	Successful
694	Nyaishozi		Woodlot	93	Survival rate \geq 90%	Successful
695	Nyaishozi		Woodlot	85	Survival rate \geq 90%	Successful
696	Nyaishozi		Woodlot	101	Survival rate \geq 90%	Successful
697	Nyaishozi		Woodlot	122	Survival rate \geq 90%	Successful
698	Nyaishozi		Woodlot	64	Survival rate \geq 90%	Successful
699	Nyaishozi		Woodlot	84	Survival rate \geq 90%	Successful
700	Nyaishozi		DI & BP	65	Survival rate \geq 90%	Successful
701	Nyaishozi		Woodlot	70	Survival rate \geq 90%	Successful
702	Nyaishozi		Woodlot	138	Survival rate \geq 90%	Successful
703	Nyaishozi		D. Interplanting	17	Survival rate \geq 90%	Successful
704	Nyaishozi		Woodlot	133	Survival rate \geq 90%	Successful
705	Nyaishozi		Woodlot	91	Survival rate \geq 90%	Successful

Appendix 2: PES payment

S/NO	PRODUCER ³	LOCATION	PV ID	TECH/ SPECIFICATION	AMOUNT (TSHS)	INSTALMENT
1		Nyaishozi	89	Woodlot	196,000.00	2nd Payment
2		Nyaishozi	90	Woodlot	156,000.00	1st payment
3		Nyaishozi	91	Woodlot	62,000.00	2nd Payment
4		Nyaishozi	92	Woodlot	110,000.00	2nd Payment
5		Nyaishozi	94	D. Interplanting	90,000.00	2nd Payment
6		Nyaishozi	95	Woodlot	104,000.00	2nd Payment
7		Nyaishozi	96	Woodlot	202,000.00	2nd Payment
8		Nyaishozi	97	D. Interplanting	68,000.00	2nd Payment
9		Nyaishozi	99	Woodlot	188,000.00	2nd Payment
10		Nyaishozi	100	Woodlot	84,000.00	2nd Payment
11		Nyaishozi	101	Woodlot	122,000.00	2nd Payment
12		Nyaishozi	102	Woodlot	40,000.00	2nd Payment
13		Nyaishozi	103	D. Interplanting	32,000.00	2nd Payment
14		Nyaishozi	104	Boundary planting	50,000.00	2nd Payment
15		Nyaishozi	106	Woodlot & BP	338,000.00	2nd Payment
16		Nyaishozi	107	Boundary planting	34,000.00	2nd Payment
17		Nyaishozi	109	Boundary planting	42,000.00	2nd Payment
18		Nyaishozi	111	Woodlot	64,000.00	2nd Payment
19		Nyaishozi	113	Woodlot	132,000.00	1st payment
20		Nyaishozi	240	Woodlot	32,000.00	2nd Payment
21		Nyaishozi	118	Woodlot	128,000.00	2nd Payment
22		Nyaishozi	57	Woodlot	36,000.00	2nd Payment
23		Nyaishozi	61	Woodlot	76,000.00	2nd Payment
24		Nyaishozi	62	Woodlot	250,000.00	2nd Payment
25		Nyaishozi	63	Woodlot	60,000.00	2nd Payment
26		Nyaishozi	64	Woodlot	124,000.00	2nd Payment
27		Nyaishozi	28	D. Interplanting	24,000.00	2nd Payment
28		Nyaishozi	30	Woodlot	172,000.00	2nd Payment
29		Nyaishozi	31	Woodlot	292,000.00	2nd Payment
30		Nyaishozi	32	Boundary planting	36,000.00	2nd Payment
31		Nyaishozi	35	Boundary planting	48,000.00	2nd Payment
32		Nyaishozi	36	Woodlot	62,000.00	2nd Payment
33		Nyaishozi	37	Boundary planting	28,000.00	2nd Payment
34		Nyaishozi	38	Boundary planting	36,000.00	2nd Payment
35	Justinian Kabaija	Nyaishozi	42	Woodlot	76,000.00	2nd Payment
36	Talemwa Kahoza	Nyaishozi	43	Boundary planting	40,000.00	2nd Payment

³ Due to data protection regulations, the names of participants have been taken out of the public version of this report

37		Nyaishozi	44	Boundary planting	90,000.00	2nd Payment
38		Nyaishozi	45	D. Interplanting	92,000.00	2nd Payment
39		Nyaishozi	46	Woodlot	142,000.00	2nd Payment
40		Nyaishozi	47	Boundary planting	36,000.00	2nd Payment
41		Nyaishozi	48	D. Interplanting	58,000.00	2nd Payment
42		Nyaishozi	49	Woodlot	40,000.00	2nd Payment
43		Nyaishozi	51	D. Interplanting	22,000.00	2nd Payment
44		Nyaishozi	56	Woodlot	242,000.00	2nd Payment
45		Nyaishozi	147	Woodlot	504,000.00	2nd Payment
46		Nyaishozi	254	Boundary planting	66,000.00	2nd Payment
47		Nyaishozi	255	Woodlot	30,000.00	2nd Payment
48		Nyaishozi	18	Woodlot	62,000.00	2nd Payment
49		Nyaishozi	24	Woodlot	146,000.00	2nd Payment
50		Nyaishozi	25	Woodlot	628,000.00	2nd Payment
51		Nyaishozi	7	Woodlot	118,000.00	2nd Payment
52		Nyaishozi	21	Woodlot	86,000.00	2nd Payment
53		Nyaishozi	19	Woodlot	90,000.00	2nd Payment
54		Nyaishozi	23	Woodlot	196,000.00	2nd Payment
55		Nyaishozi	14	Woodlot	158,000.00	2nd Payment
56		Nyaishozi	149	Woodlot	190,000.00	2nd Payment
57		Nyaishozi	150	Woodlot	30,000.00	2nd Payment
58		Nyaishozi	152	Woodlot	92,000.00	2nd Payment
59		Nyaishozi	153	Woodlot	26,000.00	2nd Payment
60		Nyaishozi	154	Woodlot	56,000.00	2nd Payment
61		Nyaishozi	151	Woodlot	66,000.00	2nd Payment
62		Nyaishozi	156	Woodlot	168,000.00	2nd Payment
63		Nyaishozi	157	Woodlot	82,000.00	2nd Payment
64		Nyaishozi	160	Woodlot	124,000.00	2nd Payment
65		Nyaishozi	162	BP & WD	244,000.00	2nd Payment
66		Nyaishozi	163	Woodlot	90,000.00	2nd Payment
67		Nyaishozi	246	Woodlot	40,000.00	2nd Payment
68		Nyaishozi	247	Woodlot	478,000.00	2nd Payment
69		Nyaishozi	166	Woodlot	102,000.00	2nd Payment
70		Nyaishozi	167	Woodlot	58,000.00	2nd Payment
71		Nyaishozi	168	Woodlot	144,000.00	2nd Payment
72		Nyaishozi	169	Woodlot	130,000.00	2nd Payment
73		Nyaishozi	170	Woodlot	140,000.00	2nd Payment
74		Nyaishozi	173	D. Interplanting	106,000.00	2nd Payment
75		Nyaishozi	174	Woodlot	100,000.00	2nd Payment
76		Nyaishozi	175	Woodlot	392,000.00	2nd Payment
77		Nyaishozi	177	Woodlot	178,000.00	2nd Payment

78		Nyaishozi	178	Woodlot	44,000.00	2nd Payment
79		Nyaishozi	171	Woodlot	140,000.00	2nd Payment
80		Nyaishozi	179	Woodlot	120,000.00	2nd Payment
81		Nyaishozi	248	Woodlot	42,000.00	2nd Payment
82		Nyaishozi	249	Woodlot	128,000.00	2nd Payment
83		Nyaishozi	182	Woodlot	214,000.00	2nd Payment
84		Nyaishozi	183	Woodlot	592,000.00	2nd Payment
85		Nyaishozi	184	Woodlot	228,000.00	2nd Payment
86		Nyaishozi	185	Woodlot	410,000.00	2nd Payment
87		Nyaishozi	187	Woodlot	236,000.00	2nd Payment
88		Nyaishozi	190	Boundary	160,000.00	2nd Payment
89		Nyaishozi	192	Woodlot	438,000.00	2nd Payment
90		Nyaishozi	194	Woodlot	168,000.00	2nd Payment
91		Nyaishozi	196	Woodlot	128,000.00	2nd Payment
92		Nyaishozi	198	Boundary	68,000.00	2nd Payment
93		Nyaishozi	205	Woodlot	202,000.00	2nd Payment
94		Nyaishozi	207	Woodlot	240,000.00	2nd Payment
95		Nyaishozi	209	Boundary	34,000.00	2nd Payment
96		Nyaishozi	210	Boundary	66,000.00	2nd Payment
97		Nyaishozi	211	Woodlot	322,000.00	2nd Payment
98		Nyaishozi	212	Woodlot	134,000.00	2nd Payment
99		Nyaishozi	213	Woodlot	46,000.00	2nd Payment
100		Nyaishozi	217	Woodlot	164,000.00	2nd Payment
101		Nyaishozi	219	Woodlot	300,000.00	2nd Payment
102		Nyaishozi	221	Woodlot	134,000.00	2nd Payment
103		Nyaishozi	227	Woodlot	400,000.00	2nd Payment
104		Nyaishozi	222	Woodlot	102,000.00	1st Yr payment
105		Nyaishozi	225	Woodlot	428,000.00	2nd Payment
106		Nyaishozi	226	Woodlot	242,000.00	2nd Payment
107		Nyaishozi	244	WD & BP	498,000.00	2nd Payment
108		Nyaishozi	250	Woodlot	112,000.00	2nd Payment
109		Nyaishozi	251	Woodlot	916,000.00	2nd Payment
110		Nyaishozi	258	Woodlot	512,000.00	2nd Payment
111		Nyaishozi	181	Woodlot	140,000.00	2nd Payment
112		Nyaishozi	186	Woodlot	60,000.00	2nd Payment
113		Nyaishozi	188	Woodlot	148,000.00	2nd Payment
114		Nyaishozi	189	Woodlot	122,000.00	2nd Payment
115		Nyaishozi	193	Woodlot	46,000.00	2nd Payment
116		Nyaishozi	197	Woodlot	106,000.00	2nd Payment
117		Nyaishozi	203	Woodlot	64,000.00	2nd Payment
118		Nyaishozi	204	Woodlot	123,000.00	1st payment

119		Nyaishozi	206	Woodlot	88,000.00	2nd Payment
120		Nyaishozi	215	Woodlot	56,000.00	2nd Payment
121		Nyaishozi	218	Woodlot	538,000.00	2nd Payment
122		Nyaishozi	223	Woodlot	126,000.00	2nd Payment
123		Nyaishozi	252	WD & BP	234,000.00	2nd Payment
124		Nyaishozi	253	Woodlot	468,000.00	2nd Payment
125		Nyaishozi	67	Woodlot	168,000.00	1st payment
126		Nyaishozi	69	D. Interplanting	98,000.00	2nd Payment
127		Nyaishozi	71	Woodlot	272,000.00	2nd Payment
128		Nyaishozi	72	Woodlot	126,000.00	1st payment
129		Nyaishozi	73	Woodlot	32,000.00	2nd Payment
130		Nyaishozi	74	Woodlot	130,000.00	2nd Payment
131		Nyaishozi	75	Woodlot	410,000.00	2nd Payment
132		Nyaishozi	76	Woodlot	102,000.00	2nd Payment
133		Nyaishozi	77	Woodlot	100,000.00	2nd Payment
134		Nyaishozi	78	Woodlot	224,000.00	2nd Payment
135		Nyaishozi	80	Woodlot & BP	158,000.00	2nd Payment
136		Nyaishozi	82	Woodlot	146,000.00	2nd Payment
137		Nyaishozi	83	Woodlot	466,000.00	2nd Payment
138		Nyaishozi	84	Woodlot	138,000.00	2nd Payment
139		Nyaishozi	86	Boundary planting	48,000.00	2nd Payment
140		Nyaishozi	165	Woodlot	140,000.00	2nd Payment
141		Nyaishozi	88	D. Interplanting	40,000.00	2nd Payment
142		Nyaishozi	245	Woodlot	430,000.00	2nd Payment
143		Nyaishozi	228	Woodlot	58,000.00	2nd Payment
144		Nyaishozi	236	Woodlot	104,000.00	2nd Payment
145		Nyaishozi	237	Woodlot	202,000.00	2nd Payment
146		Nyaishozi	235	Woodlot	174,000.00	2nd Payment
147		Nyaishozi	119	Woodlot	240,000.00	1st payment
148		Nyaishozi	120	Woodlot	132,000.00	2nd Payment
149		Nyaishozi	121	Woodlot	272,000.00	2nd Payment
150		Nyaishozi	127	Woodlot	210,000.00	2nd Payment
151		Nyaishozi	131	Woodlot	345,000.00	1st payment
152		Nyaishozi	133	Woodlot	128,000.00	2nd Payment
153		Nyaishozi	134	Woodlot	158,000.00	2nd Payment
154		Nyaishozi	136	Woodlot	96,000.00	2nd Payment
155		Nyaishozi	138	Woodlot	162,000.00	2nd Payment
156		Nyaishozi	139	Woodlot & BP	64,000.00	2nd Payment
157		Nyaishozi	140	Woodlot	160,000.00	2nd Payment
158		Nyaishozi	141	Woodlot	90,000.00	1st payment
159		Nyaishozi	148	Boundary planting	50,000.00	2nd Payment

160		Nyaishozi	256	Woodlot	98,000.00	2nd Payment
161		Nyaishozi	257	Woodlot	324,000.00	2nd Payment
162		Bugene	25	BP & DI	128,000.00	2nd Payment
163		Bugene	26	Woodlot	50,000.00	2nd Payment
164		Bugene	27	Dispersed Interplanting	58,000.00	2nd Payment
165		Bugene	29	Woodlot	178,000.00	2nd Payment
166		Bugene	34	Woodlot	194,000.00	2nd Payment
167		Bugene	35	Dispersed Interplanting	46,000.00	2nd Payment
168		Bugene	37	Woodlot	58,000.00	2nd Payment
169		Bugene	39	Woodlot	180,000.00	2nd Payment
170		Bugene	41	Woodlot	50,000.00	2nd Payment
171		Bugene	42	Woodlot	120,000.00	2nd Payment
172		Bugene	45	Woodlot	150,000.00	2nd Payment
173		Bugene	46	Woodlot	84,000.00	2nd Payment
174		Bugene	48	Dispersed Interplanting	22,000.00	2nd Payment
175		Bugene	51	Woodlot	38,000.00	2nd Payment
176		Bugene	53	Woodlot, & DI	300,000.00	2nd Payment
177		Bugene	50	Woodlot	14,000.00	2nd Payment
178		Bugene	54	Woodlot	76,000.00	2nd Payment
179		Bugene	55	Boundary Planting	60,000.00	2nd Payment
180		Bugene	57	Woodlot	426,000.00	2nd Payment
181		Bugene	62	Woodlot	70,000.00	2nd Payment
182		Bugene	63	Woodlot	116,000.00	2nd Payment
183		Bugene	66	Woodlot	32,000.00	2nd Payment
184		Bugene	67	Boundary Planting & WD	202,000.00	2nd Payment
185		Bugene	69	Woodlot	98,000.00	2nd Payment
186		Bugene	71	Woodlot	216,000.00	2nd Payment
187		Bugene	72	Woodlot	56,000.00	2nd Payment
188		Bugene	73	Woodlot	118,000.00	2nd Payment
189		Bugene	74	Boundary Planting & WD	58,000.00	2nd Payment
190		Bugene	75	Woodlot & DI	150,000.00	2nd Payment
191		Bugene	76	Woodlot	1,158,000.00	2nd Payment
192		Bugene	77	Woodlot & BP	268,000.00	2nd Payment
193		Bugene	80	Fruit Orchard & WD	268,000.00	2nd Payment
194		Bugene	84	Woodlot	26,000.00	2nd Payment
195		Bugene	88	Woodlot	62,000.00	2nd Payment
196		Bugene	89	Woodlot	120,000.00	2nd Payment

197		Bugene	351	Boundary Planting	42,000.00	2nd Payment
198		Bugene	352	Woodlot	32,000.00	2nd Payment
199		Bugene	353	Woodlot	38,000.00	2nd Payment
200		Bugene	369	WD & BP	106,000.00	2nd Payment
201		Bugene	370	Woodlot	1,374,000.00	2nd Payment
202		Bugene	91	Woodlot	150,000.00	2nd Payment
203		Bugene	93	Dispersed Interplanting	66,000.00	2nd Payment
204		Bugene	96	Woodlot & BP	130,000.00	2nd Payment
205		Bugene	100	Boundary Planting	56,000.00	2nd Payment
206		Bugene	102	Woodlot & DI	190,000.00	2nd Payment
207		Bugene	314	Woodlot	180,000.00	2nd Payment
208		Bugene	259	Boundary Planting	42,000.00	2nd Payment
209		Bugene	341	Boundary Planting	64,000.00	2nd Payment
210		Bugene	343	Boundary Planting	22,000.00	2nd Payment
211		Bugene	104	Woodlot	136,000.00	2nd Payment
212		Bugene	105	Woodlot	30,000.00	2nd Payment
213		Bugene	107	Woodlot	72,000.00	2nd Payment
214		Bugene	108	Woodlot	58,000.00	2nd Payment
215		Bugene	112	Woodlot	112,000.00	2nd Payment
216		Bugene	114	Woodlot	100,000.00	2nd Payment
217		Bugene	115	Woodlot & BP	38,000.00	2nd Payment
218		Bugene	116	Woodlot	66,000.00	2nd Payment
219		Bugene	120	Woodlot	16,000.00	2nd Payment
220		Bugene	123	Woodlot	14,000.00	2nd Payment
221		Bugene	124	Woodlot	118,000.00	2nd Payment
222		Bugene	125	Woodlot	56,000.00	2nd Payment
223		Bugene	128	Woodlot	152,000.00	2nd Payment
224		Bugene	130	Woodlot	80,000.00	2nd Payment
225		Bugene	131	Woodlot	222,000.00	2nd Payment
226		Bugene	316	Woodlot	92,000.00	2nd Payment
227		Bugene	317	Woodlot	52,000.00	2nd Payment
228		Bugene	328	Woodlot	88,000.00	2nd Payment
229		Bugene	329	Woodlot	136,000.00	2nd Payment
230		Bugene	340	Woodlot	308,000.00	2nd Payment
231		Bugene	355	Woodlot	94,000.00	2nd Payment
232		Bugene	135	Woodlot	48,000.00	2nd Payment
233		Bugene	136	Woodlot	42,000.00	2nd Payment
234		Bugene	137	Disperses Interplanting	28,000.00	2nd Payment
235		Bugene	138	Woodlot	100,000.00	2nd Payment
236		Bugene	140	Woodlot	38,000.00	2nd Payment

237		Bugene	142	Woodlot	116,000.00	2nd Payment
238		Bugene	143	Dispersed Interplanting	38,000.00	2nd Payment
239		Bugene	144	Dispersed Interplanting	38,000.00	2nd Payment
240		Bugene	146	Dispersed Interplanting	66,000.00	2nd Payment
241		Bugene	149	Woodlot	62,000.00	2nd Payment
242		Bugene	150	Woodlot	46,000.00	2nd Payment
243		Bugene	151	Dispersed Interplanting & WD	188,000.00	2nd Payment
244		Bugene	153	Boundary Planting	24,000.00	2nd Payment
245		Bugene	301	Woodlot	44,000.00	2nd Payment
246		Bugene	302	Woodlot	180,000.00	2nd Payment
247		Bugene	126	Woodlot	96,000.00	2nd Payment
248		Bugene	158	Woodlot	54,000.00	2nd Payment
249		Bugene	161	Boundary Planting	60,000.00	2nd Payment
250		Bugene	163	Boundary Planting	24,000.00	2nd Payment
251		Bugene	164	Woodlot & BP	94,000.00	2nd Payment
252		Bugene	166	Woodlot	40,000.00	2nd Payment
253		Bugene	167	Woodlot	136,000.00	2nd Payment
254		Bugene	168	Woodlot	196,000.00	2nd Payment
255		Bugene	170	Woodlot	44,000.00	2nd Payment
256		Bugene	172	Boundary Planting	60,000.00	2nd Payment
257		Bugene	173	Woodlot	110,000.00	2nd Payment
258		Bugene	174	Woodlot	82,000.00	2nd Payment
259		Bugene	176	Woodlot & BP	144,000.00	2nd Payment
260		Bugene	178	Boundary Planting & WD	124,000.00	2nd Payment
261		Bugene	179	Boundary Planting	60,000.00	2nd Payment
262		Bugene	180	Woodlot	34,000.00	2nd Payment
263		Bugene	181	Boundary Planting	38,000.00	2nd Payment
264		Bugene	303	BP, WD	200,000.00	2nd Payment
265		Bugene	304	Woodlot	106,000.00	2nd Payment
266		Bugene	305	BP	30,000.00	2nd Payment
267		Bugene	354	Woodlot	32,000.00	2nd Payment
268		Bugene	203	Boundary Planting	36,000.00	2nd Payment
269		Bugene	204	Woodlot	68,000.00	2nd Payment
270		Bugene	206	Boundary Planting	60,000.00	2nd Payment
271		Bugene	182	Woodlot	60,000.00	2nd Payment
272		Bugene	183	Boundary Planting	42,000.00	2nd Payment

273		Bugene	184	Boundary Planting	34,000.00	2nd Payment
274		Bugene	185	Woodlot	68,000.00	2nd Payment
275		Bugene	186	Dispersed Interplanting	198,000.00	2nd Payment
276		Bugene	187	Woodlot	50,000.00	2nd Payment
277		Bugene	188	Woodlot & BP	100,000.00	2nd Payment
278		Bugene	190	Boundary Planting	54,000.00	2nd Payment
279		Bugene	191	Woodlot	184,000.00	2nd Payment
280		Bugene	192	Woodlot	44,000.00	2nd Payment
281		Bugene	195	Woodlot	112,000.00	2nd Payment
282		Bugene	196	Woodlot	114,000.00	2nd Payment
283		Bugene	197	Boundary Planting	72,000.00	2nd Payment
284		Bugene	198	Boundary Planting	40,000.00	2nd Payment
285		Bugene	199	WD & BP	216,000.00	2nd Payment
286		Bugene	200	Woodlot	68,000.00	2nd Payment
287		Bugene	201	Boundary Planting	34,000.00	2nd Payment
288		Bugene	334	Woodlot	34,000.00	2nd Payment
289		Bugene	207	Woodlot	52,000.00	2nd Payment
290		Bugene	210	Woodlot	218,000.00	2nd Payment
291		Bugene	211	Boundary Planting	22,000.00	2nd Payment
292		Bugene	212	Woodlot	122,000.00	2nd Payment
293		Bugene	213	Boundary Planting	38,000.00	2nd Payment
294		Bugene	214	Dispersed Interplanting	28,000.00	2nd Payment
295		Bugene	215	Woodlot	50,000.00	2nd Payment
296		Bugene	217	Woodlot	44,000.00	2nd Payment
297		Bugene	218	Woodlot	182,000.00	2nd Payment
298		Bugene	219	Woodlot	30,000.00	2nd Payment
299		Bugene	222	Woodlot	50,000.00	2nd Payment
300		Bugene	223	Woodlot	122,000.00	2nd Payment
301		Bugene	224	Woodlot	120,000.00	2nd Payment
302		Bugene	226	Woodlot	102,000.00	2nd Payment
303		Bugene	227	Woodlot	126,000.00	2nd Payment
304		Bugene	339	Woodlot & BP	172,000.00	2nd Payment
305		Bugene	342	Woodlot	202,000.00	2nd Payment
306		Bugene	350	Woodlot	386,000.00	2nd Payment
307		Bugene	229	Woodlot	170,000.00	2nd Payment
308		Bugene	230	Woodlot	42,000.00	2nd Payment
309		Bugene	231	Woodlot	50,000.00	2nd Payment
310		Bugene	233	Boundary Planting	72,000.00	2nd Payment
311		Bugene	234	Woodlot	70,000.00	2nd Payment
312		Bugene	235	Fruit Orchard	2,000.00	2nd Payment

313		Bugene	236	Woodlot	98,000.00	2nd Payment
314		Bugene	237	Woodlot	134,000.00	2nd Payment
315		Bugene	238	Woodlot	128,000.00	2nd Payment
316		Bugene	239	Woodlot	28,000.00	2nd Payment
317		Bugene	240	Woodlot	370,000.00	2nd Payment
318		Bugene	306	Woodlot	78,000.00	2nd Payment
319		Bugene	323	Woodlot	32,000.00	2nd Payment
320		Bugene	264	Boundary Planting	48,000.00	2nd Payment
321		Bugene	265	Dispersed Interplanting	20,000.00	2nd Payment
322		Bugene	266	Boundary Planting	50,000.00	2nd Payment
323		Bugene	267	Boundary Planting	38,000.00	2nd Payment
324		Bugene	268	Woodlot	162,000.00	2nd Payment
325		Bugene	269	Woodlot	90,000.00	2nd Payment
326		Bugene	270	Woodlot	130,000.00	2nd Payment
327		Bugene	272	Woodlot	330,000.00	2nd Payment
328		Bugene	274	BP & FO	34,000.00	2nd Payment
329		Bugene	275	Woodlot	94,000.00	2nd Payment
330		Bugene	276	Woodlot	284,000.00	2nd Payment
331		Bugene	281	Boundary Planting	102,000.00	2nd Payment
332		Bugene	282	Boundary Planting	46,000.00	2nd Payment
333		Bugene	284	BP & WD	172,000.00	2nd Payment
334		Bugene	242	Woodlot	100,000.00	2nd Payment
335		Bugene	243	Woodlot & FO	142,000.00	2nd Payment
336		Bugene	244	Woodlot	94,000.00	2nd Payment
337		Bugene	245	Boundary Planting & WD	82,000.00	2nd Payment
338		Bugene	248	Woodlot & BP	112,000.00	2nd Payment
339		Bugene	249	Woodlot	178,000.00	2nd Payment
340		Bugene	251	Woodlot	256,000.00	2nd Payment
341		Bugene	252	Woodlot	58,000.00	2nd Payment
342		Bugene	253	Boundary Planting	52,000.00	2nd Payment
343		Bugene	255	Boundary Planting	58,000.00	2nd Payment
344		Bugene	256	Woodlot	62,000.00	2nd Payment
345		Bugene	257	Woodlot	94,000.00	2nd Payment
346		Bugene	258	Woodlot & BP	68,000.00	2nd Payment
347		Bugene	307	Woodlot	98,000.00	2nd Payment
348		Bugene	309	Boundary Planting	38,000.00	2nd Payment
349		Bugene	310	Woodlot	80,000.00	2nd Payment
350		Bugene	311	Woodlot	58,000.00	2nd Payment
351		Bugene	312	Woodlot & BP	98,000.00	2nd Payment
352		Bugene	313	Boundary Planting	52,000.00	2nd Payment

353		Bugene	356	Woodlot	80,000.00	2nd Payment
354		Bugene	357	Woodlot	104,000.00	2nd Payment
355		Bugene	358	Boundary Planting	64,000.00	2nd Payment
356		Bugene	359	Woodlot	38,000.00	2nd Payment
357		Bugene	360	WD & BP	154,000.00	2nd Payment
358		Bugene	361	Boundary Planting	50,000.00	2nd Payment
359		Bugene	362	BP & WD	52,000.00	2nd Payment
360		Bugene	363	Woodlot	158,000.00	2nd Payment
361		Bugene	364	Woodlot	58,000.00	2nd Payment
362		Bugene	367	WD & BP	82,000.00	2nd Payment
363		Bugene	285	Woodlot	62,000.00	2nd Payment
364		Bugene	286	Woodlot	118,000.00	2nd Payment
365		Bugene	287	Woodlot	54,000.00	2nd Payment
366		Bugene	288	Woodlot	70,000.00	2nd Payment
367		Bugene	289	Woodlot	94,000.00	2nd Payment
368		Bugene	290	Woodlot	140,000.00	2nd Payment
369		Bugene	318	Woodlot	50,000.00	2nd Payment
370		Bugene	319	Woodlot	348,000.00	2nd Payment
371		Bugene	336	Woodlot	136,000.00	2nd Payment
372		Bugene	337	Woodlot	308,000.00	2nd Payment
373		Bugene	365	Woodlot	86,000.00	2nd Payment
374		Bugene	366	Woodlot	62,000.00	2nd Payment
375		Bugene	295	Woodlot	100,000.00	2nd Payment
376		Bugene	296	Woodlot	108,000.00	2nd Payment
377		Bugene	297	Woodlot & FO	92,000.00	2nd Payment
378		Bugene	298	Boundary Planting	106,000.00	2nd Payment
379		Bugene	299	Woodlot	462,000.00	2nd Payment
380		Bugene	300	Woodlot	88,000.00	2nd Payment
381		Bugene	320	Woodlot	84,000.00	2nd Payment
382		Bugene	321	DI & BP	119,000.00	2nd Payment
383		Bugene	250	Woodlot	74,000.00	2nd Payment
384		Bugene	345	Boundary Planting	70,000.00	2nd Payment
385		Bugene	346	Woodlot	112,000.00	2nd Payment
386		Bugene	347	WD & BP	350,000.00	2nd Payment
387		Bugene	348	Boundary Planting	26,000.00	2nd Payment
388		Bugene	349	Woodlot	456,000.00	2nd Payment
389		Bugene	118	Woodlot	278,000.00	2nd Payment
390		Bugene	156	Boundary Planting & DI	22,000.00	2nd Payment
391		Bugene	121	Woodlot	170,000.00	2nd Payment
392		Bugene	157	Woodlot	54,000.00	2nd Payment
393		Bugene	155	Woodlot	262,000.00	2nd Payment

394		Bugene	106	Woodlot	390,000.00	2nd Payment
395		Bugene	332	Woodlot	420,000.00	2nd Payment
396		Kaisho	2	Dispersed Interplanting	36,000.00	2nd Payment
397		Kaisho	31	Woodlot	58,000.00	2nd Payment
398		Kaisho	32	Woodlot	60,000.00	2nd Payment
399		Kaisho	44	Woodlot	354,000.00	2nd Payment
400		Kaisho	47	WD & BP	480,000.00	2nd Payment
401		Kaisho	73	Woodlot	224,000.00	2nd Payment
402		Kaisho	86	Woodlot	72,000.00	2nd Payment
403		Kaisho	91	Dispersed Interplanting	46,000.00	2nd Payment
404		Kaisho	128	Woodlot	76,000.00	2nd Payment
405		Kaisho	131	Woodlot	46,000.00	2nd Payment
406		Kaisho	146	Woodlot	168,000.00	2nd Payment
407		Kaisho	147	Woodlot	138,000.00	2nd Payment
408		Kaisho	150	Woodlot	112,000.00	2nd Payment
409		Kaisho	152	Woodlot	270,000.00	2nd Payment
410		Kaisho	153	Woodlot	94,000.00	2nd Payment
411		Kaisho	156	Dispersed Interplanting	48,000.00	2nd Payment
412		Kaisho	157	Woodlot	454,000.00	2nd Payment
413		Kaisho	159	Woodlot	270,000.00	2nd Payment
414		Kaisho	473	Boundary Planting	34,000.00	2nd Payment
415		Kaisho	474	Woodlot	104,000.00	2nd Payment
416		Kaisho	475	Woodlot	86,000.00	2nd Payment
417		Kaisho	476	Dispersed Interplanting	112,000.00	2nd Payment
418		Kaisho	477	Boundary Planting	36,000.00	2nd Payment
419		Kaisho	483	Woodlot	106,000.00	2nd Payment
420		Kaisho	485	Boundary Planting	50,000.00	2nd Payment
421		Kaisho	26	Dispersed Interplanting	46,000.00	2nd Payment
422		Kaisho	36	Woodlot	54,000.00	2nd Payment
423		Kaisho	38	Dispersed Interplanting	70,000.00	2nd Payment
424		Kaisho	42	Woodlot	74,000.00	2nd Payment
425		Kaisho	80	Woodlot	236,000.00	2nd Payment
426		Kaisho	81	Dispersed Interplanting	22,000.00	2nd Payment
427		Kaisho	82	Woodlot & DI	68,000.00	2nd Payment
428		Kaisho	96	Boundary Planting & WD	82,000.00	2nd Payment

429		Kaisho	101	Woodlot	128,000.00	2nd Payment
430		Kaisho	104	Woodlot	76,000.00	2nd Payment
431		Kaisho	113	Woodlot	266,000.00	2nd Payment
432		Kaisho	134	Woodlot	154,000.00	2nd Payment
433		Kaisho	94	Woodlot	108,000.00	2nd Payment
434		Kaisho	33	Woodlot	170,000.00	2nd Payment
435		Kaisho	140	Boundary Planting	26,000.00	2nd Payment
436		Kaisho	39	Woodlot	448,000.00	2nd Payment
437		Kaisho	46	Woodlot	116,000.00	2nd Payment
438		Kaisho	49	Woodlot	58,000.00	2nd Payment
439		Kaisho	50	Dispersed Interplanting	104,000.00	2nd Payment
440		Kaisho	53	Woodlot	186,000.00	2nd Payment
441		Kaisho	66	Woodlot	142,000.00	2nd Payment
442		Kaisho	70	Boundary Planting	50,000.00	2nd Payment
443		Kaisho	71	Woodlot	82,000.00	2nd Payment
444		Kaisho	72	Dispersed Interplanting	44,000.00	2nd Payment
445		Kaisho	77	Woodlot	114,000.00	2nd Payment
446		Kaisho	93	Woodlot	586,000.00	2nd Payment
447		Kaisho	111	Woodlot	112,000.00	2nd Payment
448		Kaisho	119	Woodlot	138,000.00	2nd Payment
449		Kaisho	129	Woodlot & DI	68,000.00	2nd Payment
450		Kaisho	141	Woodlot	62,000.00	2nd Payment
451		Kaisho	420	Woodlot	222,000.00	2nd Payment
452		Kaisho	479	Woodlot	82,000.00	2nd Payment
453		Kaisho	68	Woodlot	224,000.00	2nd Payment
454		Kaisho	136	Woodlot	134,000.00	2nd Payment
455		Kaisho	40	BP & WD	228,000.00	2nd Payment
456		Kaisho	56	Boundary Planting	50,000.00	2nd Payment
457		Kaisho	79	Woodlot	60,000.00	2nd Payment
458		Kaisho	92	Dispersed Interplanting	50,000.00	2nd Payment
459		Kaisho	97	Woodlot	74,000.00	2nd Payment
460		Kaisho	105	Woodlot	140,000.00	2nd Payment
461		Kaisho	106	Woodlot	144,000.00	2nd Payment
462		Kaisho	115	Dispersed Interplanting	40,000.00	2nd Payment
463		Kaisho	116	Woodlot	88,000.00	2nd Payment
464		Kaisho	118	Dispersed Interplanting	74,000.00	2nd Payment
465		Kaisho	142	Woodlot	104,000.00	2nd Payment

466		Kaisho	95	Woodlot	198,000.00	2nd Payment
467		Kaisho	109	BP	52,000.00	2nd Payment
468		Kaisho	89	Woodlot	104,000.00	2nd Payment
469		Kaisho	59	Boundary Planting	40,000.00	2nd Payment
470		Kaisho	34	Woodlot	296,000.00	2nd Payment
471		Kaisho	24	Woodlot	112,000.00	2nd Payment
472		Kaisho	61	Woodlot	54,000.00	2nd Payment
473		Kaisho	120	Dispersed Interplanting	42,000.00	2nd Payment
474		Kaisho	130	Woodlot	112,000.00	2nd Payment
475		Kaisho	133	DI & BP	180,000.00	2nd Payment
476		Kaisho	135	Woodlot	338,000.00	2nd Payment
477		Kaisho	76	Boundary Planting	32,000.00	2nd Payment
478		Kaisho	63	Woodlot	68,000.00	2nd Payment
479		Kaisho	160	Boundary Planting	62,000.00	2nd Payment
480		Kaisho	167	Woodlot	88,000.00	2nd Payment
481		Kaisho	168	Woodlot	356,000.00	2nd Payment
482		Kaisho	169	Woodlot	36,000.00	2nd Payment
483		Kaisho	170	Woodlot & BP	212,000.00	2nd Payment
484		Kaisho	171	Boundary Planting	40,000.00	2nd Payment
485		Kaisho	172	Woodlot & BP	268,000.00	2nd Payment
486		Kaisho	174	Boundary Planting	34,000.00	2nd Payment
487		Kaisho	175	Woodlot	78,000.00	2nd Payment
488		Kaisho	176	Woodlot & DI	180,000.00	2nd Payment
489		Kaisho	177	BP & WD	86,000.00	2nd Payment
490		Kaisho	178	Woodlot	474,000.00	2nd Payment
491		Kaisho	181	Woodlot & BP	198,000.00	2nd Payment
492		Kaisho	182	Boundary Planting	38,000.00	2nd Payment
493		Kaisho	184	Woodlot	82,000.00	2nd Payment
494		Kaisho	185	BP & WD	190,000.00	2nd Payment
495		Kaisho	186	Boundary Planting	68,000.00	2nd Payment
496		Kaisho	188	Woodlot & DI	150,000.00	2nd Payment
497		Kaisho	191	Woodlot	224,000.00	2nd Payment
498		Kaisho	193	Woodlot	48,000.00	2nd Payment
499		Kaisho	452	DI & BP	102,000.00	2nd Payment
500		Kaisho	455	DI & BP	52,000.00	2nd Payment
501		Kaisho	480	Boundary Planting	82,000.00	2nd Payment
502		Kaisho	482	WD & DI	42,000.00	2nd Payment
503		Kaisho	487	Boundary Planting	98,000.00	2nd Payment
504		Kaisho	454	DI & BP	210,000.00	2nd Payment
505		Kaisho	198	Woodlot	256,000.00	2nd Payment
506		Kaisho	202	DI & BP	254,000.00	2nd Payment

507		Kaisho	205	Woodlot & BP	112,000.00	2nd Payment
508		Kaisho	206	Dispersed Interplanting	98,000.00	2nd Payment
509		Kaisho	207	Dispersed Interplanting	126,000.00	2nd Payment
510		Kaisho	180	Boundary Planting	54,000.00	2nd Payment
511		Kaisho	218	BP, DI & WD	210,000.00	2nd Payment
512		Kaisho	219	Dispersed Interplanting	92,000.00	2nd Payment
513		Kaisho	221	Woodlot	80,000.00	2nd Payment
514		Kaisho	222	Woodlot & BP	186,000.00	2nd Payment
515		Kaisho	223	Woodlot	76,000.00	2nd Payment
516		Kaisho	225	Boundary Planting	52,000.00	2nd Payment
517		Kaisho	231	Boundary Planting	46,000.00	2nd Payment
518		Kaisho	232	Dispersed Interplanting	84,000.00	2nd Payment
519		Kaisho	234	Boundary Planting	58,000.00	2nd Payment
520		Kaisho	235	Dispersed Interplanting	96,000.00	2nd Payment
521		Kaisho	237	Dispersed Interplanting	28,000.00	2nd Payment
522		Kaisho	238	Woodlot	224,000.00	2nd Payment
523		Kaisho	239	Dispersed Interplanting	66,000.00	2nd Payment
524		Kaisho	244	Woodlot	160,000.00	2nd Payment
525		Kaisho	245	Woodlot	80,000.00	2nd Payment
526		Kaisho	247	Woodlot	44,000.00	2nd Payment
527		Kaisho	248	Boundary Planting	50,000.00	2nd Payment
528		Kaisho	251	Dispersed Interplanting	34,000.00	2nd Payment
529		Kaisho	253	DI & BP	16,000.00	2nd Payment
530		Kaisho	254	Woodlot	116,000.00	2nd Payment
531		Kaisho	257	Woodlot	226,000.00	2nd Payment
532		Kaisho	481	Woodlot	102,000.00	2nd Payment
533		Kaisho	258	Woodlot	404,000.00	2nd Payment
534		Kaisho	259	Woodlot	128,000.00	2nd Payment
535		Kaisho	262	Woodlot	154,000.00	2nd Payment
536		Kaisho	266	WD & BP	148,000.00	2nd Payment
537		Kaisho	268	Woodlot	126,000.00	2nd Payment
538		Kaisho	271	Woodlot	588,000.00	2nd Payment
539		Kaisho	276	Woodlot	224,000.00	2nd Payment
540		Kaisho	279	Woodlot	104,000.00	2nd Payment
541		Kaisho	280	Woodlot	150,000.00	2nd Payment

542		Kaisho	281	Dispersed Interplanting	28,000.00	2nd Payment
543		Kaisho	282	Woodlot	178,000.00	2nd Payment
544		Kaisho	283	Woodlot	224,000.00	2nd Payment
545		Kaisho	284	Woodlot	88,000.00	2nd Payment
546		Kaisho	287	Woodlot	126,000.00	2nd Payment
547		Kaisho	296	Woodlot	174,000.00	2nd Payment
548		Kaisho	297	Woodlot	72,000.00	2nd Payment
549		Kaisho	469	Boundary Planting	36,000.00	2nd Payment
550		Kaisho	470	Boundary Planting	22,000.00	2nd Payment
551		Kaisho	471	Woodlot	80,000.00	2nd Payment
552		Kaisho	299	Woodlot	326,000.00	2nd Payment
553		Kaisho	301	Woodlot	84,000.00	2nd Payment
554		Kaisho	302	Woodlot	114,000.00	2nd Payment
555		Kaisho	303	Woodlot	86,000.00	2nd Payment
556		Kaisho	307	Dispersed Interplanting	78,000.00	2nd Payment
557		Kaisho	308	Woodlot & BP	292,000.00	2nd Payment
558		Kaisho	311	Woodlot	84,000.00	2nd Payment
559		Kaisho	312	Boundary Planting	236,000.00	2nd Payment
560		Kaisho	314	Woodlot	56,000.00	2nd Payment
561		Kaisho	315	Woodlot	186,000.00	2nd Payment
562		Kaisho	316	Dispersed Interplanting	40,000.00	2nd Payment
563		Kaisho	317	Woodlot	196,000.00	2nd Payment
564		Kaisho	319	Woodlot	84,000.00	2nd Payment
565		Kaisho	320	Woodlot & BP	316,000.00	2nd Payment
566		Kaisho	321	Woodlot	104,000.00	2nd Payment
567		Kaisho	322	Woodlot	370,000.00	2nd Payment
568		Kaisho	323	Boundary Planting	68,000.00	2nd Payment
569		Kaisho	325	Boundary Planting	44,000.00	2nd Payment
570		Kaisho	305	Boundary Planting	74,000.00	2nd Payment
571		Kaisho	435	Boundary Planting	30,000.00	2nd Payment
572		Kaisho	436	Boundary Planting	46,000.00	2nd Payment
573		Kaisho	437	DI & BP	68,000.00	2nd Payment
574		Kaisho	442	Boundary Planting	84,000.00	2nd Payment
575		Kaisho	443	DI & BP	84,000.00	2nd Payment
576		Kaisho	447	WD & BP	150,000.00	2nd Payment
577		Kaisho	448	Woodlot	56,000.00	2nd Payment
578		Kaisho	449	Woodlot	176,000.00	2nd Payment
579		Kaisho	450	Woodlot	132,000.00	2nd Payment
580		Kaisho	451	Dispersed	28,000.00	2nd Payment

				Interplanting		
581		Kaisho	484	WD & BP	234,000.00	2nd Payment
582		Kaisho	495	Woodlot	48,000.00	2nd Payment
583		Kaisho	496	Woodlot	436,000.00	2nd Payment
584		Kaisho	327	Woodlot	578,000.00	2nd Payment
585		Kaisho	329	Dispersed Interplanting	54,000.00	2nd Payment
586		Kaisho	331	Woodlot	76,000.00	2nd Payment
587		Kaisho	335	Woodlot	1,370,000.00	2nd Payment
588		Kaisho	336	Woodlot	114,000.00	2nd Payment
589		Kaisho	337	Woodlot	94,000.00	2nd Payment
590		Kaisho	340	Woodlot	82,000.00	2nd Payment
591		Kaisho	341	Woodlot	128,000.00	2nd Payment
592		Kaisho	342	Woodlot	98,000.00	2nd Payment
593		Kaisho	344	Woodlot	112,000.00	2nd Payment
594		Kaisho	423	Woodlot	68,000.00	2nd Payment
595		Kaisho	242	Woodlot	1,018,000.00	2nd Payment
596		Kaisho	346	Boundary Planting	46,000.00	2nd Payment
597		Kaisho	347	Woodlot	56,000.00	2nd Payment
598		Kaisho	349	BP & DI	42,000.00	2nd Payment
599		Kaisho	350	Woodlot	48,000.00	2nd Payment
600		Kaisho	352	Boundary Planting	40,000.00	2nd Payment
601		Kaisho	353	Woodlot	1,212,000.00	2nd Payment
602		Kaisho	355	Boundary Planting	76,000.00	2nd Payment
603		Kaisho	356	WD & BP	1,458,000.00	2nd Payment
604		Kaisho	357	Woodlot	340,000.00	2nd Payment
605		Kaisho	358	WD & BP	214,000.00	2nd Payment
606		Kaisho	360	Boundary Planting	40,000.00	2nd Payment
607		Kaisho	361	Boundary Planting	14,000.00	2nd Payment
608		Kaisho	362	Boundary Planting	54,000.00	2nd Payment
609		Kaisho	363	Woodlot & BP	152,000.00	2nd Payment
610		Kaisho	365	DI & BP	218,000.00	2nd Payment
611		Kaisho	366	DI, BP & WD	114,000.00	2nd Payment
612		Kaisho	368	Woodlot	454,000.00	2nd Payment
613		Kaisho	370	Boundary Planting & WD	206,000.00	2nd Payment
614		Kaisho	432	WD & BP	166,000.00	2nd Payment
615		Kaisho	372	Boundary Planting	42,000.00	2nd Payment
616		Kaisho	465	Boundary Planting	34,000.00	2nd Payment
617		Kaisho	466	Boundary Planting	42,000.00	2nd Payment
618		Kaisho	467	Boundary Planting	20,000.00	2nd Payment
619		Kaisho	468	Boundary Planting	34,000.00	2nd Payment

620		Kaisho	464	Woodlot	228,000.00	2nd Payment
621		Kaisho	374	Woodlot	122,000.00	2nd Payment
622		Kaisho	375	Woodlot	316,000.00	2nd Payment
623		Kaisho	378	Boundary Planting	64,000.00	2nd Payment
624		Kaisho	381	Dispersed Interplanting	78,000.00	2nd Payment
625		Kaisho	384	Dispersed Interplanting	44,000.00	2nd Payment
626		Kaisho	387	Woodlot	144,000.00	2nd Payment
627		Kaisho	388	DI & BP	106,000.00	2nd Payment
628		Kaisho	391	Woodlot	236,000.00	2nd Payment
629		Kaisho	393	Boundary Planting	36,000.00	2nd Payment
630		Kaisho	394	Woodlot	76,000.00	2nd Payment
631		Kaisho	395	Woodlot	256,000.00	2nd Payment
632		Kaisho	397	Woodlot	212,000.00	2nd Payment
633		Kaisho	399	Woodlot & BP	392,000.00	2nd Payment
634		Kaisho	401	Dispersed Interplanting	74,000.00	2nd Payment
635		Kaisho	402	Dispersed Interplanting	40,000.00	2nd Payment
636		Kaisho	403	Woodlot	214,000.00	2nd Payment
637		Kaisho	404	DI & BP	70,000.00	2nd Payment
638		Kaisho	405	Woodlot	854,000.00	2nd Payment
639		Kaisho	426	DI & WD	90,000.00	2nd Payment
640		Kaisho	328	Woodlot & BP	782,000.00	2nd Payment
641		Kaisho	433	Woodlot	66,000.00	2nd Payment
642		Kaisho	444	Woodlot & BP	462,000.00	2nd Payment
643		Kaisho	445	DI & BP	132,000.00	2nd Payment
644		Kaisho	460	Woodlot	158,000.00	2nd Payment
645		Kaisho	461	Woodlot	148,000.00	2nd Payment
646		Kaisho	462	WD & BP	52,000.00	2nd Payment
647		Kaisho	463	Boundary Planting	52,000.00	2nd Payment
648		Kaisho	389	Boundary Planting	58,000.00	2nd Payment
649		Kaisho	407	Woodlot	430,000.00	2nd Payment
650		Kaisho	408	DI & BP	90,000.00	2nd Payment
651		Kaisho	409	Woodlot & BP	860,000.00	2nd Payment
652		Kaisho	410	Woodlot, BP & DI	496,000.00	2nd Payment
653		Kaisho	411	Boundary Planting & DI	238,000.00	2nd Payment
654		Kaisho	413	Woodlot	118,000.00	2nd Payment
655		Kaisho	414	Woodlot	136,000.00	2nd Payment
656		Kaisho	415	Dispersed Interplanting	44,000.00	2nd Payment

657		Kaisho	416	Woodlot	72,000.00	2nd Payment
658		Kaisho	417	Dispersed Interplanting	104,000.00	2nd Payment
659		Kaisho	418	Woodlot	94,000.00	2nd Payment
660		Kaisho	427	Dispersed Interplanting	66,000.00	2nd Payment
661		Kaisho	428	Woodlot	248,000.00	2nd Payment
662		Kaisho	429	Woodlot	206,000.00	2nd Payment
663		Kaisho	430	Woodlot	198,000.00	2nd Payment
664		Kaisho	434	WD & DI	278,000.00	2nd Payment
665		Kaisho	438	WD & BP	158,000.00	2nd Payment
666		Kaisho	439	Boundary Planting & DI	62,000.00	2nd Payment
667		Kaisho	446	Woodlot	162,000.00	2nd Payment
668		Kaisho	457	Woodlot	126,000.00	2nd Payment
669		Kaisho	459	Boundary Planting	20,000.00	2nd Payment
670		Kaisho	489	Boundary Planting	50,000.00	2nd Payment
671		Kaisho	490	WD & BP	420,000.00	2nd Payment
672		Kaisho	491	DI & BP	80,000.00	2nd Payment
673		Kaisho	492	WD & BP	258,000.00	2nd Payment
674		Kaisho	493	Woodlot	316,000.00	2nd Payment
675		Kaisho	494	DI & BP	252,000.00	2nd Payment
676		Kaisho	498	WD & BP	156,000.00	2nd Payment
677		Kaisho	364	WD & BP	510,000.00	2nd Payment
678		Kaisho	52	WD & BP	330,000.00	2nd Payment
679		Kaisho	318	Woodlot & BP	930,000.00	2nd Payment
680		Kaisho	309	Woodlot & BP	406,000.00	2nd Payment
681		Kaisho	369	Woodlot	1,022,000.00	2nd Payment
682		Kaisho	300	Woodlot	1,114,000.00	2nd Payment
683		Kaisho	197	Woodlot	1,310,000.00	2nd Payment
684		Nyaishozi	4	Woodlot	166,000.00	3rd payment
685		Nyaishozi	18	Dispersed interplanting	72,000.00	3rd payment
686		Nyaishozi	2	Woodlot	70,000.00	3rd payment
687		Nyaishozi	6	Dispersed interplanting	36,000.00	3rd payment
688		Nyaishozi	13	DI & WD	192,000.00	3rd payment
689		Nyaishozi	1	Woodlot	236,000.00	3rd payment
690		Nyaishozi	11	Woodlot	160,000.00	3rd payment
691		Nyaishozi	3	Woodlot	168,000.00	3rd payment
692		Nyaishozi	14	Woodlot	272,000.00	3rd payment
693		Nyaishozi	12	Woodlot	172,000.00	3rd payment

694		Nyaishozi	10	Woodlot	170,000.00	3rd payment
695		Nyaishozi	8	Woodlot	202,000.00	3rd payment
696		Nyaishozi	19	Woodlot	244,000.00	3rd payment
697		Nyaishozi	17	Woodlot	128,000.00	3rd payment
698		Nyaishozi	9	Woodlot	168,000.00	3rd payment
699		Nyaishozi	7	DI & BP	130,000.00	3rd payment
700		Nyaishozi	20	Woodlot	140,000.00	3rd payment
701		Nyaishozi	21	Woodlot	276,000.00	3rd payment
702		Nyaishozi	15	Dispersed interplanting	34,000.00	3rd payment
703		Nyaishozi	16	Woodlot	182,000.00	3rd payment
704		Nyaishozi	22	Woodlot	186,000.00	3rd payment
705		Nyaishozi	23	Woodlot	266,000.00	3rd payment
					107,541,000.00	