

ID	Task Name	Start	Finish	Qtr 2, 2008			Qtr 3, 2008			Qtr 4, 2008			Qtr 1, 2009			Qtr 2, 2009			Qtr 3, 2009			Qtr 4, 2009			Qtr 1, 2010			Qtr 2, 2010			Qtr 3, 2010			Qtr 4, 2010			Qtr 1, 2011
				Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
1	✓ Vision & Values	Thu 1/05/08	Mon 30/06/08	Vision & Values																																	
2	Initial ID of Beliefs, Vision & Values	Thu 1/05/08	Fri 16/05/08	Initial ID of Beliefs, Vision & Values																																	
3	Identify Target Group	Thu 1/05/08	Mon 30/06/08	100% Identify Target Group																																	
4																																					
5	Notification & Feedback	Thu 1/05/08	Sat 18/04/09	Notification & Feedback																																	
6	Within Trinity	Thu 1/05/08	Sun 26/10/08	Within Trinity																																	
7	Proposal to CPTF	Thu 1/05/08	Thu 3/07/08	100% Proposal to CPTF																																	
8	Proposal to Wardens/Trustees	Thu 3/07/08	Mon 8/09/08	69% Proposal to Wardens/Trustees																																	
9	Vision Sunday	Sun 26/10/08	Sun 26/10/08	Vision Sunday																																	
10	Preachers Away	Mon 29/09/08	Tue 30/09/08	Preachers Away																																	
11	Beyond Trinity	Mon 27/10/08	Sat 18/04/09	Beyond Trinity																																	
12	Notify Murray Diocese	Mon 27/10/08	Fri 31/10/08	Notify Murray Diocese																																	
13	Notify Adelaide Diocese	Mon 27/10/08	Fri 31/10/08	Notify Adelaide Diocese																																	
14	Meet with Mt Barker Pastors	Mon 17/11/08	Sat 18/04/09	0% Meet with Mt Barker Pastors																																	
15																																					
16	Core Team	Thu 3/07/08	Fri 30/07/10	Core Team																																	
17	Recruit Core Team	Thu 3/07/08	Sat 8/11/08	19% Recruit Core Team																																	
18	First Get Together & Prayer	Fri 21/11/08	Sat 22/11/08	First Get Together & Prayer																																	
19	Fortnightly meetings	Sat 28/02/09	Fri 15/01/10	0% Fortnightly meetings																																	
20	Identify Key roles & ministry areas	Sat 28/02/09	Fri 26/06/09	0% Identify Key roles & ministry areas																																	
21	Assign Key roles & ministry leadership	Tue 10/03/09	Mon 24/08/09	0% Assign Key roles & ministry leadership																																	
22	Belief Driven Discipleship Process with Core Team	Sat 28/02/09	Mon 7/06/10	0% Belief Driven Discipleship Process with Core Team																																	
23	Plan for First 100 Days	Mon 24/08/09	Fri 22/01/10	0% Plan for First 100 Days																																	
24	Plan for first 2 years	Sat 3/10/09	Fri 30/07/10	0% Plan for first 2 years																																	
25																																					
26	People & Teams	Mon 7/07/08	Mon 7/06/10	People & Teams																																	
27	Recruit CF Prayer Partners/Team	Mon 7/07/08	Wed 1/10/08	81% Recruit CF Prayer Partners/Team																																	
28	Recruit Starter Group	Sun 26/10/08	Wed 29/04/09	0% Recruit Starter Group																																	
29	Mission Strategy	Thu 1/01/09	Tue 24/11/09	0% Mission Strategy																																	
30	Mt Barker info/interest meeting	Mon 17/11/08	Tue 18/11/08	Mt Barker info/interest meeting																																	
31	Ministry Areas & Teams	Tue 10/03/09	Mon 7/06/10	Ministry Areas & Teams																																	
32	Ministry Teams recruited	Tue 10/03/09	Fri 6/11/09	0% Ministry Teams recruited																																	
33	Identify goals with Ministry Teams	Mon 30/03/09	Mon 24/08/09	0% Identify goals with Ministry Teams																																	
34	Training of Ministry Teams	Sun 19/04/09	Mon 7/06/10	0% Training of Ministry Teams																																	
35																																					
36	Admin	Sun 1/06/08	Mon 30/11/09	Admin																																	
37	Decide on Location	Thu 3/07/08	Mon 2/03/09	36% Decide on Location																																	
38	Decide on name	Mon 2/06/08	Fri 28/11/08	100% Decide on name																																	
39	Structure/Constitution	Sun 20/07/08	Wed 1/07/09	Structure/Constitution																																	
40	Decide on operating structure	Sun 20/07/08	Mon 16/02/09	47% Decide on operating structure																																	
41	Develop Constitution/Structure (if necessary)	Sat 9/08/08	Wed 1/07/09	0% Develop Constitution/Structure (if necessary)																																	

Project: Church Planting Project 08
Date: Wed 27/08/08

Task Milestone Rolled Up Task Rolled Up Progress External Tasks Group By Summary

Progress Summary Rolled Up Milestone Split Project Summary Deadline

