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JI. Raya Bogor No.19 KM 33, 5 Cimanggis, Depok, Jawa Barat 16453,
Indonesia

Validation Date:

15/02/2024 - 18/02/2024

Project
Intervention(s):

Restoration through Agroforestry Planting (see §1.1).

Project Participants:

The community and smallholders of Moinkoing and Bandam, Bankim
(expanding thereafter based on community interest).

Project Area:

The project initially aims to install agroforestry system in communal
gardens in Moinkoing (4.07 ha) and Bandam (2.3 ha).

Furthermore, the first smallholders start with agroforestry planting
activities on 9.77 ha. In total, the initial area is 16.14 ha. The project
area will gradually expand over the coming years.

Project Period:

A project period of 30 years is applicable. The project started in
February 2023 with baseline measurements, crediting period
started in January 2025 and will end in January 2055.

Methodology:

The project follows the PM001 Agriculture and Forestry Carbon
Benefit Assessment Methodology and is based on the PU0O01 Module
for tree planting activities.

Expected Carbon
Benefit:

The expected carbon benefits for the two agroforestry planting
interventions are 203t CO2e/ha for home orchards, 286.9t

CO2e/ha for small communal gardens, and 363.1 t CO2e/ha for large
gardens. Further specifications see §3.8.

Expected Ecosystem
Benefit:

Plantation of native/naturalised trees via seedlings and direct
seeding increase the local biodiversity, soil fertility and water
availability of this unique forest-savanna mosaic ecosystem. Further
specifications see §3.4

Expected Livelihood
Benefit:

Agroforestry trees provide fruits and other non-timber forest
products, which increase the food security and income of
smallholders. Socio-ecological challenges are tackled by community
decisions using re-investments. Further specifications see §3.3.
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1. General Information

1.1 ProjectInterventions

The commune of Bankim is situated in Mayo-Banyo, a department in the Adamawa region of
Cameroon. The communities living near the transition of the Congo Basin rainforests to the
Sahel savannah are vulnerable to the consequences of climate change. This Plan Vivo project
aims to strengthen food security and climate resilience via sustainable agroecosystems,
through agroforestry planting in the commune of Bankim. These systems will yield carbon
sequestration, and sustainable agricultural, fruit and non-timber forest products of which the
community will benefit.

A combination of two main activities will be implemented to create climate resilient
agroecosystems and sustainable livelihood opportunities.

(i) Home orchard planting. The project aims to increase food security through targeted
planting and establishing home orchards mixed with crops together with individual
smallholder farmers. Fruit seedlings from the nurseries (one per village) will be
distributed for free. In addition, the project equally wants to support valorisation of
non-timber forest products and provide free agroforestry workshops to all project
participants. The plants include among others: Avocados, Oranges, Lemons,
Grapefruit, Mandarin, Pomelo and Mango.

The project works with the acronym RPPR (je Re¢ois un arbre, je Plante, je Préserve, et je
Recois I'argent; | receive a tree, | plant it, | preserve it, and | receive rewards) to make the
project model comprehensive and accessible for everyone. The smallholders willing to join
are asked what trees they would like to grow on their land and receive these for free.

As they take care for their home orchard, they receive yearly payment via a milestone-based
scheme. For herders, fodder crops will be included in the project in order to minimize the risk
that they need to burn areas in order to grow herbs for their zebu. As of last the smallholder
farmers will be encouraged to protect their seedlings against fires via fire breaks and against
livestock.

(ii) Communal garden planting. The aim is to plant large “communal gardens” in the
community. Tree planting is done on communal ground at the edges of the village
together with the community itself to establish a small food forest in the future. This
would serve as an additional food source, also for those that do not have land to start
their home orchard.

A mix of forestry and fruit trees will be planted to benefit both the community and the
ecosystem. The nursery in each village will delivering 10 000 seedlings per year. A list of the
eligible tree species in nursery can be found in table 1.0. After the initial phase of woody
vegetation growth, these lands could also be used for honey production. Note that the trees
from nurseries will be used in the first year for individual smallholders in home orchard
planting. In the following year, these nurseries will mainly be used for communal gardens.

Table 1.0 — List of main eligible tree species

Common name | Scientific name Benefits
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Neem tree Azadirachta indica Extraction of neem oil, which has medical
use (phytosanitary and antiseptic use)

Baobab Adansonia digitata Nutrition, medical use, the bark fibres are
used to construct many tools and powdered
leaves, and pulp are highly prized

Safoutier Dacryodes edulis Nutrition, medical and shade tree for coffee
or cacao plantation.

Tamarin Tamarindus indica Fruits for nutrition and trade

Anacardier (cashew
tree)

Annacardium
occidentale

Cashew nuts for nutrition and trade

Corrosolier Annona muricata Nutrition & trading
Moringa Moringa oleifera Medical use, leaves are cattle feed
Badamier Terminalia catappa Nutrition, leaves are cattle feed

From the plot studies (see Annex 7) in collaboration with the National Herbarium, the project
has identified tree species suitable for direct seeding. Once the seed trigger is identified, the
dormancy is broken, and the seeds can be replanted the next day(s) in a few centimetres of
sifted soil with a small shovel. This is a very efficient way of planting, removing the time and
resources needed to grow up in nurseries, so direct seeding can already start in the first year.
Examples of native or naturalised trees eligible for planting are shown in Table 1.1.

The project will equally implement a fire management strategy where relevant, to protect the
freshly planted zones. In addition, the zones will be protected against animals during the first
years with in a first phase a fence, while a living border around the communal garden is

planted.

Table 1.1 — List of main eligible tree species

Common name Scientific name

Gmelina Gmelina arborea

Tali Erythrophleum ivrorense A .Chev
Maobi Baillonnella toxisperma

Njansang Ricinodendron heudelotii
Doussié Aflzelia pachyloba

Acajou Swietenia macrophylla

Okoumé Aucoumea klaineana

Zingana Microberlinia bisulcata

The project will start in the villages Bandam and Moinkoing. Over time, the project area will
be gradually extended to scale-up the project impact.




Fes Enying < 3 PLAN VIVO

PDD Version 1.3 For nature, climate and communities

1.2 Management Rights

1.2.1 Project Boundaries
We provide the shapefiles showing the boundaries of the proposed project region, and
initial project areas in Annex 1.

We provide some general maps below where we indicated the commune Bankim and the
location of the two starting villages, Moinkoing and Bandam.

/1Y
\fL' 7555.“‘?“.‘:?..‘"’" |

In the last pictures, the first project areas are indicated. These include the home
orchards and the communal gardens in both Moinkoing and Bandam.
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For details on the home orchard plots and the communal gardens, we refer to
the KML files in Annex 1.

1.2.2 Land and Carbon Rights

In Cameroon, any forest that has been classified on behalf of the commune concerned or
planted by the commune is considered a communal forest within the meaning of Law No.
94/01 on the regime of forests, fauna and fisheries. Communal forests belong to local
authorities and are managed by them.

According to the 1994 Forestry Law which puts in place a system of different use rights in
state and national forests, the owner of a forested land will by implication be a main
beneficiary of any carbon rent. Consequently, the right to carbon benefits would belong to
the state where it is a state forest while the right to carbon on community and private forests
would belong to these owners of these forests. The carbon on council forests and national
land would respectively belong to councils and to the nation managed by the state. The land
tenure would thus determine the carbon benefit rights. Good practice also requires devolving
carbon rights to local communities, along with other forest rights.

The legal analysis carried out in the context of Cameroon would thus allow a carbon credit to
be considered as an intangible personal property that can be traded and commercialised on
MDP (mécanisme développement propre) or voluntary markets. It follows that the absence
of a specific legal framework in Cameroon does not in itself constitute an obstacle to the
development of carbon projects. The legal system does not distinguish between trees and
elements such as carbon that are stored in them. Focusing on forest land, Part | of the 1994
Forestry Law states that 'the State, municipal councils, village communities and private
individuals may exercise all rights resulting from ownership over their forest'.

According to the national REDD+ strategy, pending the advent of a specific law on carbon
rights, the following options have been retained:

- Inthe case of a state-owned forest, the carbon rights will belong to the State;

- Inthe case of a community forest, the carbon rights will belong to the Community;

- Inthe case of a communal forest, the carbon rights will belong to the Commune;

- Inthe case of a private land, the carbon rights will belong to the owner or
Smallholder.

On the basis of this analysis, Carbon rights and benefit rights will, in principle, belong to
whoever has the right to occupy the land on which the carbon-storing trees are located.

10
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As the project areas consist of communal/community lands, and smallholder lands in case of
agroforestry, the carbon rights belong to the communes, communities and smallholders
respectively. The project consequently obtained a formal approval letter of the Cameroonian
government. See letter of approval Agroforestry in Annex 15.

We completed Table 1.2.2 to give an overview of the ownership, tenure, user rights of the
project areas.

Table 1.2.2 Land and Carbon Rights

Project Ownership and user rights Carbon rights Evidence
Area status
Bankim - Forét communal - Thecommuneis the owner |See
(communal forest) is of the carbon rights of the |Annex17
owned by the commune. interventions executed in
- Private lands are owned the communal forest/land.
by the smallholders, but - If trees are planted on
they do not have land private land the owner has
titles. the carbon rights.

2. Stakeholder Engagement

2.1 Stakeholder Analysis

2.1.1 Stakeholder Identification

The start of the project is specifically in Bandam and Moinkoing, which are two of the 90
villages spread across Bankim. The society in the project area can be divided in a sedentary
group composed of various ethnic groups such as Tikar, Bassa, Yamba and Mambila, and a
semi-nomadicgroup, which are called Mbororo. They have a semi-nomadic lifestyle and move
around with their herds, constantly looking for fresh herbs. The Mbororo are considered as
‘Peuple autochtone’ and are a minority group in this project, with their settlements close to
the villages. Furthermore, it is a men dominated society, which makes it challenging for
women to speak up their mind. Important to know is that in the North of Cameroon, the
authority of traditional chiefs is still strongly respected.

The community will participate at village level in the set-up of communal gardens (small
communal gardens are owned by the community and large by the commune). The
participating smallholders are sedentary farmers which install home orchards on their fields.
The Mbororo will benefit from the project via socio-ecological reinvestments related to their
livestock, including but not limited to fodder, as this is their most important asset.

The municipality is presented by the mayor and the city council. They will support the project
and subscribe the legal agreement. The state is involved as approval is needed to set up the
project. The National Herbarium is an advisory body in the project. They will support the
project team with their knowledge on eligible tree species, implementation of direct seeding
and after care whenever the local Fes Enying team would require extra help.

The local stakeholders (community, smallholders and Mbororo) will be positively impacted by
the project as co-benefits will increase their livelihoods. The fruit and non-timber forest
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products can be eaten or sold, adding to food security and increased income. In addition, the
revenue of carbon credits will be reinvested in socio-ecological projects (water,
education,...), decided by the community. Their influence will be positive as well, as they help
design the project during Plan Vivo meetings. As the project is there for the local
stakeholders, it is in their interest to have a high positive influence on the project. However,
the Mbororo and local smallholders have different needs, which can cause some dispute on
land resources (livestock eating the harvest of farmers, fires destroying fields, and
discussions about the borders of the delimited zones). The project addressed this during the
risk sessions.

The secondary stakeholders (municipality, National Herbarium) are all moderately positively
impacted by the project. Their benefits are rather indirect in form of an increased livelihood
of the inhabitants, increased visibility and extra educational tools in the neighbourhood. Their
influence on the project is considered as high positive. Without support of the municipality,
a project cannot start. The scientific advice is necessary for the success of the technical part
of the project. Furthermore, the project will seek cooperation with neighbouring schools in
the form of help with plant activities and nursery visits. Education about the project is
necessary to spread information about the project to young people and let the project live
in the area.

We completed table 2.1.1 to identify and describe the main stakeholder groups that could
influence or be affected by the project. We included the likely impact, influence and
engagement of each stakeholder group and stated whether they are considered local
stakeholders or secondary stakeholders.

Table 2.1.1 Stakeholder Analysis

Stakeholder |Stakeholder |Impact Influence Engagement
Group Type
Participating | Local Highly positively High positive Involvement through
communities | stakeholder |impacted by the influence on project participation,
(starting in project as the the project as | Plan Vivo committees,
Moinkoing project will resultin | community community meetings,
and socio-ecological decisions will trainings in
Bandam) reinvestments for | leadthe design |agroforestry and
the community. of the project. |ecosystem awareness,
and benefit sharing.
Participating | Local Highly positively High positive Involvement through
smallholders | stakeholder |impacted by the influence on project participation,
project as the the project as | community meetings,
project will resultin | the smallholder | trainings in
increased food will maintain agroforestry and
security and the trees on ecosystem awareness,
income. his/her field. and benefit sharing.
Mbororo Local Highly positively High positive Involvement through
stakeholder |impacted by the influence on project participation,
project as the the project as | Plan Vivo committees,
project will support | they will be community meetings,
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food diversity and | presentwhen |and benefit sharing.

other relevant community

benefits (e.g. decisions are

fodder) chosen by |taken about

Mbororo. design of the

project.

The Secondary Moderate positively | High positive Involvement through
municipality |stakeholder |impacted by the influence on operation agreements:

project as the the projectas | ‘lettre d’engagement’

project will return | they can (letter of engagement)

satisfied inhabitants | support the

with higher income | project via

and restored food | logistics and

security in the long | sensitization.

run.
The state Secondary Low positively High positive Involvement through
(represented | stakeholder |impacted by the influence on operation agreements:
by the sub projectasthe state |the projectas |letter of approval for
prefect in does not directly the approval of | agroforestry
Bankim) benefit from the the interventions.

project government

interventions, but ensures that

the welfare of the |the projectisin

people in the alignment with

regions will rise all the national

which is beneficial | laws.

for the state.
National Secondary Moderate positively | High positive Involvement through
Herbarium |stakeholder |impacted by the influence on scientific advice on

project with the project, as | eligible tree species,

increased visibility | the scientific and direct seeding

for the National advice on direct | approach.

Herbarium and seeding and

opportunities to tree species will

execute research increase the

and collect datain | ecological value

the field. and success of

the project.

2.1.2 Indigenous Peoples and Local Communities

We completed Table 2.1.2 to identify any Indigenous Peoples or local communities that have
statutory or customary rights to land or resources in the project area(s) and describe their
governance structure and decision-making processes, including details of the involvement of
women and marginalized or vulnerable groups. In this project, as stated in the consensus
building mechanism in the project agreement, the following mechanism will be used: Each
village forms a Plan Vivo committee by vote. The Plan Vivo committee needs to represent the
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community in the village, and it is obligatory that it consist of at least 30% women (and striving
towards 50%) and at least 1 representative of each ethnic group, including the Mbororo,
peuples autochtones!® (if relevant?). Any decision on Plan Vivo investments is made in
consensus. If the Plan Vivo committee cannot find a consensus, they will vote for the
investment decisions. The vote is valid if 2/3 of the Plan Vivo committee votes pro, and that 2/3

should consist of representatives of different ethnic groups and at least 1 female person.

PLAN vwoj

Table 2.1.2: Indigenous Peoples and Local Communities

Indigenous Rights toland | Governance |Involvement |Engagement
Peoples or or resources |structure of women
local in the project and
communities | area(s) marginalised
groups
Mbororo The Mbororo | Local Mbororo Involvement through project
(considered as | do not have | decision- women do agreements, and community
peuples land, but they | making not have the | meetings (if necessary,
autochtones, |havetheright | process: the |righttospeak |separatelyforthe Mbororo).
a semi- to create chiefand his | during The key interlocutors are the
nomadic pastures for | key advisors | decision- ‘Ardo’, which are the
group) their cattle. take making traditional ambassadors of
Their national | decisions processes, the Mbororo and will be
routes are together. accordingto |included in the Plan Vivo
defined by the Mbororo |assemblies.
Arrété n°® Community |interviewees.
02/MINEPIA level: the The inclusion of the Mbororo
du 20 juillet community women is under continuous
1988 portant |forms a attention of the project and
actualisation | community the project will seek the best
du tracé des council, way to establish Mbororo
pistes a bétail. | which women participation. It is
In Bankim, includes planned to held separate
Mbororo are | Mbororo. Mbororo meetings, visits in
allocated with their settlements to create
grazing places trust amongst the Mbororo
(see map in women to speek with non-
§1.2.1). Mbororo people. At all time a
translator will be present, so
any ideas and input can be
given in their own language
(Foulbé).
See Project Agreement for
consensus-building
mechanism involving these
minority groups: at least 1
representative of peuples
autochtones need to be
present in the Plan Vivo
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committees. During the
project design phase, it
became evident that
community members
positively welcomed the idea
of the inclusion of women and
Mbororo representatives in
the Plan Vivo Committees.
They recognised that this
diversity would benefit the
entire village. However,
community members
suggested modifying the
consensus-building mechanism
to ensure that each ethnic
group within the village had
direct representation on the
Plan Vivo Committees.

1 In case women are not allowed to participate in meetings, separate meetings including only women will be held

and secure that all participants are included.

2 When Mbororo settlements are close to villages or if assigned grazing land is adjacent to the village.

2.1.3 Disputed Land or Resources

Bankim is a community in the Adamawa region bordering Nigeria. Within the confines of the
community, indigenous inhabitants known as the Mbororo are present. They have not
become fully sedentary and have long practised nomadic livestock farming. However, they
have been experiencing a sedentarisation process for several decades, to the point that many
of them have become semi-sedentary agro-pastoralists living in settlements near villages
(they have few spots where they farm vegetables, most kids (boys) attend school, ...). The
Mbororo communities face several social insecurities: environmental, land, tax and criminal.
As they still have their partially nomadic lifestyle, they are constantly looking for grazing land
for their livestock. In order to obtain fresh herbs, they use fire to clear spaces. Although the
routes are described by law, and verbal agreements are made between Ardos and chiefs of
local villages, land disputes are still common. These disputes are about livestock eating the
harvest of farmers, fires destroying fields, and discussions about the borders of the delimited
zones.

From community meetings and risk sessions, it became clear that the key problem has
always been livestock feed availability. The prospect of a project activity that incorporates
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the cultivation and distribution of fodder resonates strongly with both stakeholder groups
(Mbororo and farmers), offering a potential solution to this shared concern.

In addition, we refer to article §7 of the Project Agreement for the consensus-building
mechanism: At least once per year, one Plan Vivo assembly will be organised. It is obligatory
that at least one representative of the Mbororo (peuples autochtones) is present during the
Assembly if relevant for the specific village. Minimum 30% of the Assembly must be female.
During the Assembly, project progress will be discussed, and a decision will be made on how
to invest the proceeds. Any decision on Plan Vivo investments is made in consensus, meaning
that all Parties must agree with the decision in writing.

2.2 Project Coordination and Management

We refer to Annex 2 for all signed agreements between the project partners. We identified
the parties responsible for each of the project coordination and management functions in
Table 2.2. The project coordinators include Fes Enying, and Graine de Vie Luxembourg and.

Fes Enying, also known as "Graine de Vie Cameroun" is an association under Cameroonian
law recognised as such since 21 September 2021, the date of its official legalisation. It is a
branch of the Graine de Vie network (see further). Directed by a Board of Directors of 6
people, the executive body is ensured by a technical operational team of 5 people. Fes Enying
can rely on the experience and the Graine de Vie network. Within this network, exchanges
are organised on a daily basis, good practices are shared, and teams from one country can be
mobilised if necessary to help those from another country. In this way, the most experienced
train the youngest, within the framework of workshops abroad if necessary. In addition to
this network, Fes Enying can also count on the formal scientific partnership with the National
Herbarium, whose collaboration allows it to benefit from proven scientific expertise
throughout reforestation processes. Trees are thus planted in strict compliance with the
country's requirements.

Previous projects executed by GDV in Cameroon include a project financed by the MECDD,
called: "Pilot project to support communes and local communities in the rehabilitation of their
natural environment following the decentralisation law in Cameroon". This is a pilot project
that started in 2021 and aims to strengthen the capacity of 13 communes and communities
in Cameroon in sustainable forest management and autonomy in the management of their
respective forests. To date, 11 nurseries with 20,000 seedlings each have already been
established and several "direct seeding" campaigns (semis-direct) have been carried out. This
"direct seeding" technique was developed by Graine de Vie, with the support of the National
Herbarium. Seeds of trees are collected and receive a treatment to break their dormancy after
which they are immediately planted. This is a very time efficient way of tree planting;
however, it cannot be done with all types of tree seeds.

Graine de Vie Luxembourg asbl is a Luxembourgian NGO managing its own ecosystem
projects in collaboration with local associations or in association with other NGOs or
partners. It is part of a network of 7 non-profit organisations, members of the Graine de Vie
network: 3 in Europe, 4 in Africa. The projects of GDV Luxembourg have so far been financed
by private Luxembourgian sponsors, by the MECDD, or developed in partnership with
another

Luxembourgian NGO. Graine de Vie Luxembourg's expertise focuses on the rehabilitation of
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the natural environment (forests, mangroves, development of common spaces) and their
livelihood benefits. It combines these two themes by linking environmental actions with
direct community income generated (agroforestry/fruit/NTF production) and with the
indirect socioenvironmental benefits (fight against erosion, desertification, disappearance of
springs, etc.).

We provide a copy of the project coordinator’s registration certificates in Annex 2.

Table 2.2 Responsibility for Project Coordination and Management Functions

Project Coordination and Management Function Responsible
Party/Parties
Stakeholder engagement during project development and Fes Enying
implementation
Ensuring conformance with the Plan Vivo Standard and Graine de Vie
compliance with applicable policies, laws and regulations Luxembourg
Developing technical specifications, land management plans and Graine de Vie
project agreements with project participants Luxembourg /Fes Enying
Ensuring that the PDD is updated with any changes to the project Graine de Vie
Luxembourg
Registration and recording of land management plans, project Graine de Vie
agreements, monitoring results, and sales agreements Luxembourg
Managing project finances and dispersal of income to project Graine de Vie
participants as described by the benefit sharing mechanism Luxembourg / Fes
Enying
Managing Plan Vivo Certificates in the Plan Vivo Registry Graine de Vie
Luxembourg
Preparing annual reports and coordinating validation and Graine de Vie
verification events Luxembourg
Securing certificate sales and other means of funding the project Graine de Vie
Luxembourg
Assisting Project Participants to secure any legal or regulatory Graine de Vie
permissions required to carry out the project Luxembourg /
Fes Enying
Providing technical assistance and capacity building required for Fes Enying / Graine de
project participants to implement project interventions Vie Luxembourg
Monitoring progress indicators, livelihood indicators and Fes Enying/ Graine de
ecosystem indicators and providing ongoing support to project Vie Luxembourg
participants
Measurement, reporting and verification of carbon benefits Graine de Vie
Luxembourg

2.3 Project Participants
We completed Table 2.3 to identify the initial and potential project participants and describe
their location of residence in relation to the project area(s) and project region, their use of
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land or natural resources within the project region and their typical use of labour for land or
natural resource management activities.

We refer to the Ethical Charter for the measures in place to ensure that there is no
discrimination based on gender, age, ethnicity, religion, or social status when selecting project
participants; and to reduce potential for tensions or disputes within or between communities.

We include a full list of initial project areas in Annex 3.

There are no Type Il participants involved in the project. The Type | participants or direct
beneficiaries include the communities in the villages, including the Mbororo (peuples
autochtones). Every participating community will form a Plan Vivo committee at village level
that will codesign and cogovern the project, and the committee will include Mbororo (if
relevant for the specific village) 3. Next, individual smallholders will be involved in the project,
specifically for the home orchards.

Partnership agreements (see letter of engagement in Annex 5) are drafted with the
commune/municipality for the implementation of the project. In these agreements, the
municipality and mayor undertake not only to ensure the local level of control in order to
ensure the sustainability of the action, but also to accompany Fes Enying on the political and
institutional levels if necessary. The communities, including Mbororo (if relevant?), will
develop plan vivo maps at village level and will participate in workshops, and agroforestry
activities. The community will sign a project agreement (see Annex 12a). Additionally,
smallholders will independently register via an individual application form, sign a smallholder
project agreement (see Annex 12b), establish their own plan vivo, and participate in
agroforestry workshops.

Finally, the traditional chiefs are involved in the project as well. Traditional authority is still
strongly respected in North and Centre Cameroon. The village chief and his notables will be
involved in the project via their presence in the Plan Vivo committees.

Table 2.3: Project Participants (grouped by village, area or region)

Project Participant | Location of Typical Land and Natural Resource
Participant |Type* Residence Land Use
Holding

1 When Mbororo settlements are close to villages or if assighed grazing land is adjacent to the village
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The Type I* Villages Most Project participants are mostly
community adjacent tothe |households | smallholder farmers involved
with usufruct project area, have/rent |in slash-and burn agriculture.
rights to land with communal | farming Most of them do have livestock
in the land rights. land with | and they also depend on the
project an average |forest for various needs (e.g.
areas: size of 4.2 |fuel wood, fruit).

Moinkoing ha.

and Bandam For a more detailed description

of the typical use of land and
natural resources, we refer to
§3.3.1: Social survey.

Mbororo Type I* Grazing routes Creation of | The Mbororo use slash- and
(considered and settlements | pastures burn technique as well to
as peuples within the for their produce herbs for their cattle.
autochtones, project area. cattle. They use the land to install
a nomadic They do not have | Small small gardens with vegetables
group) if agricultural land, | gardens as well.
relevant for but they have with
the specific the right to vegetables. | For a description of the typical
village. create pastures use of land and natural

for their cattle. resources, we refer to §3.3.1:

Social survey.

* Type | = Project participants that do not meet the Type Il definition; Type Il =
Project participants that are not resident within the project area, do not manage
land or natural resources within the project area for small-scale production, or
are structurally dependent on year-round hired labour for their land or natural
resource management activities.

2.4 Participatory Design

The commune of Bankim has already been involved in the first design phases and will continue
to codesign and cogovern the project. To date, several community meetings and FPIC
meetings have already been organised (well before the start of project activities).

A first meeting focused on informing on the broad project goals and seeking first feedback
and general interest within the department of Mayo-Banyo. At the first meetings, communal
officials, officials from decentralised state services, association leaders and other community
leaders were also present. These meetings resulted in an engagement letter (see Annex 5).

Later meetings, more on a local level in the villages, focused on mapping, (dis)advantages,
and requirements of the project, including land mapping, written agreement of the
landowner, and first ideas on how to deal with fires and livestock control. The FPIC meeting
was installed to explain the Plan Vivo approach, ask for input and seek the free consent of the
community (see further section 2.6).

It was also discussed how the establishment of home orchards and communal gardens, with
free distribution of fruit trees, will guarantee good use and control of the seedlings received,
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as each person will ensure that his or her seedlings grow normally, with lowered risk of being
cutdown. The smallholders joining the project will choose the trees they want to plant (within
a list of eligible tree species), which again ensures the good maintenance of the home
orchards. Furthermore, the trees will be a source of direct income, and a source of food or
indirect income through the benefit sharing mechanism.

Through the joint creation of ‘plan vivos’ in Plan Vivo committee meetings where women,
men and Mbororo (if relevant) were present, stakeholder participation has been
implemented beyond simply informing or consulting the communities. Not only the project
design, but also the control over the generated benefits, is shared on the long term via the
benefit sharing mechanism.

Indeed, after the project design phases, Plan Vivo committees at village level will be
responsible for defining the policy for investing the income generated by the plan vivo
revenues. These committees will also be responsible for financing and managing the
ecosystem in the longer term. They are a focal point for the community, they will help spread
information about the project, ensuring that every member of the community can be
involved. If people could not make it to community meetings, they can reach out to the
committee first to obtain information and give their input about the project to one of Plan
Vivo committee members. Suggestion boxes will be installed in the villages, so people can
give feedback and suggestions in an anonymous way. Each village has its village chief which
forms a council together with the ‘notables’, which are usually the heads of families. As the
traditional chiefsin villages are still strongly respected, we will encourage them to be involved
in the Plan Vivo committees.

The project also performed one-to-one semi-structured interviews near the project areas in
order to gain in-depth understanding of the socioenvironmental dynamics and livelihood
challenges in the region. Interviewees were identified during random walks in the village and
participated on a voluntarily basis. Subsequently, the project design was further shaped to fit
the local context. The main challenges that the communities are facing are water, health,
schools, and difficulties in their agricultural activities (related to fire and livestock).

Further community engagement meetings and surveys will take place during the project
implementation. Risk sessions with the community at village level demonstrated the priority
risks and how the smallholders aim to mitigate them (see Annex 10). The design of the
grievance mechanism will be smoothened and the monitoring plan, considered the risks will
be adapted.

We provide evidence of stakeholder involvement in the participatory design process in Annex
4.

2.5 Stakeholder Consultation

2.5.1 Design Phase Consultations

During the very first phase of the project activity, awareness and general acceptance of
target communities was ensured by (i) performing interviews in the project area, as well as (ii)
having several meetings with the communities. During the very first community meetings, the
basic project logic is explained, and potential interest of the community is discussed, as well
as the initial feedback. Thereafter, a separate meeting was organised to explain the Plan Vivo
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methodology, and subsequently ‘plan vivos’ are created with a representative group
consisting of men and women of the village (see Annex 4, Annex 11). During the establishment
of ‘plan vivos’, members of the project team were present and provided logistical support
(paper, pens) but they never steer the ‘plan vivo’ development. The people of the
communities should have full freedom to add any element they prefer on the ‘plan vivos’. The
members develop a map of the present situation, and a map of the desired situation. Maps
are developed in French. The ‘plan vivos’ are stored at Plan Vivo committees, and scans are
stored on a separate drive. Examples are presented in Annex 11.

Thus, these ‘plan vivos’ are handwritten spatial land management plans, voluntarily produced
and owned by the community, which form the basis of a project agreement. This voluntary
and participatory mapping/planning process addressed the following local socio-ecological
needs and priorities:

Water shortage and sustainable water management;

e Local livelihood needs (schools) and opportunities to improve existing or
diversify livelihoods and incomes such as orchards and markets;

e Fodder crops to reduce livestock entering farmer fields;
Reduce pressure on the natural ecosystem via reforestation;

e Further addition: sport and leisure infrastructure, trees within the villages and
communication network.

In addition, the project had semi-structured interviews with people during random walks in
the community. At the start of the interview the project was explained and then questions
about livelihood needs and reinvestments ideas were asked. From these interviews, it
became clear that people were very interested in installing home orchards. Apiculture is
poorly known, but support in honey production would be appreciated together with the
valorisation and commercialisation of non-timber forest products. Forest fires together with
livestock entering agricultural fields were often mentioned, so a fire management strategy,
as well as a strategy preventing livestock entering planting areas are necessary elements in
the project design.

As of last, at the start of the set-up of nurseries, individual smallholders stepping into the
project can request the tree species (within the boundaries of the eligible tree species) they
want to grow on their fields. Based on these lists, the tree species will be sown within the
nurseries. This will be repeated every year.

2.5.2 Stakeholder Engagement Plan

As Bankim is a large commune, the Plan Vivo committees will be formed on village level and
will be the basis for the long-term engagement. This committee will be responsible for the
general follow up of the project, implementation of the grievance mechanism and investing
the income generated by the plan vivo revenues. The composition and roles of the Plan Vivo
committees can be found in Annex 19. The committee is responsible for making investment
decisions in the general interest of the population, assisting with planning and executing the
project activities, and representing the village's interests. It also acts as a liaison between the
village and the project coordinators, facilitating communication and resolving disputes. The

Plan Vivo committee needs to represent the community in the village and should consist of
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at least 30% women (and striving towards 50%) and at least 1 representative of each ethnic
group, including the Mbororo (if relevant for that village). Each village has its village chief
which forms a council together with the ‘notables’, which are usually the heads of families.
As the traditional chiefs in villages are still strongly respected, we will encourage them to be
involved in the Plan Vivo committees. The committee should gather at least three times a
year with 1 Annual General meeting. In these yearly Plan Vivo assemblies, project feedback
is requested and decisions on how to invest the proceeds of the Plan Vivo sales are decided.

Figure 1: Plan Vivo Committee in Moinkoing Figure 2: Plan Vivo Committee in Bandam

In order to maintain the communal gardens, the community as a whole isresponsible and the
Plan Vivo committees will play a key role in organizing this maintenance and encouraging
people to take care of the communal garden. As the communal garden will result in fruits and
NFTPs for the whole community, it is in their interest to take the maintenance seriously.

Within the Plan Vivo committee, two agents de relais (community liaison agents) can be
chosen per village. This duo should be composed of a man and a woman. At a village
community meeting, these people can voluntarily step forward to express their willingness to
take up this function in their particular village. The community will vote democratically who
they want as their agents. They will take the role as contact person, to whom every project
participant can talk to. Thus, everyone can easily add suggestions or complaints about the
project. In order to ensure people can give anonymous feedback, complaints and suggestion
boxes can be installed at village level at several neutral places (e.g. church, mosque, hospital,
etc.). The agents are responsible to gather these letters regularly. The complaints and
suggestions will be kept in a book for suggestions and complaints. The agents will be present
during Plan Vivo committee meetings where the notes are read out loud during the Plan Vivo
meetings and kept by the reporter. Where possible, remediating actions — following
complaints and suggestions — are taken. We refer to §3.17 for more information on the
grievance mechanism.

At least every 5 years, a monitoring round is performed. This assessment also includes semi-
structured interviews and group discussions with the communities.

2.6 Free, Prior and Informed Consent (FPIC)

2.6.1 FPIC Legislation
We completed Table 2.6.1 to identify any national legislation or legal obligations under the
United Nations Declaration on the Rights of Indigenous Peoples (UNDRIP)?, International

2 https://undocs.org/A/RES/61/295
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Labour Organization Indigenous and Tribal Peoples Convention 169 (ILO 169)3, or other FPIC
legislation applicable to the project region with measures in place to ensure that the project

follows these.

Table 2.6.1: National Legislation and International Standards on FPIC

Legislation/ |Relevance to Project Compliance Measures
Standard
UNDRIP Article 8.2. One shall provide effective The project recognizes that the

mechanisms for prevention of, and
redress for: [...] (b) Any action which has
the aim or effect of dispossessing them
of their lands, territories or resources;
(c) Any form of forced population
transfer which has the aim or effect of
violating or undermining any of their
rights.

participant communities have
the right to the project lands,
territories and resources which
they have traditionally owned,
occupied or otherwise used or
acquired. The communities have
the right to own, use, develop
and control the project lands,
territories and carbon benefits in
line with the project
agreements.

ILO 169

Article 6.1. In applying the provisions of
this Convention, one shall: (a) consult
the peoples concerned, through
appropriate procedures and in particular
through their representative
institutions, whenever consideration is
being given to legislative or
administrative measures which may
affect them directly;

(b) establish means by which these
peoples can freely participate, to at
least the same extent as other sectors of
the population, at all levels of decision-
making in elective institutions and
administrative and other bodies
responsible for policies and programmes
which concern them;

(c) establish means for the full
development of these peoples' own
institutions and initiatives, and in
appropriate cases provide the resources
necessary for this purpose.

The project recognizes that the
participant communities have
the right to the project lands,
territories and resources which
they have traditionally owned,
occupied or otherwise used or
acquired. The communities have
the right to own, use, develop
and control the project lands,
territories and carbon benefits
in line with the project
agreements.

All consultations carried out are
undertaken in good faith and in a
form appropriate to the
circumstances, with the objective
of achieving agreement or
consent to the project.

2.6.2 FPIC Process

3 https://www.ilo.org/dyn/normlex/en/f?p=NORMLEXPUB:12100:0::NO:12100:P12100 INSTRUMENT 1D:3123

14:NO
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We refer to §2.3 and §2.4 for information on the first community meetings. On these
meetings, people considered, evaluated and granted consent for the project. This set-up
ensures that the community meeting could make decisions that are:

P Free = consent is given voluntarily and without coercion, intimidation, or manipulation.

» Prior = consent is sought sufficiently in advance of any authorization or commencement of
activities to allow time to understand, access, and analyse information on the proposed
activity.

» Informed = information provided prior to seeking consent is accessible, objective, and
complete.

» Consent = a collective decision (“Yes”, “No”, or “Yes with conditions”) made by the rights-
holders following their own timelines and decision-making processes with the option to
reconsider if the proposed activities change or if new information relevant to the proposed
activities emerges.

Besides discussing the basic project logic, it was made clear that the project recognises that
the participant communities have the right to the project lands, territories, and resources
which they have traditionally owned, occupied, or otherwise used or acquired. The
communities and smallholders have the right to own, use, develop, and control the project
lands, territories, and their benefits.

Hence, the project organised an FPIC session in the commune of Bankim in 2023. Here a first
time the project was explained to the communities. After this, a separate group of volunteers
made a Plan Vivo map (see Annex 11, first 2 maps) to express how they saw the future of their
community. A year later new community meetings (men and women of the village, not only
the chief and his notables) in Moinkoing and Bandam (start villages) were organised. There
was also a separate FPIC session for the Mbororo with their settlements close to or in the
project villages. During this session, the project was explained using 3 posters (see Annex 5).
The project was explained in French and simultaneously in local languages (Foulbé and
Pidgin). After explaining the project people gathered in groups to write down their feedback
and questions (see Annex5). As of last, the FPIC letter was signed. The questions and feedback
raised during these sessions were gathered and answered during the risk sessions. We refer
to the Annex 5 for the FPIC letter, attendance lists, presented materials and pictures.

FPIC letter summary: The document is a consent form for the Plan Vivo project, which aims
to obtain carbon credits through tree planting. The signatories acknowledge that they have
been informed about the project and its implications. They freely give their consent to
participate in the project, understanding that Plan Vivo, Graine de Vie, and Fes Enying will
support them.

Attendance list: their full name, profession and signature were asked.

Presented materials: 3 posters in French were made 1) explanation of the RPPR project 2)
explanation of the communal gardens 3) explanation of the payment system

Feedback forms: photographs of the written feedback from FPIC sessions of both Bandam
and Moinkoing. Their concerns were incorporated in the project design, for example, the
installation of fodder to avoid agropastoral conflicts.

Note that the project will continue to perform these FPIC meetings on a yearly basis.
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2.6.3

Initial FPIC

We refer to §2.5.1 and the FPIC letter and evidence in Annex 5. The first phase FPIC process
that was followed for the initial project areas can be summarized as follows:

25

The project team organised an initial meeting with the three communities in Mayo-
Banyo;

The project team organised the first community meetings in Bankim;

The meetings discussed on the basic project logic using schemes and potential interest
of the community, as well as the initial feedback obtained;

In a separate community meeting with a representative group of 14 people, men and
women of the village, the first Plan Vivo maps were made.

During random walks people of the community were interviewed. At the start of the
interview, a brief recaption about the project was given. Then questions about
livelihood needs, potential co-benefits and view on reinvestments were asked.
Another FPIC meeting was organized by the project team in Moinkoing and Bandam,
resulting in a signed FPIC letter (Annex 5). During the meeting, schemes were used to
re-explain the project towards the participants (see Annex 5). Feedback was obtained
by initiating small group discussions, where at least one person was able to write down
the questions and feedback (see Annex 5).

A separate FPIC meeting was organized for the Mbororo people living in settlements
next to the village.

After FPIC meetings, community risk sessions were held in both villages. Before the
risk session, another explanation about the project was given, together with answers
towards the questions coming from the FPIC meetings.

After establishment of the Plan Vivo committees, Plan Vivo maps of Bandam and
Moinkoing were made, closing the first phase FPIC loop.
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3. Project Design
Baselines

3.1 Baseline Scenario

We refer to Annex 7 for a description of the baseline scenario based on
approved methodology. Below we describe the baseline scenario from a general
perspective.

The project region near Bankim basically consists of (degraded) woodland-
savannah mosaic (Figure 1). Without improved management, and seedling
planting, we can reasonably expect a declining forest in line with trends of the last
decade (see Annex 7 for full baseline accounting). In this region, most land is
mainly used for agricultural activities by the sedentary communities. They use
slash-and burn methods or shifting cultivation®’8, which involves clearing space
from its native vegetation in the dry season. The ash of the burned vegetation
fertilises the soil, which is then prepared to plant during the wet season. Cattle
are an important livelihood feature, so large land fractions are also used for
grazing. Next to that, nomadic communities (Mbororo) need space for their cattle
to graze, and they may burn areas to improve the growth of fresh herbs for their
cattle. Although the government established a zonation where nomadic people
can let their cattle graze, and despite the annual meetings between Ardos
(representatives of the nomads) and the chief of the villages where these
temporarily zones are discussed, there can occasionally still be disputes.

Figure 1: Landscape view of project area in Bankim

Slash-and burn or shifting cultivation involves clearing the space from its native
vegetation in the dry season. The ash of the burned vegetation fertilises the soil,
which is then prepared to plantin the wet season. These practices may cause some
environmental concern, as this type

6 Mbiadjeu-Lawou, S. P. (2020). Mutations socio-économiques, environnementales et sécurité alimentaire au Cameroun :
le cas du barrage de la Mapé dans I'arrondissement de Bankim. MBIADJEU-LAWOU | Espace Géographique et Société
Marocaine. https://doi.org/10.34874/IMIST.PRSM/EGSM/20412

7 terrois CIRAD. (z.d.). Fertilité et relations agriculture-élevage en zone de savane : Actes de |’Atelier sur

les flux de biomasse et la gestion de la fertilité a I’échelle des, 5-6 mai 1998, Montpellier, France - Agritrop.
https://agritrop.cirad.fr/263913/

8 Nguatem, C. (2021). ENVIRONMENT AND RURAL DEVELOPMENT FOUNDATION, ESTABLISHING THE CASE
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FOR ECOSYSTEM RESTORATION IN THE ADAMAWA PLATEAU AND
A NEED FOR A WATER FUND. [Scriptie]. EUI Center for GIS and Remote Sensing, EUIABS.

of farming can cause soil erosion leading to leaching of nutrients, deforestation, and
biodiversity loss®. Another drawback of shifting cultivation is the release of greenhouse gasses
(CO3, CO, CHa4, NOy) into the atmosphere'®. However, these practices still exist as they are a
cost-effective way of preparing agricultural land*?,

According to the socioecological survey, all farmers use slash-and burn practices in order to
create agricultural land or to create pastures. This phenomenon occurs once a year. The
burning occurs in the dry season (December — February). The harvested area is left behind,
with no efforts to reforest or enhance natural regeneration. This is consistent with the
findings of van Vliet et al. (2012), who states that one of the drivers of slash-and burn
agriculture is “the pressure to make a living particularly under conditions of inadequate
resources often faced by farmers in the remote regions of the world”. Often, they lack the
manpower and machinery for this land clearing, what was confirmed during the interviews as
people answered often with ‘machinery’ on the question what investment would help them.
Along Tang et al. (2020)*? it is likely that they will continue to practice the slash-and burn
method until they encounter other sources of income.

Shifting cultivation has a direct impact on the biodiversity and soil. The fallow period is crucial
for the minimisation of the soil degradation after burning. When the period is shortened, the
soil does not have sufficient time to replenish with carbon and nutrients®. This again leads to
soil degradation and consequently to lower agricultural yield and in addition a demand for
more agricultural land. Complaints about the agricultural yield were common during the
interviewsin the project zone and even some of the farmersindicated a bad soil quality, which
make them go further into the forest to create fields. In addition, studies show a decline in
biodiversity in areas impacted by slash-and burn activities. As of last, this way of farming is
not without health issues, as it contributes to air pollution and so can raise a public health
concern.

It is important to highlight that slash-and-burn agricultural practices may not necessarily
result in significant environmental damage. Typically, a limited area is cleared and subjected
to controlled burning, often leaving some trees intact within the cleared space.

9 van Vliet, N., Mertz, O., Heinimann, A., Langanke, T., Pascual, U., Schmook, B., Adams, C., Schmidt-Vogt,

D., Messerli, P., Leisz, S., and Castella, J. C., 2012, Trends, drivers and impacts of changes in swidden
cultivation in tropical forest-agriculture frontiers: A global assessment. Global Environmental Change,
22(2), 418-429. doi: https://doi.org/10.1016/j.gloenvcha.2011.10.009.

10 Silva, J. M. N., Carreiras, J. M. B., Rosa, I., and Pereira, J. M. C., 2011, Greenhouse gas emissions from
shifting cultivation in the tropics, including uncertainty and sensitivity analysis. Journal of Geophysical
Research: Atmospheres, 116(D20). doi: 10.1029/2011JD016056.

1 Ziegler, A. D., Bruun, T. B., Guardiola-Claramonte, M., Giambelluca, T. W., Lawrence, D., and Lam, N. T.,
2009, Environmental consequences of the demise in swidden cultivation in montane mainland Southeast
Asia: Hydrology and geomorphology, Human Ecology, 37(3), 361-373. doi: 10.1007/s10745-009-9258-x.

12 Tang, K. H. D., & Yap, P. S. (2020, September). A systematic review of slash-and-burn agriculture as an
obstacle to future-proofing climate change.

Subsequently, during the cropping cycle, competitive perennial crops like bananas are
cultivated, becoming the pioneer vegetation after the fields are eventually abandoned. Over
a span of approximately two decades, these abandoned fields naturally transition into
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secondary forests. As time progresses, these secondary forests become indistinguishable
from the primary forests>.

Brown., (2006)** has indicated that slash-and-burn agriculture can be deemed sustainable
when practiced within areas of low population density. This system is characterized by
minimal inputs, as it necessitates no fertilizers and relies solely on manual tools for cultivation.
However, as population density increases, the sustainability of this system becomes
compromised due to shortened fallow periods. Although slash-and-burn practices are often
viewed negatively, it is essential to recognize that this method actually expedites the
conversion from primary forests to secondary forests without surpassing the regenerative
capacity of the ecosystem. Lamb., (1997)'* has even argued that the discontinuation of this
system could potentially lead to a decline in biodiversity.

There are some alternatives to the slash-and burn activities among which agroforestry. Along
Verchot et al. (2007)*° this could be a good alternative due to its sustainability factors and
adaptation capacity to climate change. Agroforestry systems contain many advantages such
as improved water usage, increased soil productivity and nutrient usage, pest control and
minimisation of diseases, enhanced crop vyield, increased income, and carbon
sequestration'®. Kotto-Same et al. (1997) states that agroforestry as alternative land use
could reduce carbon loss by 75 t C ha ! and in addition add to biodiversity protection,
poverty alleviation and deforestation deflection. However, there is a need for incentives and
intervention to help farmers in adopting agroforestry practices® deflection. However, there is
a need for incentives and intervention to help farmers in adopting agroforestry practices®.

The figures below visualize the baseline scenario in the Bankim project areas.

1 Brown, D. R. (2006). Personal preferences and intensification of land use: their impact on southern
Cameroonian slash-and-burn agroforestry systems. Agroforestry systems, 68, 53- 67.

4 Eyong, C. T. (2007). Indigenous knowledge and sustainable development in Africa: Case study on Central
Africa. Tribes and tribals, 1(1), 121-139.

15 Verchot, L. V., Van Noordwijk, M., Kandji, S., Tomich, T., Ong, C., Albrecht, A., Mackensen, J., Bantilan, C.,
Anupama, K.V . and Palm, C., 2007, Climate change: linking adaptation and mitigation through agroforestry.
Mitigation and Adaptation Strategies for Global Change, 12(5), 901-918

16 Tang, K. H. D., & Yap, P. S. (2020, September). A systematic review of slash-and-burn agriculture as an

obstacle to future-proofing climate change. In The Proceedings of The

Grazing zone in Moinkoing Grazing zone in Bandam
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Baseline communal garden Moinkoing Baseline communal garden Bandam

3.2 Carbon Baseline

We refer to Annex 7 for the description of the baseline scenarios based on Plan Vivo approved
methodology (PMO001 Agriculture & Forestry Carbon Benefit Assessment Methodology).
Without active nurseries, distribution of seedlings, investment funding, planting and training
on management techniques, we can expect a stable baseline where future carbon stocks will
not increase and even decrease. It is highly unlikely that farmers will voluntarily plant trees
on the plots without the support of the project (nurseries, free seedlings, trainings, ...), as they
do not have the capital to install this themselves. Overall, we can reasonably assume that

there is no change in carbon stock in the baseline scenario as compared to the initial carbon
stock: ACbaseline = 0. Given the negative trends in tree coverage (see Annex 7 for baseline
accounting), this is a conservative assumption.

Following the Plan Vivo PUOO1 module, there is “no change in woody biomass carbon stocks

if the conditions in AR-TOOL14 v4.2 section 5 are met”. This tool states ‘conditions under

which carbon stock and change in carbon stock may be estimated as zero’, which are the

following:

1. The pre-project trees are neither harvested, nor cleared, nor removed throughout the
crediting period of the project activity;

2. The pre-project trees do not suffer mortality because of competition from trees planted
in the project, or damage because of implementation of the project activity, at any time
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during the crediting period of the project activity;

3. The pre-project trees are not inventoried along with the project trees in monitoring of
carbon stocks but their continued existence, consistent with the baseline scenario, is
monitored throughout the crediting period of the project activity.

The above conditions are met in all project zones and in addition:

“Changes in carbon stocks in trees and shrubs in the baseline may be accounted as zero for
those lands for which the project participants can demonstrate, through documentary
evidence or through participatory rural appraisal (PRA), that one or more of the following
indicators apply:

e Observed reduction in topsoil depth (e.g. as shown by root exposure, presence of
pedestals, exposed sub-soil horizons);

e Presence of gully, sheet or rill erosion; or landslides, or other forms of mass movement

erosion;

Presence of plant species locally known to be indicators of infertile land;

Land comprises of bare sand dunes, or other bare lands;

Land contains contaminated soils, mine spoils, or highly alkaline or saline soils;

Land is subjected to periodic cycles (e.g. slash-and-burn or clearing regrowing cycles [or

periodic burning]) so that the biomass oscillates between a minimum and a maximum

value in the baseline.

We note that the above underlined conditions are valid and safeguarded as project
applicability conditions.

We provide details of the calculations for each intervention in Section 3.8 and Annex 6.

3.3 Livelihood Baseline

3.3.1 |Initial Livelihood Status

The project performed individual semi-structured interviews near the project areas in order
to gain in-depth understanding of the socio environmental dynamics and livelihood
challenges in the region. Interviewees were identified during visits in the neighbourhood of
project areas, and interviewed on a voluntary basis. Part of the information of the livelihood
consists of the analysis of these interviews.

Mayo-Banyo is a department of Cameroon located in the Adamawa region, bordered to the
west by the Federal Republic of Nigeria. Its chief town is Banyo, and it is made up of 3
Communes: Bankim (start of the project), Mayo-Darlé and Banyo. Bankim includes about
2,700 km? with 70,132 inhabitants in 279 villages. The semi-structured interviews highlighted
the difference between two key types of livelihoods in the area: those who lived sedentary
in the villages (ethnicity: Tikar, Yamba, and Bassa, 15 participants) and those who have a
semi- nomadic lifestyle (ethnicity: Mbororo, 5 participants). Among the 20 participants, there
were four women, but none were from the minority group Mbororo. However, in later
interviews (2024), Mbororo women in Moinkoing were present during project meetings. In
Bandam, the local team was invited into the house of the oldest Mbororo women. The Tikar,
Yamba, and Bassa indicated that women can give their opinion, although the man stays the
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head of the family, meaning that the end decisions lie in male hands. Four people (all men)
indicated that men and women are equal. Furthermore, interviewees indicated that separate
tasks for both genders exist, but that they also work together. One Mbororo man stated that
only boys until the age of 10— 15 attend school. Girls did not, but a change would be coming,
as some parents send their daughters to school, but only to learn to read and write. All
interviewees indicated that especially secondary school is difficult as it is far away. The youth
is active in the village and on the fields, and migration is not uncommon. For instance, one
respondent mentioned that about 50% of youngsters leave to search for a better future.

The Mayo-Banyo department struggles with several difficulties, including the relative
isolation, the inadequacy of the transport network, the limited strength of macro-economic
fabric (factories and medium-sized enterprises), the inadequacy of health structures and
personnel, an absence of urban planning documents (Urban Summary Plan, Sector Plan and
Land Use Plan), the non-existence of a sustainable natural resource management policy, and
the lack of structures offering credit to businesses. These difficulties were mentioned as a
synthesis of a workshop organised in Mayo-Darlé by Fes Enying for the preparation of this
project.

Malnutrition is quite persistent in the Mayo-Banyo department. The Ministry of Agriculture
and Rural Development (MINADER) conducted a National Food Security and Nutrition Survey
(ENSAN) in September 2020. The data from this survey, collected from 9,959 households in
the 10 regions of Cameroon, show geographical and nutritional inequality, in addition to the
health crisis linked to the COVID-19 pandemic. Approximately 2.7 million people are acutely
food insecure (Harmonised Framework (HF), Phases 3 to 5) in Cameroon for the current phase
of October-December 2020 and 2.3 million (9%) in the projected phase (June-August 2021).
The vast majority of these people are in the Far North, North and Adamawa regions (Republic
of Cameroon: National Food and Nutritional Security Survey, April 2021 — September 2020
data — Cameroon | ReliefWeb).

In a survey conducted in 2017 in this region by the NGO Solidarités International (Sl), about
two thirds of the households surveyed (68%) had used at least one “stress coping strategy”
in the month preceding the survey. 43% of households used one or more stress strategies
such as borrowing money to buy food, 14% used one or more crisis strategies such as
reducing expenditure on health or schooling, and 11% used one or more emergency
strategies such as selling breeding animals at low prices.

Several ethnic communities live in the selected area, with the Tikar being in the majority,
along with minorities, namely the Mbororo. These minorities are the most precarious and
marginalised and live well below the indicators identified in the Sl survey. Several other
causes of food insecurity were mentioned during the first project workshops, namely:
difficulties in agricultural transport and connectivity (reduced mobility due to lack of means
of transport), lack of agricultural inputs and agricultural credits, agropastoral conflicts and
non-functioning of existing Common Initiative Groups (Groupe d’Initiative Commune, GIC).

According to all respondents, a significant proportion of the rural population is dependent on
the forest for various needs, including fuelwood, timber, food (fruits, meat, fish), fibre and
medicinal plants and bark. Sedentary participants indicated mangue sauvage, djansang, and
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noisettes, next to many others as essential forest products. Furthermore, the forest is
important for its shadow and also their well-being. Also, 13 people indicated that the forest
has specific sacred places, which makes it even more important. So, access to the forest
remainsa priority in rural areas. Any initiative restricting this access must therefore take these
needs into account and provide adequate compensation measures.

At the same time, support and marketing channels for non-timber forest products remain
limited, although every participant (sedentary and nomadic) indicated that this was
necessary. Remarkably, Mbororo indicated that they were less dependent on the forests, as
none of the Mbororo interviewees could name an important forest product; as an advantage
of the forest, they only indicated fish and wood.

During another workshop with the mayors of Mayo-Banyo department, the analysis of the
problems mentioned above led to the conclusion that only focusing on reforestation, without
tackling the problem of food security, would not guarantee the achievement of the results of
this project. Hence the decision to retain different axes of the present project (food security,
and agroforestry).

Agriculture is important for the communities, but in contrast with the South of the country,
mixed fields are a minority and agroforestry is not known among the interviewees. The
sedentary interviewees farm coffee (40% of the sedentary interviewees, average field size of
4.9 ha), maize (53%, average field size of 2.56 ha), and manioc (60%, average field size of
0.89ha). Few have soja, arachide, bean, macabo, taro and pistache. In contrast, the Mbororo
focus on livestock, although 4 have a small garden where they farm vegetables such as gombo
and chillies. According to 6 of the respondents, the sedentary people use slash- and burn
tactics to clear their fields once per year. The Mbororo use the fires to have fresh herbs for
their cattle. An important note is that those having coffee fields already perform a type of
agroforestry as it is always a mixture of coffee plants and trees as the coffee needs shadow.

Coffee is produced to sell on the spot; other crops are for consumption and sale. None of the
interviewees could provide a good estimation of their harvest. The price for coffee ranges
between 60 and 200cfa/kg. The price for maize lies between 100 and 333cfa/L and that of
manioc depends on how it is sold. Manioc in couscous could deliver 120 — 250cfa /kg and
water fufu can be sold for 200 — 270cfa/kg.

Associations (legal and illegal) where people come together and save money to help each
other out when necessary, were known by every participant. GICs, such as PAM OIL, were
known by 50%, and agricultural cooperatives only by 30%. The Mbororo respondents
indicated to know none of these initiatives.

Most participants (65%) have animals, but a clear distinction between the Mbororo (5p) and
the sedentary people (8p) can be made. The sedentary have chickens (100%, average of 18),
pigs (25%, average of 4), goats (25%, average of 3), and ducks (25%, average of 10). These
animals are often only raised for autoconsumption, and in case of need, they are sold. The
Mbororo hold chickens (40%, average of 30), cows (80%, average of 110), sheep (80%,
average of 43), and ducks (40%, average of 24). These animals are for consumption, sale, and
ceremonies. Besides that, the Mbororo sell animal products such as cow and sheep skin, milk,
and eggs. Their animals feed themselves with fresh herbs on pastures. They do not use stable
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feed as fodder for their animals. Apiculture is rare, although 2 participants indicated that they
started honey production, but the yield was poor. Hunting activities are less important in the
region, as only 1 participant indicated that he hunts. Fishing is a more frequent activity, as 6
participants stated that they fish.

As mentioned before, the remnant forests are crucial for the people of Bankim, but all
respondentsindicated that they were aware of deforestation. All of the interviewees pinpoint
forest fires in the dry season as a cause of deforestation. All sedentary people said that the
nomads set fire to the fields. Next to that, 14 of the 15 sedentary participants stated that the
creation of cropping fields was a cause as well, but only six mentioned that those responsible
for fires were farmers as well. Legal and illegal logging was only mentioned once.

The sedentary interviewees had quite similar ideas about what would help their village the
most. They were all enthusiastic about family orchards and commercialising the NTFP, where
mangue sauvage and djansang were often marked as the best products to commercialise.
Besides that, electricity (60%), formation centres (50%), schools (40%), and health centres
(30%) were the most popular answers. Other social investment ideas concerned agricultural
formation/equipment, roads, water, and the commercialisation of products. The Mbororo
had other thoughts. An orchard is not interesting for them due to their nomadic lifestyle, but
they are not against the commercialisation of the NTFP. The main thing that would help their
community is creation of more pastures for their cattle, according to all Mbororo
interviewees.

3.3.2 Expected Livelihood Change

The respondents indicate that the climate is changing. In most descriptions, the seasons are
no longer the same. In the dry season, one does not expect rain, but the rain recently
appeared, and in the wet season, one has to wait for a long time before the rain comes (and
if the rain arrives, it is less than back in the days). Even if the rain comes, it can stop abruptly,
ruining the freshly planted crops. The interviewees indicate that these changes appeared in
the last decade. The main trouble they face is a yield reduction, according to the interviews.
But they also talk about diseases or insects attacking the plants. Interviewees even indicate
that the soil is less fertile than before, which is the reason they have to cut or burn down
more trees to create more field.

Overall, respondents point to agricultural stress due to the recent hydroclimatic changes.
Such statements are corroborated by scientific studies. Indeed, rainfed agriculture depends
heavily on the West African Monsoon. As summarised by Monerie et al. (2021) in their paper
in Nature, climate change will drive major perturbations of the West African Monsoon. The
authors predict heterogenous impacts on agriculture, occurrence of precipitation extreme
events, and modification of monsoon onset and monsoon withdrawal dates. For instance,
the (Guinean) High Savannah Zone is considered suitable for maize production. However,
under a high emission scenario (SSP3 — RCP7.0), 70% of the suitable areas will be negatively
affected towards 2050 and 2090. Specifically for het Guinean High Savannah Zone, this
means that this scenario will result in a 70% relative yield decline by 2090. Simulations of
the manioc yield shows a decline over 15% under low and high emission scenarios by 2090*.

4 Gloy, N., Kephe, P., Jansen, L., Ostberg, S., Kaufmann, J., Staubach, L., Tchindjang, M., Romanovska, P.,
Vetter, R., Tomalka, J., Kagonbé, T., Anaba, M., Zouh, I., Amougou, J.A., Cronauer, C. and Gornott, C. (2023).
Climate risk analysis for adaptation planning in Cameroon's agricultural sector. A report prepared by the
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These numbers show the vulnerability of smallholder farmers in this ecological area.

3.4 Ecosystem Baseline

3.4.1 |Initial Ecological Conditions

The mean annual temperature in the Adamawa region is 22.9°C, with the lowest in July and
August (22.7°C) and the highest in March (25°C) (Figure 3). The total rainfall is 1680.3mm,
which mainly falls in the period between March and October. It has a tropical savannah
climate (class Aw).

Banyo, Cameroon
6.78N, 11.82E | Elevation: 1110 m | Climate Class: Aw | Years: 1967-1996

[c] [mm] Month Temp Precip
T 3% Jan 227 34
Feb 245 9.1
ol %0 Mar 250 700
Apr 243 1546
®1 B May 231 2103
Jun 223 2171
- R Jul 217 2750
Aug 217 2653
2 40 Sep 219 2727
Oct 225 1750
10 20 Nov 225 244
Dec 223 34

0 ko

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Temperature Mean: 22.9 °C Precipitation Sum: 1680.3 mm

Figure 3: Climatogram Banyo based on (https.//climatecharts.net)

Bushfires are still practiced in the area since these help to renew the pastures of herders.
However, these fires are sometimes unstoppable and spread into the forests or community
gardens. Forests are also increasingly under pressure from loggers, especially informal
loggers. Adamawas proximity to the large block of the Centre on the one hand exposes it to
logging activities. On the other hand, its proximity to Nigeria may motivate agricultural
expansions aiming to deliver food resources to this African consumer giant (intense
economic activity, strong demand from Nigeria).

The department of Mayo-Banyo was selected for this project because of its crucial location
in an ecological transition zone. It may be the first department in the “great north” of
Cameroon that is strongly affected by the effects of climate change, while bordering the
centre of the country, which is characterised by forests and a more temperate climate.
Climate change in this area is characterised by increased rainfall instability, which is an
important factor in agricultural, wildlife and plant production.

This state of affairs not only results in the instability of the agricultural calendar, the drying
up of water points, and the disappearance of certain species of flora and fauna, but also has
harmful consequences for household incomes. Hydroclimatic unpredictability is in part
responsible for the price instability of agricultural products on the market.

Potsdam Institute for Climate Impact Research (PIK) in cooperation with the Deutsche Gesellschaft fur
Internationale Zusammenarbeit (GIZ) GmbH on behalf of the German Federal Ministry for Economic
Cooperation and Development (BMZ), DOI: 10.48485/pik.2023.023
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The Adamawa region borders the large centre of Cameroon, and constitutes the beginning
of the large northern block (septentrion): the Sahelian zone of the country. Adamawa still
contains the only forests in this large northern block (Adamawa, North and Far North), the
other two regions having suffered from significant desertification.

3.4.2 Expected Ecosystem Change
We refer to Annex 7 for a description of how ecological conditions are expected to change
under the baseline scenario. A brief summary:

According to the socioecological survey, all farmers use slash-and burn practices in order to
create agricultural land or to create pastures. This phenomenon occurs once a year. The
burning occurs in the dry season (December — February). The harvested area is left behind,
with no direct efforts to reforest or enhance natural regeneration. Often, they lack the
manpower and machinery for this land clearing, what was confirmed during the interviews as
interviewees answered often with ‘machinery’ on the question what investment would help
them. Along Tang et al. (2020)° it is likely that they will continue to practice the slash- and burn
method until they encounter other sources of income. The slash -and burn practices can be
very efficient, but sometimes can have negative impact on the ecosystem. The fallow period
is crucial for the minimisation of the soil degradation after burning. When the period is
shortened, the soil does not have sufficient time to replenish with carbon and nutrients. This
again leads to soil degradation and consequently to lower agricultural yield and in addition a
demand for more agricultural land. Complaints about the agricultural yield were common
during the interviews in the project zone and even some of the farmers indicated a bad soil
quality, which make them go further into the remnant forest to create fields. In addition,
studies show a decline in biodiversity in areas impacted by slash-and burn activities.

Theory of Change

3.5 Project Logic
We completed table 3.5 to provide a summary of the causal links between project activities
and expected outcomes, key assumptions and risks.

Table 3.5 Project Logic
Aim
Setup of climate resilient agroforestry systems and communal gardens using high quality
tree nurseries and direct seeding, to support food security and valorisation of agroforest
resources in and beyond the Adamawa region, Cameroon.
| Description | Assumptions/Risks
Outcomes — Intended overall project aim
Carbon Planting 10 000 agroforestry trees per | ® Political stability and political/
Benefit year per community in home orchards legislative non-amendments
with a stand density of ~200 trees/ha are assumed.
and use direct seeding completed e The climatic conditions are
with excess of tree nurseries to set up assumed not to change

5Tang, K. H. D., & Yap, P. S. (2020, September). A systematic review of slash-and-burn agriculture as an obstacle to future-
proofing climate change. In The Proceedings of The International Conference on Climate Change (Vol. 4, No. 1, pp. 1-19).
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communal gardens with a stand
density of ~200 trees/hectare.

The project will equally protect the
planted areas against uncontrolled
fires and damage due to livestock.

The project may later expand to
adjacent areas and add smallholders
and communities to scale-up the
project impact.

significantly (as compared

to today)
Strong involvement of communities
as project designers and
involvement of the Mbororo in
project activities will build a strong
project support base.

Livelihood Set up of home orchards, with an e Political stability is assumed.
Benefit average of 200 agroforestry trees per | ® Fruits and other NFTPs from

ha provides an additional income for agroforestry can be sold at

smallholder farmers. local markets.

e Agricultural production

Set up of communal gardens with 200 improves through increased

agroforestry trees/ha providing fruit soil fertility (agroforestry).

and other non-timber forest products | @ Activate community re-

for the community. investments to tackle

socio- ecological

Support the production of apiculture challenges.

and other NTFPs and the possible

establishment of local cooperatives.

Ensure livestock feed by installing

fodder crop system for the Mbororo.

Socio-ecological challenges are

tackled by community decisions using

re-investments.

Improve gender equality by supporting

women participation in community

decision.
Ecosystem Plantation of native/naturalised trees | ® The climatic conditions are
Benefit via seedlings and direct seeding will assumed not to change

increase the local biodiversity of the
Adamawa forest-savannah mosaic.
We see this system as a mosaic of
habitats, including woodlands,
grassland, and agricultural areas.
Given the high degree of
fragmentation, communal gardens
can form key landscape ecological
stepping stones.

significantly (as compared
to today)

e Community members are
assumed to engage in taking
care of the newly planted areas.
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Output

Output 1 The food security of communities of e Community members help
Bankim is improved through to plant, protect and
communal gardens, serving as small observe (monitor) the
food forests,-planting on community agroforestry areas, to
lands via direct seeding, completed strengthen the longevity of
with fruit/forest trees from nurseries the sowed and planted
(density of ~200trees/ha). species.

e Community members
show interest for the
agroforestry practices.

Activity A1.1 Collection and treatment of Seeds are collected in woods, but in
1.1 seeds of appropriate trees for direct case of shortness they are
seeding. purchased on the market.
Activity A1.2 Direct seeding of communal e The project must establish fire
1.2 garden (with density of 100trees/ha) management to protect
and completion with trees from sprouts against fires.
nurseries to 200 trees/ha. ® Animal management need to
be established to protect
sprouts
from being eaten.

e Community members help to
protect and observe
(monitor) the agroforestry
areas, to strengthen the
longevity of the
sowed species

Activity Al.3 Establishment of fire The risk is there that firebreaks are
13 management plan, including not effective, so evaluation after
firebreaks to protect seedlings from each dry season of the fire
runaway fire (where appropriate). management plan will help
mitigate

this risk.

Activity Al.4 Establishment of an artificial and | The risk is there that fences are not

14 a living fence to protect sprouts from | effective, so evaluation of the
being eaten. installment and adaptation where

needed is necessary.

Activity A1.5 Long-term management and Community members effectively

15 monitoring of the communal garden manage agroforestry trees with the
plots in line with the techspec assistance of the project team in
protocol by the community led by following the techspec protocol.
Plan Vivo committees.

Activity A1.6 Establishment of fodder crops As in the first-year fodder crops are

1.6 for Mbororo in order to prevent not yet established, increased

livestock to eat sprouts and increase
feed security for livestock.

livestock management (fences) will
be required.
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Output 2 The food security of smallholdersand | @ Smallholder farmers plant and
their families, is improved through effectively manage
the establishment of home orchards. agroforestry trees.

e Smallholder farmers show
interest for the
agroforestry practices.

Activity A2.1 Establish 1 nursery per New nurseries are to be

2.1 participating community/village, established at flat locations where
delivering 10 000 native/naturalised water is easily available, and the
seedlings each year for agroforestry nursery is visible for people.
planting.

Activity A2.2 Interspersed agroforestry tree When trees die off, the

2.2 planting in home orchards at around smallholder farmers replant trees,
200 trees/ha. so the density of 200 trees/ha is

maintained.

Activity A2.3 Providing training in agroforestry | To mitigate the risk that one would

2.3 practices for smallholder farmers and | not show up, the date, time and
community members. place should be announced well in

advance. The place should be easily
accessible for everyone.

Activity A2.4 Long-term management and Smallholder farmers effectively

24 monitoring of the agroforestry home manage agroforestry trees with the
orchard plots in line with the techspec | assistance of the project team in
protocol following the techspec protocol.

Activity A2.5 Implementing fire and animal In the individual agreement there is

2.5 protection strategies such as written that a farmer should
firebreaks, and branches from trees protect the trees against fires and
to protect the trees from livestock animals.

Output 3 Support the production of apiculture Honey and other NFTPs from can be
and other NTFPs and the sold at local markets
establishment of marketing channels
and local cooperatives to improve
income of smallholder farmers and
community members.

Activity A3.1 Providing technical training on To mitigate the risk that one would

3.1 valorisation of non-timber forest not show up, the date, time and
products and honey (appropriate place should be announced well in
processing and preservation advance. The place should be easily
techniques). accessible for everyone.

Activity A3.2 Providing training on economic To mitigate the risk that one would

3.2 value of NTFPs, and the market not show up, the date, time and
options and support in the set-up of place should be announced well in
cooperatives when there is interest. advance. The place should be easily

accessible for everyone.
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Activity A3.3 Enhance peer-to-peer learning To mitigate the risk that one would

33 and knowledge sharing within and not show up, the date, time and
across communities between place should be announced well in
smallholders. advance. The place should be easily

accessible for everyone.

Output 4 The community members are e Smallholder farmers and
implementing the socio- community members show
environmental changes they interest for the
envisaged, using the proceeds of the environment and
Plan Vivo funds. ecosystem benefits.

e Strong involvement of
communities as project
designers and involvement of
the Mbororo in project
activities
will build a strong project
support base.

Activity A4.1. At least 1 participative To mitigate the risk that one would

41 workshop or training session per year | not show up, the date, time and
on awareness raising and the place should be announced well in
ecosystem benefits of environmental | advance. The place should be easily
restoration and agroforestry is accessible for everyone.
provided.

Activity A4.2. Setting up community-based In statutes of Plan Vivo committees

4.2 Plan Vivo committees representing it is written that at least 30%
the community, including women and | women and all ethnic groups
ensure the involvement of the all (including Mbororo) should be
ethnic groups including Mbororo represented. We refer to the
minority (if relevant for the village). consensus building mechanism in

§7 of the project agreement and to

the grievance mechanism in case of

complaints.

Activity A4.3. Activation of socio- Risk that there would be disputes

43 environmental re-investments based during decision making is mitigated
on Plan Vivo committee decisions. by the consensus building

mechanism in the project

agreement.

Activity A4.4 Community (annually) and Plan To mitigate the risk that one would

4.4 Vivo meetings (at least 3x/y) are not show up, the date, time and
organized in order to follow up on the | place should be announced well in
project and the project investments. advance. The place should be easily

accessible for everyone.

Technical Specifications
We completed the technical specification template in Annex 7. where we provide the details
on the agroforestry activities (tree planting in home orchards, and communal gardens).
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We completed Table 3.6 to provide a summary of the main project activities and inputs for
the project intervention. We also refer to Table 3.5 and the separate technical specifications

in Annex 7.

Table 3.6 Project Activity Summary

Project Project Activities Inputs
Intervention
Output 1 Activities Al Means/Resources

A1.1 Collection and treatment of
seeds of appropriate trees for
direct seeding.

e Scientific partners will assist in
case of seed collection and
treatment.

e Little equipment is needed

A1.2 Direct sowing of woodlots
(density of ~100trees/ha) and
completion with trees from
nurseries (to a density of
~200trees/ha)

® The community is directly engaged
in communal garden planting.
e Shovels

Al.3 Establishment of fire,

including firebreaks management
strategy to protect seedlings from
runaway fire (where appropriate).

Strong community involvement in set
up and maintenance of firebreaks

Al.4 Establishment of an artificial
and a living fence to protect
sprouts from being eaten.

e Barbed wire
e Seeds for living fence
e Strong community involvement.

A1.5 Long-term management and
monitoring of the communal
garden plots in line with the tech
spec protocol by the community
led by Plan Vivo committees.

Q field app will be used to collect and
manage the field data

A1.6 Establishment of fodder crop
system for Mbororo in order to
prevent livestock to eat sprouts
and increase feed security for
livestock.

e Mbororo involvement
e Seeds for growing fodder crops

Output 2 Activities A2

Means/Resources
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A2.1 Establish 1 nursery per
participating community/village,
delivering 10 000
native/naturalised seedlings each
year for agroforestry planting.

e Seeds for the nurseries are
provided by the project team and
are collected in the woods or
purchased on markets with
assistance of scientific partners.

e The nurseries will need garden
tools (wheelbarrow, rakes,
watering cans, ...), Soil (1
lorry/bed), potting and nursery
keepers (1/village).

A2.2 Interspersed agroforestry
tree planting in home orchards at
around 200 trees/ha.

e The smallholder farmers are
directly engaged in home orchard
planting.

e Shovels

A2.3 Providing training in
agroforestry practices for
smallholder farmers and
community members.

e Expert (technical assistant of Fes
Enying) in agroforestry will give
the training.

e Place accessible to everyone will
be provided

A2.4 Long-term management and
monitoring of the agroforestry
home orchard plots in line with
the tech spec protocol

Q field app will be used to collect and
manage the field data.

A2.5 Implementing fire and animal
protection strategies such as
firebreaks, and branches from

e Branches of trees to make
individual cages for trees
e Technical advice on dimensions of

trees to protect the trees from firebreaks
livestock
Output 3 Activities A3 Means/Resources

A3.1 Providing technical training
on valorisation of non-timber
forest products and honey
(appropriate processing and
preservation techniques).

e Plan Vivo revenues may be used to
strengthen valorisation of NTFP.

e Technical trainings by the project
staff and local experts to valorise
non-timber forest products.

e Materials needed for processing
and preservation will be provided
by the project

A3.2 Providing training on
economic value of NFTPs, and the
market options and support in the
set-up of cooperatives when there
is interest.

Economic trainings by the project staff
and local experts to valorise non-
timber forest products.
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A3.3 Enhance peer-to-peer Smallholder involvement in sharing of

learning and knowledge sharing knowledge.
within and across communities
between smallholders.

Output 4 Activities A4 Means/Resources

A4.1. At least 1 participative
workshop or training session per
year on awareness raising and the
ecosystem benefits of
environmental restoration and
agroforestry is provided.

Scientific partners will assist in
workshops and training sessions.

A4.2. Setting up community-based
Plan Vivo committees
representing the community,
including women and ensure the
involvement of all the ethnic
groups including Mbororo
minority (if relevant for the
village).

Strong involvement of the
communities in the project design.
Activities are the result of a joint
effort by the project team and
community members.

A4.3. Activation of socio-
environmental re-investments
based on Plan Vivo committee
decisions

Strong involvement of the
communities in the project design.
Activities are the result of a joint
effort by the project team and
community members.

A4.4 Community (annually) and
Plan Vivo meetings (at least 3x/y)
are organized in order to follow up
on the project and the project
investments.

Strong involvement of the
communities in the project design.
Activities are the result of a joint
effort by the project team and
community members.

3.7 Additionality
We completed Table 3.7 to provide a summary of the main barriers to project implementation
and how they will be overcome for each project intervention. Full details of the additionality
assessment, following an approved methodology, are provided in a separate technical
specification for each project intervention in Annex 7.

Table 3.7 Additionality Assessment Summary

Intervention

Main Barriers

Activities to Overcome Barriers

nurseries

- Other priorities

- Limited public and private credit
availabilities

Aspect
Financial/ - Limited funds - Start-up capital secured via
Economic - Lack of governmental or other Luxembourg Climate Fund; benefit

sharing scheme supported by Plan
Vivo

- High-quality nursery established
by the project

- Free distribution of seedlings
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Technical -Semis-direct not applied in Skilled local coordinator; academic
Cameroon before input of environmental scientists;
-Lack of governmental or other link with National Herbarium;
nurseries installation of (agroforestry)
-Lack of fruit trees nurseries and application of semis-
- Few trainings on agroforestry direct
Institutional “Top-down approach”, although Bottom-up approach with first
room is given for local initiatives consultation rounds, continued
workshops, strengthening of social
cohesion via Plan Vivo assemblies,
and benefit sharing for participating
communities
Ecological - Bushfires can affect tree growth Plan Vivo maps as basis for
- Livestock could possibly eat freshly | community-based land
planted trees management, fire management
plan, livestock control and
enrichment planting of native and
fruit species

3.8 Carbon Benefits
We refer to Tables 3.8a and 3.8b to provide a summary of the expected carbon benefits from
each project intervention over the first crediting period. Full details of procedures for
estimating carbon benefits, following an approved methodology are provided in a separate
technical specification for each project intervention in Annex 7. The calculations are to be
found in Annex 6.

Table 3.8a Expected Carbon Benefits Summary

Project Initial carbon Baseline Project Leakage Carbon
Intervention |stock Emissions Emissions Emissions Benefit
(tCO2e/ha) (t CO2e/ha) | (t CO2e/ha) |(t CO2e/ha) |(t CO2e/ha)
Hom? orchard 0 0 503 0 203
Bankim
Small
Communal 0 0 - 0
garden -286.9 286.9
Bankim
Large
communal 0 0 -363.1 0 363.1
garden
Table 3.8b Plan Vivo Certificate Potential
Project Carbon Project Area | Total Carbon | Risk Buffer Potential
Intervention | Benefit (ha) Benefit (tCO2e/ha) |PVCs
(t CO2e/ha) (t CO2e) (t CO2e)
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Home

orchard 203 9.77 1983.7 40.6 1587

Bankim

Communal

garden 286.9 6.4 1827.8 57.4 1462

Bankim

Large

communal 363.1 438.15 159,081 72.6 127,265

garden

TOTAL 853 454.32 162,892.5 170.6 130,314

Risk Management

3.9 Environmental and Social Safeguards

3.9.1 Exclusion List

The project does not include any activities listed in the Plan Vivo Exclusion List (see Annex

8).

3.9.2 Environmental and Social Screening
We completed Table 3.9.2 to provide a summary of the potential risks and impacts identified

in the environmental and social risk screening.

An environmental and social management plan is required and is included in Annex 10. We
include the complete environmental and social screening report in Annex 9.

Table 3.9.2 Environmental and Social Risks

Risk Area Likelihood | Magnitude | Significance
(1-5) (1-5) (low, moderate, severe, high)

Vulnerable Groups | 3 3 Moderate risks mainly related with
perpetuation of income-related inequality
and indigenous people (Mbororo).

Gender Equality 2 3 Moderate risks mainly related with
perpetuation of gender-related inequality.

Human Rights 1 4 Low risk mainly related to individuals not
being present during decision-making by
community meetings.

Community, 2 2 Low risk mainly related to social conflicts

Health, Safety & with the Mbororo.

Security

Labourand 2 2 Low risk, as the project will at all time align

Working with national labour laws.

Conditions
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Resource 1 3 Low risk, as no pollutants are used, and
Efficiency, project GHG emissions are negligible.
Pollution, Wastes,
Chemicals and
GHG emissions

Access 3 3 Moderate risks mainly related to disputes
Restrictions and around the issue of fire and its
Livelihoods management.

Cultural Heritage |1 2 Low risk as consultations with the

community have already been implemented
and sacred sites within the project area
identified and not interfered with via
project activities.

Indigenous 3 3 Moderate risks mainly related to involving
Peoples Mbororo peoples and their participation in
the project design and activities.
Biodiversity and 2 2 Low risk mainly related to introducing non-
Sustainable Use of “native”, although “naturalised” trees.
Natural Resources
Land Tenure 2 3 Moderate risks mainly related with the
Conflicts issue of fire, and land tenure disputes by
Mbororo.
Risk of Not 2 2 Low risks mainly related to potential
Accounting for droughts and floods within the project area.
Climate Change
Other —e.g. 2 2 Low risks mainly related to potential
Cumulative leakage from displaced wood cutting. The
Impacts risk has been identified pre-project design

phase and will be well managed throughout
the project period.

3.9.3 Environmental and Social Assessment

We include a full environmental and social assessment report in Annex 10. Risks rated
‘moderate’ or higher as part of the E&S screening review have been given more detailed
consideration, and corresponding management plans added (see section 3.9.4).

In January 2024, village meetings on risks were held in Moinkoing and Bandam. The main
risk areas were discussed, and mitigation measures were suggested and decided. The risk
session started with a brief recapitulation of the project, to remind people what activities
will take place. Secondly, questions of people that were written or asked at the FPIC
meetings were answered. As of last, the potential risks were discussed in group. Note that
the questions were asked in French, after which they were translated in Pidgin (people in
Moinkoing) and Foulbé (Mbororo), so everybody could participate in their own mother
tongue. The most important topics were fires, potential damage from cattle and
incorporation of various groups (Mbororo, women) into the project.
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and social risks and impacts are described. The table below is the full synthesis of both the

risk sessions and the mitigation measures in Bandam and Moinkoing.
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E&S risks and impacts and mitigation measures

Environmentaland | Mitigation Feasibility, Cost | Impleme | Follow-
social risks and measures effectiveness and ntation up
impacts sustainability indicator
Gender equality, Women The target for No Annually, | L1
vulnerable groups | participation in women cost | GDV P15
& indigenous Plan Vivo participation is M&B
people: If we ask committee is at 30%. Keep track
to work together, least 30%, with a | of women
men, women, role as president | participation in
other ethnic orvice-president. | every meeting
groups, in a Plan (Plan Vivo or
Vivo committee, is | In Plan Vivo village meeting).
there a risk that committees every
this will not work? | ethnic group in Keep track of
the village should | every ethnic
have a group has their
representation. representsin Plan
Vivo and village
M: if a person in meetings
the Plan Vivo (attendance list).
committee is not
working together | People in Plan
with the others, Vivo committees
we will change are volunteers
him/her, see and do know how
rules for PV a Plan Vivo
committees are committee will
written down look like: they
(Annex 19). have an intrinsic
motivation to be
part of the
committee.
Vulnerable groups | In Plan Vivo Keep track of No Annually, | L1
& indigenous committees every | every ethnic cost | M&B, P15
people: Is there a ethnic group group has their GDV
risk that the should have a represents in Plan
minority group, the | representative. Vivo and village
Mbororo, will not meetings
be included in the (attendance list).
project?
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Vulnerable groups | The project Feasible as fodder | Cost | Annually, | P13,
& indigenous should include was foreseen in of GDV, P15
people: Is there a fodder in the the project fod- | M&B
risk that the project activities. | budget. der
project will have a
negative impacton | The future Thereis a
the Mbororo investments Mbororo
should take into representation in
account water the Plan Vivo
availability for the | committees, so
zebu of the future
Mbororo. investments in
favour of the
Mbororo are
secured.
Human rights: As Milestone based | The payment Cost | Annually, | P5, P11
the way of farming | payment scheme | schemeis of GDV
now is based on (15y) giving the included in the fod-
the slash-and burn | farmer a larger individual project | der

method, but when
planting trees, fire
can no longer be
used. Does that
hold a risk for your
livelihood?

share of the
carbon credit
revenues at the
start of the
project to
compensate for
the fact trees are
not yet producing
fruits.

B: Establishing
fodder, so the
need to burn to
find food for the
cows is reduced.

agreement.

Feasible as fodder
was foreseen in
the project
budget.

47




4

)

0y A
Fes Enying "‘#ﬁ * PLAN VIVO
PDD Version 1.3 For nature, climate and communities
Community, Village chiefs or The village chiefs | Cost | Signing P1, P8
Health, Safety & landowners are easily of contracts
Security; land cosign the accessible, and fod- | before
tenure conflicts: Is | individual project | are consideredas | der | start of
there arisk the agreements in the gardeners of planting
project will leadto | order to avoid the land. Their activities
territorial territorial decision is also (2024),
conflicts? conflicts. respected by the fodder
population. activities
M&B
Fodder will be Feasible as fodder
installed to help was foreseen in
reducing the the project
need of burning budget.
on the fields of
farmers.
The village chief
M & B: The will also sign the
emplacement of | project
the communal agreement,
garden should be | confirming the
in agreement emplacement of
with chief and his | the communal
notables. garden
Resource Following the There are Cost | Annually, | P9, P12,
efficiency, advice given by workshops and of GDV P14
pollution, wastes, | trainings and trainings foreseen | work
chemicals and workshops via by GDV. shop
GHG emissions :Is | GDV. S
there a risk
towards the usage
of chemical
products in the
fields?
Access restrictions | Project As farmers need No Before NA
and livelihoods & | agreements need | to sign an cost | signing
land tenure a section individual project
conflicts: Istherea | explaining the agreement, it is agreeme
risk that people payment and easy and nts, CL
renting a field will | follow- up necessary that
lose their field due | procedureincase | the owner of the
to the project. of renting a field. | field signs as well.
The landowner
should co-sign
the contract.
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Cultural heritage: M & B: The The village chiefs | No Before NA
Is there a risk that emplacement of | are easily cost | signing
the communal the communal accessible, and project
gardens will be garden should be | are considered as agreeme
close to sacred in agreement the gardeners of nt, GDV,
sites? with chief and his | the land. M&B

notables.
Other: Is there a Implementation Knowledge about | Cost | Annually, | P3
risk that bush fires | of fire fire breaks is for GDV, M
will destroy the management already common | insta | & B
planted trees? If plan including among farmers, lling
so, how can we activities for but not everyone | 49or
solve this? individual farmer | uses the same ksho

(fire breaks, dimensions. p49

sensitization Sensibilizationis | s,

towards cleaning | necessary. sensi

their fields, tizati

communication Farmers are on

towards aware that fires mee

neighbours), are not desirable. | tings

village people

(sensitization:

disadvantages of

fire) and

protection of

communal

gardens (i.e. fire

breaks)
Other: Is there a Instalment of Effectiveness: Cost | Annually, | P4
risk that animals, fodder for Mbororo of GDV,
like zebu, will shepherds themselves fodd | M&B
destroy the trees? answered that er

Communal this could help

gardens could be | reducing the

used as grazing need of fire.

zone when trees | Feasible: Fodder

are mature was foreseen in

(silvopastoral the project

use). budget.

Individual Easy, affordable

farmers can and effective

protect young solution to avoid

trees using that cows would

branches of trees | eat the young

around the young | trees.

plants.

49




4

L]

.
td
>

®
Fes Enying D PLAN VIVO
PDD Version 1.3 For nature, climate and communities

Other: Isthereany | M:inthe contract | Anadditioninthe | No Before NA
other risk that is it should be clear | project cost | signing
not discussed, but | what will happen | agreement is individua
that could cause with the field in possible as these I
the project to fail? | case a renter are not yet contract

dies. signed. (2024 or

2025), CL
Safeguard provisions
Stakeholder 2025 to 3 village Feasible, since No Annually | P15
Engagement & meetings the project has a cost | (2023 —
consultation before local team near 2053)
project the project
start regions.

Separate village Sustainable on

meeting with the long term

Mbororo (annually during

represents if 2023 —2053)

relevant for

village

Yearly Plan Vivo

assembly per

village for the

coming 30 years.

Involve village

chief and his

notables in the

project design
Grievance Redress | Complaint and See §3.17 No Annually | NA
Mechanism suggestion book cost | (2023 -

Agents de relais, 2053),

duo in every GDV, CL,

village to collect Plan Vivo

complaints and 500rksh

suggestions ees

Suggestion boxes

within the village

Community

satisfaction

survey
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Free, Prior and
Informed
Consent

About 2to 3
village meetings
before project
start

Separate village
meeting with
Mbororo
represents if
relevant for
village.

Yearly Plan Vivo
assembly per
village for the

coming 30 years.

Involve village
chief and his

notables in the
project design

Feasible, since
the project has a
local team near
the project
regions.

Sustainable on
the long term
(annually during
2023 -2053)

No
cost

Annually | P15
(2023 -
2053),

GDV, CL

The table below gives a short overview of the most important risks identified in the
environmental and social risk screening, and how the project aims to manage and/or
mitigate these risks through specific project activities.

Table 3.9.4 Environmental and Social Risk and Impact Mitigation Measures

the livestock of Mbororo

Risk/Impact Mitigation Measures Project Activity

e \Women participation target in Plan
Vulnerable groups (women, . P . P &

Vivo committees (30%)
Mbororo) would be left out . A4.2
of the proiect e All ethnic groups should be
proj represented in Plan Vivo committees

Cultural heritage: communal | Emplacement of the communal garden
gardens would be close to should be in agreement with chief and his | A1.2
sacred sites. notables.
Gender equality: women R : .

Women participation target in Plan Vivo
could be left out of the . P P & A4.2

. committees (30%)

decision process
Indigenous People: risk of The project should include fodder in the
negative project impact on project activities in close consultation Al.6

with the Mbororo.

3.9.5 Native Species

We completed Table 3.9.5 to identify any non-native tree species that will be planted or other
non-native plant or animal species that will be introduced to the project (Based on the Kew
Botanical Gardens Database Plants of the World, 2023). For each non-native species, we
describe the livelihood or ecosystem benefits that justify their inclusion in the project in lieu
of alternative native species, and provide an assessment and evidence that they pose no

environmental risk or threat.
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Project Non-Native
Intervention

Introduced

Species Planted/

Justification

Risk Assessment and
Management

Azadirachta
indica (neem
tree)

Agroforestry

Neem oil is considered
highly valuable.
Furthermore, the tree
has medicinal value as
well.

Not proliferating,
moderately toxic. It is not
native to Cameroon, but
introduced, likely in the 1800s.
Bingelli (1999) describes A.
indica as a moderately
invasive species®

though

Tamarindus
indica

Agroforestry

It is cultivated in home
gardens, on farmlands,
along roadsides and on
common lands in most
tropical countries. The
tender pods and (un)ripe
fruit can be eaten.

T. indica is generally believed
to be indigenous to the drier
savannas of tropical Africa. It
has become naturalized in
tropical Asia. So, despites his
name, this is a native speciesin
Cameroon’

Anacardium
occidentale
(cashew tree)

Agroforestry

A. occidentale is
cultivated for its cashew
nuts. The cashew apple
is also important; it is
eaten fresh.

Not proliferating but should be
planted in a biodiverse mix.
The cashew tree, a tropical
tree native from Brazil, was
introduced to Asia and Africa
by European explorers in the
sixteenth century.

Persea
Americana

Agroforestry

Avocado is  widely
established across
Cameroon and is a useful
plant to many
communities who use
the fruit as a source of
food. It is not an invasive
species, although it can
be easily germinated in
nursery conditions.
Seedlings grow quickly
and continuously under
warm, moist conditions.

Low risk species — seed quickly
loses viability and should be
sown within 7 days (PROSEA,
2023). Will be used in
agroforestry  areas  only.
Already 52orkshop52 b in
Cameroon. There is
mentioning of avocado in
Mauritius in 1780 (Schaffer,
2013).

Agroforestry | Citrus sinensis

The fruits are a good
source of vitamin C. In

Sweet orange is not known
anywhere as a wild plant but

6

https://doi.org/10.1079/cabicompendium.8112

7 Rojas-Sandoval, J. (2022). Tamarindus Indica (Tamarind) [Dataset]. In CABI Compendium.

https://doi.org/10.1079/cabicompendium.54073

52

Rojas-Sandoval, J., & Acevedo-Rodriguez, P. (2022). Azadirachta Indica (Neem tree) [Dataset]. In CABI Compendium.
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addition, the plants are
also highly valued for
beekeepers.?

Must have originated near the
border between China and
Vietham. The Portuguese
introduced C. sinensis to the
forest regions of West Africa,
where it is extensively
cultivated. Will be used in
agroforestry areas only
(Protadu).

Agroforestry

Citrus reticulata

The fruits are a good
source of vitamin C.

It is an exotic species, but no
records of invasive behavior
was found. Will be used in
agroforestry areas only.

Agroforestry

Citrus limon

The fruits are a good
source of vitamin C.

It is thought that the lemon
originates from Southeast
Asia.® Will be used in
agroforestry areas only.

Agroforestry

Mangifera indica

Mango is widely
established and
53orkshop53 b right
across Cameroon. It is an
important food source.
It will be wused in
agroforestry plots with
some grafted and
improved varieties. It
can be moderately
invasive but is a useful
plant already present in
the area and provides
economic and
environmental benefit.

Slight risk of spreading but will
be planted amongst native
species. Will be wused in
agroforestry areas only.

Already 53orkshop53 b in
Cameroon: The mango spread
throughout South-East Asia
about 1500 years ago and to
the east coast of Africa about
1000 years ago (PROSEA,
2013), possibly together with
the Austronesian migrations.

Agroforestry

Annona muricata

Corosol or Soursop bears
fruits full of vitamin B &
C, and has medicinal oils

Although the tree is native to
Sought America, the tree is
widely spread across Africa. It
is widely planted and
naturalized in the tropical
regions and in western Africa
(Protadu).

8 Orwa. (2009). Citrus sinensis: Sweet orange [Dataset]. In Agroforestry Database 4.0.

3 The BRAHMS Project, University of Oxford, Department of Plant Sciences. (z.d.). Oxford University Plants 400: Citrus limon.
https://herbaria.plants.ox.ac.uk/bol/plants400/Profiles/CD/Citrusl
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3.10 Achievement of Carbon Benefits

The project will generate rPVCs (to be transformed to vPVCs after every
verification cycle), so a 10% proportion of carbon benefits will be held asinsurance
against non-achievement of carbon benefits. Table 3.10 shows the potential total
carbon benefits after deduction of the achievement reserve.

Table 3.10 Plan Vivo Certificate Potential

Project Potential PVCs 10% achievement | Potential total

Intervention (t CO2e) reserve carbon
benefits (t
CO2e)

Hlome orchard 1587 158.7 1,428.3

Bankim

small Communal 1462 146.2 1,315.8

garden Bankim

Large communal 127,265 12,726.5 114,538.5

Garden

TOTAL 130,314 13,031.4 117,282.6

3.11 Reversal of Carbon Benefits

We completed Table 3.11 to describe and provide supporting evidence for the impact and
likelihood of risks to the long-term maintenance of Carbon Benefits from the project.

In the Impact column we enter a score of 0, 1, 2, or 3 where 0 = none, 1 = low, 2 = moderate
and 3 = high, and provide a description supported by evidence of the potential impact of the
risk factor on the Carbon Benefits achieved by the project, if the stated mitigation measures
are in place.

In the Likelihood column, we enter a score of O, 1, 2, or 3 where 0 = none, 1 = low, 2 =
moderate and 3 = high, and provide a description supported by evidence of the likelihood the
risk factor will lead to reversal of the Carbon Benefits achieved by the project if the stated
mitigation measures are in place.

In the Mitigation Measures column, we describe any mitigation measures that will be
implemented to reduce the impact or likelihood of the risk factor, cross reference activities
from Section 3.5 (e.g. Activity 1.1.1).

In the Score column, we multiply Impact and Likelihood scores to give a total score between
0 and 9. If the score is greater than 4 for any risk factor additional mitigation measures are

required to reduce the risk to an acceptable level.

Table 3.11 Risk of Reversals

Risk Factor | Impact Likelihood Mitigation Measures*® Score

Social

54



Fe

PDD Version 1.3

s Enying

0,

T\®
wnte ’Q'e’
L2 4>

PLAN VIVO

For nature, climate and communities /

~

Land tenure |2: Climate benefits |2:Tenureissecure | Project agreements 4
and/or would not beissued | and agreements agreed and signed by
rights to for affected project |and contracts are |relevant stakeholders:
climate area, but the in place - Contract with
benefitsare | Project individual
disputed geographical spread smallholder
across different - Project agreement
project areas would with community
limit the total
impact.
Politicalor | 2: Instability would |2. Cameroon and | Close contact with 4
social impact the project region | Belgian embassy and
instability administrative are relatively ambassador will help
capacities of the stable ease the contact with the
project coordinator government if needed.
(see Administrative)
Community | 3:Potentialimpact |1: The project is The project provides 3
support for | would be community-driven | extra trainings on (i)
the project |important, butour |and communities |technical (forestry)issues;
is not project areas are receive payments | (ii) commercial
maintained | explicitly trivial for |for socio (NTFP/fruit trees) issues;
communities environmental and (iii) methodological
(private plots for investments, issues (Plan Vivo
voluntary together with methodology,
agroforestry, other co-benefits. | responsibilities). Trainings
andcommunal are provided by the local
gardens on project team and experts
community land). at least once per year.
Economic
Insufficient | 3: There would be |1: The project The financial plan 3
finance insufficient coordinators are | provides an overview of
secured to |incentive to support | well-established the estimated costs and
support project activities, organisations, incomes of the project. It
project although that capable to provide |accounts for
activities situation would funding for unforeseeable expenses

only be temporary

investments, start-
up funding from
Government of
Luxembourg

as well.
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Alternative | 2: Climate benefits |1:Secured socio Project agreements 2
land uses would not be issued | environmental agreed and signed by
become for affected project |investments for relevant stakeholders for
more area, but the the project a duration of 50 years. In
attractiveto | project participants addition, the project aims
the local geographical spread to become more
community |across different beneficial than any other
project areas would land use via food security,
limit the total income increase and
impact other co-benefits.
External 2: Climate benefits |2: Tenure is The project agreement 4,
parties carry | would not be issued | secure, and prohibits external parties
out activities | for affected project |agreementsand to carry out activities that
that reverse |area, but the contracts are in reverse climate benefits,
climate project place while the project
benefits geographical spread agreement discusses the
across different procedure to handle
project areas would disputes.
limit the total
impact Plan Vivo committees are
established at village level
including all ethnic groups
and so also Mbororo
minority group.
Environmental
Fire 2: After an 3: Bushfire can Training sessions 6
unexpected occur, especially in | (1x/year) and
environmental Adamawa 56orkshop56 befor
shock, the affected meetings (1x/year) are
project areas will 560rkshop56 for all
receive extra project participants;
project attention community members
and enrichment help in protection.
planting
A fire management plan
will be established
together with
communities. Follow up
on the plan regularly, and
the update is assured.
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support.

specifications are well
developed.

Pestand 2: After an 1: Seedling Floral biodiversity will be |2
disease unexpected planting involves a | monitored (1x/5years),
attacks environmental biodiverse mix of |via Shannon index. If a
shock, the affected | different native decline is noticed, an
project areas will species and evaluation with help of
receive extra naturalized the national herbarium is
project attention species. executed to see how the
and enrichment decline could be
planting. reversed.
Extreme 2: After an 2:Farmers are The occurrence of 4
weatheror |unexpected used to the environmental shocks is
geological environmental rhythm and included in the
events shock, the affected |sometimes monitoring targets to
project areas will unpredictable ensure strict follow-up.
receive extra behaviour of
project attention the West
and enrichment African
planting. Monsoon.
Administrative
Capacity of | 3:Potentialimpact |1: The project The financial plan 3
the project |would be coordinators are | provides an overview of
coordinator |important, but the |well-established the estimated costs and
to support Plan Vivo organisations, incomes of the project. It
the project |committeesinthe |capableto provide |accounts for
is not communities could | socio- unforeseeable expenses
maintained |take over some environmental as well. Partnership
responsibilities. support agreements are signed
Technical 3: Potentialimpact |1: The project The financial plan 3
capacityto | would be coordinators are | provides an overview of
implement |important, but the |well-established the estimated costs and
project communities could | organisations, incomes of the project. It
activitiesis | take over some capable to provide |accounts for
not responsibilities. socio — unforeseeable expenses
maintained environmental as well. The technical

*Generally applicable for project activities 1.1 to 4.4

3.12 Leakage

We describe the risk of leakage (outside the project areas), the estimation and monitoring

of leakage and leakage mitigation measures in Annex 7 (leakage sections), based on

approved methodology. In summary, AR-TOOL15 version 2.0 to estimate leakage
significance: A/R Methodological tool — Estimation of the increase in GHG emissions
attributable to displacement of pre-project agricultural activities in A/R CDM project activity
was used. Following the steps of this tool, the leakage risks are insignificant.
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Project
Intervention

Leakage Risk

Mitigation Measures*

Agroforestry
planting

-- displaced grazing,
i.e. Mbororo
burning pressure
displaced towards
other nearby areas
because grazing is
no longer possible
inside the project
areas

-- Observations of leakage are discussed during the
annual community meetings and included in the
annual monitoring targets (see §4) and the current
project areas cannot be important or designated
(Mbororo) grazing lands. A statement of a
government official (see annex 7) must be made to
confirm the location of the grazing lands to where
cattle can be displaced, as well as the fact that these
grazing lands are not under significant pressure. If
relevant for Mbororo, this decision must be made in

-- risk of
displacement of
agricultural
activities

close consultation with the Ardos. (activity 1.1 —-1.4,
4.2)

-- Smallholder farmers could hypothetically
compensate the lost space (because of tree planting)
on their agricultural field with slash-and burn
activities on new fields. However, agroforestry is a
complementary activity to their crop farming and will
make their lands more productive (one of the key
advantages of agroforestry'9), so no yield will be lost.
At the start of the project, the individual smallholders
will receive a large percentage of the benefits
according to the monitoring plan to compensate for
the first years where the trees do not give NTFPs yet.
With these arguments, we can reasonably state that
the risk of leakage is negligible and leakage losses
may be considered zero. (activity 2.2, 2.4- 2.5, 4.1-
4.3)

* Cross reference activities from Section 3.5 (e.g. Activity 1.1.1)

3.13 Double Counting
There are no other greenhouse gas emission reduction projects, programmes or initiatives
that overlap with the proposed project areas. The Verra, Gold Standard and Plan Vivo registry
were investigated to state this (see Annex 18). There are GHG emission reduction projects in
Cameroon, but not in the Mayo-Banyo department. So, there is no potential for generating
double counted transferable emission reduction or removal credits from carbon pools or
emission sources included in the project.

In every annual report, the project will check emerging regulations that relate to carbon and
environmental services in Cameroon and state how compliance will be 58orkshop58 (if

10 Nyong, A. P., Ngankam, T. M., & Felicite, T. L. (2020). Enhancement of resilience to climate variability and change through agroforestry
practices in smallholder farming systems in Cameroon. Agroforestry Systems, 94, 687-705.
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applicable). We have an approval letter of the Cameroonian government for the agroforestry
intervention (Annex 15).

Table 3.13 GHG Emission Reduction and Removal Projects and Programmes in
the Project Region

Project, Programme or Initiative Scope | Carbon Credit Risk Mitigation
Generation

No GHG emission reduction/removal - - -
project programmes or initiatives
overlap with the project region

Agreements

3.14 Land Management Plans

For every village, community plan vivo maps were designed during Plan Vivo Committee
meetings. These ‘plan vivos’ are handwritten spatial land management plans, voluntarily
produced, and owned by the community or Plan Vivo committees, which form the basis of an
agreement to provide payments for ecosystem services.

This voluntary and participatory mapping/planning process addressed the following local
socio-ecological needs and priorities:

Bankim:

e Water shortage and sustainable water management,

e Local livelihood needs (schools) and opportunities to improve existing or
diversify livelihoods and incomes such as orchards and markets.

e Reduce pressure on the natural ecosystem via reforestation

e Investments in fodder crops for livestock of Mbororo.

e Further addition: sport and leisure infrastructure, trees within the villages and
communication network

Note that each individual farmer will also establish a personal smallholder plan for his/her
home orchard.

We provide the land management plans in Annex 11, where we also add examples of the
smallholder plans.

3.15 Crediting Period

The initial crediting period is from 01/01/2025 to 31/12/2055 (30 years period for
agroforestry) which may be extended for project areas that were added to the project after
2024.

3.16 Benefit Sharing Mechanism

Payments are linked directly to the implementation of agroforestry project activities by the
community and individual smallholders, in line with the future plan of the area as developed
by the community at village level and smallholders themselves (Plan Vivo maps and Plan
Communal de Développement). As trees are distributed free of charge, individual
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smallholders will be able to have the resources to step into the project.

Payments will only be withheld if there is clear evidence for a violation of the project
agreement or systematic missing of performance targets (see project agreementin annex 12
for details).

The smallholder benefit sharing mechanism is constructed as follows:
50% of the income of Plan Vivo credits is received by the project participant as direct
cash (smallholder). This amount is paid over a timeframe of 30 year. After the first
years it is expected that the agroforestry trees will deliver fruits which makes the farmer
less dependent on cash (see Annex 12 for the payment and milestone scheme).

- 10% to the Community Fund, which will be used to reinvest in socio-ecological
projects, as decided by Plan Vivo assemblies according to drawn Plan Vivo maps and
the Plan Communal de Développement.

- 40% goes to the project developers (Fes Enying and Graine de Vie Luxembourg ) for
agroforestry activities and operational, administrative and overhead costs.

The community (at village level) benefit sharing mechanism is constructed as follows: If the
commune owns the land where communal garden planting are executed:

- 50% of the revenue goes directly to the Community Fund, which will be used to
reinvest in socio-ecological projects, decided by Plan Vivo assemblies according to
drawn Plan Vivo maps and the Plan Communal de Développement.

- 10% of the revenue goes to the community, led by the Plan Vivo committees, to
maintain these communal gardens and develop NTFP

- 40% goes to the project developers (Fes Enying andGraine de Vie Luxembourg) for
agroforestry activities, operational, administrative and overhead costs.

The investment process: once the yearly Plan Vivo assembly agrees by vote (democratically)
upon a certain investment and a fitting investment budget is estimated, payments will be
made directly to the contractor that wins the bid of the investment. This direct transfer is
required in order to 60orkshop transaction cost and risk, and to maximise transparency.
Investments will be subject to standard contracting practice, allowing fair competition for
regional contractors. Examples for the possible investments could be the repair of a water
point, school building or improvement of existing schools (according to the drawn Plan Vivo
maps and the Plan Communal de Développement). Once a project/investment is realized, it
is taken up in the monitoring plan and evaluated the next year (e.g. is the water point
effectively running, is the improvement at school made, etc.). This is usually done via the
satisfaction surveys, photographic evidence, and financial records.

All contracts are overseen by the project coordinators, who guarantee that at least 60% of
the project budget will directly benefit project participants and other local stakeholders. The
annual disbursements are transparently reported in the annual reports.

For more details, monitoring responsibilities, targets and corrective actions, we refer to the

(community) Project Agreement. For the smallholder-based benefit sharing mechanism, we
refer to the (smallholder) Project Agreement in annex 12.
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3.17 Grievance Mechanism

Complaints and suggestions that are raised during annual Plan Vivo assemblies, community
meetings or walks around the project areas are recorded by the project coordinator in a
“complaints and suggestions logbook”. The logbook is regularly updated, and scans are stored
on the shared drive. The project coordinators are responsible to 6lorkshop extra
consultation rounds, if required, and to implement remediation actions. We refer to the
project agreement for actions in case of dispute.

Two relay agents can be chosen per village. This duo should be composed of a man and a
woman. Among the chosen Plan Vivo committee members, people can voluntarily step
forward to express their willingness to take up this function in their particular village. The
agent must be interested in the project and willing to help the project grow in a constructive
way. The community should accept the agents by vote, so this is not a top-down decision
approach. Evaluation of the agents will be held every year. He/she will take the role as contact
person, to whom every project participant can talk to. That way, everyone can easily add
suggestions or complaints about the project. In the case a person wants to give anonymous
feedback, this can via complaints and suggestion boxes, which will be installed on village level
at a neutral place (church, mosque, health centre, etc.). The relay agents will regularly check
the box if new feedback is added. The complaints and suggestions will be kept in a book for
suggestions and complaints. The notes are read in the meetings and kept by the reporter.
Where possible, remediating actions — following complaints and suggestions — are taken.
Alternatively, it is also possible to complain or provide suggestions to the local authorities,
who will then communicate to the project team.

Inthe event that corrective actionis required during the term of this PES, the project partners
(Graine de Vie) and the communities will reach agreement on the corrective actions
necessary, a schedule for the corrective action, and an extension of the project agreement.

All stakeholders (participants, villagers, or other stakeholders) are encouraged to use the
complaint/suggestion book/box. Mitigation actions to follow up complaints will be performed
in mutual agreement between all parties and the community and will strive towards
consensus. In the event that there is a dispute between different parties or stakeholders, or
a consensus-based decision based on §7 of the Project Agreement is not possible, the village
council will invite all parties and try to mediate. If Parties are unable to agree on corrective
actions at the municipal council, another third-party arbitrator (autorité tutelle de
département Mayo-Banyo, which could be the prefect or sub prefect), independent of all
parties, but approved by all parties and after consent by the Plan Vivo Foundation, will be
appointed to oversee dispute resolution.

The flowchart below provides an overview of the grievance mechanism:
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FLOWCHART
for complaints or suggestions

Communicated by site Praject contact numbers are Plan Viva
coordinater publicaly posted in the village infarms project staff

The personis) that raised "

e
are - -

Enying project staff about Fes Enying
the anpaing evaluatian.

uﬂﬂiumelﬂhuedheﬂmleﬂhmmewhemmﬁmhlmmm
1% the complaint directly IF Koy

Project coardinators are
Infarmed 1 week after the
mieeting by Fes Enying staff
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linked to a single fanmer
o a umall group of
farmess?

Is the complaint abaut the
praject design or campromising
the operation of the praject?

v

Wpes ‘

A (group) meeting is
arganised to try to resolve
the issue amically with the

A community meeting is onganizedby
‘the Plan Vive committees and Fes
Enyirg within ane manth to loak for

within ene month of the
comglaint,

ﬂlmllﬂlmw
s initiated upan on the complaint.

¥

$

Na further actions are
required. The solution
is implemented and

reported in the laghook

Is it possible to resolve the issue in mutual
agreement or consensus during the group or
community meeting?

it '_

15 it possible to define remediation Hyes
actions in extra consultation raunds with
' =

The effects of remediation activities.
are followed-up carefully and
discussed upon during the consecutive
imeeting and reported in the laghaok

and local project staff?

itho ’

In case the dispute cannat be
resolved during a series of
eonsultation rounds, the
independent arhitrator is

engaged by the project
eoordinators te find a selution —
within 30 days after the deadlock.

The prefect of Mayo-
Bariyo of dub prefect of
barkiem is the

arbitrator
that will be engaged in
case of dispute

3.18 Project Agreements

If a village community wants to enter into a project agreement, several initial community
meetings are 62orkshop62 (see §2.4), to discuss the basic project logic and get initial
feedback. Thereafter, the process of establishing ‘plan vivos’ can start. Only then, a project
agreement can be signed.

Project agreements do not remove, diminish or threaten project participant’s rights to land
and/or resources. The agreements for agroforestry planting are valid for 50 years.

We refer to Annex 12 for the project agreement, showing all details, the process for entering
into project agreements following FPIC principles and measuresin place to ensure that project
agreements do not remove, diminish or threaten project participant’s rights to land and/or
resources.
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We completed Table 4.1, providing SMART indicators and means of verification for
the project outputs and activities included in the project logic (Table 3.5).

Table 4.1 Progress Indicators

The food security of
communities of Bankim is
improved through
communal gardens, serving
as small food forests,
planting on community
lands via direct seeding,
completed with fruit/forest
trees from nurseries (density
of ~200 trees/ha).

A1.2 Direct sowing of
woodlots (density of
~100trees/ha) and
completion with trees from

land undergoing
communal garden
planting via direct
seeding and seedling
plantation per year

P2: number of trees
planted in the plots
and numbers of seeds
sprouting after 6

project agreement
for community. GPS
coordinates of area.

Tree number count
and seed sprouting
count at start year.
Registration in Q

Output/Activity Indicator Means of Result on non-
Verification progress
indicators
Output 1 P1: Area community Legal agreementvia |C5, E1

C2, C3, C5, E2-
E4

artificial and a living fence to
protect sprouts from being
eaten.

implementation of the
protection activities
against livestock
where necessary and
evaluation of
effectiveness (% of the
area protected)

trees due to
animals. Reporting
of protection
activities;
Photographic
evidence in Annual
Report

nurseries (to 200 trees/ha). | months. field app.
A1.3 Establishment of fire, P3: Yearly Counting of lost C6, E6
including firebreaks implementation of the |trees due to fire
management strategy to fire management incidents. Reporting
protect seedlings from activities where of fire management
runaway fire (where necessary to protect (e.g. firebreaks)
appropriate). seedlings. (% of the activities;
area protected) photographic

evidence in Annual

Report
A1l.4 Establishment of an P4: Yearly Counting of lost C6, E7
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A1.5 Long-term P5:survival rate and Survival rate count | C5, E2-E4, E5
management and diameter growth in and diameter
monitoring of the communal | communal garden measurements
garden plots in line with the | plots following the at milestone years
techspec protocol by the milestone-based (Qfield data
community led by Plan Vivo |scheme archive)
committees.
A1.6 Establishment of P6: fodder crop system | Surveys & Ce, L7, E7
fodder crops for Mbororo in |installed per year per | Photographic
order to prevent livestock to | Mbororo community. |evidence
eat sprouts and increase
feed security for livestock.
Output 2 P7: 5-yearly evaluation | 5-yearly social L4, L5
The food security of of food production survey report
smallholders and their from agroforestry
families, is improved products (in kg per
through the establishment participant per year).
of home orchards.
A2.1 Establish 1 nursery per | P8: Number of Annual tree Cl,E4
participating nurseries operating seedlings produced,
community/village, and delivering 10000 | photographic
delivering 10 000 seedlings per nursery |evidence
indigenous/64orkshop64 b per year
seedlings each year for
agroforestry planting.
A2.2 Interspersed P9: tree seedlings Amount of tree Cl,E4
agroforestry tree plantingin | planted per hectare in |seedlings planted in
home orchards at around home orchard planting | the different plots
200 trees/ha. areas per year (Qfield data
archive)
A2.3 Providing training in P10: Organization of Report and L2, L4, L5
agroforestry practices for minimally 1 training on | photographic
smallholder farmers and agroforestry practices |evidence of
community members. or participative trainings,
workshop enduring attendance lists.
awareness of
ecosystem benefits or
1 training on the
valorisation of NTFPs
(incl. apiculture).
A2.4 Long-term P11:survivalrateand |Survival rate count |C5, E4, E5
management and diameter growth in and diameter
monitoring of the agroforestry plots measurements
agroforestry home orchard | following the
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plotsin line with the

milestone-based

at milestone years

techspec protocol scheme (Qfield data
archive)
A2.5 Implementing fire and | P12: Implementation | Photographic C6, E6, E7
animal protection strategies | of plant protection evidence of
such as firebreaks, and strategies by individual
branches from trees to smallholder farmers protection
protect the trees from resulting in % of trees | strategies (tree
livestock protected. branches + fire
breaks)

Output 3 P13: 5-yearly 5-yearly social L4, L5
Support the production of evaluation of income | survey report
apiculture and other NTFPs | diversification from
and the establishment of apiculture, non-timber
marketing channels and forest products and
local cooperatives to agroforestry.
improve income of
smallholder farmers and
community members.
A3.1 Providing technical P14: Organization of Report and L2
training on valorisation of minimally 1 training on | photographic
non-timber forest products | agroforestry practices |evidence of
and honey (appropriate or participative trainings in NTFPs
processing and preservation |workshop enduring (incl. apiculture),
techniques). awareness of attendance list

ecosystem benefits or

1 training on the

valorisation of NTFPs

(incl. apiculture).
A3.2 Providing training on P15: Organization of Report and L2
economic value of NFTPs, minimally 1 training on | photographic
and the market optionsand |agroforestry practices |evidence of
support in the set-up of or participative trainings in NTFPs
cooperatives when there is | workshop enduring (incl. apiculture),
interest. awareness of attendance list

ecosystem benefits or

1 training on the

valorisation of NTFPs

(incl. apiculture).
A3.3 Enhance peer-to-peer | P16: Organization of 1 | Report and L2
learning and knowledge assembly in 3 years for | photographic
sharing within and across smallholders to evidence of
communities between facilitate the peer-to- |assembly,
smallholders. peer learning. attendance list
Output 4 P17: Annual socio- Reports and L3
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The community members

Investments made (or

environmental

Vivo meetings are organized
in order to follow up on the
project and the project
investments.

Vivo meetings are
organized and at least
1 community meeting

are organized per year.

community/Plan
Vivo meetings,
attendance list,
photographic
evidence

are implementing the socio- | designated) in the investments,
environmental changes they | project area and photographic
envisaged, using the payments to the evidence
proceeds of the Plan Vivo participating
funds. smallholders, in USD
A4.1. At least 1 participative | P18: Organization of Report of L2, E5
workshop or training session | minimally 1 training on | community
per year on awareness agroforestry practices | meetings,
raising and the ecosystem or participative attendance list,
benefits of environmental workshop enduring photographic
restoration is provided. awareness of evidence

ecosystem benefits or

1 training on the

valorisation of NTFPs

(incl. apiculture).
A4.2. Setting up community- | P19.1: Plan Vivo Member list of Plan | L1
based Plan Vivo committees | committees consist of |Vivo committees;
representing the 30% women. reports and
community, including photographic
women and ensure the P19.2: Plan Vivo evidence of Plan
involvement of the all ethnic | committees consist of |Vivo meetings.
groups including Mbororo representatives of all
minority (if relevant for the |ethnic groups
village). including the Mbororo

if relevant.
A4.3. Activation of socio- See P17 See P17 L3
environmental re-
investments based on Plan
Vivo committee decisions.
A4.4 Community and Plan P20: At least 3 Plan Report of L1, L3

4.2 Carbon Indicators

We completed Table 4.2 to provide a summary of the carbon indicators that will be
monitored for each project intervention. We include full details of each carbon

indicator in Annex 7.

Project Intervention

Carbon Indicator

Means of Verification
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Agroforestry: Home
orchard, and
communal garden
planting.

C1: Number of
seedlings planted in
home orchards

Registration in Qfield app of tree
seedlings leaving the nurseries and
planted in individual agroforestry plots,
photographs of planting activities.

C2: Number of
seedlings planted in
communal gardens

Registration in Qfield app of tree
seedlings leaving the nurseries and
planted in communal garden plots,
photographs of planting activities.

C3: Number of seeds
planted via direct
seeding in communal
gardens

Registration of treated tree seeds,
photographs of seed treatment and
sowing activities.

C4: Long term survival
rate of planting
activitiesin the project
areas together with
AGB measurements in
home orchard plots.

Monitoring of survival rate of plantings,
at the onset of the rainy season. This
includes survival rate counting in year 1
and 3; DBH monitoring based on a
representative sample of 10% of the
treesinyear5,7,9,12 and 15.

(see Annex 7 — tech spec)

C5: Long term survival
rate of planting
activitiesin the project
areas together with
AGB measurements in
communal garden
plots.

Monitoring of survival rate of plantings,
at the onset of the rainy season. This
includes survival rate counting in year 1
and 3; DBH monitoring based on a
representative sample of 10% of the
trees inyear5, 7, 10.

(see Annex 7 — tech spec)

C6: Number of
observations of
uncontrolled fires and
damage through
livestock on communal
garden and home
orchard plots.

Registration of the lost or damaged
trees after fire or livestock disturbance
by project staff.

4.3 Livelihood Indicators
We completed Table 4.3 to describe the indicators that will be used to monitor
the livelihood status of project participants and other local stakeholders, and

risks of negative social impacts.

Livelihood Indicator

Means of Verification

L1: % female and presence of all ethnic

Reporting, attendance list and photographic

groups including Mbororo if relevant during
the meetings of Plan Vivo committees and
General Annual Meeting in the community

evidence in Annual Report
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L2: Organised trainings on agroforestry,
ecosystem awareness, apiculture or NTFPs
at least once a year.

Reporting, attendance list and photographic
evidence of trainings in Annual Report

L3: Socioenvironmental investments in the
project areas (e.g. according to Plan Vivo
maps: waterpumps, school buildings, ...)

Financial reporting included in Annual
Report

L4: Volume of fruit produced (e.g. avocado,
mango, ... ) by smallholder as well as the
volume of other crops (e.g. manioc, maize,
...) produced by the same smallholder.

Social satisfaction surveys taken from
subsample of smallholder participants every
5 years

L5: Income of smallholder farmers due to
direct income and indirect income of
planting agroforestry trees (USD).

Social satisfaction surveys taken from
subsample of smallholder participants every
5 years

L6: Volume of NTFPs produced by
communal gardens, harvested by the
community.

Reporting at moments of harvest every 5
years.

L7: Volume of fodder crops allocated to
Mbororo

Social satisfaction surveys taken from
subsample of Mbororo every 5 years

4.4 Ecosystem Indicators
We completed Table 4.4 to describe the indicators that will be used to monitor ecological
conditions risks of negative environmental impacts in the project region.

Ecosystem Indicator

Means of Verification

E1: Average Above Ground Biomass in
agroforestry plots (home orchards &
communal gardens)

Systematic milestone-based vegetation
monitoring (see tech spec).

E2: Sprouts (-vegetation < 30cm) Species
Richness in communal gardens

Based on the vegetation survey, the total
number of species in the community
(richness S), as well as the proportion of
species | relative to the total number of
species (pi) can be calculated. We use the
Shannon’s diversity or evenness index as a
robust indicator for biodiversity status in
the project areas.

The evolution of the Shannon index will be
reported every 5 years.

E3: Bushes (30cm <= vegetation < 1m30)
Species Richness in communal gardens

Evolution of the Shannon index will be
reported every 5 years.
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E4: Tree (vegetation >= 1m30) Species
Richness in home orchards and communal
gardens

Evolution of the Shannon index will be
reported every 5 years.

E5: Number of observations of woodcutting
and agriculture expansions in and around
the communal gardens

Registration of observations of lost or
damaged trees in communal gardens and
buffer zone after disturbance made by
project staff and/or mentioned during the
yearly community meetings.

E6: Number of observations of fire
incidents.

Registration of observations of lost or
damaged trees in project zones after fire

disturbance made by project staff and/or
mentioned during the yearly community
meetings

Registration of observations of lost or

E7: Number of observations of damage by

livestock. damaged trees in project zones after
livestock disturbance made by project staff
and/or mentioned during the yearly
community meetings
Monitoring

4.5 Monitoring Plan
We refer to the monitoring plan in Annex 13 for an overview of specific monitoring and
verification activities. Hereunder, we provide the general project monitoring guidelines:

o Method: The sampling approaches and methods are described in §4.2, §4.3 and §4.4.

o Frequency: Overall, as rPVCs are issued based on the expected carbon benefits, annual
progress reports will present activity-based indicators to determine whether the project
activities are being carried out as needed to achieve the expected benefits. In parallel,
every 5 years (at minimum) a full-scale (carbon) monitoring round will be organized.

o Responsibility: The monitoring plan is a shared responsibility of the project team. Graine
de Vie Luxembourg takes the lead in preparing the annual and 5-yearly Plan Vivo
monitoring reports. Graine de Vie and Fes Enying have the resources and capacity to
collect the required monitoring data.

o Area: progress and carbon indicators are monitored in representative samples areas.

o Risk mitigation: progress indicators for risk mitigation are monitored in a representative
sample.

The project will start with a dedicated monitoring team responsible for data gathering (see
Annex 13.2 for the “monitoring flowchart”). However, the project has the ambition to train
more and more community members over the coming years, enabling local communities to
collect data (with a focus on ecosystem observations, survival countings and DBH
measurements). The project staff will follow up these data collection to ensure the quality
of the data.

4.6 Progress Monitoring
The annual milestones or targets of the progress indicators are listed in table 4.6. The targets
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are subdivided in three categories: full, partial and missed target. Please see Annex 20 for
the specific details regarding the fire management plan.

There are the following consequences for registration and corrective actions that will be
implemented if the yearly performance targets are not met (mitigation actions):

(i) If the values for all indicators meet or exceed their performance target, the full
registration is received;

(ii) If one or more of the indicator values are below its performance target for one
monitoring period, the full registration is received but corrective actions must be
implemented;

(iii) If one or more of the indicator values are partially achieved for two consecutive
monitoring periods, the full registration is received but corrective actions must be
implemented.

(iv) If one or more of the indicator values are missed for two consecutive monitoring
periods or partially achieved for three consecutive monitoring periods, registration is
withheld until corrective actions have been implemented and the performance
target(s) have been reached.

In addition, in Table 4.6.2 we summarize the performance tracking of the project piloting
activities and individual targets linked to the milestone-based schemes. These are pilot
activities/targets that are not contributing to overall PVC issuance at this stage. These
project activities are in addition to those generating Plan Vivo Certificates.

Table 4.6 Progress monitoring

Partial Target
Achievement

implementation of
the fire management
activities where
necessary to protect
seedlings. (% of the
area protected)

Communal P2: number of trees | >=80% of 50 - 80% of <50% trees
garden planting | planted in the plots trees planted |trees planted |[planted
on community | and numbers of seeds
lands via direct | sprouting after 6 >=50% of 25 —-50% of <25% of seeds
seeding and months. seeds seeds sprouting
seedlings sprouting sprouting

P3: Yearly >= 80% 50 — 80%- < 50%
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P4: Yearly >= 80% 50 — 80%- < 50%
implementation of
the protection
activities against
livestock where
necessary and
evaluation of
effectiveness (% of
the area protected)
P5:survivalrateand [ Achievement - Non-
diameter growth in following Achievement
communal garden milestone- following
plots following the based scheme milestone-
milestone-based based scheme
scheme
P6: fodder crop Yes - No
system installed per
year per Mbororo
community.
Establishment P8: Number of 1 nurseryper | Between 0 nurseries or
of smallholder | nurseries operating village & 5000and 10 | <5000
home orchards | and delivering 10000 | operating>= | 000 seedlings | seedlings
seedlings per nursery | 10 000
per year seedlings
Support P16: Organization of
production of 1 assembly in 3 years
apicultureand | for smallholders to
other NTFPs facilitate the peer-to-
peer learning.
Community P17: Annual socio- 50% of the - <50% of the
participation environmental allocated allocated
investments made (or | budget to the budget to the
designated) in the smallholder smallholder
project area and from home from home
payments to the orchards, orchards
participating 10% to <10% to
smallholders, in USD | Community Community
Fund from Fund from
home home orchards
orchards, <60% of the
60% of the allocated
allocated budget to the
budget to the Community
Community Fund from the

Fund from the
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communal communal
gardens gardens
P10, 14, 15 & 18: >=1 - 0
Organization of
minimally 1 training
on agroforestry
practices or
participative
workshop enduring
awareness of
ecosystem benefits or
1 trainingon 1
training on the
valorisation of NTFPs
(incl. apiculture).
agroforestry
practices.
P19.1: Plan Vivo >=30% Between 30% | <10%
committees consist of and 10%
30% women.
P19.2: Plan Vivo 100% of all 80—-100% of | <80% of all
committees consist of | ethnicgroups | all ethnic ethnic groups
representatives of all groups
ethnic groups
including the
Mbororo if relevant.
P20: At least 3 Plan >=3 Plan Vivo | <=1Plan Vivo
Vivo meetings are meetings meetings
organized and at least |+ +
1 community meeting |>=1 0 community
are organized per 2025 communi | meetings
year. ty
meeting
Plan Vivo
meetings
+
1 community
meeting

Table 4.6.2: Non-binding activity tracker
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Communal garden planting on
community lands via direct
seeding and seedlings

P1: Area
community land
undergoing
communal
garden planting
via direct seeding
and seedling

Significant
expansion of
communal
garden, based on
community
interest

yearly tracking of
communal
garden areas.

plantation per
year

Communal garden planting on
community lands via direct
seeding and seedlings

P2: number of
trees planted in
the communal

Density target of
~100trees per
hectare for direct

Additional
tracker for the
start of the

garden plotsand |sowing, end monitoring via
numbers of density the milestone-
seeds sprouting | 200trees/ha. based scheme.
after 6 months.

Establishment of smallholder P7: 5-yearly See L4 Yearly follow-up

home orchards evaluation of to ease the
food production reporting of 5
from yearly target.
agroforestry
products (in kg
per participant
per year).

Establishment of smallholder P9: tree Every individual |To ease the

home orchards

seedlings planted
per hectare in
home orchard
planting areas
per year

smallholder will
achieve own
milestone-based
target.

follow up on the
milestone-based
scheme.

Establishment of smallholder
home orchards

P11:survival rate
and diameter
growth in
agroforestry
plots following
the milestone-
based scheme

Every individual
smallholder will
achieve own
milestone-based
target.

To ease the
follow up on the
milestone-based
scheme.

Establishment of smallholder
home orchards

P12:
Implementation
of plant
protection
strategies by
smallholder
farmers resulting
in % of trees
protected.

Every individual
smallholder will
achieve own
milestone-based
target.

To ease the
follow up on the
milestone-based
scheme.
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and other NTFPs

Support production of apiculture

P13: 5-yearly
evaluation of
income
diversification
from apiculture,
non-timber

Yearly follow-up
to ease the
reporting of 5
yearly target.

forest products
and agroforestry.

4.7 Carbon Monitoring

The carbon monitoring scheme follows a double track:

- At annual pace, the carbon indicators are monitored throughout the project period. This
allows to follow-up on the activity-based indicators underpinning the carbon estimation as

described in Annex 7.

- At a 5-year pace, carbon verification rounds are74orkshop74d. This allows verification of
estimated carbon sequestration and calibration of the carbon model to fit the measured
carbon sequestration rates based on field measurements. Every verification round is verified
by a VVB. If the project expands, the frequency of verifications could be accelerated in the

future.

4.8 Livelihood and Ecosystem Monitoring

48.1

Livelihood Monitoring

For each of the livelihood indicators listed in Section 4.3, we identified targets for
each period of 5-years throughout the crediting period.

Livelihood Indicator
(section 4.3)

Baseline

5-year target

L1: % female and
presence of all ethnic
groups including
Mbororo if relevant
during the meetings of
Plan Vivo committees
and General Annual
Meeting in the
community.

From the semi-structured interviews,
it was clear that the society was male
dominated, although women are
allowed to give their opinion. We
assumed that the baseline was 0%
women participation. At least 1
Mbororo was present at the
community council.

Minimally 30% female
participation; at least one
representative of the
74orkshos autochtones” is
present during every
Assembly

L2: Organised trainings
on agroforestry,
ecosystem awareness,
apiculture or NTFPs at
least once a year.

At least 1 training on one
topic given by the local
team of Fes Enying per
village per year.
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L3: Socioenvironmental
investments in the
project areas (e.g.
according to Plan Vivo
maps: waterpumps,
school buildings, ...)

0 USD

See Project Agreement:
60% of revenue of carbon
credits of communal
ground and 10% of
individual smallholder
ground = Community
Fund, which is invested in

socio-environmental
projects.

L4: Volume of fruit
produced (e.g. avocado,
mango, ... ) by
smallholder as well as
the volume of other
crops (e.g. manioc,
maize, ...) produced by
the same smallholder

See 3.3.1 Livelihood baseline:
farmers are not producing fruits at
the moment, so O kg.

Statistically significant
increase of the
smallholders’ food supply
from agroforestry for
participants in the
project.

L5: Income of
smallholder farmers due
to direct income and
indirect income of
planting agroforestry
trees (USD).

See 3.3.1 Livelihood baseline:
Farmers are not putting agroforestry
trees in their field, so 0 USD

Statistically significant
increase of the
smallholders’ income
from agroforestry for
participantsin the project

L6: Volume of NTFPs
produced by communal
gardens, harvested by
the community.

See 3.3.1 Livelihood baseline:
The community does not
systematically collect NFTPs, so O kg.

Statistically significant
increase of the
communities’ NFTP supply
from communal gardens

L7: Volume of fodder
crops allocated to
Mbororo

See 3.3.1 Livelihood baseline:
Mbororo do not have fodder crops at
the moment, so 0.

Statistically significant
increase of Mbororo’s
fodder supply for their
livestock.

4.8.2 Ecosystem Monitoring
For each of the ecosystem indicators listed in Section 4.4, we identified targets
for each period of 5-years throughout the crediting period.

Ecosystem Indicator

5-year target

agroforestry plots

E1: Average Above Ground Biomass in

technical expert.

Statistically significant increase in Above
Ground Biomass in agroforestry plots in line
with Annex 7 — tech spec agroforestry
measured by the local project team with
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E2: Sprouts Species Richness in communal
gardens

Significant (p <0.05) increase of plant-
species richness in agroforestry plots, based
on the Shannon diversity index measured
by the local project team with technical
expert.

E3: Bushes Species Richness in communal
gardens

Significant (p <0.05) increase of plant-
species richness in agroforestry plots, based
on the Shannon diversity index measured

by the local project team with technical
expert.

E4: Tree Species Richness in home orchards
and communal gardens

Significant (p <0.05) increase of plant-
species richness in agroforestry plots, based
on the Shannon diversity index measured
by the local project team with technical
expert.

E5: Number of observations of woodcutting
and agriculture expansions in and around
the communal gardens.

No significant increase in felled trees
counted by the local project team within
the communal gardens and in the buffer
zone around the project area .

E6: Number of observations of fire
incidents.

Continued reduction of fire incidents
destroying agricultural land and forest
observed by local project team and project
participants, mentioned during annual
meetings.

E7: Number of observations of damage by
livestock.

Continued reduction of livestock damaging
agroforestry plots observed by local project
team and project participants, mentioned
during annual meetings.

4.8.3 Sharing Monitoring Results

Ecosystem and livelihood monitoring results are discussed directly with all local stakeholders
involved in the project during the Plan Vivo meetings and assemblies. This allows for direct
feedback from the community members and to adjust the project design if issues arise.

In parallel, the project will disseminate monitoring results to the broader society by setting-
up joint workshops with local governments to inspire communities outside the project areas.
The preferable method to distribute the monitoring results to the people of the village, is the
annual Plan Vivo meeting together with a poster76orkshop76 bg the results on a public
place.

In addition, monitoring results will be shared in annual reports and verification reports,
transparently published on the Plan Vivo website.

PV meeting timelines:

The committees have decided to hold monthly meetings. But during the rainy season (from
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April onwards) and during the harvest they will not hold meetings as people are very busy
with their fields. Only if there is a concern that requires quick action will the committee meet
during that season. In the Statutes of the Plan Vivo committees it is written that at least 3
times a year the committee will meet. A calendar with fixed dates does not exist, but at each
meeting the date for the next meeting is fixed.

Reporting

4.9 Annual Report

The baseline measurements and environmental activities began in February 2023. The
crediting period started from 01/01/2025. Therefore, the first Annual report, covering
01/01/2025 to 31/12/2025, will be submitted in January 2026. Each year an annual report
will be submitted in the month January following upon the last monitoring period.

Monitoring rounds will be77orkshop77d (at minimum) in 2030, 2035, 2040, 2045, 2050 and
2055 (end of the project), these will be in parallel with the verification rounds.

4.10 Record Keeping

All project data are stored on a shared project drive with limited access (Google
Drive). The project data (technical data, financial data, monitoring data) are
updated on the drive at least once per month.

In Annex 14, an overview of the general database architecture is included. Note
that this a dynamic environment, subjected to changes over time. The database
includes the following first-level folders:

00_PrePin 01_PIN
02_PDD

03_Validation
04_AnnualReport
05_Verification
06_ProjectManagement
07_ReferencePapers
08_FieldVisit
09_MeetingNotes
10_ProjectFunds

5. Governance and Administration

5.1 Governance Structure
The governance set-up of the project includes the Comités Plan Vivo at village level.

As stated in §2.3, every participating village will form a Comité Plan Vivo that will codesign
and cogovern the project, and must include women, all ethnic groups (and Mbororo when
relevant). The project will establish these structures together with the participating
communities. The composition of the Plan Vivo structures are described in Annex 19.

At the partnership level, a Coordination Committee is chaired by GDVL, it meets regularly
through videoconference and brings together the Project Coordinators (GDVL and Fes
Enying). The goal is to evaluate the operational progress of the project, if the targets are met
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or if corrective actions need to be taken. In short, GDVL will take care of the higher- level
monitoring activities, such as developing project management guidelines, carbon
monitoring, and integrated assessment of the project activities. Fes Enying will be responsible
for managing the project activities on the ground, including administrative reporting (more
details see §2.2, Table 2.2).

Socio-environmental Experts Siméon Akono (national technical director of Fes Enying; CV on
file with Plan Vivo) and Léa Ndongo (Technical assistant in charge of plant reproduction) are
recruited to focus on the Plan Vivo compliance and development and are working within the
Graine de Vie team. They will be responsible for the institutional development
and78orkshop78 befol strengthening of the Committees. They will also be the guarantor of
compliance with the contractual clauses contained in the various agreements, and will work
closely with the Committees, the villages and the Relay agents. The National Herbarium has
an advisory role within the governance structure.

The proposed project governance structure is78orkshop78 d in the scheme below:

Fes Enying
Team on the ground Plan Vivo

Coordination committee | < Frangois Yoboh, coordinator A

Siméon Akono, technical director commlttees
Léa Ndongo, technical assistant

Odile Nebi, technical assistant
Stéphane Abessolo, administrative and
financial manager

- Graine de Vie Luxembourg
- Fes Enying

At village level

4

Advisory bodies

- National herbarium ‘

5.2 Equal Opportunities

The project is committed to ensuring equal opportunities for all participants. The ethical
charter, as detailed in §2.3, mandates that project participants refrain from discriminating
based on gender, age, ethnicity, religion, or social status during participant selection.
Additionally, people can enter on a voluntarily basis to the project as individual smallholder,
they can enter a Plan Vivo committee on voluntarily basis. The community liaisons officer is
chosen by the village people via vote (see Grievance mechanism). The ethical charter, project
agreements and project design demonstrate the projec’'s commitment to inclusivity,
promoting a fair and diverse representation in the project.

Besides, as explained in §2, stakeholder participation is embedded in the design phase
consultations of the project using community meetings and is maintained throughout the
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project lifetime. The project actively encourages participation of women in all meetings and
strives towards equal participation, with an absolute minimum of 30% female participation.

If Mbororo have their grazing lands or settlements alongside a village, then they need to be
integrated in the Plan Vivo committees of that village, actively engage them in codesigning
and cogoverning the project. The Plan Vivo committees play a pivotal role in defining
policiesfor income generated, promoting equitable distribution. Ongoing community
engagement, surveys, and risk sessions during implementation showcase a dynamic
responsiveness to evolving community needs, reinforcing the projec’'s commitment to
inclusive development.

5.3 Legal and Regulatory Compliance
In Annex 15, we included a letter of approval from the authorities with overall responsibility
for land management and greenhouse gas emissions assessment within the project region,
which states that the project does not violate any national or regional laws or regulations.

The authority with overall responsibility for land management and greenhouse gas emissions
assessment within the project region is the Cameroon Ministry of Environment, Nature
Protection and Sustainable Development.

The project will operate in full compliance with all national and international policies, laws
and regulations. Below, we list the most relevant legislation and policies that may impact the

project.

Table 5.3: Legal and Regulatory Compliance

Policy, Law or
Regulation

Relevance

Compliance Measures

Prime Ministerial
Decree
No.103/CAB/PM
regarding the
creation,
organization and
operation of the
Steering
Committee for
activities to
reduce emissions
from
deforestation,
degradation,

REDD+ is no longer part of the project, so the
law for now is not relevant.

This Decree established the Steering
Committee for REDD+. The Committee is
headed by the Ministry of Environment,
Nature Protection and Sustainable
Development (MINEPDED). The Committee is
responsible for formulating proposals for
REDD+ strategy options, providing feedback
regarding the implementation of the
strategies, developing selection criteria for
REDD+ projects, evaluating REDD+ pilot
project proposals, promoting REDD+ activities
and validating the work of the Technical

Pilot REDD+ registration
together with the
Ministry. This process is
on hold, we now only
focus on the
agroforestry part of the
project.

sustainable Secretary. The Technical Secretary is chaired

management by MINEPDED and assisted by the Minister of

and conservation | Forests and Fauna (MINFOF). Other members

of forests, include the Focal Point of the UNFCCC and the

REDD+ National Co-ordinator of REDD+

Presidential This Decree established the National Climate | This is an advisory body
Decree No. Change Observatory (ONACC) as a national on which the project
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2009/410
establishing the
creation,
organization and
functions of the
National
Observatory on
Climate Change

legal implementing body of climate change
policies (It was later reorganized in 2019 by
Presidential Decree No. 2019/026. The
observatory became operational in 2015.).
The Ministry of Environment, Nature
Protection and Sustainable Development
(MINEPDED) is responsible for the supervision
of the ONACC, and overall co-ordination of
climate change activities and policies within
the country. It is supervised by the Ministry of
Finance for the financial matters. The
responsibilities of the ONACC are to: establish
relevant climate indicators for monitoring
environmental policy; carry out prospective
analyses to provide a vision on climate
change, to provide weather and climate data
to all sectors concerned and to develop
annual climate balance of Cameroon; educate
and promote studies on the identification of
indicators, impacts and risks of climate
change; collect, analyse and provide policy
makers, national and international
organisations information on climate change
in Cameroon; initiate activities to promote
awareness on and provide information to
prevent climate change; serve as operational
instrument in the context of other activities to
reduce greenhouse gas emissions; propose to
the government preventive measures for GHG
reduction as well as mitigation and/or
adaptation to the adverse effects and risks of
climate change; serve as an instrument for
cooperation with other regional and
international observatories operating in the
climate sector; to facilitate the achievement
of consideration to payment for ecosystem
services provided by forests through the
management, conservation and restoration of
ecosystems; and to strengthen the capacity of
institutions and bodies responsible for
collecting data on climate change to create a
nation-wide, reliable network for collecting
and transmitting the data.

could rely in case of
climate change issues.
However, no compliance
measures need to be
taken towards this
decree.
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Decree NO This decree establishes the modalities of how | As the project does not
2011/2582/PM | Cameroon protects the atmosphere for a list | intend using air
setting out how | of air pollutants including carbon dioxide, pollutants, no
to protect the methane and CFCs. It establishes that the air | compliance measures
atmosphere quality measurement and control stations need to be taken.
designed to ensure compliance with the
requirements set out in Article 21 of Law No.
96/12 of 5 August 1996 on a framework law
for the management of the environment are
located in sites where pollution is presumed
to exceed the limit values. It further lists all
industrial activities susceptible of emitting
one of the air pollutant.
National This document sets Cameroo’'s strategy to As the projects aimis to
Biodiversity protect biodiversity. It notably defines support sustainable
Strategy and adaptation objectives. The plan aims to development and
Action Plan promote sustainable development and the enhance biodiversity, no
(SPANB II) conservation of biodiversity in Cameroon. compliance measures
need to be taken.
National This is Cameroo’'s National Adaptation Plan As the project want to
Adaptation Plan | (NAP). The plan aims to improve knowledge | create climate resilient
to Climate on climate change, public information, solutions within the
Change (PNACC) | education and mobilization in order to adapt | boundaries of
to climate change, reduce major sectors and | smallholder agriculture
agro-ecological areas vulnerability to climate |and on communalland,
change, and integrate climate change the projectisin line
adaptation into national sectoral planning. with the PNACC and
does not need
compliance measures.
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Law n° 94/01 of
2%h January
1994

The Cameroon legislature on forest regulation
is identified by law n° 94/01 of 2%h January
1994, which defines the different types of
forest that are part of the State Forest
domain, which also includes production
forests. These are then divided into forest
management units (Unité Forestiere
d'Aménagement -UFA), and as specified by
the aforementioned law, they require a
forestry concession to be exploited. The law
indicates that, once this concession has been
obtained, it is necessary to produce a
Management Plan for the whole UFA for the
period of the authorization according to the
guidelines set out in order No. 222/A/MINEF/
25 May 2002, which also designates the
approval, observation and control procedures.
Once approved, the management plan of a
UFA is thus effectively in compliance with the
legislative requirements of the Republic of
Cameroon.

The project is aware of
the different types of
forestland in Cameroon
and will only execute
project activities on
private property or on
communal ground.

Strategy REDD+
Technical
Secretariat

Publication of Cameroon’s national REDD+
strategy

Pilot REDD+ registration
together with the
Ministry. This process is
on hold, we now only
focus on the agroforestry
part of the project.

82

Carbon
legislation

Cameroon has no legislation on carbon rights
to date (Tamasang & Gideon Fosoh, 2018).
According to the 1994 Forestry Law which
puts in place a system of different use rights
in state and national forests, the state as
owner of most of the forest land will by
implication be the main beneficiary of any
carbon rent obtained under REDD+.
Consequently, the right to carbon as a
property would belong to the state where it is
a state forest while the right to carbon on
community and private forests would belong
to the owners of these forests, and the carbon
on council forests and national land would
respectively belong to councils and to the
nation managed by the state.

Good practice requires devolving carbon
rights to local communities, along with other
forest rights. Yet, under relevant legislation,
any financial benefits resulting from the

See legal note (Annex
17) and agroforestry
approval letter (Annex
15).
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5.4 Financial Plan

A grant of ~800k€ has been granted by the Luxembourg Climate Fund for a project in the
Mayo-Banyo region. 1/3 of this budget is foreseen for the Bankim department (~266,67k€).
This will allow us to finance the project activities during the first three years. The financial
plan is added in Annex 16; the Luxembourg funding table is available upon request.
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exploitation of forest resources can be subject
to the payment of royalties to the state

5.5 Financial Management

The annual benefit sharing (USD) will be transparently reported in the annual reports. The
details of the benefit sharing mechanism can be found in the Project Agreements (Annex 12).
A certified accountant performs an annual audit.

Annexes

Annex 1 — Project Boundaries
Digital shapefiles of all project area boundaries are attached together with document
providing comments on the shapefiles.

Annex 2 —Registration Certificate and Partner Agreements
We provide a copy of the project coordinators registration certificates and signed
agreement with all partner organisations identified in Section 2.2.

Annex 3 — Initial Project Areas
See table below

Initial Name of Location | Project Extent of Project Start date | Project

Project project intervention | agroforestr | Agreement Requirements

Area participant y area* Reference 2.3.1and 2.3.2
met?

Communal | Community of | Moinkoing | Agroforestry: | 4.07 ha Annex 12 - | 01/06/2023 | Yes

Garden Moinkoing Communal

Moinkoing garden

Communal | Community of | Bandam Agroforestry: | 2.3 ha Annex 12 - | 01/06/2023 | Yes

Garden Bandam Communal

Bandam garden

Home Smallholders Moinkoing | Agroforestry: | 3.00 ha Annex 12 - | 01/06/2023 | Yes

orchard in Moinkoing Home 1.23 ha

Moinkoing orchard 3.89 ha

Home Smallholders Bandam Agroforestry: | 1.65 ha Annex 12 - | 01/06/2023 | Yes

orchard in Bandam Home

Bandam orchard

*Note that over the coming years more and more shareholder land patches will be added
within the same communities.

Annex 4 —Participatory Design
See evidence of stakeholder involvement in the participatory design process for every
community, such as attendance lists and photographs, below.

Bankim
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Annex 5 — Initial FPIC
Photographs, attendance lists, written feedback of the FPIC meetings is attached together
with the signed FPIC letters.

The FPIC meeting in Moinkoing on 26/01/2024 was with 121 people, 50/50 men/women.
The FPIC meeting in Bandam on 27/01/2024 was with 63 people, 50/50 men/women.
Separate FPIC meeting with Mbororo in Moinkoing (7 people of which 3 women) on
28/01/2024 and in Bandam (14 people) on 29/01/2024.

Presented materials:
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Annex 6 — Carbon Calculations Spreadsheet
All details of the calculations for the Carbon Baseline summary and other tables87orkshop87
bg carbon benefits are provided in Annex 6 (Excel sheet attached).

Annex 7 — Technical Specifications
See document attached.

Annex 8 — Exclusion List
We completed the exclusion list by responding ‘Yes’ if the activity is included in
the project and ‘No’ if the project does not include the activity.

Activities Included in
Project (‘Yes’ or
‘No’)

Any project activities leading to or requiring the destruction [1] of No

critical habitat [2] or any forestry project which does not implement a
plan for improvement and/or sustainable management.

Any activity which could be associated with the significant impairment | No
of areas particularly worthy of protection of cultural heritage (without
adequate compensation in accordance with international standards).

Trade in animals, plants or any natural products not complying with No
the provisions of the CITES/Washington convention [3].

Destructive fishing methods or drift net fishing with a net more than No
2.5 km in length, explosives and/or poison.

Large-scale commercial logging operations for use in primary tropical No
moist forest.

Production or trade in wood or other forestry products other than No
from sustainably managed forests [4].

Exploitation of diamond mines and marketing of diamonds where the | No
host country has not adhered to the Kimberley Process.

Activities involving harmful or exploitative forms of forced labour [5] No
or harmful child labour [6].
Projects that include involuntary physical displacement and/or forced | No
eviction.

Production or activities that encroach on lands owned, or claimed or No
occupied by Indigenous Peoples, without full documented consent of
such peoples.

Production, use, sale or trade of pharmaceuticals, No
pesticides/herbicides, ozone layer depleting substances [7], and other
toxic [8] or dangerous materials such as asbestos or products
containing PC"'s [9], wildlife or products regulated under CITES,
including all products that are banned or are being progressively
phased out internationally
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Production or trade of arms, ammunition, weaponry, controversial No
weapons, or components thereof (e.g., nuclear weapons and
radioactive ammunition, biological and chemical weapons of mass
destruction, cluster bombs, anti -personnel mines, enriched uranium).

Procurement and use of firearms. No

Provision of finances to military institutions involved in conservation or | No
security activities.

Production or trade of strong alcohol intended for human No
consumption or other alcoholic beverages (excluding beer and wine).

Production or trade of tobacco and other drugs No

Gambling, gaming establishments, casinos or any equivalent No
enterprises and undertaking [10].

Any trade related to pornography or prostitution. No
Production or trade in radioactive material. This does not apply tothe | No
procurement of medical equipment, quality control equipment or
other application for which the radioactive source is insignificant
and/or adequately shielded

Production or trade in unbound asbestos. This does not apply to the No
purchase or use of cement linings with bound asbestos and an
asbestos content of less than 20%.

Production, trade, storage, or transport of significant volumes of No
hazardous chemicals, or commercial scale usage of hazardous
chemicals. Hazardous chemicals include gasoline, kerosene, and other
petroleum products.

Transboundary trade in wastes, except for those accepted by the Basel | No
Convention and its underlying regulations [11].

Any activity leading to an irreversible modification or significant No
displacement of an element of culturally critical heritage [12].

Production and distribution, or investment in, media that are racist, No
antidemocratic or that advocate discrimination against a part of the
population.

Projects involving the planting or introduction of invasive species No
Projects that increase the dependency of primary participants and No

other stakeholders on fossil fuels.

Notes:

[1] Destruction means (1) the elimination or severe reduction in the integrity of a
habitat/area caused by a major and long-term/prolonged change in land-use or water
resources or (2) the modification of a habitat such that this habita’'s ability to fulfil its
function/ role is lost.

The term critical habitat encompasses natural and modified habitats that deserve particular
attention. This term includes (1) spaces with high biodiversity value as defined in the IUC"'s
classification criteria, including, in particular, habitats required for the survival of
endangered species as defined by the IUC"'s red list of threatened species or by any national
legislation; (2) spaces with a particular importance for endemic species or whose
geographical range is limited; (3) critical sites for the survival of migratory species; (4) spaces
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welcoming a significant number of individuals from congregatory species; (5) spaces
presenting unique assemblages of species or containing species which are associated
according to key evolution processes or which fulfil key ecosystem services; (6) and
territories with socially, economically or culturally significant biodiversity for local
communities. Primary forests or high conservation value forests must also be considered as
critical habitats

[3] https://cites.org/eng/disc/text.php

[4] Sustainably managed forests are forests managed in a way that balances ecological,
economic and socio-cultural needs.

[5] Forced labour means all work or service, not voluntarily performed, that is extracted from
an individual under threat of force or penalty.

[6] Harmful child labour means the employment of children that is economically exploitive,
or is likely to be hazardous to, or to interfere with, the chil’'s education, or to be harmful to
the chil’'s health, or physical, mental, spiritual, moral, or social development. Employees
must be at least 14 years of age, as defined in the ILO’s Declaration on the Fundamental
Principles and Rights at Work (C138 — Minimum Age Convention, Article 2), unless local laws
require compulsory school attendance or a minimum working age. In such circumstances,
the highest age requirement must be used.

[7] Any chemical component which reacts with, and destroys, the stratospheric ozone layer
leading to the formation of holes in this layer. The Montreal Protocol lists Ozone Depleting
Substances (ODS), their reduction targets and deadlines for phasing them out

[8] Including substances included under the Rotterdam Convention, Stockholm Convention
and WHO“"Pharmaceuticals: Restrictions in Use and Availabilit”".

[9] PCBs (polychlorinated biphenyls) are a group of highly toxic chemical products that may
be found in oil-filled electrical transformers, capacitors and switchgear dating from 1950 to
1985.

[10] Any direct financing of these projects or activities involving them (for example, a hotel
including a casino). Urban improvement plans which could subsequently incorporate such
projects are not affected.

[11] Basel Convention on the Control of Transboundary Movements of Hazardous Wastes
and their disposal (1989).“"Critical cultural heritag”" is considered as any heritage
element89orkshop89 d internationally or nationally as being of historical, social and/or
cultural interest.
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Annex 9— Environmental and Social Screening Report

Complete the template below with details of the environmental and social screening:

Process for use of the E&S questionnaire:

i) The Project Coordinator is to fill in the “Project coordinator response” section of the questionnaire.

ii) Once completed by the Project Coordinator, the Plan Vivo Foundation E&S reviewer is to fill in the “E&S reviewer comments” section of the
guestionnaire. This includes filling in the “E&S reviewer conclusions”.

iii) The screening report is then completed at the end by the Plan Vivo Foundation E&S reviewer, and the results are shared and discussed with
the Project Coordinator.

Project title: Fes Enying

Project coordinator: Graine de Vie Luxembourg

Country: Cameroon

Geography/ landscape: Agroforestry

Project summary: The Plan Vivo project in Bankim, Cameroon aims to improve food security and climate

resilience through sustainable agroecosystems. It involves planting home orchards and
communal gardens with fruit and forestry trees. The project provides free seedlings and
supports smallholder farmers with workshops. It also includes fire management strategies
and animal protection measures to ensure the success of the planted trees. The project aims
to benefit both the community and the ecosystem. The project starts in the villages
Moinkoing and Bandam and will organically expand in the future.

Name and role of project coordinator staff
member filling this questionnaire: Julia Desmarquest, project leader of Fes Enying
Confirm that the Plan Vivo Exclusion List is Yes

appended to this E&S questionnaire:

Project coordinator E&S reviewer
response comments
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Vulnerable Groups

Are there vulnerable or disadvantaged groups or individuals, including
people with disabilities (consider also landless groups, lower income groups
less able to cope with livelihood shocks/ stresses) in the project area, and
are their livelihood conditions well understood by the project?

Potential risks mainly
related with
perpetuation of
income-related
inequality and
Mbororo as they do
not own or rent land
where they can plant
trees. However, the
project will install
fodder for their
cattle.

OK — please ensure
these risks are
described in full at
PDD stage, and
mitigation/managem
ent measures are
discussed by the
community and
implemented into
the project design.

Is there a risk that project activities disproportionately affect vulnerable
groups, due to their vulnerability status?

Potential risks mainly
related with
perpetuation of
income-related
inequality and
Mbororo as they do
not own or rent land
where they can plant
trees. However the
project will install
fodder for their cattle.

OK — as above.

Is there a risk that the project discriminates against vulnerable groups, for
example regarding access to project services or benefits and decision-
making?

Potential risks mainly
related with individuals
not being present
during decision-making
by community
meetings. If needed
separate meetings with
Mbororo or women

OK — the explanation
provided to ensure
participation and
engagement with the
Mbororo women in
particular looks
sufficient to manage
this key risk.
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will be held to insure
their involvement.

E&S reviewer conclusions
Estimated likelihood of risks (1-5) & justification: 3, the magnitude and influence of vulnerable groups involved in the project mean that this

risk is likely to occur.

Estimated magnitude of risks (1-5) & justification: 3, if this risk were to occur, it would impact a significant number of people.
Risk significance: Moderate

Gender equality

Is there a risk of adverse gender impacts due to the project/ project
activities, including for example discrimination or creation/exacerbation or
perpetuation of gender-related inequalities?

Potential risks, such as
lesser involvement of
women in decision
making meetings,
mainly related with
perpetuation of
gender-related
inequality.

OK —the explanation
provided to ensure
participation and
engagement with
women looks
sufficient to manage
this key risk.

Is there a risk that project activities will result in adverse impacts on the
situation of women or girls, including their rights and livelihoods? Consider
for example where access restrictions disproportionately affect women and
girls due to their roles and positions in accessing environmental goods and
services?

Potential risks, such as
lesser involvement of
women in decision
making meetings,
mainly related with
perpetuation of
gender-related
inequality. Further
investigation in the
PDD.

OK — as above.

Is there a risk that project activities could cause or contribute to gender-
based violence, including risks of sexual exploitation, sexual abuse or sexual
harassment (SEAH)? Consider partner and collaborating partner
organizations and policies they have in place. Please describe.

No risk, ethical charter
will in place (see
further in PDD).

OK

E&S reviewer conclusions
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Estimated likelihood of risks (1-5) & justification: 2, the traditional values of groups within the project and number vulnerable women

involved in the project mean that this risk could occur, but sufficient participatory processes and management measures have been detailed
within the community to lessen this risk to make it unlikely to occur.
Estimated magnitude of risks (1-5) & justification: 3, if this risk were to occur, it would impact a significant number of people.
Risk significance: Moderate

Human Rights

Is there a risk that the project prevents peoples from fulfilling their
economic or social rights, such as the right to life, the right to self-
determination, cultural survival, health, work, water and adequate
standard of living?

No risk, because the
project interventions
do not intend to
prevent people from
fulfilling their
economic or social
rights.

OK.

Is there a risk that the project prevents peoples from enjoying their
procedural rights, for example through exclusion of individuals or groups
from participating in decisions affecting them?

Potential risks mainly
related with individuals
not being present
during decision-making
by community
meetings.

Potential risk related
with top down decision
making on the revenue
sharing of the carbon
credits. To prevent this
a solidarity clause may
be included in the
project agreements.

OK —the explanation
provided to ensure
participation and
engagement with
project participants —
particularly identified
vulnerable groups —
if sufficient in
managing this risk
through the project
activities and
safeguarding
provisions.

Are you aware of any severe human rights violations linked to project
partners in the last 5 years?

There are no severe
human right violations
linked with GDV
Cameroun andGDV

OK
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Risk significance: Low

E&S reviewer conclusions
Estimated likelihood of risks (1-5) & justification: 1, the management of risks and precedent of those involved in this project mean this risk is
very unlikely to occur.

Estimated magnitude of risks (1-5) & justification: 4, if this risk were to occur it would impact a large number of people.

Community, Health,
Safety & Security

Is there a risk of exacerbating existing social and stakeholder conflicts
through the implementation of project activities? Consider for example
existing conflicts over land or natural resources, between communities and
the state.

Potential risks mainly
related with social
conflicts with the
Mbororoas their
livelihood is different
from the farmers. They
hold cattle and seek
grazing grounds.
Sometimes the cattle
enter farming lands
and destroys crops,
causing agropastoral
conflicts.

OK — the explanation
provided to ensure
participation and
engagement with the
relevant groups looks
sufficient to manage
this risk.

Does the project provide support (technical, material, financial) to law
enforcement activities? Consider support to government agencies and to
Community Rangers or members conducting monitoring and patrolling. If
so, is there a risk that these activities will harm communities or personnel
involved in monitoring and patrolling?

Potential risk, as
monitoring activities
will be established. The
format is yet unknown
and will be further
described in the PDD.

OK

Are there any other activities that could adversely affect community health
and safety? Consider for example exacerbating human-wildlife conflict,
affecting provisioning ecosystem services, and transmission of diseases.

Potential risks mainly
related with social
conflicts and land
tenure with the
Mbororo, as their

OK — as above.
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livelihood is different
from the farmers. They
hold cattle and seek
grazing grounds.
Sometimes the cattle
enters farming lands
and destroys crops,
causing agropastoral
conflicts..

Risk significance: Low

E&S reviewer conclusions
Estimated likelihood of risks (1-5) & justification: 2, the management plans included in the project design and the project activities inherently
mean that these risks are unlikely to occur.
Estimated magnitude of risks (1-5) & justification: 2, if this risk were to occur it would affect a relatively small number of people.

Labour and working
conditions

Is there a risk that the project, including project partners, would lead to
working conditions for project workers? that are not aligned with national
labour laws or the International Labor Organization’s (ILO) Declaration on
the Fundamental Principles and Rights at Work (discriminatory working
conditions, lack of equal opportunity, lack of clear employment terms,
failure to prevent harassment or exploitation, failure to ensure freedom of
association etc.)?

No risk, as the project
will at all times align
with national labour
laws

OK

Is there an occupational health and safety risk to project workers while
completing project activities?

No risk, as the project
will at all times align
with national labour
laws

OK

Is there a risk that the project support or be linked to forced labour,
harmful child labour, or any other damaging forms of labour?

No risk, as the project
will at all times align
with national labour
laws

OK

E&S reviewer conclusions
Estimated likelihood of risks (1-5) & justification: 2, the nature and activities of this project mean this risk is unlikely to occur.
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Risk significance: Low

Estimated magnitude of risks (1-5) & justification: 2, if this risk were to occur it would impact a relatively small number of people.

Resource efficiency,
pollution, wastes,
chemicals and GHG
emissions

Is there a risk that project activities might lead to releasing pollutants to the
environment, cause significant amounts of waste or hazardous waste or
materials?

No risk, as no
pollutants are used,
although a biocide
policy must be
included in the
agroforestry
smallholder
agreements

OK

Is there a risk that the project will lead to significant consumption of
energy, water or other resources, or lead to significant increases of
greenhouse gases?

Small risk, project GHG
emissions are
negligible. Water and
energy consumption
will probably be
negligible, but to be
further assessed in
technical specifications
in PDD.

OK

Risk significance: Low

E&S reviewer conclusions
Estimated likelihood of risks (1-5) & justification: 1, the project activities mean this risk is very unlikely to occur
Estimated magnitude of risks (1-5) & justification: 3, if this risk were to occur it would affect a significant number of people

Access restrictions
and livelihoods

Will the project include activities that could restrict peoples’ access to land
or natural resources where they have96orkshop96 d rights (customary, and
legal). Consider projects that introduce new access restrictions (eg. creation
of a community forest), reinforce existing access restrictions (eg. improve
management effectiveness and patrolling of a community forest) , or alter
the way that land and natural resource access restrictions are decided (eg.
through introducing formal management such as co-management).

Potential risks related
with the land
competition for the
instalment of a
reforested communal
garden. The project
aims to manage this
risk through close

OK — the project
design and
consultation process
mean this risk is
sufficiently managed.
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consultation with the
community over
location and
management of
communal gardens.

Is there a risk that the access restrictions introduced /reinforced/altered by
the project will negatively affect peoples’ livelihoods?

Potential risks mainly
related with disputes
around the issue of fire
(grievance mechanism
will be established)

OK —the grievance
mechanism and fire
risk management is
well-detailed in the
PDD.

Have strategies to avoid,97orkshope and compensate for these negative
impacts been identified and planned?

Firebreaks will be
installed.

OK

E&S reviewer conclusions
Estimated likelihood of risks (1-5) & justification: 3, the management of these risks is sufficient but their presence within the project
activities means this risk is still slightly likely to occur.
Estimated magnitude of risks (1-5) & justification: 3, if this risk were to occur it would impact a significant number of people.
Risk significance: Moderate

Cultural heritage

Is the Project Area officially designated or proposed as a cultural site,
including international and national designations?

Potential risk, since
sacred sites in the
project areas contain
cultural heritage. These
sites need to be
identified, and risk
analysis is established
in the PDD.

OK — evidence in the
PDD that community
consultation and
identified of these
sacred sites mean
that communal
gardens will not
interfere with them.

Does the project site potentially include important physical cultural
resources, including burial sites and monuments, or natural features or
resources of cultural significance (eg. sacred sites and species, ceremonial
areas) and is there risk that the project will negatively impact this cultural
heritage?

Potential risk, since
sacred sites in the
project areas contain
cultural heritage. These
sites need to be

OK — as above.
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identified and risk
analysis is established
in the PDD.

Is there a risk that the project will negatively impact intangible cultural
heritage? Consider for example cultural practices, social and cultural norms
in relation to land and natural resources.

Potential risk, since
sacred sites in the
project areas contain
cultural heritage. These
sites need to be
identified and risk
analysis is established
in the PDD.

OK — as above.

Risk significance: Low

E&S reviewer conclusions
Estimated likelihood of risks (1-5) & justification: 2, the project has worked well with the community in consultations and engagements to
ensure the risk of interfering with sacred sites is very unlikely to occur.
Estimated magnitude of risks (1-5) & justification: 2, if this risk were to occur if would impact a relatively small number of people.

Indigenous Peoples

Are there Indigenous Peoples: living within the Project Area, using the land
or natural resources within the project area, or with claims to land or
territory within the Project Area?

Potential risks mainly
related with involving
Mbororo as planting
trees in communal
gardens could limit
their access to grazing
ground.

OK — please ensure
these risks are
described in full at
PDD stage, and
mitigation/managem
ent measures are
discussed by the
community and
implemented into
the project design.

Is there a risk that the project negatively affects Indigenous Peoples
through economic displacement, negatively affects their rights (including
right to FPIC), their self-determination, or any other social or cultural
impacts?

Potential risks mainly
related with involving
Mbororo as planting
trees in communal

OK — as above.
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gardens could limit
their access to grazing
ground.

Is there a risk that there is inadequate consultation of Indigenous Peoples,
and/or that the project does not seek the FPIC of Indigenous Peoples, for
example leading to lack of benefits or inappropriate activities?

No, the FPIC process is
included in the PDD

OK — thank you for
including a thorough
FPIC process in the
PDD.

E&S reviewer conclusions
Estimated likelihood of risks (1-5) & justification: 3, given the nature of the project area and involvement of indigenous groups in project
activities, this risk is likely to occur, however, is being well-managed by the project
Estimated magnitude of risks (1-5) & justification: 3, if this risk were to occur it would impact a significant number of people.
Risk significance: Moderate

Biodiversity and
sustainable use of
natural resources

Is there a risk that project activities will cause adverse impacts on The project does not OK
biodiversity (both in areas of high biodiversity value, and outside of these intend to use
areas) or the functioning of ecosystems? Consider issues such as use of pesticides, construct,
pesticides, construction, fencing, disturbance etc. use fencing or disturb
ecosystems.
Is there a risk that the project will introduce non-native species or invasive Potential risks mainly OK
species? related with
introducing non-
“native”, although
“naturalized” trees
Is there a risk that the project will lead to the unsustainable use of natural Potential risk relatedto | OK

resources? Consider for example projects promoting value chains and
natural resource-based livelihoods.

the project that wants
to support improving
the marketing channels
for non-timber forest
products.

E&S reviewer conclusions
Estimated likelihood of risks (1-5) & justification: 2, this risk is being well-managed by the project and so is unlikely to occur
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Risk significance: Low

Estimated magnitude of risks (1-5) & justification: 2, if this risk were to occur it would impact a relatively small number of people

Land tenure conflicts

Has the land tenure and use rights in the project area been assessed and
understood?

Yes, see 1.3 Land and
carbon rights.

OK

Is there a risk that project activities will exacerbate any existing land tenure
conflicts, or lead to land tenure or use right conflicts?

Potential risks mainly
related with the issue
of fire (slash-and burn
agriculture), and land
tenure disputes by
Mbororo as they
constantly looking for
grazing land for their
cattle.

OK — please ensure
these risks are
described in full at
PDD stage, and
mitigation/managem
ent measures are
discussed by the
community and
implemented into
the project design.

E&S reviewer conclusions
Estimated likelihood of risks (1-5) & justification: 2, the nature of the project area means this risk is unlikely to occur.
Estimated magnitude of risks (1-5) & justification: 3, if this risk were to occur it would impact a significant number of people.
Risk significance: Moderate

Risk of not
accounting for
climate change

Have trends in climate variability in the project areas been assessed and Yes, see 3.3 ecosystem | OK
understood? baseline
Has the climate vulnerability of communities and particular social groups Yes, see 3.2 livelihood OK

been assessed and understood?

baseline

Is there a risk that climate variability and changes might influence the
effectiveness of project activities (e.g. undermine project-supported
livelihood activities) or increase community exposure to climate variation
and hazards? Consider floods, droughts, wildfires, landslides, cyclones, etc.

Potential risks mainly
related with droughts
and floodings

OK — please ensure
these risks are
detailed and
mitigation measures
discussed at
implemented
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through project
design stage.

people.
Risk significance: Low

E&S reviewer conclusions
Estimated likelihood of risks (1-5) & justification: 2, the project is aware and managing these risks, so they are unlikely to occur.
Estimated magnitude of risks (1-5) & justification: 2, if these risks were to occur, they would have a small effect on a substantial number of

Other —eg.
cumulative impacts

Is there a risk that the project will contribute cumulatively to existing
environmental or social risks or impacts, for example through introducing
new access restrictions in a landscape with existing restrictions and limited
land availability?

Potential risks mainly
related with the
potential leakage from
displaced wood
cutting

OK—pleaseinclude a
management plan
for this risk in the
PDD.

Are there any other environmental and social risks worthy of note that are
not covered by the topics and questions above?

Other environmental
and social risks will be
further assessed in the
risk management plan
in the PDD.

OK

people.
Risk significance: Low

E&S reviewer conclusions
Estimated likelihood of risks (1-5) & justification: 1, the thorough monitoring plans and risk assessments provided by the project at PDD
stage mean that this risk is very unlikely to occur, and will be well-managed should it occur.
Estimated magnitude of risks (1-5) & justification: 2, if this risk were to occur it would have a relatively minor impacts on a small number of

SECTION C: SAFEGUARD PROVISIONS

Stakeholder
engagement:
requirements 2.1.1-
2.1.3

Has a stakeholder analysis been conducted that has identified all We refer to section 2 Agree
stakeholders that could influence or be affected by the project, or is Stakeholder
this still to be completed? Please describe. Engagement
Are the local community and indigenous peoples statutory or We referto 1.3 Land Agree

customary rights to land or resources within the project area already

and carbon rights
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clear and documented, or is further assessment required? Please
describe.

Are local governance structures and decision-making processes We refer to 4.1 Agree
described and understood (including details of the involvement of Governance structure.

women and marginalized or vulnerable groups), or is further

assessment required? Please describe.

Are past or ongoing disputes over land or resources in the project Land tenure disputes Agree

area known and documented, or is there need for further
assessment? Please describe.

by Mbororo.

Stakeholder
consultation:
requirements 2.5.1

Does the project have a Stakeholder Engagement Plan with clear
measures to engage Vulnerable Groups, or is this plan still to be
developed? Please describe.

We refer to 2.5 FPIC
process and further
clear measures are still
to be developed.

All the FPIC Meetings
have been included
in the PIN.

local communities and indigenous peoples to understand the local
decision-making process and timeline (ensuring involvement of
women and vulnerable groups), or is this still to be completed?
Please describe.

project participants
and to 2.5 the FPIC
process. The
involvement of women
will be secured, but

and 2.5.2 Agree
Has the Project Coordinator informed all stakeholders of the project, | We referto 2.4 Agree
through providing relevant project information in an accessible Participatory Design.
format, or does this still need to be completed? Please describe.
Free, Prior and Has the project analysed and understood national and international We refer to 2.5 FPIC Agree
Informed Consent: requirements for Free Prior and Informed Consent (FPIC)? Please process.
requirements 2.6.1- | describe.
264 Has the project identified potential FPIC rightsholders and potential Yes, wereferto 2.4the | Agree
representatives in local communities and among indigenous peoples, | Project participants
or is this still to be completed? Please describe. and to 2.5 the FPIC
process.
Has the project worked with rightsholders and representatives of Yes, we referto 2.4 the | Agree
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this will be further
defined in the PDD and
if separate Plan Vivo
meetings or parity
voting majority are
necessary.
Has the project sought consent from communities to ‘consider the Yes, we refer to the Agree
proposed Project’, and if so, where is this in principle consent Annex 5, the ‘lettres
documented? Please describe. d’engagement’.
Grievance Redress Does the project already have a Grievance Redress Mechanism Yes, see PDD section. Agree
Mechanism: (GRM), or is this still to be established? Please describe.
requirements 3.16.1 | For projects with a GRM, is this accessible to project affected Once established, it Agree
people? Please describe. will be accessible for all
project affected
people.

E&S reviewer conclusions for safeguard provisions

Are the project Safeguard Provisions adequately addressed, or to be adequately addressed during the project design phase?

The safeguarding provisions required of the project have been adequately met and the risk assessments provided have been very detailed.
The thorough community consultations and FPIC processes, particularly with identified vulnerable and indigenous groups, have been well
implemented and detailed, and make for well-managed and mitigated risks through the project design.

What additional actions need to be conducted during the project design phase?

The risks yet to be identified regarding land tenure, conflict and concerns over the welfare and involvement of the Mbororo peoples have
been sufficiently discussed and engaged with at PDD stage.

Any other comments
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Name of E&S reviewer

Amelia Evans

Date of E&S screening:

16/07/24

Project risk rating:

Low

Principle risks and impacts

E&S topic/ risk area Likelihood | Magnitude | Significance

(1-5) (1-5) (low, moderate,
severe, high)

Vulnerable Groups 3 3 Moderate

Gender equality 2 3 Moderate

Human Rights 4 1 Low

Community, Health, | 2 2 Low

Safety & Security

Labour and working | 2 2 Low

conditions

Resource efficiency, |1 3 Low

pollution, wastes,

chemicals and GHG

emissions

Access restrictions 3 3 Moderate

and livelihoods

Cultural heritage 2 Low

Indigenous Peoples 3 Moderate

Biodiversity and Low

sustainable use of

natural resources

Land tenure conflicts | 2 3 Moderate
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Risk of not 2 2 Low
accounting for
climate change

Other — eg. 2 2 Low
cumulative impacts
E&S assessment required An ESA and ESMP should be filled out at PDD stage, with a particular

focus on the risks identified here as ‘moderate’.
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Annex 10 — Environmental and Social Assessment Report
See report below.

Method

In January 2024, village meetings on risks were held in Moinkoing and Bandam. Using the model
below, the main risk areas were discussed, and mitigation measures were suggested and decided.
In Moinkoing, 78 people (men, women and Mbororo) joined the session at 30/01/2024, and in
Bandam this were 64 people (men, women and Mbororo) at 31/01/2024. The risk session started
with a brief recapitulation of the project, to remind people what activities will take place. Secondly,
guestions of people that were written or asked at the FPIC meetings were answered. As of last, the
potential risks were discussed in group. Note that the questions were asked in French, after which

they were translated in Pidgin (people in Moinkoing) and Foulbé (Mbororo), so everybody could
participate in their own mother tongue.

Risk session Moinkoing (30/01/2024)
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1. Community-level risk assessment through community discussions

Key areas of risk
(note: M = Moinkoing, B =
Bandam)

Community discussion of the
importance of risk?

Measures to reduce this risk?

men, women, other ethnic
groups, in a Plan Vivo
committee, is there a risk
that this will not work?

meeting now, everybody is
here (men, women,
Mbororo, Tikar, ...). We will
work together; the project
does not need to worry.

Is there arisk that the project | M & B: there is no risk for /
inhibits your daily activities? someone who is engaging in

the project. We can continue

our daily activities.
If we ask to work together, M: there is norisk, as in the /

107
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B: there is no risk towards
this. Men in Bandam are
aware of the fact that
women are strong partnersin
projects.

Is there a risk towards the M & B: no, they will follow /
usage of chemical productsin | the directions given by GDV
the fields?
Is there a risk the project will M & B: no, there is enough /
consume an important water in the area for the
energy, water or other project activities, and besides
resource? that, the activities proposed
do not consume an
important energy resource or
other resources.
Is there a risk the project will M: No, as for the communal /

lead to territorial conflicts?

gardens, we will decide as a
group and the chief and his
notables will confirm that
area and everyone will
respect this.

B: No, every individual farmer
has his own territory, there is
no discussion about that. For
the communal gardens, we
will decide as a group and the
chief and his notables will
confirm the area and
everyone will respect this.

As the way of farming now is
based on the slash-and burn
method, but when planting
trees, fire can no longer be
used. Does that hold a risk
for your livelihood?

M: no risk, you will not burn
if you know it can cost you
money (in this case trees)
B: yes it can be a risk for the
Mbororo as they use fire to
grow new herbs.

B: giving fodder, so the need
to burn to find food for the
cows is reduced.

Is there a risk that bush fires
will destroy the planted
trees? If so, how can we solve
this?

M & B: yes, it is an important
risk

M & B: thereis a
responsibility for every
farmer to keep his field clean
and to install fire breaks to
protect the plants on his
field. Planting manioc could
also help preventing fire
destroying the fields.
Warning neighbors when you
are going to set fire in your
field.

In communal gardens we
should also install fire breaks.
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In Bandam the proposed
dimensions of a fire break
were 5m.

Is there a risk that the
communal gardens will be
close to sacred sites?

M & B: yes, there are sacred
sites, so it is important that
this is considered and that
communal gardens are
installed far from these sites.

M & B: as the chief and his
notables will codecide where
the communal gardens will
be located, it will eliminate
the risk that it is near a
sacred site.

Is there a risk that the project
will have a negative impact
on cultural practices?

M & B: not at all

/

Is there a risk that people
renting a field will lose their
field due to the project.

M: yes, this could happen, so
it is important to consider
this.

B: norisk towards losing a
field.

M: there needs to be a
contract between the owner
and the renter. Maybe it
could be an idea that the
renter pays something to the
owner every month or year.

Is there a risk that the
minority group, the Mbororo
will not be included in the
project?

M & B: no, because the
project is for everyone, so we
will all work together.

Is there a risk that the project
will have a negative impact
on the Mbororo

M: no, as there will be fodder
included in the project.

B: no, as the project can help
the Mbororo with fodder and
water for the cows.

The project should include
fodder in the project
activities.

The future investments
should take into account
water availability for the zebu
of the Mbororo.

Mbororo need to take partin
the meetings.

Is there a risk that animals,
like zebu, will destroy the
trees

M: yes, this is a risk that
should be considered.

B: yes, this is a risk as the
Mbororo sometimes use fire
in the fields of farmers.

M: The project should include
fodder, which can be cut
especially when the trees are
still small. When the trees are
mature, the cows could graze
in the communal gardens.

B: the farmers and shepherds
should get along and the
project should include fodder
in order to reduce the need
to burn. Farmers could use
branches of trees to protect
young trees on their fields.

Is there arisk that not the
whole population will be
involved in the project?

M & B: no risk, because the
project is intended to be for
all the people of the village.

/

Is there a risk that Plan Vivo
committees, including men,

M & B: no risk at all, this will
work.

M: but if a person in the Plan
Vivo committee is not
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women and all ethnic groups,
will not work?

working together with the
others, we will change
him/her.

Is there any other risk that is
not discussed, but that could
cause the project to fail?

M: What happens with the
field of people who are
renting, but die during the
project period?

B: no, the most important
risks are the fires and the
zebu.

M: in the contract it should
be clear what will happen
with the field in case a renter
dies.

2. Community E&S Risk Management Plan (ESMP)

Not every risk question was considered as a risk by the population, however, some risk questions
are followed by a (mitigation) measure to ensure the risk does not occur in the future. These risks
are not considered as risk by the population, but rather by the project coordinators ( Graine de Vie
Luxembourg).

E&S risks and impacts and mitigation measures

Environmental
and social risks
and impacts

Mitigation measures

Feasibility,
effectiveness and
sustainability

Implement
.p Follo
ation Wl
Costs responsibil | .p
. indica
ity and
tor?
schedule
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Gender Women participation in Plan The target for women
equality, Vivo committee is at least participation is 30%.
vulnerable 30%, with a role as president Keep track of women
groups & or vice-president. participation in every
indigenous meeting (Plan Vivo or
people: If we village meeting).
ask to work
together, men, In Plan Vivo committees every | Keep track of every
women, other ethnic group in the village ethnic group has their
ethnic groups, should have a representation. represents in Plan Vivo
in a Plan Vivo and village meetings
committee, is (attendance list).
there a risk that
this will not M: if a person in the Plan Vivo | People in Plan Vivo
work? committee is not working committees are
together with the others, we volunteers and do Nocosts | Annually 11
will change him/her. B rules know how a Plan Vivo (meeting) | GDV M&IB P15
for PV committees are written | committee will look
down (annex 19). like: they have an
intrinsic motivation to
be part of the
committee.
Vulnerable
groups &
indigenous Keep track of every
pef)ple: s there In Plan Vivo committees every ethnic grou.p has thglr
a risk that the ) representsin Plan Vivo | Nocost Annually, L1
L ethnic group should have a . . .
minority group, represent. and village meetings (meeting) | M&B, GDV | P15
the Mbororo, (attendance list).
will not be
included in the
project?
Vulnerable The project should include Feasible as fodder was
groups & fodder in the project foreseen in the project
indigenous activities. budget.
people: Is there Cost to
a risk that the The future investments should | There is a Mbororo impleme | Annually, P13,
project will take into account water representation in the ntfodder | GDV, M&B | P15
have a negative | availability for the zebu of the | Plan Vivo committees, n
impact on the Mbororo. so future investments
Mbororo in favor of the
Mbororo are secured.
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Human rights: Milestone based payment The payment scheme
As the way of scheme (15y) giving the isincluded in the
farming now is farmer a larger share of the individual project
based on the carbon credit revenues at the agreement.
slash-and burn start of the project to
method, but compensate for the fact trees Fosfto Annually b
. . . impleme , ,
when planting are not yet producing fruits. ntfodder | GDV P11
trees, fire can in
no longer be B: Establishing fodder, so the
used. Does that | need to burn to find food for Feasible as fodder was
hold a risk for the cows is reduced. foreseen in the project
your livelihood? budget.
Community, Village chiefs or landowners The village chiefs are
Health, Safety cosign the individual project easily accessible, and
& Security; agreements in order to avoid are considered as the
land tenure territorial conflicts. gardeners of the land.
conflicts: Is Their decision is also Siening112
there a risk the respected by the oishog
project will lead population. 112 P
to territorial Cost to beforee
conflicts? Fodder will be installed to Feasible as fodder was | impleme start of P1,
help reducing the need of foreseen in the project | ntfodder lantin P8
burning on the fields of budget. " planting
farmers activities
’ (2024),
. . . fodd
M & B: The emplacement of The village chief will aitiv?t:es
the communal garden should also sign the project M&B
be in agreement with chief agreement, confirming
and his notables. the emplacement of
the communal garden
Resource
efficiency,
pollution,
wastes,
chemicals and ) S Costs
.. Following the advice given by There are workshops related P9,
GHG emissions . . - Annually,
) . trainings and workshops via and trainings foreseen tol120 P12,
:Is there a risk GDV. by GDV. rksho GDV P14
towards the po ps
usage of
chemical
productsin the
fields?
Access
restrictions and Project agreements need a
livelihoods & J. & - As farmers need to
section explaining the . e Before
land tenure sign an individual .
. payment and follow- up . signing
conflicts: Is . . agreement, it is easy .
. procedure in case of renting a No cost project NA
there arisk that . and necessary that the
. field. The landowner should . . agreement
people renting . owner of the field signs
. ) co-sign the contract. s
a field will lose as well.
their field due
to the project.
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consultation

e Yearly Plan Vivo assembly
per village for the coming
30 years.

e Involve village chief and
his notables in the project
design

Sustainable on the long
term (annually during
2023 -2053)
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Cultural Before
heritage: Is . . o
& . M & B: The emplacement of The village chiefs are signing
there arisk that . . .
the communal garden should easily accessible, and project
the communal . . . . No cost NA
ardens will be be in agreement with chief are considered as the agreement
g and his notables. gardeners of the land. , GDV,
close to sacred M&B
sites?
Other: Is there Implementation of fire )
. . . Knowledge about fire
arisk that bush management plan including .
. . A R breaks is already
fires will activities for individual farmer
. N common among
destroy the (fire breaks, sensitization
. . farmers, but not Cost for
planted trees? towards cleaning their fields, ) .
S everyone uses the installing
If so, how can communication towards . . firebreak | Annually,
. . . same dimensions.
we solve this? neighbours), village people e s, GDV,M& | P3
R : Sensibilization is sensitizat
(sensitization: disadvantages B
. ) necessary. ion
of fire) and protection of )
) meetings
communal gardens (a.o. fire
Farmers are aware that
breaks) . .
fires are not desirable.
Other: Is there Instalment of fodder for Effectiveness: Mbororo
a risk that shepherds themselves answered
animals, like that this could help
zebu, will Communal gardens could be reducing the need of
destroy the used as grazing zone when fire. Feasible: Fodder
trees? trees are mature was foreseen in the
. . Cost to
(silvopastoral use). project budget. impleme Annually, pa
nt fodder GDvV, M&B
Easy, affordable and
Individual farmers can protect | effective solution to
young trees using branches of | avoid that cows would
trees around the young eat the young trees.
plants.
Other: Is there Before
any other risk An addition in the signin
that is not M: in the contract it should be roiect agreement is inilividgual
discussed, but clear what will happen with proj ) g No cost NA
i . possible as these are contract
that could the field in case a renter dies. .
not yet signed. (2024 or
cause the 2025)
project to fail?
Safeguard provisions
e About 2 to 3 village
meetings before project
start Feasible, since the
e Separate village meeting | project has a local
with Mbororo represents | team near the project
Stakeholder if relevant for viIIZ e regions o N Annuall
Engagement & & glons. © ¥ P15

cost

(2023 -2053)
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Grievance
Redress
Mechanism

Complaint and suggestion
book

Agents de relais, duoin
every village to collect
complaints and
suggestions

Suggestion boxes within
the village

Community satisfaction
survey

See §3.17

No
costs

Annually
(2023 -2053),
GDV, CL, Plan
Vivo
committees

NA

Free, Prior and
Informed
Consent

About 2 to 3 village
meetings before project
start

Separate village meeting
with Mbororo represents
if relevant for village.
Yearly Plan Vivo assembly
per village for the coming
30 years.

Involve village chief and
his notables in the project
design

Feasible, since the
project has a local
team near the project
regions.

Sustainable on the long
term (annually during
2023 —-2053)

No
costs

Annually
(2023 -2053),
GDV

P15
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Annex 11 — Land Management Plans

The land management plans are made by a group that represents the community, which
means that all ethnic groups were present, including the Mbororo and that there were at
least 30% women present.
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Figure 2: Example Smallholder land management plan
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Annex 12 — Project Agreements
See draft Project Agreement attached.
Individual project agreement for RPPR (home orchard component).

CONVENTION AGROFORESTERIE - RPPR

Entre les soussignés :

qui garantit étre propriétaire/loueur d’une parcelle de terrain de minimum un demi hectare
qui n'a pas été récemment défriché, largement dépourvue d’arbres et située dans le village

................... delacommune ....................Ci-aprés désigné « le propriétaire du
terrain »
Téléphone ;..o ovovesamriias

2. Lavillageruralede ............ccuune représentée par sonchefdevillage ...................

lequel garantit que :

— le terrain appartient au propriétaire ou est loué par le loueur; {supprimer ce qui ne convient pas)

— le terrain ne constitue pas une réserve de paturage indispensable pour les éleveurs de la
communes qui peuvent aisément déplacer leur bétail vers des paturages existants qui ne
sont pas surchargés;

— le terrain n’est pas grevé d’aucune hypotéque.

3. L'ONG « GRAINE DE VIE - CAMEROUN » ayant son siége a représentée par
MM s s T s S A s S A s Bl s

Il est convenu ce qui suit :

1. GRAINE DEVIE s'engage:

— afournir au propriétaire du terrain 200 plants d’arbres ou graines a 'hectare en provenance
de ses pépiniéres ainsi qu’une formation, des conseils en traitement et un suivi pour la plan-
tation et la croissance des arbres.

— arendre éligible la séquestration du carbone générée par la croissance des arbres a la créa-
tion et a la vente de crédits carbone via son partenaire CLIMATE LAB et le standard PLAN
VIVO.

— a verser chaque année pendant quinze ans aprés l'année de la plantation des arbres une
somme égale a la moitié du prix des crédits carbone obtenus pour la séquestration de car-
bone lié a la plantation des arbres sur le terrain a la condition que les 200 arbres par hectare
continuent a croitre sur le terrain. Ce paiement se fera aprés vérification, par satellite et par
un agent de Graine de Vie directement sur le terrain, de la bonne santé des arbres. Au cas
ol le propriétaire du terrain détruit, laisse détruire, coupe ou élague les arbres pendant la
durée du projet, il sera disqualifié du projet et la présente convention deviendra caduque,
sauf aux parties a trouver ensemble une solution pour que le terrain soit maintenu dans le
projet. Le schéma par étapes clarifiant les objectifs a atteindre pour recevoir les paiements
se trouve en annexe 1.

— averser aux fonds communautaire dix pour cent du prix des crédits carbone obtenus pour
la séquestration de carbone lié 3 la plantation des arbres sur le terrain pour des actions
sociales et environmentales en accord avec les comités Plan Vivo.

d
-
o

propriétaire/loueur du terrain s’engage a contribuer a la séquestration du carboneen :

— plantant des arbres ou graines sur son terrain tous les 7 a 10 métres,

— protégeant ces nouveaux arbres contre les zébus, chévres et contre le feu au besoin au
moyen de cl6tures ou pare-feux.

— dene pas utiliser les produits chimique pour proteger le terrain contre les insects et les ma-
ladies

— en prenant soin des jeunes arbres y compris en les arrosant en cas de période trés séche,

— en utilisant et en gérant le terrain dans le cadre d’un systéme agroforestier pendant 50 ans

— en dessinant exactement son terrain sur I'application de CLIMATE LAB en suivant les ins-

tructions fournies,
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— amaintenir les arbres en vie sans les élaguer ni les couper pendant une période de 50 ans;
le propriétaire/loueur pourra cependant mener sur son terrain des activités liées a l'agrofo-
resterie et tirer profit de la production des arbres fruitiers.

3. En casde location d'unssite, le locataire et le bailleur conviennent que

— Si un site est loué, le propriétaire accepte que les avantages et les obligantions du projet
reviennent au locataire.

— Silelocataire ne continue pas a louer le terrain pendant les 15 premiéres années, le proprié-
taire assumera la responsabilité des arbres et obtiendra cinquante pourcent des revenus
directs. Les cinquante pourcent restants iront directement au fonds communautaire.

— En cas de décés du locataire, les enfants ont la possibilité de continuer 3 louer et de re-
prendre l'engagement du parent. S'ils n’ont pas les moyens de continuer a louer, ’engage-
ment revient au propriétaire comme décrit précédemment.

— Si le propriétaire loue a nouveau le site au cours des 15 ans, les bénéfices iront & nouveau
au locataire.

— Danstous les cas, le propriétaire s’assure que le site prospére dans un systéme agroforestier
pendant au moins 50 ans et que les arbres plantés ne sont pas détruits.

Au cas ol le terrain changerait de propriétaire durant la durée de la convention, la présente conven-
tion, dans ses avantages et obligations, devra étre respectée par le nouveau propriétaire.

En cas de litige entre les différentes parties prenantes, le conseil du village sera consulté. Si les parties

ne parviennent pas trouver un accord, un arbitre tiers, approuvé par le propriétaire et par Graine de
Vie sera désigné pour solutionner le litige.

Avec le soutien du département Mayo-Banyo.
Signatures:

Le chef de village Le propriétaire Le loueur Graine de Vie
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A Annex 1: Tableau des objectifs a atteindre sur les premiéres

’ - *» . -
annees suivant la réception des jeunes plants
Lorsqu’une étape est franchie, I'agriculteur recevra son paiement au cours des années suivantes jus-
qua ce que la prochaine étape soit atteinte. Par exemple, lorsque 'agriculteur atteint I'objectif de
l'année 3, il recevra 10 % la troisiéme année et 10 % la quatriéme année.

TABLE 1 - Programme de suivi par étapes pour les parcelles de vergers familiaux:

125

Durée de mesure (an- | Jalon basé sur la per- | Méthode de mesure Paiement
née) formance par hectare
0 Au moins 50% du | Comptage physique de | 20%
nombre d'arbres prévu | tous lesarbres.
est planté et protégé
contre les incendies
le cas échéant, tandis
que les coordonnées
géographiques et le
DHP de tous les arbres
existants sur la parcelle
sont enregistrés.
1 Au moins 100% du | Comptage physique de | 20%
nombre d'arbres prévu | tous les nouveauxarbres
est planté et protégé | plantés
contre les incendies, le
cas échéant.
3 Au moins 80% des | Comptage physique de | 20%
arbres prévus ont sur- | tous les nouveaux arbres
vécu plantés
5 DHP moyen d’au moins | mesures de DHP basées | 20%
6cm sur un échantillon repré-
sentatif d’au moins 10%
des arbres concernés
7 DHP moyen d’au moins | mesures de DHP basées | 10%
8.5cm sur un échantillon repré-
sentatif d’au moins 10%
des arbres concernés
9 DHP moyen d’au moins | mesures de DHP basées | 4%
10.5¢m sur un échantillon repré-
sentatif d’au moins 10%
des arbres concernés
12 DHP moyen d’au moins | mesures de DHP basées | 3%
13.5cm sur un échantillon repré-
sentatif d’au moins 10%
des arbres concernés
15 DHP moyen d’au moins | mesures de DHP basées | 3%
16cm sur un échantillon repré-
sentatif d’au moins 10%
des arbres concernés
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B Annex2:Schéma de planification de plantation de la parcelle

Dessin & faire & main levé au stylo
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ANNEX:
PROJECT AGREEMENT
FOR AGROFORESTRY

Project agreement between the Fes Enying project
partners and the participating communities in
Cameroon.

Fes Enying Project
2024
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[Once in its final stage, the Project Agreement will be translated in French]

This document lays out the terms of mutual commitment between the partners of the Fes Enying project
and the participating project communities in Cameroon. The mutual commitments contained in this
Agreement are as follows:

G4 Introduction

1.1 The Project Agreement describes the roles and responsibilities of the project partners in relation
to the Fes Enying Plan Vivo project (Cameroon), including the involved committees and assemblies, and
the terms and conditions governing the generation of and payment for ecosystem services from
ecosystem protection, non-timber forest products and related management activities. The four project
partners (Parties) are (i) Fes Enying, (ii) Graine de Vie Luxembourg, (iii) Climate Lab, (iv) Plan Vivo
committees representing the village.

This agreement is valid for the agroforestry interventions (communal gardens) from
......... liveveeeendiniiiiiii.. and is valid for 50 years.

1.2 Ecosystem services (ES) arise from the processes by which the environment produces resources
needed by humans, such as clean air, water, food and materials. For the purposes of this agreement,
carbon sequestration services, as a result of agroforestry activities and related management activities
are considered. Nevertheless, the provision of all ecosystem services from agroforestry is indicated by
monitoring changes in tree density and health, biodiversity, carbon sequestration and socio-economic
development. The delivery of the ecosystem services will be indicated by monitoring changes.

1.3 The project is intended to facilitate community agroforestry activities and management efforts by
strengthening communities that choose for sustainable agricultural systems. Agroforestry activities
consist of sustainable management of the agricultural land, and set up of communal gardens. Such
activities provide community-wide benefits and valorization of non-timber forest products improves the
wellbeing of the community. In support of this intention the local community will be considered beneficiary
of this agreement. The project will enter a benefit-sharing mechanism governing the management and
distribution of payments received under this agreement.

14 It is acknowledged by all Parties that an informative and explanatory “FPIC" meeting was
organized before. In this meeting it has been clearly explained that the Plan Vivo project was in the
process of maturing, and that it was necessary and even essential that the populations were previously
informed, and if they would be convinced, they could freely give their consent. The core of this project
remains in the hands of the community. The parties acknowledge having understood all the information
given, and that all have been able to ask all the necessary questions to understand it correctly. All parties
have understood the answers that were given. No Party has been coerced or influenced in any way to
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give consent. Parties give their consent out of conviction, so that agroforestry activities are sustainable.
The Parties know that plan vivo credits can provide a safety net in the first years during the initial growth
period of the agroforestry trees. Parties consider that they now have sufficient information to make an
informed decision.

2. Roles and obligations of the parties

The roles of Graine De Vie and Climate Lab are to:

+ Manage its activities to install a durable agroforestry system and thereby generate ecosystem
services; therefore to pay local employees and nursery technicians a salary and thus contribute
to improving the life of the people living in the project areas;

« Operate nurseries and distribute all seedlings for free;

+ Co-organise minimum once a year a community meeting to discuss the project impact on the
communities, keep records and follow-up the issues raised during this meeting;

« Strive for gender balance, create awareness of the issue and actively encourage women
participation in their activities;

« Coinvest the generated carbon investments in consensus with the plan vivo committees and the
wider community of the villages, with the level of investment as specified below;

« Provide information, cooperation and support to all partners in order to create reports required by

Plan Vivo Foundation

Draft and develop all certification documents (PIN, PDD etc.)

Organize Project Validation

Organize Project Registration

Organize monitoring, quality management, annual reporting and verification

Organize the sales of Plan Vivo certificates and the distribution of the shared benefits

The project participants have the role and responsibility to support the project towards obtaining its targets
as described in Annex A, and that to the best of their ability. External parties are not allowed to execute
activities in the communal garden that would endanger the durable agroforestry system in any way.

The project participants are not able to generate any other type of carbon credits or be involved in other
programs that deliver the same benefits with other parties or standards.

3. Monitoring and payment system

31 Monitoring. Monitoring activities, annual activity-based indicators and methods are described in
Annex A. A simple set of monitoring indicators will be used, and monitoring observations will concentrate
on three main aspects:

a. Ecosystem health
b. Carbon sequestration
c. Livelihood

The annual progress monitoring and the milestone based indicators are set forth in two schemes in Annex
A & B. The system shows the monitoring indicators, performance targets and thresholds.
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3.2 Payments. Annual payments will be linked to monitoring results in relation to the targets and
thresholds described in Annex B. Payments are directly dependent on sales; this means that in case that
there are no sales of carbon credits, there will be no payments. Payments will only be made if
responsibilities and, where applicable, corrective actions (see performance targets in Annex A) are
carried out by the parties.

In addition, the milestonebased payment system is set forth in Annex B. This system outlines the
monitoring indicators, evaluation methods, and how they link to project payments.

3.3 Plan Vivo buffer. There is a deduction of the risk buffer (20% of the total carbon removal), which
is pooled by Plan Vivo and therefore not available for participants to claim. There is also a 10%
Achievement Reserve that becomes available only after verification every five years.

4. Use of Payments

41 Plan Vivo investments under this agreement are made in consensus with the community and
should be gender balanced and take into account the rights and needs of the peuples autochtones. The
balance based on Payment allocation as per article 4.3 of this agreement will be used to make community
investments if performance targets and thresholds are achieved (see Annex A).

4.2 Land management plans and the communal development plan (Plan Communal de
Développement) are consulted for community investments. Investments should strengthen 4 main
activities (1) Agroforestry activities, (2) water availability, (3) support economic livelihood through fruit and
non-timber forest products, (4) improve capacity building and education of local citizens.

4.3 All parties explicitly agree that Climate Lab will sell all carbon credits, while Graine De Vie is
responsible to allocate the Payment as follows:

50% of Net Revenue allocated for investment for local village projects in priority sectors (each village
may have different priorities);

10% of Net Revenue allocated for community, led by Plan Vivo committees, to maintain these
communal gardens.

40% of Net Revenue allocated for the project developers (Fes Enying, Graine de Vie Luxembourg and
Climate Lab) for agroforestry activities, administrative and overhead costs.

5. Corrective action

5.1 In the event that corrective action is required during the term of this agreement, the project
partners (Climate Lab and the Graine de Vie) and the village will reach agreement on the corrective
actions necessary, a schedule for the corrective action, and an extension of this agreement.

5.2 All stakeholders (participants, villagers or other stakeholders) are encouraged to use the
complaint/suggestion book or box. Mitigation actions to follow up complaints will be performed in mutual
agreement between the stakeholders and the community and will strive towards consensus. In the event
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that there is a dispute between different parties or stakeholders, or a consensus-based decision based
on §7 is not possible, the village council will invite all parties and try to mediate. If parties are unable to
agree on corrective actions a third-party arbitrator (autorité tutelle de département Mayo-Banyo, which
could be the prefect or sub prefect), approved by all parties and after consent by the Plan Vivo
Foundation, will be appointed to oversee dispute resolution.

5.3 The community will pay the costs of any corrective actions under any agreement extension. Such
payments shall be made from Payment allocation for investments in the local village projects (60% Net
Revenue) as defined in article 4.3 of this agreement.

6. Agreement term

This agreement will remain in force for a period of 50 years from the date of signing, unless payments
are withheld in any year, in which case the parties shall agree to an extension and corrective actions as
set forth in section 5.

If a community decides to add land to the communal garden, a new milestone-based payment scheme
for that project area will be started.

After 50 years, there is a possibility to extend the agreement for the project areas of which the scheme is
still running.

7. Consensus-building between Parties

Each village forms a Plan Vivo committee by vote. The composition and roles of the Plan Vivo
committees can be found in Annex D. The Plan Vivo committee needs to represent the community in
the village and it is obligatory that it consist of at least 30% women (and striving towards 50%) and at
least 1 representative of each ethnic group, including the Mbororo, peuples autochtones’ (if relevant?).
The members of the Plan Vivo committees are elected every 2 years.

At least once per year, one Plan Vivo assembly for the community will be organised by the Plan Vivo
Committee, this is called the Annual General Meeting (where the community and the Plan Vivo
committees will be present). The meeting prior to the Annual General Meeting will be used to discuss
the project progress, and to determine the budget for the next year’s activities and a final budget for the
following year must be agreed to prior to the Annual General Meeting. Any decision on Plan Vivo
investments is made in consensus, meaning that all Parties, and so all ethnic groupes, must agree with
the decision in writing, including the representatives of the Mbororo. If the Plan Vivo committee cannot
find a consensus, they will vote for the investment decisions. The vote is valid if 2/3 of the Plan Vivo
committee votes pro, and that 2/3 should consist of representatives of different ethnic groups and at
least 1 female person.

At the Annual General Meeting, the budget for the next year's activities will be announced and the
amount of money that will go back to the village will also be announced to the community.

% In case women are not allowed to participate in meetings, separate meetings including only women will be held and
secure that all participants are included.
2 When Mbororo settlements are close to villages or if assigned grazing land is adjacent to the village.

The parties agree to the terms and conditions contained in this Project agreement and all Annexes.

Signatures for Fes Enying, Graine De Vie Luxembourg, Climate Lab, The mayor, the village chief, and
the Plan Vivo Committee.
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Annex A: Annual performance targets

The annual activity-based indicators will include:

Project

Progress Indicator

Communal garden
planting on
community lands
via direct seeding
and seedlings

Annual milestone or target

Partial Target

Achievement

P2: number of trees planted in | >=80% of trees 50-80%of | <50%trees
the plots and numbers of planted trees planted | planted
seeds sprouting after 6
months.
>=50% of seeds | 25— 50% of <25% of seeds
sprouting seeds sprouting
sprouting
P3: Yearly implementation of >=80% 50 - 80%- <50%
the fire management activities
where necessary to protect
seedlings. (% of the area
protected)
P4: Yearly implementation of >=80% 50 - 80%- <50%
the protection activities
against livestock where
necessary and evaluation of
effectiveness (% of the area
protected)
PS: survival rate and diameter | Achievement - Non-
growth in communal garden following Achievement
plots following the milestone- | milestone based following

based scheme

scheme

milestone based
scheme

P6: fodder crop system
installed per year per Mbororo
community.

Yes

No
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Establishment of | P8: Number of nurseries | 1 nursery per Between 5000 | O nurseries or
smallholder home | operating and delivering 10 village & and 10 000
) < 5000 seedlings
orchards 000 seedlings per nursery per | operating>=10 | seedlings
year 000 seedlings
Support P16: Organization of 1
production of assembly in 3 years for

apiculture and

smallholders to facilitate the

other NTFPs peer-to-peer learning.
Community P17: Annual socio- | 50% of the - <50% of the
participation environmental investments allocated budget allocated budget

made (or designated) in the

project area and payments to
the participating smallholders,

in USD

to the
smallholder from
home orchards

10% to
Community Fund
from home
orchards

60% of the
allocated budget
to the
Community Fund

to the
smallholder from
home orchards

<10% to
Community Fund
from home
orchards

<60% of the
allocated budget
to the
Community Fund

from the from the

communal communal

gardens gardens
P10, 14, 15 & 18: Organization | >=1 - 0

of minimally 1 training on
agroforestry practices or
participative workshop
enduring awareness of
ecosystem benefits or 1
training on 1 training on the
valorisation of NTFPs (incl.
apiculture). agroforestry
practices.
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P19.1: Plan Vivo committees >=30% Between 30% | <10%
consist of 30% women. and 10%
P19.2: Plan Vivo committees 100% of all 80-100% of | <80% of all
consist of representatives of all | ethnic groups all ethnic ethnic groups
ethnic groups including the groups

Mbororo if relevant.

P20: At least 3 Plan Vivo >=3 Plan Vivo 2 Plan Vivo <=1 Plan Vivo
meetings are organized and at | meetings meetings meetings
least 1 community meeting are
organized per year.

+ +

>=1community | 1community |0 community
meeting meeting meetings

There are the following consequences for certificate issuance and corrective actions that will be
implemented if the yearly performance targets are not met:

(i) If the values for all indicators meet or exceed their performance target, the full issuance is
received;

(ii) If one or more of the indicator values are below their performance target for one monitoring
period, the full issuance is received but corrective actions must be implemented;

(iii) If one or more of the indicator values are partially achieved for two consecutive monitoring

periods, the full issuance is received but corrective actions must be implemented.

(iv) If one or more of the indicator values are missed for two consecutive monitoring periods
or partially achieved for three consecutive monitoring periods, certificate issuance is withheld
until corrective actions have been implemented and the performance target(s) have been
reached.
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Annex B: Milestone based payment scheme

TABLE1 - based

scheme for

garden plots

Time of measure-
ment (yr)

Performance-based
milestone

Method of

ment

=
perhectare

0

At least 50% of the
planned number of
trees is planted and
protected against
fires if relevant, while
geographic  coordi-
nates and DBH of all
existing trees on the
plot are recorded.

Physical counting of
all trees.

20%

At least 100% of the
planned number of
trees is planted and
protected against
fires if relevant.

Physical counting of
all new trees planted

20%

At least 80% of the
planned trees survi-
ved

Physical counting of
all new trees planted

30%

Average DBH of at
least4.5cm

DBH measurements
based on a represen-
tative sample of at
least 10 % of the trees
concerned

10%

Average DBH of at
least 6.5 cm

DBH measurements
based on a represen-
tative sample of at
least 10 % of the trees
concerned

10%

10

Average DBH of at
least9.5cm

DBH measurements
based on a represen-
tative sample of at
least 10 % of the trees
concerned

10%
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Annex C: Carbon calculations
Expected carbon sequestration rates can be found in the tables below:
Expected Carbon Benefits Summary
Project Initial carbon stock | Baseline Project Leakage Carbon
Intervention (tCO2e/ha) Emissions Emissions Emissions Benefit
(tCO2e/ha) | (tCO2e/ha) | (tCO2e/ha) | (t
CO2e/ha)
Home orchard 0 0 2554 0 255.4
Communal garden 0 0 2471 0 247.1
Plan Vivo Certificate Potential
Project Carbon Project Area Total Carbon | Risk Buffer Potential PVCs
Int ti Benefit Benefit
mennEon o (ha) " (tCO2e/ha) | (tCO2e)
(t CO2e/ha) (t CO2e)
Home orchard 255.4 9.77 24953 51.1 1996
Communal
2471 6.4 1573.9 49.4 1259
garden
TOTAL 502.5 16.17 5643.1 100.5 3255
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Annex D: Statutes for Plan Vivo Committees in Fes
Enying project

1. Each village with an area of land under the Fes Enying project shall have a Plan Vivo
committee chosen by the village who will help to oversee the use of funds generated from the
project and the operations required to achieve the project’s targets.

2. During the establishment phase, each Plan Vivo committee will consist of 11 people.
a. 08 representatives chosen by the village with voting rights, among the 08 represents, all
ethnic groups are represent:

b. 02 relay agents (1 woman, 1 man) with voting rights, chosen among the eight
representatives.

c. 01 representative to the village council (the chief or one of its notables) without voting
rights.

d. 01 representative of the commune without voting rights.

e. 01 representative from Fes Enying without voting rights.

3. The Plan Vivo committee will eventually consist of a total of 16 people.
a. 12 representatives chosen by the village with voting rights, among the 08 represents, all
ethnic groups are represent:

b. 01 representative of the group maintaining communal gardens and woodlots with voting
rights.

c. 02 relay agents (1 woman, 1 man) with voting rights, chosen among the twelve
representatives.

d. 01 representative to the village council (the chief or one of its notables) without voting
rights.

e. 01 representative of the commune without voting rights.

01 representative from Fes Enying without voting rights.

-~

4. All committee members will be elected for a 2-year period. Committee members will be allowed
to stay on the committee for a period of up to 6 years but must renominate for their position on
the committee every two years. Hence, the maximum number of terms will be three consecutive
two-year terms.

5. At the formation of the Plan Vivo Committee, 8 members will be chosen by the village. After one
year, at the first annual general meeting, another 4 members will be put forward by the village.
At the second annual general meeting the original 8 members will have completed their first
two-year term and will be required to renominate and stand for election if they would like to
continue.

6. Elections of members will take place at the Annual General Meeting. Each year four positions
on the subcommittee will become available. These positions may be filled by existing members
who are standing down and who have not served more than four years on the committee or by
other village members who are not currently on the Plan Vivo Committee.
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7. After a period of 6 years, committee members must stand down and may re-stand for election
after one year.

8. Atleast 30% of the village representatives on the Plan Vivo committee must be female. Which
means at least 3 women in the first year, and at least 4 women in the second year.

9. The representative of Fes Enying on the committee will act as the secretary and will be
responsible for recording the minutes of meetings.

10. There will be a minimum requirement of at least three meetings per year.

11. Meetings will be used to plan project operations and discuss ways to increase village
engagement.

12. The final meeting of the year will be the Annual General Meeting — at this meeting, the budget
for the next year's activities will be announced and the amount of money that will go back to the
village will also be announced.

13. The meeting prior to the Annual General Meeting will be used to determine the budget for the
next year's activities and a final budget for the following year must be agreed to prior to the
Annual General Meeting.

14. The Plan Vivo committee may be required and may choose to call additional meetings
throughout the year.

15. At least two-thirds of all voting members must be present at a meeting for the meeting to go
ahead. If the appointed representative from Fes Enying cannot attend, another Fes Enying
employee may attend and act in their stead.

16. If Plan Vivo committee members miss two or more committee meetings, they may be voted out
of the Plan Vivo committee by the other committee members unless there are valid extenuating
circumstances.

17. There will be a President and Vice-President elected by the Plan Vivo committee. At least one
of these roles must be filled by a non-male person. The President and vice-president are
elected again after two years. After a period of 6 years, the President and Vice-President must
stand down and may re-stand for election after one year.

18. In addition to meetings, Plan Vivo committee members will also be required to attend training
and engagement activities designed to build the overall capacity of the village to manage the
project and increase familiarity with project areas and objectives.

19. The role of the Plan Vivo committee will be to represent and engage with their village in relation
to the activities and outcomes of the Fes Enying Project.

20. The objective of the Plan Vivo committee will be to support the operations of the Fes Enying
Project and to ensure that this project brings benefits to the village through its agroforestry
activities including the sale of carbon sequestration credits.

21. The scope of the Fes Enying Project will be fifty years and the Plan Vivo committee should
operate for the full length of the project.
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Dispute resolution

In the case of a deadlock, where Plan Vivo committee members are unable to reach a majority
decision, the President of the committee can:

1) Choose to give a single casting vote to the two non-voting members (Commune and Fes
Enying) for that decision only.

2) Choose to refer the matter to the village chiefs

3) Choose to call a village meeting to reach consensus on the issue.

Where the non-voting representatives of the commune Bankim and Fes Enying are in agreement that a
Plan Vivo committee decision is contradictory to the aims and purpose of the Fes Enying Project and/or
rules governing the expenditure of carbon credit income, they have the right to appeal that decision to
the President. Examples can be but are not limited to: Refusal to pursue dispute resolution as per the
process defined in the Plan Vivo committee agreement; decisions by the commune to undertake
logging or sale of Fes Enying project lands to a private party; decisions to use operating funds for non-
project activities or allocating carbon credit income for individual gain rather than for socioenvironmental
benefits for the whole village community. In this case, appeal, the non-voting members will be given an
opportunity to explain their opposition to the decision and, after hearing these arguments, the
committee will vote again. If the decision is still unsatisfactory to the commune and Project
Coordinators, the issue will be resolved through arbitration by the Project agreement.

Annex 13 — Monitoring Plan
See Excel attached
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Annex 15 — Letter of Approval

En L utw tervenhon agroﬁwesuém du pro
(,am«oun » st conforme aux Tois et méglcmenlaﬁom'
EE.DD4 clic est done approuvée et peut. &tre mise en pl

 réglementation nationale ou régionale.
L Aprés la prise cn compte de ces observat

Termes de Références de I'Etude de faisabilité & la Co
étude feront l'objet d'une approbation du Comité

See letters attached
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Annex 16 — Financial Plan
See Excel attached

Annex 17 — Legal note

Société Civile Professionnelle

MEMONG - ETEME & ASSOCIES

Arvocats
B.P: 12538 Yaoundé — Tél. : (237) 22 00 65 45

AVIS SUR UOPERATIONNALITE DU CADRE JURIDIQUE DE RISE EN
OEUVRE DES CREDITS CARBONE VOLONTAIRE AU CAMEROUN

Par
le ETEME ETEME
Avocat au Barreay du Cameroun, & la CPf (La Haye), & la CADHP (Arushat
Avoeat International embre du Gorps Spécial des Avocats pras la CPS (Bangui]
Expert Consuftant_Gouvernance, Développentent Durable, Etat de droit

Janvier 2023
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INTRODUCTION : RAPPEL DU CONTEXTE DU PRESENT AVIS

Les projets de réduction d'émission ou de séquestration (particulierement les projets
boisement/reboisement) de gaz a effet de serre (GES) — mis en ceuvre dans des pays en voie de
développement qui ont signé le Protocole de Kyoto et suivant le processus défini par le Mécanisme pour
un Développement Propre — peuvent générer des crédits d'émissions négociables qui attestent de
réductions d'émissions de GES qui sont réelles, additionnelles et durables. Dans le cadre de la mise en
ceuvre des Instruments pertinents de de réduction de GES, le projet vise a réaliser au Cameroun les
activités de conservation des foréts communales classées ou non classées, de plantation de milliers
d'arbres, de certification du projet selon la norme Plan Vivo, qui est une norme sur le marché volontaire
du carbone, a ['effet de réinvestir 60% du revenu carbone dans des projets socio-écologiques au sein des
communautés.

Aussi s'agit-il d'avoir des réponses au questionnement qui suit, notamment :

1) Existe-t-il déja une loi sur la délivrance de crédits carbone volontaires ? Si oui, quelle feuille de route
devons-nous suivre ? Si non, comment pouvons-nous encore mettre en place un projet de crédit carbone
au Cameroun ?

2) Les foréts communales doivent-elles étre classées, ou cela n'est-il pas nécessaire pour délivrer des
crédits carbones ?

3) Y a-t-il des taxes applicables (TVA, taxe d'exploitation, taxe carbone...) ?

4) Existe-t-il des autres préoccupations ou des incitations pour encourager les projets carbones ?

On le voit bien, ce questionnaire adresse, de fagon générale, deux problématiques dont les solutions
permettront de proposer les réponses souhaitées lesquelles s'articulent d'une part autour de la
problématique des bases du cadre juridique en matiére de crédits carbone volontaires au Cameroun, et
de la feuille de route indiquée pour son opérationnalité, d'autre part.

1. LES BASES DU CADRE JURIDIQUE EN MATIERE DE CREDITS CARBONE
VOLONTAIRES AU CAMEROUN

1.1.LU'INEXISTENCE D'UN CADRE JURIDIQUE SPECIFIQUE OU DE REFERENCE

L'Etat du Cameroun a adhéré a la Convention Cadre des Nations Unies pour les Changements
Climatiques (CCNUCC). Il a également signé Le Protocole de Kyoto, conclu en 1997 et ratifié par 184
pays, qui est entré en vigueur depuis le 16 février 2005. Il fixe des objectifs chiffrés Iégalement
contraignants de réduction d'émissions de gaz a effet de serre (GES) pour 30 pays industrialisés.

Pour le Cameroun qui participe ainsi réguliérement aux négociations internationales sur le climat depuis
la COP de Bali en 2007, il est établi que face aux changements climatiques, il doit s'impliquer aux cotes
des autres Etats dans la réduction des émissions de gaz a effet de serre pour contenir la vitesse du
réchauffement de la planéte.
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Mais, bien qu'engagé a plusieurs égards au titre du droit international de I'environnement et du
développement durable, le Cameroun ne dispose pas encore, contrairement a certains pays', de
réglementation spécifique en la matiére au plan interne.

Pour autant, 'on ne saurait parler de vide juridique des lors que le cadre juridique général offre
de nombreuses pistes méme si ces derniéres peuvent paraitre insuffisantes voire incomplétes
au regard des orientations faites par les Conventions Internationales pertinentes.

1.2.LA POSSIBLE REFERENCE AU CADRE JURIDIQUE GENERAL EXISTANT

a) Les normes internationales de référence
Par rapport au cadre juridique général, il convient de rappeler comment le cadre juridique au niveau des
engagements interationaux du Cameroun dont procédent les opérations de credit carbone pourrait
contribuer & leur mise en ceuvre.

En effet, c'est I'adhésion du Cameroun a la Convention cadre des Nations Unies sur les changements
climatiques et au Protocole de Kyoto qui démontrent I'importance que le Cameroun accorde a la lutte
contre les changements climatiques lesquels servent de référence aux opérations de credit carbone. En
cela précisément, ce sont ces instruments ratifiés par le Cameroun qui lui fournissent un cadre juridique
international, cadre de départ pour la mise en ceuvre du MDP. Le « Mécanisme de développement
propre — MDP » qui en est le produit étant un instrument permettant aux pays ou entités industrielles du
Nord d'investir dans des projets de diminution des émissions ou de séquestration de carbone dans les
pays du Sud et de recevoir des ‘crédits carbone'.

Bien que créé par le Protocole de Kyoto, le Mécanisme de Développement Propre trouve son fondement
dans la Convention cadre des Nations Unies sur les changements climatiques, un traité cadre, en ce sens
que c'est « un instrument conventionnel qui énonce les principes devant servir de fondement de
coopération entre Etats parties dans un domaine déterminé, tout en leur laissant le soin de définir, par
des accords séparés, en prévoyant, s'il y a lieu, une ou des institutions adéquates a cet effet ».

L'on peut dés lors sans ambages affirmer que le cadre juridique repose au premier chef sur ces deux
principales conventions puisqu'elles lient le Cameroun et peuvent étre utilement mobilisées pour la mise
en ceuvre liée aux MDP.

1Cas du Congo: Arrété n° 113/MEF du 08 janvier 2019 déterminant les principes sur le processus de réduction des émissions
de gaz 4 effet de serre liées  la déforestation, & la dégradation des foréts avec linclusion de la gestion forestiére durable, de
la conservation de la biodiversité et de I'accroissement des stocks de carbone durable. Arrété n® 113/MEF du 08 janvier 2019
déterminant les principes sur le processus de réduction des émissions de gaz a effet de serre liées a la déforestation, a la
dégradation des foréts avec l'inclusion de la gestion forestiére durable, de la conservation de la biodiversité et de
I'accroissement des stocks de carbone durable.
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Ces textes sont-ils en soi suffisants ? Les projets MDP doivent respecter des conditions générales. A cet
effet, par exemple, le promoteur de projet (entreprise publique ou privée, commune rurale ou urbaine,
ONG, etc.) ne peut soumettre son projet au MDP que si son pays a ratifié le Protocole de Kyoto et établi
une Autorité Nationale Désignée du MDP (AND). Cette instance nationale est I'Autorité qui délivre, aprés
examen du projet, une « lettre d'autorisation et d'approbation » dans laquelle il est dit que le projet est
proposé de fagon volontaire par le promoteur et qu'il contribue au développement durable du pays. Si la
premiére condition parait d’emblée remplie, il reste que des mesures d’'implémentation nationales
du droit international n'ont pas encore été adoptées en lien avec les régles d'éligibilité ainsi que
les régles de procédure?.

b) Les normes nationales de référence
A ce niveau, on observe une juxtaposition de normes sectorielles autour d'une norme spécialement
congue pour la mise en ceuvre nationale du droit international sus énoncé.

» S'agissant de la_norme spécialement congue pour la mise en ceuvre nationale du_droit
international

Il s'agit de la décision ministérielle n°0009/MINEP/CAB du 16 Janvier 2006 portant création, organisation
et fonctionnement du Comité national chargé de la mise en ceuvre du MDP au Cameroun est la norme
principale au plan inteme concernant le MDP. Cette décision crée linstitution, conformément aux
dispositions du Protocole de Kyoto et aux Accords de Marrakech, en charge de remplir les fonctions
dévolues a I'Autorité National désignée, et elle élabore les critéres et la procédure d'évaluation et
d'approbation des projets MDP par le Comité national du MDP. Mais le mécanisme demeure incomplet
au regard des attentes.

» S'agissant des normes sectorielles

L'on citera avec pertinence :

* La loi portant Code Général des Collectivités Territoriales en son ARTICLE 150 qui
rappelle les attributions, pouvoirs et compétences des communes : (1) La Commune peut, en
plus de ses moyens propres, solliciter le concours de I'Etat, de la population, des organisations
de la société civile, d'autres Collectivités Territoriales et des partenaires internationaux,
conformément a la législation et a la réglementation en vigueur. (2) Le recours aux concours
mentionnés a l'alinéa 1 ci-dessus est décidé par délibération du Conseil Municipal concemné,
prise au vu du projet de convention y afférent.

2 La mise en ceuvre d'un projet MDP doit suivre des étapes précises et obéir a des procédures spécifig GUes pour que
l'objectif global de réduction des émissions de GES, responsables du réchauffement global de la planéte, soit atteint de fagon
réelle, mesurable, vérifiable et économique. En effet, un projet MDP doit passer par différentes étapes : premiérement
I'élaboration d'un Dx t Descriptif du Projet. Le Document Descriptif du Projet, dont le modéle est établi par le Conseil
exécutif du MDP, est élaboré par le promoteur. Ce document est en chapitres et pour décrire techniquement
le projet, présenter la méthodologie et les résultats du calcul des réductions d'émissions, démontrer I'additionalité et fournir un
certain nombre d'informations sur le projet et sur les participants au projet. Ensuite I'approbation du projet par I'Autorité National
Désignée (AND), la validation du projet par une Entité Opérationnelle Désignée, l'enregistrement du projet, entre autres...
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"- La loi n°® 94/01 du 20 janvier 1994 portant régime des foréts, de la faune et de la
péche dont I'Article 7 rappelle les attributs des communes sur leurs forets : « L'Etat, les
communes, les communautés villageoises, et les particuliers exercent sur leurs foréts et leurs
établissements aquacoles, tous les droits résultant de la propriété, sous réserve des restrictions
prévues par les législations fonciére et domaniale et par la présente loi ».

Et s’agissant du régime des DES FORETS COMMUNALES

« Article 30 :

(1) Est considéré, au sens de la présente loi, comme forét communale, toute forét ayant fait I'objet d'un

acte de classement pour le compte de la commune concernée ou qui a été plantée par celle-ci.
(2) L'acte de classement fixe les limites et les objectifs de gestion de ladite forét qui peuvent étre
les mémes que ceux d'une forét domaniale, ainsi que 'exercice du droit d'usage des populations
autochtones. Il ouvre droit & I'établissement d'un titre foncier au nom de la commune concernée.

(3) Les foréts communales relévent du domaine privé de la commune concernée.

(4) La procédure de classement des foréts communales est fixée par décret.
Artlcle 31:
(1) les foréts communales sont dotées d'un plan d’aménagement approuvé par I'administration chargé
des foréts. Ce plan d'aménagement est éfabli & la diligence des responsables des communes,
conformément aux prescriptions de I'Article 30 ci-aprés.
(2) Toute activité dans une forét communale doit, dans tous les cas, se conformer & son plan
d'aménagement.
Article 32 :
(1) L'exécution du plan d'aménagement d'une forét communale reléve de la commune concernée, sous
le contréle de I'administration chargée des foréts qui peut, sans préjudice des dispositions de la loi portant
organisation communale, suspendre I'exécution des actes contraires aux indications du plan
d'aménagement.
(2) En cas de défaillance ou de négligence de la commune, I'administration chargée des foréts peut se
substituer a celle-ci pour réaliser, aux frais de ladite commune, certaines opérations prévues au plan
d'aménagement »

* La loi n° n°96/12 du 05 aoQt 1996 portant loi-cadre relative a la gestion de
I'environnement au sujet DES MESURES INCITATIVES

« Article 75 :

Toute opération contribuant a enrayer I'érosion, @ combattre efficacement la désertification, ou toute
opération de boisement ou de reboisement, toute opération contribuant & promouvoir ['utilisation
rationnelle des ressources renouvelables notamment dans les zones de savane et la partie septentrionale
du pays bénéficie d'un appui du Fonds prévu par la présente loi.

Article 76 :

(1) Les entreprises industrielles qui importent des équipements leur permettant d'éliminer dans leur
processus de fabrication ou dans leurs produits les gaz a effet de serre notamment le gaz carbonique, le

B
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chloro-fluoro-carbone, ou de réduire toute forme de pollution bénéficient d'une réduction du tarif douanier
sur ces équipements dans les proportions et une durée déterminée, en tant que de besoins, par la loi de
Finances.

(2) Les personnes physiques ou morales qui entreprennent des actions de promotion de I'environnement
bénéficient d'une déduction sur le bénéfice imposable suivant des modalités fixées par la loi des
Finances ».

Toutes ces normes forment le cadre juridique interne pertinent si elles sont bien articulées avec le cadre
juridique inteational au départ. Ce cadre est reconnu par les Autorités publiques, a I'instar du ministre
des Finances, qui, présidant le 25 octobre 2022 a Yaoundé, la capitale du Cameroun, un atelier de
sensibilisation des acteurs de |'administration sur le marché du carbone, afin d'en faire une source de
financements plus importante du budget de I'Etat, dés I'année 2023, a bien souligné qu'« il s'agit de faire
I'état des lieux, d'interroger la situation a date et de proposer des palliatifs ou des thérapies, pour
endiguer les carences et autres manquements constatés dans le processus d’adhésion de notre
pays au marché du carbone ».

Ces carences qui sont en partie juridiques ne sont pas dirimantes et ont été au coeur des préoccupations
du « Séminaire sur les projets MDP au Cameroun » Suivi carbone, investissements initiaux ef types de
contractualisation de I'achat/vente de crédits carbone des 28 au 30 Octobre 2009 & Yaoundé. Sur la
nécessité de créer un cadre juridique spécifique aux crédits carbone au Cameroun précisément, aprés
avoir rappelé qu'un tel cadre n'existe pas au Cameroun, il a été unanimement relevé que des
constructions juridiques permettraient d'y pallier, en attendant le cadre plus élaboré projeté par les
Conventions Internationales.

L'analyse juridique effectuée dans le contexte du Cameroun permettrait ainsi d'assimiler un crédit
carbone & un bien meuble incorporel qui de fait peut-étre échangé et commercialisé sur les marchés MDP
ou volontaires. D'ou il suit que cette absence de cadre juridique spécifique au Cameroun ne constitue
pas en soi un obstacle au développement des projets carbones. Le systéme juridique ne fait pas de
distinction entre les arbres et les éléments tels que le carbone qui y sont stockés. En se concentrant sur
les terres forestiéres, la Partie | de la loi forestiére de 1994 dispose que « I'Etat, les conseils municipaux,
les communautés villageoises et les particuliers peuvent exercer sur leur forét tous les droits résultant de
la propriété ».

Sous cet angle d'analyse par exemple, il n'y a pas de distinction possible entre le propriétaire du carbone
et celui de la ressource (I'arbre qui stocke le carbone) et que le propriétaire du terrain posséde les
ressources, ce propriétaire pouvant, par conséquent étre le propriétaire du carbone.

Cependant, comment déterminer ce propriétaire de crédits carbone ? Tout porteur de projet de
réduction ou de séquestration d'émissions de GES peut recevoir des « crédits carbone » a condition de
respecter certaines conditions. Un crédit carbone fonctionne comme un certificat attestant que ledit projet
a bien évité ou séquestré une tonne de CO2 (dioxyde de carbone équivalent (tCO2e). Cette idée de
propriété de carbone (a qui appartient le carbone ?) est encore en discussion au niveau national. Le
Cameroun n'ayant pas encore de législation en matiére de crédit carbone, non plus.
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Au total, le développement des projets carbones est juridiquement possible au Cameroun sous
réserve de mobiliser le droit des contrats et de la propriété. Mais des détails sur la procédure,
les attributions et les compétences pour le faire et évaluer les divers processus sont requis.
Entre temps une feuille de route pour y parvenir peut étre suggérée sur la base des lecons
apprises de la stratégie REDD+ .

2. POUR UNE FEUILLE DE ROUTE A PARTIR DES LECONS APPRISES DE
L'EXPERIENCE REDD+ AU CAMEROUN

2. 1. QUELLES SONT LES PRINCIPALES LECONS APPRISES REDD+ AU CAMEROUN ?
Selon la stratégie nationale REDD+, en attendant I'avénement d'une loi spécifique sur les droits carbones,
les options suivantes ont été retenues :
Dans le cas d'une forét domaniale, les droits carbones appartiendront a I'Etat ;
Dans le cas d'une forét communautaire, les droits carbone appartiendront a la communauté ;
Dans le cas d'une forét communale, les droits carbone appartiendront a la Commune ;
Dans le cas d'une forét privée, les droits carbone appartiendront au propriétaire.
Sur la base de cefte analyse, deux possibilités légales d'attribution des droits carbones sont
envisageables :

- Les droits carbones et les droits aux bénéfices appartiendront en principe, a celui qui a le droit
d'occuper un terrain sur lequel sont situés les arbres qui stockent le carbone.

- Dans le cas d'un projet REDD+, les droits carbone et les droits aux bénéfices appartiendront de
fait a ceux ayant contribué a la réalisation de I'activité de réduction/séquestration ou ceux ayant
renoncé a leurs moyens de subsistance pour permettre la réalisation de l'activité. La
combinaison des deux possibilités juridiques précédentes indique que les droits carbone et les
droits aux avantages ne seraient pas nécessairement fondés sur la permanence, mais pourraient
également inclure des droits ancestraux, des droits d'exploitation, des droits d'utilisation ou des
investissements en capital. Si le crédit carbone est catégorisé comme un actif incorporel et prend
la forme d'un actif monétaire représentant le résultat d'une action, la propriété des crédits carbone
serait accordée aux acteurs qui prouvent qu'ils sont derriére I'action. Cette revendication ne serait
pas nécessairement fondée sur le régime foncier, mais pourrait également inclure des droits
ancestraux, des droits d'exploitation, des droits d'utilisation ou des investissements en capital. Si
I'on tient compte du cadre juridique actuel au Cameroun, cela signifie que I'Etat, en tant que
propriétaire ou gestionnaire de la plupart des terres forestieres, est le principal bénéficiaire de
toute rente carbone obtenue dans le cadre des futurs mécanismes internationaux de partage des
avantages REDD+.

Il faut donc prendre en compte que les promoteurs de projets REDD+ peuvent étre les principaux
bénéficiaires d'une rente carbone potentielle. Sur la base des expériences de la polifique et de la pratique
actuelles de la redistribution des redevances forestiéres, d'autres parties prenantes telles que les conseils
municipaux et les communautés locales et les peuples autochtones seraient des bénéficiaires éligibles.

SRE



»

Fes Enying “?’t : PLAN VIVO

PDD Version 1.3 For nature, climate and communities

Malgré la complexité juridique et le fait que la loi sur les terres et les foréts reconnait I'Etat en tant que
principal bénéficiaire, d'autres parties prenantes felles que les communautés locales, les peuples
autochtones et groupes vulnérables devraient tirer profit du processus national de REDD+.

2.2. COMMENT CAPITALISER LES PRINCIPALES LECONS APPRISES REDD+ AU
CAMEROUN ?

Il suffira de suivre la procédure nationale de soumission qui sont fondés sur des principes connus.

a) Les principes et précautions de base pour la soumission
- Disponibilité : celle des forets visés
- Responsabilité : celle des Acteurs et partenaires par la vérification de leurs
competences, par exemple.
- Compatibilité : avec le Droit (Approche transversale d'accompagnement
- Fisc, CTD, foret, environnement, genre, droits des riverains et peuples autochtones,etc)

b) La procédure nationale de soumission et de validation des projets REDD+

Pour faire valider leurs projets REDD+, les porteurs de projet doivent suivre la procédure décrite ci-

dessous.
1- Le porteur du projet rédige la Note d'Identification du Projet (NIP) qui comprend le contexte,
la localisation, la problématique de déforestation et de dégradation des foréts, la Présentation
des hypothéses d'option stratégique, le Plan de consultation préalable des populations, le Plan
de financement du projet et le calendrier ;
2- Le porteur du projet soumet sa Note d'ldée de Projet (NIP) et son dossier administratif a la
Coordination Nationale REDD+ (CN REDD+) basée au MINEPDED pour étude et avis ;
3- Le porteur de projet réalise I'étude de faisabilité selon les TDRs conjointement validés ;
4- Le porteur de projet restitue les résultats de I'étude de faisabilité aux parties prenantes et
transmets a la CN REDD+ le rapport final de I'étude pour archivage ;
5- Le porteur de projet élabore le document de projet sur la base du rapport d'étude de faisabilité
etle transmet & la CN REDD+ pour analyse et soumission au Comité de Pilotage ;
6- Le porteur de projet et la CN REDD+ élabore conjointement le mémorandum d'entente qu'ils
fransmettent & la cellule juridique du MINEPDED ;
7- Le porteur de projet transmet le mémorandum d'entente au Comité de Pilotage en méme
temps que le document de projet (DDP) ;
8- Le porteur de projet met en ceuvre le projet conformément au mémorandum d'entente et au
document de projet validé par le Comité de Pilotage. Le Comité de pilotage se réserve le droit
de mettre fin & un projet si celui-ci n'a pas respecté les différents engagements vis-a-vis des
parties prenantes.

Nous demeurons naturellement disponibles pour 'accompagnement.
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FOIRE RECAPITULATIVE AUX QUESTIONS POSEES

1) Existe-t-il déja une loi sur la déli de crédits carbone volontaires ?
NON. Le cadre Iégal n'est constitué pour I'heure que des normes intemationales qui, bien qu'ayant une force supra légale
demeurent insuffisantes.
2)  Sioui, quelle feuille de route devons-nous suivre ? Si non, comment pouvons-nous encore mettre en
place un projet de crédit carbone au Cameroun ?
Soumissionner a titre transitoire pour un projet REDD+
3) Les foréts communales doivent-elles étre classées, ou cela n'est-il pas nécessaire pour délivrer des
crédits carbones ?

Non, pas nécessaire selon Ia loi qui dispose : « Article 30 : (1) Est considéré, au sens de la présente loi, comme forét
communale, toute forét ayant faﬂ I‘ob,e( d'un acle de dassemem pour le oompte de la commune eoncemée ou qui a été
plantée par celle-ci ». Lo { )0 e

4) Y a-t-il des taxes applicables (TVA, taxe d'exploitation, taxe carbone...) ?
Oui, il faut toujours se référer a la loi des finances qui peut varier d'un exercice a un autre.

5) Existe-t-l des autres pré pations ou des incitations pour ger les pro]e!s rb ?
Oui, conformément a la Loi n 99 ant loi-cadre relative 8 la i ;
MESURES INCITATIVES » cl-dessous sont prévues

«Article 75 :

Toute opération contribuant & enrayer I'érosion, & combatire efficacement la désertification, ou toute opération de boisement
ou de reboisement, toute opération contribuant & promouvoir ['utilisation rationnelle des ressources renouvelables
nofamment dans les zones de savane et la partie septentrionale du pays bénéficie d'un appui du Fonds prévu par la
présente loi.

Article 76 :

(1) Les prises industrielles qui importent des équipements leur permettant d'éliminer dans leur processus de fabrication
ou dans leurs produits les gaz 4 effet de sere nofamment le gaz carbonique, le chioro-fiuoro-carbone, ou de réduire foute
forme de pollution bénéficient d'une réduction du tarif douanier sur ces équipements dans les proportions et une durée
déterminée, en fant que de besmns, par la loi de Finances.

(2) Lesp les qui entrep. t des actions de promotion de 'environnement bénéficient d'une
déduction sur le bénéfice unposab'e suivant des modalités fixées par la loi des Finances ».

-10 -

See note attached

Annex 18 — Evidence no double counting
See map with evidence attached
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The purpose of the project activity is to install and operate a run-of~river, greenfield 1.49 MW hydroelectric plant at
Mbakaou Carridre and electrify neighbouring communities through an isolated mini-grid. At least 75% of the clients in
these communities will be households. The project developer and operator is IED Invest Cameroun, which aims is to
develop and operate a small scale hydro power project at Mbakaou. By providing electricity to rural communities located
around Mbakaou through a network of off-grid mini-grids, IED invest Cameroun aims to bring clean energy to the
communities and thereby reduce greenhouse gases (GHGs). The operating mode of the particular case of the Mbakaou
Quarry site can be assimilated to a low waterfall type installation with water available all year round, thanks to water
regulation by Djerem dam. The turbines will harness the kinetic energy of the water and convey the eneray to a generator
and transformer.

This project was open for public comment from 05/07/2022 to 04/08/2022. Any comments received have been uploaded in
the "Other Documents* section below,
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Greenzone ion Project and , funded, and by DGB
Group. The project will increase tree cover in Cameroon by planting agroforestry crop trees on communal lands where
smallholders wish to benefit from the income that perennial nuts and fruits, as well as indigenous trees can provide. This
reforestation and afforestation will contribute to regional wildife habitat o corridors, improve water infiltration, control
erosion, and sequester carbon, among other ecosystem services. Prior to project implementation, thousands of hectares
of customary chiefdom land have been degraded to shrubby grasslands surrounding remnant islands of forest. Indivicual
farmers currently do not have the resources to invest in trees that they are interested in, and their farms lack canopy
cover or any sort of perennial cash crops The project activity will take place across Cameroon, starting in various sub-
divisions of Mbam-et-Kim Department, and will involve communities who have access and permission to use customary
chiefdom lands. At the individual farm level, the Project solicits a farmer's needs and ascertains what crop trees are
desired, and in what quantity. Contractual agreements are put in place to ensure the survival of these trees for at least
forty years, and these varied agroforestry trees—such avocado, citrus, and macadamia—will provide income
diversification for the farmers over time, while increasing vegetative cover on agricultural land.
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The project is located in one of the densest and most important forest areas in Cameroon, in the southern part of the
eastern region, near the border with Congo and the Central African Republic. Itis a state-owned forest granted in
concession for ol of , and fike all neighbor . is of great economic interest due to the
presence of high-value timber species. Since 2002, this forest unit has been managed by the company La Filiére Bois
(LFB), which harvests volumes of commercial timber from i, following the terms of the management plan that was drawn
up at the start of management. The VCS Improved Forest Management (IMF) - Logged to Protected Forest (LtPF) project
aims to preserve a part of the forest from the exploitation of forest resources, which would anyway be used in the
following years as foreseen in the documents approved by the Ministére des Foréts et de la Faune (MINFOF) - Ministry of

VCS Project Status.

Registered

View Issuance Records

View VCS Buffer Pool Records
Estimated Annual Emission Reductions
362095

Total Butfer Pool Credits.

53703

Forests and Wildiife. The area that will b from the work 44413 hafor volume of VCS Project Type
38 m3 /ha of forest not been harvested. From the implementation of the Project, it is estimated that a net average of Agriculture Forestry and Other Land Use
325885 tonnes of GHG emissions will be avoided from entering the atmosphere annually. Over the entire Project
Crediting Period, it is estimated that a net total of 6'517'703 tonnes of GHG emissions will be avoided through the AFOLU Activity
implementation of the Project 1M
VCS Methodology

VM0010

Annex 19 — Statutes for Plan Vivo Committees
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1. Eachvillage with an area of land under the Fes Enying project shall have a Plan Vivo committee
chosen by the village who will help to oversee the use of funds generated from the project and
the operations required to achieve the project’s targets. Their role is:

a. They are the link between the village population and Graine de Vie. They represent
the opinion of the village.

b. They are the focal point for the village population if they have a complaint/suggestion
about the project.

c. They can decide, with the agreement of the village, how to invest the money from the
community gardens. But they are NOT responsible for redistributing the money to the
farmers, nor for managing the money from the credits. This is the role of Graine de Vie
Luxembourg, in full transparency with the Plan Vivo committee.

d. They will play an active role in the management of the community gardens.

e. They will assist Graine de Vie in all project activities and help to raise awareness and
announce project results and updates.

f.  Plan Vivo committees are set up in accordance with their statutes.

1. During the establishment phase, each Plan Vivo committee will consist of 11 people.
a. 08 representatives chosen by the village with voting rights, among the
08 represents, all ethnic groups are represent:

b. 02 relay agents (1 woman, 1 man) with voting rights, chosen among the
eight representatives.

c. 01 representative to the village council (the chief or one of its notables)
without voting rights.

d. 01 representative of the commune without voting rights.

e. 01 representative from Fes Enying without voting rights.

2. The Plan Vivo committee will eventually consist of a total of 16 people.
a. 12 representatives chosen by the village with voting rights, among the
08 represents, all ethnic groups are represent:

b. 01 representative of the group maintaining communal gardens and woodlots
with voting rights.

c. 02 relay agents (1 woman, 1 man) with voting rights, chosen among the
twelve representatives.

d. 01 representative to the village council (the chief or one of its notables)
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10.

11.

12.

13.

14.

15.

without voting rights.
e. 01 representative of the commune without voting rights.
f. 01 representative from Fes Enying without voting rights.

All committee members will be elected for a 2-year period. Committee members must
renominate for their position on the committee every two years.

At the formation of the Plan Vivo Committee, 8 members will be chosen by the village.
After one year, at the first annual general meeting, another 4 members will be put forward
by the village. At the second annual general meeting the original 8 members will have
completed their first two-year term and will be required to renominate and stand for
election if they would like to continue.

Elections of members will take place at the Annual General Meeting. Each year four
positions on the subcommittee will become available. These positions may be filled by
existing members who are standing down and who have not served more than four years
on the committee or by other village members who are not currently on the Plan Vivo
Committee.

At least 30% of the village representatives on the Plan Vivo committee must be female.
Which means at least 3 women in the first year, and at least 4 women in the second
year.

The representative of Fes Enying on the committee will act as the secretary and will
be responsible for recording the minutes of meetings.

There will be a minimum requirement of at least three meetings per year. Meetings must be
registered with date, attendance list and meeting minutes in the registration book.

Meetings will be used to plan project operations and discuss ways to increase
village engagement.

The final meeting of the year will be the Annual General Meeting — at this meeting, the
budget for the next year’s activities will be announced and the amount of money that will go
back to the village will also be announced.

The meeting prior to the Annual General Meeting will be used to determine the budget
for the next year’s activities and a final budget for the following year must be agreed to
prior to the Annual General Meeting.

The Plan Vivo committee may be required and may choose to call additional
meetings throughout the year.

At least two-thirds of all voting members must be present at a meeting for the meeting to
go ahead. If the appointed representative from Fes Enying cannot attend, another Fes
Enying employee may attend and act in their stead.

If Plan Vivo committee members miss two or more committee meetings, they may be
voted out of the Plan Vivo committee by the other committee members unless there are

valid extenuating circumstances.

There will be a President and Vice-President elected by the Plan Vivo committee. At least
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one of these roles must be filled by a non-male person. The President and vice-president
are elected again after two years. After a period of 6 years, the President and Vice-
President must stand down and may re-stand for election after one year.

16. In addition to meetings, Plan Vivo committee members will also be required to attend
training and engagement activities designed to build the overall capacity of the village
to manage the project and increase familiarity with project areas and objectives.

17. The role of the Plan Vivo committee will be to represent and engage with their village
in relation to the activities and outcomes of the Fes Enying Project.

18. The objective of the Plan Vivo committee will be to support the operations of the Fes
Enying Project and to ensure that this project brings benefits to the village through its
agroforestry activities including the sale of carbon sequestration credits.

19. The scope of the Fes Enying Project will be fifty years and the Plan Vivo committee
should operate for the full length of the project.

Dispute resolution
In the case of a deadlock, where Plan Vivo committee members are unable to reach a majority
decision, the President of the committee can:
1) Choose to give a single casting vote to the two non-voting members (Commune and
Fes Enying) for that decision only.
2) Choose to refer the matter to the village chiefs
3) Choose to call a village meeting to reach consensus on the issue.

Where the non-voting representatives of the commune Bankim and Fes Enying are in agreement
that a Plan Vivo committee decision is contradictory to the aims and purpose of the Fes Enying
Project and/or rules governing the expenditure of carbon credit income, they have the right to
appeal that decision to the President. Examples can be but are not limited to: Refusal to pursue
dispute resolution as per the process defined in the Plan Vivo committee agreement; decisions by
the commune to undertake logging or sale of Fes Enying project lands to a private party; decisions
to use operating funds for non-project activities or allocating carbon credit income for individual
gain rather than for socioenvironmental benefits for the whole village community. In this case,
appeal, the non-voting members will be given an opportunity to explain their opposition to the
decision and, after hearing these arguments, the committee will vote again. If the decision is still
unsatisfactory to the commune and Project Coordinators, the issue will be resolved through
arbitration by the Project agreement.

Annex 20 — Fire management strategy

General Information

Firebreaks include all the means used to fight the spread of flames in order to protect
plants, animals and people. Typically, it is a strip of vegetation that has been removed or
modified to stop the fire. It is a physical barrier, it can be, among other things:

- A sown and maintained vegetation, it consists of plants that are difficult to
ignite, often these are plants that vegetate all year round and having a good
biomass we can mention the Titonia however it requires regular maintenance;

- A natural firebreak is generally found in this group: roads and rocky outcrops,
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cliffs, rivers or gaps. These firebreaks are still not in the right place and sometimes
are not always large enough; Glades devoid of vegetation;

- Some practices, such as controlled or early burning, limit the spread of fire
because the burned edges are devoid of vegetation. Also, some arrangements
such as ploughing, tidying up stones that do not catch fire, deforestation of the
edge. These methods can sometimes be expensive and labour-intensive.

The effectiveness of the firebreak depends on the wind and the season, arid areas are more
sensitive, vegetation can serve as a natural firebreak if it spares plants that are difficult to
ignite. Limiting bushfires is a community endeavour and we are all concerned about the
consequences for health and the environment.

Allin all, several methods can be combined depending on the environment and the extent
of the risk, but also awareness and education of all actors can be an effective means of

fighting bushfires.

Fire management strategy communal garden & home orchards

People and farmers in Bankim are used to fires in the dry season (December to March). The
communal garden is community forest which will provide fruits and NTFP for the
community when trees are mature. It’s therefore in their interest to establish a fire
management strategy for their communal gardens. In addition, smallholder farmer do
already understand the importance of keeping their fields clean and instalment of
firebreaks and the project will accompany them to improve the strategies.

Prevention strategy

Firebreaks

- Location:

e Around communal garden

e Around individual fields (home orchards)
- Width and maintenance:

e The width of firebreaks in communal gardens will be decided with the
guidance of Siméon Akono, the technical director of Fes Enying. These
depend on the vegetation and the risk that fires could occur near the
communal garden. Maintenance (removing flammable material) will occur
in collaboration with Plan Vivo committees and the community.

e The smallholders already know about firebreaks (clearing edges of their
field of vegetation) and the project will encourage them to continue this
and provide feedback if necessary.

- Controlled burning

o If the fuel load is too large, the community can decide, in consultation
with Fes Enying, to use controlled burnings during the safe periods to
remove excess fuel in communal gardens.

o Smallholders can use this strategy as well for their own fields. But this
should also be in consultation with Fes Enying.
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Sensitization

- Education campaigns:

o The importance of the protection of communal gardens is explained to the
community via ecosystem awareness workshops organised by Fes Enying
and assisted by the Plan Vivo committees. The danger and risk of fires are
also explained in these sessions.

o The Plan Vivo committees play an important role in spreading the
information about the communal garden via word-of-mouth
advertising.

o Information boards during the dry season with pictograms warning about
the danger of fires.

o Teaching sessions at school: preventing kids from putting fire in fields
to hunt.

- Community engagement:

o It should be very clear where the communal garden is located, so
farmers, but also livestock keepers are not setting fire near the
communal gardens. This can be with panels or clear markings around
the borders of the communal garden.

o The community is engaged in setting up fire breaks and the maintenance
of these firebreaks.

o Encourage farmers to warn neighbours if they will use fires to prepare
their fields.

- Communication channels:

o Workshops o Plan Vivo committee to community exchange

o Information board

o Farmer to farmer exchange

Treatment strategy

Early detection and rapid response

- Communication network (to be decided within the community), preliminary ideas:
o Neighbouring farmers need to have their numbers, so they can warn
each other.
o Siren for communal gardens?
- Fire brigade (if wanted within the community)
o Train volunteer group to attack small fires

Fire suppression techniques

- Training on fire suppression techniques
o Extinguish fires with young leaves, ...
o Protect neighbouring land with water
- Equipment: if necessary and wanted the community can invest in equipment to
help suppress fires.

Evaluation strategy
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Monitoring

- Fire occurrence data
o Track the number, location, size, and cause of fires.

o Farmers can report these to members of Plan Vivo committees and these
will report to Fes Enying.

- Fuel load monitoring:

o Monitor fuel loads in communal gardens to assess fire risk at the onset of
the dry season

Evaluation

Yearly review of the effectiveness of fire management strategy: Fes Enying
in collaboration with Plan Vivo committee for communal gardens.
o Use fire data!

Yearly workshop with smallholder farmers to talk about their individual strategies

Adapt & improve

Based on the monitoring and evaluation, the fire management plan is adapted and

improved to meet the needs. If needed for a smallholder, a personal strategy is developed
to reduce the risk to fire on his/her field.
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