



## **Plan Vivo Annual Report**

**Annual Report 1st May 2013 - 30th April 2014**

**Emiti Nibwo Bulora 'Trees Sustain Life'**

**Submitted by Vi Agroforestry Kagera - May 2014**



### **Contact persons:**

**Rolf Skogsberg,**  
Country Manager Tanzania,  
Vi Agroforestry,  
P.O Box 1315, Musoma.  
Phone: +255 784755350  
Email: [Rolf.Skogsberg@viagroforestry.org](mailto:Rolf.Skogsberg@viagroforestry.org)

**Grace R. Eustace,**  
Project Coordinator,  
Vi Agroforestry Tanzania,  
Kagera Office,  
P.O Box 1563, Bukoba  
Phone: +255 713509129  
Email: [Grace.Eustace@viagroforestry.org](mailto:Grace.Eustace@viagroforestry.org)

## Table of Contents

|   |    |
|---|----|
| 1. Summary.....   | 4  |
| 2. Key Events, Developments and Challenges .....          | 5  |
| 3. Activities, total project size and participation ..... | 10 |
| 4. Submission for Plan Vivo Certificate Issuance .....    | 11 |
| 5. Sales of Plan Vivo Certificates.....                   | 12 |
| 6. Summary of Monitoring Results .....                    | 13 |
| 7. PES update .....                                       | 15 |
| 8. Ongoing Community Participation .....                  | 15 |
| 9. Breakdown of Operational Costs .....                   | 17 |
| 10. Future Development.....                               | 17 |
| Appendix 1: Monitoring results .....                      | 18 |
| Appendix 2: Payments per producer .....                   | 31 |

## List of tables

|  |    |
|--|----|
| Table 1: Summary of producers.....                                     | 10 |
| Table 2: Coverage area for each location .....                         | 10 |
| Table 3: List of sales to date .....                                   | 12 |
| Table 4: Monitoring Summary.....                                       | 14 |
| Table 5: Reasons for unsuccessful results and corrective actions ..... | 14 |
| Table 6: Payments made in 2014.....                                    | 15 |
| Table 7: Total payments made to date.....                              | 15 |
| Table 8: Community Meeting Topics .....                                | 16 |
| Table 9: Operational costs .....                                       | 17 |

## List of figures

|  |    |
|--|----|
| <a href="#">Figure 1: Plan Vivo plot</a> .....                           | 5  |
| <a href="#">Figure 2: Example producer's new house</a> .....             | 6  |
| <a href="#">Figure 3: Modern &amp; traditional beehives</a> .....        | 7  |
| <a href="#">Figure 4: Various farm enterprises</a> .....                 | 7  |
| <a href="#">Figure 5: Construction and use of clean cookstoves</a> ..... | 8  |
| <a href="#">Figure 6: Trees affected by fire</a> .....                   | 9  |
| <a href="#">Figure 7: Maize affected by drought</a> .....                | 10 |

## 1. Summary

|   |   |  |  |
|---|---|--|--|
| <b>Reporting period</b>   |   | 1st May 2013 to 30 <sup>th</sup> April 2014  |  |
| <b>Technical specifications in use</b>  |   | Woodlot (3x3m and 4x4m),<br>Boundary Planting (3m apart),<br>Fruit Orchard (8x8m and 9x9m)<br>and<br>Dispersed Inter-planting (10x5m). |  |
| <b>Area under management (ha) i.e. implemented plan vivos</b>                               | <b>Areas put under management since last report (ha)</b>      | No new areas as there were no new producers recruited.   | Instead there is decline in area under management, 373.33 ha and 91,291 meters |
| <b>Smallholders with Plan Vivos and PES agreements (total for project)</b>                  | <b>New smallholders with PES agreements since last report</b> | No new smallholders with PES agreement since last report.  | The number of smallholders with PES agreement has been reduced from 761 to 699 |
| <b>Community groups with <i>Plan Vivos</i> and PES agreements (total)</b>                   | <b>New groups with PES agreements since last report</b>       | No new community group with sale agreements.   | The community groups have reduced from 30 to 29                                |
| <b>PES made to communities to date (\$)</b>   |   | USD\$ 216,656  |  |
| <b>Plan Vivo Certificates issued to date</b>  |   | 56,992 PVCs  |  |
| <b>Submission for Certificate Issuance for new areas under management (tCO<sub>2</sub>)</b> |   | No submission for certificate issuance   |  |

## 2. Key Events, Developments and Challenges

This is the fourth report for Emiti Nibwo Bulora project, relating to the reporting period 1st May 2013 to 30th April 2014.

The very strong and prolonged dry season during the reporting period, June to November 2013, was a great challenge for the management of planted trees as many of these were still relatively immature and vulnerable, and elevated mortality rates were observed. This disappointed several farmers and some decided to withdraw from the project. Nevertheless close monitoring, follow up and technical support from project staff has made it possible for trees to survive in most of farms with replacement of die-offs at the onset of the rainy season in December 2013.

Farmers also receive additional training, and are encouraged to practice Sustainable Agriculture Land Management (SALM) practices as a way to adapt to the changing climate. Producers who got advice and implemented methods related to climate change adaptation and management of tree farms have seen their trees growing very well. Those producers who also had commodity-based and food nutritional plan integration with the woodlot technical specification demonstrated significantly lower risks of trees being damaged or destroyed completely.




Figure 1.  
A Plan Vivo site just three years after planting. This participant is employing the Woodlot technical specification.



Plan Vivo group members were advised by Vi Agroforestry staff on how to use the revenues earned through Payment of Ecosystem Services (PES) for the management of their tree farms and for the establishment and management of future farm enterprises. Some producers who have received the second, or third PES payments in the case of the pilot group, have been able to do some developmental work in their areas: house construction, buying motorcycles, extending farms and starting up small enterprises. Some of the favoured enterprises were Apiculture (bee keeping), local poultry and goat keeping, fish farming and horticultural production.



Figure 2: A Plan Vivo producer used part of their carbon revenue to construct a permanent house

Facilitations for the establishment and management of these enterprises have been done to Plan Vivo groups' members. Most of the groups' members engaged on bee keeping enterprises due to the broad opportunities found in their area and also some of the members were traditionally engaged in bee keeping before. The 21 producer groups were facilitated on bee keeping obtaining the necessary knowledge and skills relevant for project establishment and management. Due to the training offered, members set aside plans for each of them to start the project with at least four beehives, either traditional or modern ones, according to their financial means. The market for apiary products such as honey and wax has gradually increased, which enable producers to obtain a good amount of income through the selling of honey.



Figure 3. Modern and traditional beehives.

Eleven groups were trained on the merits of fish farming, based on pond construction and management for the purpose of producing fish for improving nutrition and income diversification. Twenty five groups were facilitated on horticultural production and some farmers have started producing fruits and vegetables. In addition to these activities, practical training on plant propagation (budding, grafting and layering) was done in order to provide higher yielding fruit trees, displaying early maturity and better quality fruit. Producers have also been encouraged to plant trees which are more tolerant to common pests and diseases.



Figures 4a, 4b, 4c. Various farm enterprises: Growing Pawpaw fruit (left); pineapple farming (bottom left); establishing fish ponds (bottom right)



Facilitation on sustainable energy, especially on construction and use of improved cooking stoves, was carried out with most group members as a way of reducing firewood consumption, CO<sub>2</sub> emissions and other polluting gases.



Figure 5. Construction and use of wood saving stove

The big challenge during this reporting period was drought, which caused significant loss of planted crops and drying out of replanted trees. “Enjura zayanga” is a slogan said by local farmers, which means there is no rain at all. It is now understood that climate change is no longer an abstract concept that scientists and environmentalists discuss, but rather a reality to many people’s lives. The main corrective action emphasized is to replant the dried planted trees and to make use of SALM practices, such as mulch application and terrace construction to retain soil moisture.

Fire burning, free cattle grazing and termites are some of the factors which decrease tree survival rates. 19 farms were burnt during the dry season. Advice was given to farmers to make fire breaks around tree farms before the onset of the dry season, to safeguard the planted trees from uncontrolled fire burning. Farmers had to replace trees that were destroyed.

Vi Agroforestry is still working together with district and village governments to address challenges of fire burning and free grazing through a combination of policy and law enforcement and awareness rising.





Figure 6. Trees affected by fire

Farmers were advised to change tree to species which are not attractive to termites. Also this advice was given regarding trees that do not tolerate drought. Species like *Grevillea robusta* and *Cedrela odorata* have been shown to tolerate drought quite well.

Agriculture is highly dependent on rainfall, so any shortages have a tremendous impact on farm productivity. Strong and prolonged drought caused some farmers to withdraw from the project as they were completely discouraged by the ongoing weather conditions. They planted for three consecutive planting seasons but many of the trees dried. These farmers lost motivation to participate in the project. 48 farmers have confirmed that they are withdrawing from the project at this stage. Of these, 15 producers of Rwandese origin have been deported back to Rwanda due to a high-level political conflict between Tanzania and Rwanda. This means that the Emiti Nibwo Bulora project now boasts 728 producers in total.

At the time of writing (30th April 2014) Vi Agroforestry has sold 26,522 tCO<sub>2</sub> to various buyers, and has 26,637 tCO<sub>2</sub> remaining as unsold stock. Reallocations with qualified participants have taken place in the few cases identified in this Annual Report where participants have permanently left the project.

**Table 1: Summary of producers**

| <i>Location</i>            | <i>No. of<br/>small<br/>holders</i> | <i>No. of<br/>Comm<br/>. group<br/>s</i> | <i>Tot<br/>al</i> |
|----------------------------|-------------------------------------|--|-------------------|
| <i>Nyaishozi</i>           | 172                                 | 10                                       | 182               |
| <i>Bugene</i>              | 230                                 | 8  | 238               |
| <i>Kaisho</i>              | 297                                 | 11                                       | 308               |
| <i>Total<br/>producers</i> | <b>699</b>                          | <b>29</b>                                | <b>728</b>        |



Figure 7. Maize affected by drought

### 3. Activities, total project size and participation

Producers who are continuing with the project have managed their farms according to specific technical specifications. The areas covered by the 'Woodlot', 'Dispersed Inter-planting' and 'Fruit Orchard' technical specifications is 373.33 ha, and 91,291 meters for Boundary Planting. The table below shows the area covered for each geographical zone.

**Table 2: Coverage area for each location**

| <i>S/No</i>  | <i>Location</i> | <i>Area<br/>(ha)</i> | <i>Distance<br/>(m)</i> |
|--------------|-----------------|----------------------|-------------------------|
| <i>1</i>     | Nyaishozi       | 91.18                | 12,985                  |
| <i>2</i>     | Bugene          | 89.27                | 27,090                  |
| <i>3</i>     | Kaisho          | 178.22               | 51,131                  |
| <i>4</i>     | Pilot Producers | 14.66                | 85                      |
| <i>Total</i> |                 | <b>373.33</b>        | <b>91,291</b>           |

Producers with woodlots continued to grow seasonal crops (including beans, Irish potatoes, maize, cassava, yams, etc.) in their Plan Vivo sites so that management of the tree farms benefits other crops as well. Since most woodlots are established on degraded/abandoned land this practice has enabled farmers to make better use of the land and realise that land management helps land productivity.

#### **4. Submission for Plan Vivo Certificate Issuance**

The project is not requesting any issuance of new certificates via this Annual Report.

## 5. Sales of Plan Vivo Certificates

Table 3 below shows the number of Plan Vivo certificates sold to different buyers from the inception of the project until the end of the current reporting year:

**Table 3: List of sales to date**

| <i>S/N</i> | <i>Year</i> | <i>Name of purchaser/source of funds</i> | <i>Number of Plan Vivo Certificates purchased</i> | <i>Total amount received (SEK)</i> | <i>Total amount received (USD)</i> | <i>Price for the farmer, USD</i> |
|------------|-------------|--|---|------------------------------------|------------------------------------|----------------------------------|
| 1          | 2010        | Folksam                                  | 1,861   |                                    |                                    | 6                                |
| 2          | 2010        | Naturrutan AB                            | 127   |                                    |                                    | 6                                |
| 3          | 2011        | Folksam                                  | 2,934   |                                    |                                    | 6                                |
| 4          | 2011        | Folksam                                  | 3,853   |                                    |                                    | 6                                |
| 5          | 2011        | Alverbacks Blommor AB                    | 375   |                                    |                                    | 6                                |
| 6          | 2011        | Bokus AB (Hallbergs Bokhandel AB)        | 28  |                                    |                                    | 6                                |
| 7          | 2011        | Sweco Position AB                        | 33  |                                    |                                    | 6                                |
| 8          | 2011        | LRF Samkop AB                            | 16  |                                    |                                    | 6                                |
| 9          | 2011        | Naturrutan AB                            | 371   |                                    |                                    | 6                                |
| 10         | 2011        | Spridda Skurar AB                        | 20  |                                    |                                    | 6                                |
| 11         | 2011        | Lions Club International District 105N   | 357   |                                    |                                    | 6                                |
| 12         | 2012        | Folksam                                  | 3,969   |                                    |                                    | 6                                |
| 13         | 2012        | Bokus                                    | 21  |                                    |                                    | 6                                |
| 14         | 2012        | Lansforsakringar Kalmar lan              | 137   |                                    |                                    | 6                                |
| 15         | 2012        | Naturrutan                               | 134   |                                    |                                    | 6                                |
| 16         | 2012        | Naturrutan                               | 145   |                                    |                                    | 6                                |
| 17         | 2013        | Bokus AB                                 | 300   |                                    |                                    | 6                                |
| 18         | 2013        | AlverbacksBlommor                        | 357   |                                    |                                    | 6                                |
| 19         | 2013        | Bokus AB                                 | 78  |                                    |                                    | 6                                |
| 20         | 2013        | Naturrutan AB                            | 803   |                                    |                                    | 6                                |
| 21         | 2013        | Lansforsakringar Kalmar lan              | 131   |                                    |                                    | 6                                |
| 22         | 2013        | Equator Stockholm AB                     | 34  |                                    |                                    | 6                                |
| 23         | 2013        | Fonus, ekonomiskforening                 | 245   |                                    |                                    | 6                                |
| 24         | 2013        | Peter Besterman AB                       | 248   |                                    |                                    | 6                                |
| 25         | 2013        | Folksam                                  | 19  |                                    |                                    | 6                                |
| 26         | 2013        | Bokus AB                                 | 10  |                                    |                                    | 6                                |



|       |      |  |        |                   |
|-------|------|--|--------|-------------------|
| 27    | 2013 | Naturrutan AB                              | 177    | 6                 |
| 28    | 2013 | Peter Besterman AB                         | 318    | 6                 |
| 29    | 2013 | Kung Markatta AB                           | 603    | 6                 |
| 30    | 2013 | LRF Samkop AB                              | 16.7   | 6                 |
| 31    | 2013 | LRF Samkop                                 | 13     | 6                 |
| 32    | 2013 | CCAFS, CGIAR                               | 128    | 6                 |
| 33    | 2013 | SvenskaMotorcykelochsnoskoterforbundet     | 67     | 6                 |
| 34    | 2013 | Folksam                                    | 2,122  | 6                 |
| 35    | 2013 | Hotel Oden                                 | 207    | 6                 |
| 36    | 2013 | Folksam                                    | 2472   | 6                 |
| 37    | 2013 | Naturrutan AB                              | 667    | 6                 |
| 38    | 2013 | Alverbacks Blommor                         | 374    | 6                 |
| 39    | 2013 | Fonus, ekonomisk forening                  | 223    | 6                 |
| 40    | 2013 | Fonus, ekonomisk forening                  | 231    | 6                 |
| 41    | 2013 | AB KE Petterssons Handelstradgard          | 300    | 6                 |
| 42    | 2013 | R Vibergs Blommor HB                       | 60     | 6                 |
| 43    | 2014 | Naturrutan AB                              | 167    | 6                 |
| 44    | 2014 | Equator Stockholm AB                       | 40     | 6                 |
| 45    | 2014 | Svenska Motorcykel- och Snoskoterforbundet | 68     | 6                 |
| 46    | 2014 | Fonus, ekonomisk forening                  | 231    | 6                 |
| 47    | 2014 | Naturrutan AB                              | 145    | 6                 |
| 48    | 2014 | BioGaia AB                                 | 910    | 6                 |
| 49    | 2014 | Lantz Trafikskola AB                       | 58     | 6                 |
| 50    | 2014 | Tubman AB                                  | 10     | 6                 |
| 51    | 2014 | Billogram                                  | 3      | 6                 |
| 52    | 2014 | Bokus                                      | 300    | 6                 |
| 53    | 2014 | Tubman AB                                  | 5      | 6                 |
| Total |      |  | 26,522 | 3,803,531 578,533 |

Exchange rate as of 31st March 2014 from: <http://www.oanda.com/>

## 6. Summary of Monitoring Results

The monitoring exercise was undertaken in December 2013 and January 2014. It was the third year of monitoring for most of producers, and the second year monitoring for producers who did not qualify during the last round of monitoring. 706 producers were monitored, and the results are as shown in table 4 below. The pilot group (22 producers)

was not monitored as it was the fourth year - monitoring for them will be done at the end of the next reporting year.

**Table 4: Monitoring Summary**

| <i>Project area/Zone</i> | <i>3<sup>rd</sup> payment</i> |                           | <i>2<sup>nd</sup> payment</i> |                           | <i>Total qualified</i> |
|--------------------------|-------------------------------|---------------------------|-------------------------------|---------------------------|------------------------|
|                          | <b>No. Qualified</b>          | <b>No. not qualifying</b> | <b>No. Qualified</b>          | <b>No. not qualifying</b> |                        |
| <i>Nyaishozi</i>         | 142                           | 7                         | 4                             | 7                         | 146                    |
| <i>Bugene</i>            | 215                           | 17                        | 2                             | 4                         | 217                    |
| <i>Kaisho</i>            | 172                           | 117                       | 5                             | 14                        | 177                    |
| <b>Total</b>             | <b>529</b>                    | <b>141</b>                | <b>11</b>                     | <b>25</b>                 | <b>540</b>             |

After monitoring, 540 producers qualified to receive payments during this reporting period: 529 for their third payments, and 11 for their second payment. 166 producers did not reach the target for monitoring (141 for third year and 25 for second year). Nevertheless Vi Agroforestry staff are arranging individual follow up meetings with all producers to assess their results and commitment. Many of these farmers are still committed to the Plan Vivo agreements, they are continuing working on their sites as per agreed plans at the time of writing this report. Detailed monitoring results (qualified producers only) are in appendix one.

**Table 5: Reasons for unsuccessful results and corrective actions**

| <i>S/No</i> | <i>Reason</i>                                  | <i>Corrective action</i>  |
|-------------|--|---|
| 1.          | Tree dying due to drought                      | Proper timing of planting, Mulching, application of drip irrigation, micro catchment                              |
| 2.          | Some producers failed to weed their tree plots | Insist farmers to plant annual crops in their tree farms which will automatically encourage them to weed the farm |
| 3.          | Cattle grazing on tree farms                   | Implementation of environmental village by-laws   |
| 4.          | Lack of commitment                             | More emphasis kept on importance of trees and not on payment they receive   |
| 5.          | Wildfire burning tree farms                    | Weeding of tree farms and making of firebreaks  |
| 6.          | Uprooting of trees on farms                    | Environmental education to the community  |

## 7. PES update

As mentioned above, during the reporting period Payments for Ecosystem Services were made to **540** producers, **529** qualifying for third year payments and **11** for second year. In summary a total of Tsh 70,535,000 (equivalent to USD \$42,259.30) was paid to the producers who qualified for payment after monitoring. These payments are summarised in Tables 6 and 7 below:

**Table 6: Payments made in 2014**

| <i>Instalments</i>         | <i>No of Producers</i> | <i>Amount paid (TSh)</i> | <i>Amount paid (USD)</i> |
|----------------------------|------------------------|--------------------------|--------------------------|
| <i>2<sup>nd</sup> year</i> | 11                     | 802,000                  | 480.5                    |
| <i>3<sup>rd</sup> year</i> | 529                    | 69,733,000               | 41,778.8                 |
| <i>Total</i>               | 540                    | 70,535,000               | 42,259.3                 |

**Table 7: The total payments made to date**

| <i>S/No</i>  | <i>Year</i> | <i>Amount (Tsh)</i> | <i>Amount (USD)</i> |
|--------------|-------------|---------------------|---------------------|
| 1            | 2011        | 1,848,600           | 1,294               |
| 2            | 2012        | 172,218,400         | 108,498             |
| 3            | 2013        | 107,541,000         | 64,605              |
| 4            | 2014        | 70,535,000          | 42,259              |
| <i>Total</i> |             | <b>352,143,000</b>  | <b>216,656</b>      |

Exchange rate as of 31st March 2014 at <http://www.oanda.com/>

The individual payments to producers are detailed in Appendix 2.

## 8. Ongoing Community Participation

Effective communication and consultation with Plan Vivo groups is maintained through monthly group meetings, whereby each group has set a date on which they meet with the project staff to discuss various issues pertaining the management of Plan Vivo farms. The establishment of potential development projects is also discussed, which helps unite them and improve their common bonds by incorporating other economic activities, rather than meeting every month solely to discuss tree planting activities.

Table 8: Community Meeting Topics

| <i>S/No</i> | <i>TOPICS</i>   | <i>CONTENT</i>  |
|-------------|---|---|
|             | <b>Sustainable Agriculture Land Management (SALM) practices</b> | Various practices like mulching, construction of soil and water conservation structures for the purpose of managing soil fertility, soil moisture, and increasing crop production are an integral part of climate change adaptation.  |
|             | <b>Intergrated Pest Management</b>                              | Prevention, elimination, and fighting disease and pest attacks on crops and trees   |
|             | <b>Entrepreneurship skills</b>                                  | Importance is given to Plan Vivo groups carrying out other development activities, thus improving their livelihoods and economic status. As a result, some groups have decided to do VSLA, chicken rearing, beekeeping, fish farming and horticulture as income diversification activities. |
|             | <b>Fire control measures</b>                                    | Making fire breaks along Plan Vivo plots; lobbying and advocacy efforts for village bylaws regarding bush fires   |
|             | <b>Sustainable energy</b>                                       | Construction and use of wood-saving stoves  |
|             | <b>Proper handling of animal waste</b>                          | Best practice methods to treat animal waste in order to obtain high quality manure and reduce associated emissions  |



## 9. Breakdown of Operational Costs

Table 9: Operational costs

| <i>Expense</i>        | <i>Description</i>  | <i>Cost (define currency – if possible use US\$)</i> | <i>Contribution from sales of Plan Vivo Certificates<sup>1</sup></i> | <i>Contribution from other income (e.g. grants)</i> |
|-----------------------|---|--|--|---|
| <i>Personnel</i>      | <ul style="list-style-type: none"> <li>1 Coordinator</li> <li>3 Assistant Coordinators</li> </ul> | 54,390   | -  | 0   |
| <i>Office/admin</i>   |   | 6,915  | -  | 0   |
| <i>Equipment</i>      |   | 0  | -  | 0   |
| <i>Travel</i>         |   | 11,875   | -  | 0   |
| <i>Fee</i>            |   | 1,485  | -  | 0   |
| <i>Audits</i>         |   | 16   | -  | 0   |
| <i>Additional exp</i> |   | 9,505  | -  | 0   |
| <i>Training</i>       |   | 1,053  | -  | 0   |
| <i>Marketing</i>      |   |  | -  | 0   |
|                       | <b>TOTAL</b>  | <b>85,239</b>  |  |   |

Note: Exchange rate: 1USD = 1,548.62 TZS

Exchange rate as of 31st March 2014 at <http://www.oanda.com/>

## 10. Future Development

Plan Vivo farmers groups will continue to receive training sessions on group consolidation, enterprise development and on building capacity to access financial services and use alternative, sustainable energy sources including solar and biogas. Special emphasis will be on climate change adaptation and SALM practices.

Currently Vi Agroforestry is not inviting new farmers to join the project. Some unsold stock of Certificates remains. It is still an open question if or when Vi Agroforestry will begin inviting additional producers to join the project. There is significant interest from them to join the project.

<sup>1</sup> All expenditures are ultimately being covered through sell of certificates.

## Appendix 1: Monitoring results

| <i>S/No</i> | <i>Location<br/>Technical Spec.<sup>2</sup></i> | <i>Producer (group)</i> | <i>Saleable<br/>tCO<sub>2</sub></i> | <i>Monitoring<br/>target</i>            | <i>Monitoring<br/>result</i> |
|-------------|---|-------------------------|-------------------------------------|---|------------------------------|
| 1           | Nyaishozi                                       | Woodlot                 | 98                                  | Survival rate >= 90%                    | Successful                   |
| 2           | Nyaishozi                                       | Woodlot                 | 31                                  | Survival rate >= 90%                    | Successful                   |
| 3           | Nyaishozi                                       | Woodlot                 | 55                                  | Survival rate >= 90%                    | Successful                   |
| 4           | Nyaishozi                                       | D. Interplanting        | 45                                  | Survival rate >= 90%                    | Successful                   |
| 5           | Nyaishozi                                       | Woodlot                 | 52                                  | Survival rate >= 90%                    | Successful                   |
| 6           | Nyaishozi                                       | Woodlot                 | 101                                 | Survival rate >= 90%                    | Successful                   |
| 7           | Nyaishozi                                       | D. Interplanting        | 34                                  | Survival rate >= 90%                    | Successful                   |
| 8           | Nyaishozi                                       | Woodlot                 | 94                                  | Survival rate >= 90%                    | Successful                   |
| 9           | Nyaishozi                                       | Woodlot                 | 42                                  | Survival rate >= 90%                    | Successful                   |
| 10          | Nyaishozi                                       | Woodlot                 | 61                                  | Survival rate >= 90%                    | Successful                   |
| 11          | Nyaishozi                                       | Woodlot                 | 20                                  | Survival rate >= 90%                    | Successful                   |
| 12          | Nyaishozi                                       | D. Interplanting        | 16                                  | Survival rate >= 90%                    | Successful                   |
| 13          | Nyaishozi                                       | B. Planting             | 25                                  | Survival rate >= 90%                    | Successful                   |
| 14          | Nyaishozi                                       | Woodlot & BP            | 169                                 | Survival rate >= 90%                    | Successful                   |
| 15          | Nyaishozi                                       | B. Planting             | 21                                  | Survival rate >= 90%                    | Successful                   |
| 16          | Nyaishozi                                       | Woodlot                 | 32                                  | Survival rate >= 90%                    | Successful                   |
| 17          | Nyaishozi                                       | Woodlot                 | 16                                  | Survival rate >= 90%                    | Successful                   |
| 18          | Nyaishozi                                       | Woodlot                 | 52                                  | <b>100% of the plot<br/>established</b> | Successful                   |
| 19          | Nyaishozi                                       | Woodlot                 | 44                                  | <b>100% of the plot<br/>established</b> | Successful                   |
| 20          | Nyaishozi                                       | Woodlot                 | 18                                  | Survival rate >= 90%                    | Successful                   |
| 21          | Nyaishozi                                       | Woodlot                 | 38                                  | Survival rate >= 90%                    | Successful                   |
| 22          | Nyaishozi                                       | Woodlot                 | 125                                 | Survival rate >= 90%                    | Successful                   |
| 23          | Nyaishozi                                       | Woodlot                 | 30                                  | Survival rate >= 90%                    | Successful                   |
| 24          | Nyaishozi                                       | Woodlot                 | 62                                  | Survival rate >= 90%                    | Successful                   |
| 25          | Nyaishozi                                       | D. Interplanting        | 12                                  | Survival rate >= 90%                    | Successful                   |
| 26          | Nyaishozi                                       | Woodlot                 | 86                                  | Survival rate >= 90%                    | Successful                   |
| 27          | Nyaishozi                                       | Woodlot                 | 146                                 | Survival rate >= 90%                    | Successful                   |
| 28          | Nyaishozi                                       | B. Planting             | 18                                  | Survival rate >= 90%                    | Successful                   |
| 29          | Nyaishozi                                       | B. Planting             | 24                                  | Survival rate >= 90%                    | Successful                   |
| 30          | Nyaishozi                                       | Woodlot                 | 31                                  | Survival rate >= 90%                    | Successful                   |
| 31          | Nyaishozi                                       | B. Planting             | 14                                  | Survival rate >= 90%                    | Successful                   |
| 32          | Nyaishozi                                       | B. Planting             | 18                                  | Survival rate >= 90%                    | Successful                   |
| 33          | Nyaishozi                                       | Woodlot                 | 38                                  | Survival rate >= 90%                    | Successful                   |
| 34          | Nyaishozi                                       | B. Planting             | 20                                  | Survival rate >= 90%                    | Successful                   |
| 35          | Nyaishozi                                       | B. Planting             | 45                                  | Survival rate >= 90%                    | Successful                   |
| 36          | Nyaishozi                                       | D. Interplanting        | 46                                  | Survival rate >= 90%                    | Successful                   |
| 37          | Nyaishozi                                       | Woodlot                 | 71                                  | Survival rate >= 90%                    | Successful                   |

<sup>2</sup> Due to data protection regulations, the names of participants have been taken out of the public version of this report

|    |           |                  |     |                      |            |
|----|-----------|------------------|-----|----------------------|------------|
| 38 | Nyaishozi | B. Planting      | 18  | Survival rate >= 90% | Successful |
| 39 | Nyaishozi | D. Interplanting | 29  | Survival rate >= 90% | Successful |
| 40 | Nyaishozi | Woodlot          | 20  | Survival rate >= 90% | Successful |
| 41 | Nyaishozi | D. Interplanting | 11  | Survival rate >= 90% | Successful |
| 42 | Nyaishozi | Woodlot          | 121 | Survival rate >= 90% | Successful |
| 43 | Nyaishozi | Woodlot          | 252 | Survival rate >= 90% | Successful |
| 44 | Nyaishozi | B. Planting      | 33  | Survival rate >= 90% | Successful |
| 45 | Nyaishozi | Woodlot          | 15  | Survival rate >= 90% | Successful |
| 46 | Nyaishozi | Woodlot          | 31  | Survival rate >= 90% | Successful |
| 47 | Nyaishozi | Woodlot          | 73  | Survival rate >= 90% | Successful |
| 48 | Nyaishozi | Woodlot          | 314 | Survival rate >= 90% | Successful |
| 49 | Nyaishozi | Woodlot          | 59  | Survival rate >= 90% | Successful |
| 50 | Nyaishozi | Woodlot          | 43  | Survival rate >= 90% | Successful |
| 51 | Nyaishozi | Woodlot          | 45  | Survival rate >= 90% | Successful |
| 52 | Nyaishozi | Woodlot          | 98  | Survival rate >= 90% | Successful |
| 53 | Nyaishozi | Woodlot          | 79  | Survival rate >= 90% | Successful |
| 54 | Nyaishozi | Woodlot          | 95  | Survival rate >= 90% | Successful |
| 55 | Nyaishozi | Woodlot          | 15  | Survival rate >= 90% | Successful |
| 56 | Nyaishozi | Woodlot          | 46  | Survival rate >= 90% | Successful |
| 57 | Nyaishozi | D. Interplanting | 13  | Survival rate >= 90% | Successful |
| 58 | Nyaishozi | Woodlot          | 28  | Survival rate >= 90% | Successful |
| 59 | Nyaishozi | Woodlot          | 33  | Survival rate >= 90% | Successful |
| 60 | Nyaishozi | Woodlot          | 84  | Survival rate >= 90% | Successful |
| 61 | Nyaishozi | Woodlot          | 41  | Survival rate >= 90% | Successful |
| 62 | Nyaishozi | Woodlot          | 62  | Survival rate >= 90% | Successful |
| 63 | Nyaishozi | BP & WD          | 122 | Survival rate >= 90% | Successful |
| 64 | Nyaishozi | Woodlot          | 45  | Survival rate >= 90% | Successful |
| 65 | Nyaishozi | Woodlot          | 20  | Survival rate >= 90% | Successful |
| 66 | Nyaishozi | Woodlot          | 239 | Survival rate >= 90% | Successful |
| 67 | Nyaishozi | Woodlot          | 51  | Survival rate >= 90% | Successful |
| 68 | Nyaishozi | Woodlot          | 29  | Survival rate >= 90% | Successful |
| 69 | Nyaishozi | Woodlot          | 72  | Survival rate >= 90% | Successful |
| 70 | Nyaishozi | Woodlot          | 65  | Survival rate >= 90% | Successful |
| 71 | Nyaishozi | Woodlot          | 70  | Survival rate >= 90% | Successful |
| 72 | Nyaishozi | D. Interplanting | 53  | Survival rate >= 90% | Successful |
| 73 | Nyaishozi | Woodlot          | 196 | Survival rate >= 90% | Successful |
| 74 | Nyaishozi | Woodlot          | 89  | Survival rate >= 90% | Successful |
| 75 | Nyaishozi | Woodlot          | 22  | Survival rate >= 90% | Successful |
| 76 | Nyaishozi | Woodlot          | 70  | Survival rate >= 90% | Successful |
| 77 | Nyaishozi | Woodlot          | 21  | Survival rate >= 90% | Successful |
| 78 | Nyaishozi | Woodlot          | 107 | Survival rate >= 90% | Successful |
| 79 | Nyaishozi | Woodlot          | 296 | Survival rate >= 90% | Successful |
| 80 | Nyaishozi | Woodlot          | 114 | Survival rate >= 90% | Successful |
| 81 | Nyaishozi | Woodlot          | 205 | Survival rate >= 90% | Successful |
| 82 | Nyaishozi | Woodlot          | 118 | Survival rate >= 90% | Successful |
| 83 | Nyaishozi | Woodlot          | 219 | Survival rate >= 90% | Successful |

|     |           |                  |     |                                     |            |
|-----|-----------|------------------|-----|-------------------------------------|------------|
| 84  | Nyaishozi | Woodlot          | 84  | Survival rate >= 90%                | Successful |
| 85  | Nyaishozi | Woodlot          | 64  | Survival rate >= 90%                | Successful |
| 86  | Nyaishozi | B. Planting      | 34  | Survival rate >= 90%                | Successful |
| 87  | Nyaishozi | Woodlot          | 101 | Survival rate >= 90%                | Successful |
| 88  | Nyaishozi | Woodlot          | 120 | Survival rate >= 90%                | Successful |
| 89  | Nyaishozi | Woodlot          | 168 | Survival rate >= 90%                | Successful |
| 90  | Nyaishozi | B. Planting      | 17  | Survival rate >= 90%                | Successful |
| 91  | Nyaishozi | B. Planting      | 33  | Survival rate >= 90%                | Successful |
| 92  | Nyaishozi | Woodlot          | 161 | Survival rate >= 90%                | Successful |
| 93  | Nyaishozi | Woodlot          | 67  | Survival rate >= 90%                | Successful |
| 94  | Nyaishozi | Woodlot          | 23  | Survival rate >= 90%                | Successful |
| 95  | Nyaishozi | Woodlot          | 82  | Survival rate >= 90%                | Successful |
| 96  | Nyaishozi | Woodlot          | 150 | Survival rate >= 90%                | Successful |
| 97  | Nyaishozi | Woodlot          | 67  | Survival rate >= 90%                | Successful |
| 98  | Nyaishozi | Woodlot          | 200 | Survival rate >= 90%                | Successful |
| 99  | Nyaishozi | Woodlot          | 214 | Survival rate >= 90%                | Successful |
| 100 | Nyaishozi | Woodlot          | 121 | Survival rate >= 90%                | Successful |
| 101 | Nyaishozi | Woodlot          | 56  | Survival rate >= 90%                | Successful |
| 102 | Nyaishozi | Woodlot          | 458 | Survival rate >= 90%                | Successful |
| 103 | Nyaishozi | Woodlot          | 256 | Survival rate >= 90%                | Successful |
| 104 | Nyaishozi | Woodlot          | 70  | Survival rate >= 90%                | Successful |
| 105 | Nyaishozi | Woodlot          | 30  | Survival rate >= 90%                | Successful |
| 106 | Nyaishozi | Woodlot          | 74  | Survival rate >= 90%                | Successful |
| 107 | Nyaishozi | Woodlot          | 61  | Survival rate >= 90%                | Successful |
| 108 | Nyaishozi | Woodlot          | 23  | Survival rate >= 90%                | Successful |
| 109 | Nyaishozi | Woodlot          | 53  | Survival rate >= 90%                | Successful |
| 110 | Nyaishozi | WD & BP          | 117 | Survival rate >= 90%                | Successful |
| 111 | Nyaishozi | Woodlot          | 234 | Survival rate >= 90%                | Successful |
| 112 | Nyaishozi | Woodlot          | 28  | Survival rate >= 90%                | Successful |
| 113 | Nyaishozi | Woodlot          | 32  | Survival rate >= 90%                | Successful |
| 114 | Nyaishozi | Woodlot          | 44  | Survival rate >= 90%                | Successful |
| 115 | Nyaishozi | Woodlot          | 41  | <b>100% of the plot established</b> | Successful |
| 116 | Nyaishozi | Woodlot          | 63  | Survival rate >= 90%                | Successful |
| 117 | Nyaishozi | Woodlot          | 269 | Survival rate >= 90%                | Successful |
| 118 | Nyaishozi | D. Interplanting | 20  | Survival rate >= 90%                | Successful |
| 119 | Nyaishozi | D. Interplanting | 49  | Survival rate >= 90%                | Successful |
| 120 | Nyaishozi | Woodlot          | 136 | Survival rate >= 90%                | Successful |
| 121 | Nyaishozi | Woodlot          | 65  | Survival rate >= 90%                | Successful |
| 122 | Nyaishozi | Woodlot          | 51  | Survival rate >= 90%                | Successful |
| 123 | Nyaishozi | Woodlot          | 205 | Survival rate >= 90%                | Successful |
| 124 | Nyaishozi | Woodlot          | 16  | Survival rate >= 90%                | Successful |
| 125 | Nyaishozi | Woodlot          | 50  | Survival rate >= 90%                | Successful |
| 126 | Nyaishozi | Woodlot          | 112 | Survival rate >= 90%                | Successful |
| 127 | Nyaishozi | Woodlot & BP     | 79  | Survival rate >= 90%                | Successful |
| 128 | Nyaishozi | Woodlot          | 73  | Survival rate >= 90%                | Successful |



|     |           |                        |     |                                     |            |
|-----|-----------|------------------------|-----|-------------------------------------|------------|
| 129 | Nyaishozi | Woodlot                | 233 | Survival rate >= 90%                | Successful |
| 130 | Nyaishozi | Woodlot                | 69  | Survival rate >= 90%                | Successful |
| 131 | Nyaishozi | B. Planting            | 24  | Survival rate >= 90%                | Successful |
| 132 | Nyaishozi | Woodlot                | 70  | Survival rate >= 90%                | Successful |
| 133 | Nyaishozi | Woodlot                | 215 | Survival rate >= 90%                | Successful |
| 134 | Nyaishozi | Woodlot                | 56  | <b>100% of the plot established</b> | Successful |
| 135 | Nyaishozi | Woodlot                | 52  | Survival rate >= 90%                | Successful |
| 136 | Nyaishozi | Woodlot                | 101 | Survival rate >= 90%                | Successful |
| 137 | Nyaishozi | Woodlot                | 87  | Survival rate >= 90%                | Successful |
| 138 | Nyaishozi | Woodlot                | 66  | Survival rate >= 90%                | Successful |
| 139 | Nyaishozi | Woodlot                | 105 | Survival rate >= 90%                | Successful |
| 140 | Nyaishozi | Woodlot                | 79  | Survival rate >= 90%                | Successful |
| 141 | Nyaishozi | Woodlot                | 48  | Survival rate >= 90%                | Successful |
| 142 | Nyaishozi | Woodlot                | 32  | Survival rate >= 90%                | Successful |
| 143 | Nyaishozi | Woodlot                | 80  | Survival rate >= 90%                | Successful |
| 144 | Nyaishozi | B. Planting            | 26  | Survival rate >= 90%                | Successful |
| 145 | Nyaishozi | Woodlot                | 49  | Survival rate >= 90%                | Successful |
| 146 | Nyaishozi | Woodlot                | 162 | Survival rate >= 90%                | Successful |
| 147 | Bugene    | BP & DI                | 64  | Survival rate >= 90%                | Successful |
| 148 | Bugene    | Woodlot                | 25  | Survival rate >= 90%                | Successful |
| 149 | Bugene    | D. Interplanting       | 29  | Survival rate >= 90%                | Successful |
| 150 | Bugene    | Woodlot                | 89  | Survival rate >= 90%                | Successful |
| 151 | Bugene    | Woodlot                | 23  | Survival rate >= 90%                | Successful |
| 152 | Bugene    | Woodlot                | 97  | Survival rate >= 90%                | Successful |
| 153 | Bugene    | D. Interplanting       | 29  | Survival rate >= 90%                | Successful |
| 154 | Bugene    | Woodlot                | 90  | Survival rate >= 90%                | Successful |
| 155 | Bugene    | Woodlot                | 60  | Survival rate >= 90%                | Successful |
| 156 | Bugene    | Woodlot                | 75  | Survival rate >= 90%                | Successful |
| 157 | Bugene    | Woodlot                | 11  | Survival rate >= 90%                | Successful |
| 158 | Bugene    | Woodlot                | 19  | Survival rate >= 90%                | Successful |
| 159 | Bugene    | D. Interplanting       | 7   | Survival rate >= 90%                | Successful |
| 160 | Bugene    | Woodlot                | 25  | Survival rate >= 90%                | Successful |
| 161 | Bugene    | Woodlot                | 38  | Survival rate >= 90%                | Successful |
| 162 | Bugene    | Woodlot                | 30  | Survival rate >= 90%                | Successful |
| 163 | Bugene    | B. Planting            | 213 | Survival rate >= 90%                | Successful |
| 164 | Bugene    | Woodlot                | 35  | Survival rate >= 90%                | Successful |
| 165 | Bugene    | Woodlot                | 19  | <b>100% of the plot established</b> | Successful |
| 166 | Bugene    | Woodlot                | 58  | Survival rate >= 90%                | Successful |
| 167 | Bugene    | Woodlot                | 16  | Survival rate >= 90%                | Successful |
| 168 | Bugene    | Woodlot                | 101 | Survival rate >= 90%                | Successful |
| 169 | Bugene    | Woodlot                | 49  | Survival rate >= 90%                | Successful |
| 170 | Bugene    | Woodlot                | 108 | Survival rate >= 90%                | Successful |
| 171 | Bugene    | Boundary Planting & WD | 28  | Survival rate >= 90%                | Successful |
| 172 | Bugene    | Woodlot                | 59  | Survival rate >= 90%                | Successful |

|     |        |                  |     |                      |            |
|-----|--------|------------------|-----|----------------------|------------|
| 173 | Bugene | Woodlot          | 78  | Survival rate >= 90% | Successful |
| 174 | Bugene | Woodlot          | 75  | Survival rate >= 90% | Successful |
| 175 | Bugene | Woodlot          | 579 | Survival rate >= 90% | Successful |
| 176 | Bugene | B. Planting      | 134 | Survival rate >= 90% | Successful |
| 177 | Bugene | Woodlot & FO     | 134 | Survival rate >= 90% | Successful |
| 178 | Bugene | Woodlot & BP     | 31  | Survival rate >= 90% | Successful |
| 179 | Bugene | FO & WD          | 60  | Survival rate >= 90% | Successful |
| 180 | Bugene | Woodlot          | 21  | Survival rate >= 90% | Successful |
| 181 | Bugene | Woodlot          | 16  | Survival rate >= 90% | Successful |
| 182 | Bugene | Woodlot          | 19  | Survival rate >= 90% | Successful |
| 183 | Bugene | B. Planting      | 53  | Survival rate >= 90% | Successful |
| 184 | Bugene | Woodlot          | 687 | Survival rate >= 90% | Successful |
| 185 | Bugene | Woodlot          | 75  | Survival rate >= 90% | Successful |
| 186 | Bugene | WD & BP          | 33  | Survival rate >= 90% | Successful |
| 187 | Bugene | Woodlot          | 19  | Survival rate >= 90% | Successful |
| 188 | Bugene | Woodlot          | 28  | Survival rate >= 90% | Successful |
| 189 | Bugene | D. Interplanting | 90  | Survival rate >= 90% | Successful |
| 190 | Bugene | B. Planting      | 95  | Survival rate >= 90% | Successful |
| 191 | Bugene | Woodlot          | 21  | Survival rate >= 90% | Successful |
| 192 | Bugene | B. Planting      | 32  | Survival rate >= 90% | Successful |
| 193 | Bugene | B. Planting      | 11  | Survival rate >= 90% | Successful |
| 194 | Bugene | Woodlot          | 68  | Survival rate >= 90% | Successful |
| 195 | Bugene | B. Planting      | 15  | Survival rate >= 90% | Successful |
| 196 | Bugene | B. Planting      | 36  | Survival rate >= 90% | Successful |
| 197 | Bugene | B. Planting      | 29  | Survival rate >= 90% | Successful |
| 198 | Bugene | Woodlot          | 56  | Survival rate >= 90% | Successful |
| 199 | Bugene | Woodlot          | 50  | Survival rate >= 90% | Successful |
| 200 | Bugene | Woodlot          | 19  | Survival rate >= 90% | Successful |
| 201 | Bugene | Woodlot          | 33  | Survival rate >= 90% | Successful |
| 202 | Bugene | Woodlot          | 8   | Survival rate >= 90% | Successful |
| 203 | Bugene | Woodlot          | 7   | Survival rate >= 90% | Successful |
| 204 | Bugene | Woodlot          | 59  | Survival rate >= 90% | Successful |
| 205 | Bugene | Woodlot & BP     | 28  | Survival rate >= 90% | Successful |
| 206 | Bugene | Woodlot          | 76  | Survival rate >= 90% | Successful |
| 207 | Bugene | Woodlot          | 40  | Survival rate >= 90% | Successful |
| 208 | Bugene | Woodlot          | 111 | Survival rate >= 90% | Successful |
| 209 | Bugene | Woodlot          | 46  | Survival rate >= 90% | Successful |
| 210 | Bugene | Woodlot          | 26  | Survival rate >= 90% | Successful |
| 211 | Bugene | Woodlot          | 44  | Survival rate >= 90% | Successful |
| 212 | Bugene | Woodlot          | 68  | Survival rate >= 90% | Successful |
| 213 | Bugene | Woodlot          | 154 | Survival rate >= 90% | Successful |
| 214 | Bugene | Woodlot          | 47  | Survival rate >= 90% | Successful |
| 215 | Bugene | Woodlot          | 21  | Survival rate >= 90% | Successful |
| 216 | Bugene | Woodlot          | 14  | Survival rate >= 90% | Successful |
| 217 | Bugene | B. Planting      | 50  | Survival rate >= 90% | Successful |
| 218 | Bugene | Woodlot          | 94  | Survival rate >= 90% | Successful |

|     |        |                  |     |                      |            |
|-----|--------|------------------|-----|----------------------|------------|
| 219 | Bugene | Woodlot          | 48  | Survival rate >= 90% | Successful |
| 220 | Bugene | Woodlot          | 58  | Survival rate >= 90% | Successful |
| 221 | Bugene | Woodlot          | 19  | Survival rate >= 90% | Successful |
| 222 | Bugene | Woodlot          | 19  | Survival rate >= 90% | Successful |
| 223 | Bugene | Woodlot          | 33  | Survival rate >= 90% | Successful |
| 224 | Bugene | D. Interplanting | 31  | Survival rate >= 90% | Successful |
| 225 | Bugene | Woodlot          | 23  | Survival rate >= 90% | Successful |
| 226 | Bugene | Woodlot          | 12  | Survival rate >= 90% | Successful |
| 227 | Bugene | Woodlot          | 90  | Survival rate >= 90% | Successful |
| 228 | Bugene | Woodlot          | 22  | Survival rate >= 90% | Successful |
| 229 | Bugene | D. Interplanting | 27  | Survival rate >= 90% | Successful |
| 230 | Bugene | D. Interplanting | 30  | Survival rate >= 90% | Successful |
| 231 | Bugene | D. Interplanting | 12  | Survival rate >= 90% | Successful |
| 232 | Bugene | Woodlot          | 47  | Survival rate >= 90% | Successful |
| 233 | Bugene | Woodlot          | 20  | Survival rate >= 90% | Successful |
| 234 | Bugene | Woodlot          | 98  | Survival rate >= 90% | Successful |
| 235 | Bugene | Woodlot          | 30  | Survival rate >= 90% | Successful |
| 236 | Bugene | B. Planting      | 22  | Survival rate >= 90% | Successful |
| 237 | Bugene | Woodlot          | 30  | Survival rate >= 90% | Successful |
| 238 | Bugene | Woodlot          | 63  | Survival rate >= 90% | Successful |
| 239 | Bugene | Woodlot          | 72  | Survival rate >= 90% | Successful |
| 240 | Bugene | Woodlot          | 62  | Survival rate >= 90% | Successful |
| 241 | Bugene | D. Interplanting | 17  | Survival rate >= 90% | Successful |
| 242 | Bugene | B. Planting      | 19  | Survival rate >= 90% | Successful |
| 243 | Bugene | B. Planting      | 100 | Survival rate >= 90% | Successful |
| 244 | Bugene | Woodlot & BP     | 53  | Survival rate >= 90% | Successful |
| 245 | Bugene | Woodlot          | 15  | Survival rate >= 90% | Successful |
| 246 | Bugene | Woodlot          | 16  | Survival rate >= 90% | Successful |
| 247 | Bugene | Woodlot          | 18  | Survival rate >= 90% | Successful |
| 248 | Bugene | Woodlot          | 34  | Survival rate >= 90% | Successful |
| 249 | Bugene | B. Planting      | 30  | Survival rate >= 90% | Successful |
| 250 | Bugene | Woodlot          | 30  | Survival rate >= 90% | Successful |
| 251 | Bugene | Woodlot          | 21  | Survival rate >= 90% | Successful |
| 252 | Bugene | Woodlot & BP     | 17  | Survival rate >= 90% | Successful |
| 253 | Bugene | B. Planting      | 34  | Survival rate >= 90% | Successful |
| 254 | Bugene | D. Interplanting | 99  | Survival rate >= 90% | Successful |
| 255 | Bugene | Woodlot          | 25  | Survival rate >= 90% | Successful |
| 256 | Bugene | B. Planting      | 50  | Survival rate >= 90% | Successful |
| 257 | Bugene | BP, WD           | 27  | Survival rate >= 90% | Successful |
| 258 | Bugene | Woodlot          | 92  | Survival rate >= 90% | Successful |
| 259 | Bugene | BP               | 22  | Survival rate >= 90% | Successful |
| 260 | Bugene | Woodlot          | 56  | Survival rate >= 90% | Successful |
| 261 | Bugene | Woodlot          | 57  | Survival rate >= 90% | Successful |
| 262 | Bugene | Woodlot          | 36  | Survival rate >= 90% | Successful |
| 263 | Bugene | B. Planting      | 20  | Survival rate >= 90% | Successful |
| 264 | Bugene | Woodlot          | 108 | Survival rate >= 90% | Successful |

|     |        |                  |     |                      |            |
|-----|--------|------------------|-----|----------------------|------------|
| 265 | Bugene | B. Planting      | 34  | Survival rate >= 90% | Successful |
| 266 | Bugene | Woodlot          | 17  | Survival rate >= 90% | Successful |
| 267 | Bugene | B. Planting      | 17  | Survival rate >= 90% | Successful |
| 268 | Bugene | B. Planting      | 26  | Survival rate >= 90% | Successful |
| 269 | Bugene | Woodlot          | 11  | Survival rate >= 90% | Successful |
| 270 | Bugene | D. Interplanting | 61  | Survival rate >= 90% | Successful |
| 271 | Bugene | Woodlot          | 19  | Survival rate >= 90% | Successful |
| 272 | Bugene | B. Planting      | 25  | Survival rate >= 90% | Successful |
| 273 | Bugene | Woodlot          | 22  | Survival rate >= 90% | Successful |
| 274 | Bugene | Woodlot          | 91  | Survival rate >= 90% | Successful |
| 275 | Bugene | Woodlot          | 15  | Survival rate >= 90% | Successful |
| 276 | Bugene | B. Planting      | 61  | Survival rate >= 90% | Successful |
| 277 | Bugene | B. Planting      | 60  | Survival rate >= 90% | Successful |
| 278 | Bugene | B. Planting      | 86  | Survival rate >= 90% | Successful |
| 279 | Bugene | Woodlot          | 101 | Survival rate >= 90% | Successful |
| 280 | Bugene | Woodlot          | 193 | Survival rate >= 90% | Successful |
| 281 | Bugene | Woodlot          | 109 | Survival rate >= 90% | Successful |
| 282 | Bugene | Woodlot          | 85  | Survival rate >= 90% | Successful |
| 283 | Bugene | Woodlot          | 21  | Survival rate >= 90% | Successful |
| 284 | Bugene | B. Planting      | 25  | Survival rate >= 90% | Successful |
| 285 | Bugene | D. Interplanting | 36  | Survival rate >= 90% | Successful |
| 286 | Bugene | Woodlot          | 35  | Survival rate >= 90% | Successful |
| 287 | Bugene | Fruit Orchard    | 1   | Survival rate >= 90% | Successful |
| 288 | Bugene | Woodlot          | 49  | Survival rate >= 90% | Successful |
| 289 | Bugene | Woodlot          | 67  | Survival rate >= 90% | Successful |
| 290 | Bugene | Woodlot          | 64  | Survival rate >= 90% | Successful |
| 291 | Bugene | Woodlot          | 185 | Survival rate >= 90% | Successful |
| 292 | Bugene | Woodlot          | 39  | Survival rate >= 90% | Successful |
| 293 | Bugene | Woodlot          | 24  | Survival rate >= 90% | Successful |
| 294 | Bugene | Woodlot & BP     | 10  | Survival rate >= 90% | Successful |
| 295 | Bugene | Woodlot          | 25  | Survival rate >= 90% | Successful |
| 296 | Bugene | Woodlot          | 19  | Survival rate >= 90% | Successful |
| 297 | Bugene | Woodlot          | 81  | Survival rate >= 90% | Successful |
| 298 | Bugene | Woodlot          | 45  | Survival rate >= 90% | Successful |
| 299 | Bugene | Woodlot          | 65  | Survival rate >= 90% | Successful |
| 300 | Bugene | Woodlot          | 165 | Survival rate >= 90% | Successful |
| 301 | Bugene | B. Planting      | 17  | Survival rate >= 90% | Successful |
| 302 | Bugene | Woodlot          | 47  | Survival rate >= 90% | Successful |
| 303 | Bugene | Fruit Orchard    | 142 | Survival rate >= 90% | Successful |
| 304 | Bugene | Woodlot          | 51  | Survival rate >= 90% | Successful |
| 305 | Bugene | Woodlot          | 23  | Survival rate >= 90% | Successful |
| 306 | Bugene | Woodlot          | 86  | Survival rate >= 90% | Successful |
| 307 | Bugene | Woodlot          | 50  | Survival rate >= 90% | Successful |
| 308 | Bugene | Woodlot          | 71  | Survival rate >= 90% | Successful |
| 309 | Bugene | Woodlot          | 47  | Survival rate >= 90% | Successful |
| 310 | Bugene | Woodlot          | 41  | Survival rate >= 90% | Successful |



|     |        |                  |     |                      |            |
|-----|--------|------------------|-----|----------------------|------------|
| 311 | Bugene | B. Planting      | 56  | Survival rate >= 90% | Successful |
| 312 | Bugene | D. Interplanting | 89  | Survival rate >= 90% | Successful |
| 313 | Bugene | Woodlot          | 128 | Survival rate >= 90% | Successful |
| 314 | Bugene | B. Planting      | 29  | Survival rate >= 90% | Successful |
| 315 | Bugene | Woodlot          | 26  | Survival rate >= 90% | Successful |
| 316 | Bugene | Woodlot          | 29  | Survival rate >= 90% | Successful |
| 317 | Bugene | Woodlot          | 31  | Survival rate >= 90% | Successful |
| 318 | Bugene | Woodlot          | 34  | Survival rate >= 90% | Successful |
| 319 | Bugene | BP & FO          | 49  | Survival rate >= 90% | Successful |
| 320 | Bugene | Woodlot and BP   | 49  | Survival rate >= 90% | Successful |
| 321 | Bugene | Woodlot          | 40  | Survival rate >= 90% | Successful |
| 322 | Bugene | B. Planting      | 26  | Survival rate >= 90% | Successful |
| 323 | Bugene | B. Planting      | 40  | Survival rate >= 90% | Successful |
| 324 | Bugene | Woodlot          | 52  | Survival rate >= 90% | Successful |
| 325 | Bugene | Woodlot & FO     | 32  | Survival rate >= 90% | Successful |
| 326 | Bugene | Woodlot          | 19  | Survival rate >= 90% | Successful |
| 327 | Bugene | B. Planting      | 77  | Survival rate >= 90% | Successful |
| 328 | Bugene | Woodlot & BP     | 25  | Survival rate >= 90% | Successful |
| 329 | Bugene | Woodlot          | 26  | Survival rate >= 90% | Successful |
| 330 | Bugene | Woodlot          | 79  | Survival rate >= 90% | Successful |
| 331 | Bugene | Woodlot          | 29  | Survival rate >= 90% | Successful |
| 332 | Bugene | B. Planting      | 29  | Survival rate >= 90% | Successful |
| 333 | Bugene | Woodlot          | 31  | Survival rate >= 90% | Successful |
| 334 | Bugene | Woodlot          | 59  | Survival rate >= 90% | Successful |
| 335 | Bugene | Woodlot & BP     | 27  | Survival rate >= 90% | Successful |
| 336 | Bugene | Woodlot          | 35  | Survival rate >= 90% | Successful |
| 337 | Bugene | Woodlot          | 47  | Survival rate >= 90% | Successful |
| 338 | Bugene | B. Planting      | 70  | Survival rate >= 90% | Successful |
| 339 | Bugene | Woodlot          | 25  | Survival rate >= 90% | Successful |
| 340 | Bugene | Woodlot          | 174 | Survival rate >= 90% | Successful |
| 341 | Bugene | Woodlot & BP     | 68  | Survival rate >= 90% | Successful |
| 342 | Bugene | B. Planting      | 154 | Survival rate >= 90% | Successful |
| 343 | Bugene | Woodlot          | 43  | Survival rate >= 90% | Successful |
| 344 | Bugene | Woodlot          | 31  | Survival rate >= 90% | Successful |
| 345 | Bugene | Woodlot          | 50  | Survival rate >= 90% | Successful |
| 346 | Bugene | B. Planting      | 54  | Survival rate >= 90% | Successful |
| 347 | Bugene | Woodlot          | 58  | Survival rate >= 90% | Successful |
| 348 | Bugene | WD & BP          | 53  | Survival rate >= 90% | Successful |
| 349 | Bugene | B. Planting      | 231 | Survival rate >= 90% | Successful |
| 350 | Bugene | BP & WD          | 44  | Survival rate >= 90% | Successful |
| 351 | Bugene | Woodlot          | 42  | Survival rate >= 90% | Successful |
| 352 | Bugene | Woodlot          | 76  | Survival rate >= 90% | Successful |
| 353 | Bugene | Woodlot          | 35  | Survival rate >= 90% | Successful |
| 354 | Bugene | Woodlot          | 56  | Survival rate >= 90% | Successful |
| 355 | Bugene | Woodlot          | 175 | Survival rate >= 90% | Successful |
| 356 | Bugene | Woodlot          | 13  | Survival rate >= 90% | Successful |

|     |        |                                       |     |   |            |
|-----|--------|---------------------------------------|-----|---|------------|
| 357 | Bugene | Woodlot                               | 228 | Survival rate >= 90%                    | Successful |
| 358 | Bugene | Woodlot                               | 21  | Survival rate >= 90%                    | Successful |
| 359 | Bugene | Woodlot                               | 85  | Survival rate >= 90%                    | Successful |
| 360 | Bugene | Woodlot                               | 27  | Survival rate >= 90%                    | Successful |
| 361 | Bugene | Woodlot                               | 131 | Survival rate >= 90%                    | Successful |
| 362 | Bugene | D. Interplanting,<br>year 2           | 8   | <b>100% of the plot<br/>established</b> | Successful |
| 363 | Bugene | Woodlot                               | 210 | Survival rate >= 90%                    | Successful |
| 364 | Kaisho | Dispersed<br>Interplanting            | 18  | Survival rate >= 90%                    | Successful |
| 365 | Kaisho | Woodlot                               | 29  | Survival rate >= 90%                    | Successful |
| 366 | Kaisho | Woodlot                               | 177 | Survival rate >= 90%                    | Successful |
| 367 | Kaisho | Disperlanting,<br>year 2              | 22  | <b>100% of the plot<br/>established</b> | Successful |
| 368 | Kaisho | Dispersed<br>Interplanting            | 23  | Survival rate >= 90%                    | Successful |
| 369 | Kaisho | Woodlot                               | 38  | Survival rate >= 90%                    | Successful |
| 370 | Kaisho | Woodlot                               | 23  | Survival rate >= 90%                    | Successful |
| 371 | Kaisho | Woodlot                               | 84  | Survival rate >= 90%                    | Successful |
| 372 | Kaisho | Woodlot                               | 69  | Survival rate >= 90%                    | Successful |
| 373 | Kaisho | Woodlot                               | 56  | Survival rate >= 90%                    | Successful |
| 374 | Kaisho | Woodlot                               | 135 | Survival rate >= 90%                    | Successful |
| 375 | Kaisho | Woodlot                               | 47  | Survival rate >= 90%                    | Successful |
| 376 | Kaisho | Woodlot, year 2                       | 74  | <b>100% of the plot<br/>established</b> | Successful |
| 377 | Kaisho | Woodlot                               | 135 | Survival rate >= 90%                    | Successful |
| 378 | Kaisho | Boundary Planting                     | 17  | Survival rate >= 90%                    | Successful |
| 379 | Kaisho | Woodlot                               | 43  | Survival rate >= 90%                    | Successful |
| 380 | Kaisho | Boundary Planting                     | 18  | Survival rate >= 90%                    | Successful |
| 381 | Kaisho | Dispersed<br>Interplanting            | 23  | Survival rate >= 90%                    | Successful |
| 382 | Kaisho | Dispersed<br>Interplanting            | 35  | Survival rate >= 90%                    | Successful |
| 383 | Kaisho | Woodlot                               | 37  | Survival rate >= 90%                    | Successful |
| 384 | Kaisho | Woodlot                               | 118 | Survival rate >= 90%                    | Successful |
| 385 | Kaisho | Dispersed<br>Interplanting            | 11  | Survival rate >= 90%                    | Successful |
| 386 | Kaisho | Woodlot & DI                          | 34  | Survival rate >= 90%                    | Successful |
| 387 | Kaisho | Boundary Planting<br>& WD             | 41  | Survival rate >= 90%                    | Successful |
| 388 | Kaisho | Woodlot                               | 64  | Survival rate >= 90%                    | Successful |
| 389 | Kaisho | Woodlot                               | 133 | Survival rate >= 90%                    | Successful |
| 390 | Kaisho | Boundary Planting                     | 13  | Survival rate >= 90%                    | Successful |
| 391 | Kaisho | Woodlot                               | 54  | Survival rate >= 90%                    | Successful |
| 392 | Kaisho | Woodlot                               | 85  | Survival rate >= 90%                    | Successful |
| 393 | Kaisho | Dispersed<br>interplanting,<br>year 2 | 22  | <b>100% of the plot<br/>established</b> | Successful |

|     |        |                   |     |                      |            |
|-----|--------|-------------------|-----|----------------------|------------|
| 394 | Kaisho | Woodlot           | 224 | Survival rate >= 90% | Successful |
| 395 | Kaisho | Woodlot           | 58  | Survival rate >= 90% | Successful |
| 396 | Kaisho | Woodlot           | 93  | Survival rate >= 90% | Successful |
| 397 | Kaisho | Boundary Planting | 25  | Survival rate >= 90% | Successful |
| 398 | Kaisho | Woodlot           | 41  | Survival rate >= 90% | Successful |
| 399 | Kaisho | Woodlot           | 57  | Survival rate >= 90% | Successful |
| 400 | Kaisho | Woodlot           | 56  | Survival rate >= 90% | Successful |
| 401 | Kaisho | Woodlot           | 31  | Survival rate >= 90% | Successful |
| 402 | Kaisho | Woodlot           | 41  | Survival rate >= 90% | Successful |
| 403 | Kaisho | Woodlot           | 67  | Survival rate >= 90% | Successful |
| 404 | Kaisho | B. Planting       | 114 | Survival rate >= 90% | Successful |
| 405 | Kaisho | B. Planting       | 25  | Survival rate >= 90% | Successful |
| 406 | Kaisho | Woodlot           | 30  | Survival rate >= 90% | Successful |
| 407 | Kaisho | Woodlot           | 37  | Survival rate >= 90% | Successful |
| 408 | Kaisho | Woodlot           | 70  | Survival rate >= 90% | Successful |
| 409 | Kaisho | Woodlot           | 72  | Survival rate >= 90% | Successful |
| 410 | Kaisho | D. Interplanting  | 20  | Survival rate >= 90% | Successful |
| 411 | Kaisho | Woodlot           | 44  | Survival rate >= 90% | Successful |
| 412 | Kaisho | D. Interplanting  | 37  | Survival rate >= 90% | Successful |
| 413 | Kaisho | Woodlot           | 52  | Survival rate >= 90% | Successful |
| 414 | Kaisho | Woodlot           | 99  | Survival rate >= 90% | Successful |
| 415 | Kaisho | BP                | 26  | Survival rate >= 90% | Successful |
| 416 | Kaisho | Woodlot           | 52  | Survival rate >= 90% | Successful |
| 417 | Kaisho | B. Planting       | 20  | Survival rate >= 90% | Successful |
| 418 | Kaisho | Woodlot           | 148 | Survival rate >= 90% | Successful |
| 419 | Kaisho | Woodlot           | 56  | Survival rate >= 90% | Successful |
| 420 | Kaisho | Woodlot           | 27  | Survival rate >= 90% | Successful |
| 421 | Kaisho | Woodlot           | 56  | Survival rate >= 90% | Successful |
| 422 | Kaisho | DI & BP           | 90  | Survival rate >= 90% | Successful |
| 423 | Kaisho | Woodlot           | 169 | Survival rate >= 90% | Successful |
| 424 | Kaisho | B. Planting       | 16  | Survival rate >= 90% | Successful |
| 425 | Kaisho | Woodlot           | 34  | Survival rate >= 90% | Successful |
| 426 | Kaisho | Woodlot           | 44  | Survival rate >= 90% | Successful |
| 427 | Kaisho | B. Planting       | 20  | Survival rate >= 90% | Successful |
| 428 | Kaisho | B. Planting       | 13  | Survival rate >= 90% | Successful |
| 429 | Kaisho | B. Planting       | 17  | Survival rate >= 90% | Successful |
| 430 | Kaisho | Woodlot           | 39  | Survival rate >= 90% | Successful |
| 431 | Kaisho | D. Interplanting  | 27  | Survival rate >= 90% | Successful |
| 432 | Kaisho | BP & WD           | 43  | Survival rate >= 90% | Successful |
| 433 | Kaisho | Woodlot & BP      | 99  | Survival rate >= 90% | Successful |
| 434 | Kaisho | Woodlot           | 41  | Survival rate >= 90% | Successful |
| 435 | Kaisho | B. Planting       | 38  | Survival rate >= 90% | Successful |
| 436 | Kaisho | Woodlot           | 75  | Survival rate >= 90% | Successful |
| 437 | Kaisho | Woodlot           | 24  | Survival rate >= 90% | Successful |
| 438 | Kaisho | B. Planting       | 22  | Survival rate >= 90% | Successful |
| 439 | Kaisho | B. Planting       | 41  | Survival rate >= 90% | Successful |

|     |        |                  |     |                      |            |
|-----|--------|------------------|-----|----------------------|------------|
| 440 | Kaisho | WD & DI          | 21  | Survival rate >= 90% | Successful |
| 441 | Kaisho | DI & BP          | 127 | Survival rate >= 90% | Successful |
| 442 | Kaisho | Woodlot & BP     | 56  | Survival rate >= 90% | Successful |
| 443 | Kaisho | D. Interplanting | 49  | Survival rate >= 90% | Successful |
| 444 | Kaisho | D. Interplanting | 63  | Survival rate >= 90% | Successful |
| 445 | Kaisho | D. Interplanting | 46  | Survival rate >= 90% | Successful |
| 446 | Kaisho | Woodlot          | 40  | Survival rate >= 90% | Successful |
| 447 | Kaisho | Woodlot & BP     | 93  | Survival rate >= 90% | Successful |
| 448 | Kaisho | B. Planting      | 26  | Survival rate >= 90% | Successful |
| 449 | Kaisho | D. Interplanting | 48  | Survival rate >= 90% | Successful |
| 450 | Kaisho | D. Interplanting | 14  | Survival rate >= 90% | Successful |
| 451 | Kaisho | Woodlot          | 112 | Survival rate >= 90% | Successful |
| 452 | Kaisho | B. Planting      | 25  | Survival rate >= 90% | Successful |
| 453 | Kaisho | D. Interplanting | 17  | Survival rate >= 90% | Successful |
| 454 | Kaisho | Woodlot          | 202 | Survival rate >= 90% | Successful |
| 455 | Kaisho | Woodlot          | 64  | Survival rate >= 90% | Successful |
| 456 | Kaisho | Woodlot          | 77  | Survival rate >= 90% | Successful |
| 457 | Kaisho | WD & BP          | 74  | Survival rate >= 90% | Successful |
| 458 | Kaisho | Woodlot          | 63  | Survival rate >= 90% | Successful |
| 459 | Kaisho | Woodlot          | 294 | Survival rate >= 90% | Successful |
| 460 | Kaisho | Woodlot          | 75  | Survival rate >= 90% | Successful |
| 461 | Kaisho | D. Interplanting | 14  | Survival rate >= 90% | Successful |
| 462 | Kaisho | Woodlot          | 89  | Survival rate >= 90% | Successful |
| 463 | Kaisho | Woodlot          | 112 | Survival rate >= 90% | Successful |
| 464 | Kaisho | Woodlot          | 44  | Survival rate >= 90% | Successful |
| 465 | Kaisho | Woodlot          | 63  | Survival rate >= 90% | Successful |
| 466 | Kaisho | Woodlot          | 75  | Survival rate >= 90% | Successful |
| 467 | Kaisho | Woodlot          | 36  | Survival rate >= 90% | Successful |
| 468 | Kaisho | B. Planting      | 18  | Survival rate >= 90% | Successful |
| 469 | Kaisho | B. Planting      | 11  | Survival rate >= 90% | Successful |
| 470 | Kaisho | Woodlot          | 40  | Survival rate >= 90% | Successful |
| 471 | Kaisho | Woodlot & BP     | 146 | Survival rate >= 90% | Successful |
| 472 | Kaisho | Woodlot          | 42  | Survival rate >= 90% | Successful |
| 473 | Kaisho | B. Planting      | 118 | Survival rate >= 90% | Successful |
| 474 | Kaisho | Woodlot          | 28  | Survival rate >= 90% | Successful |
| 475 | Kaisho | Woodlot          | 93  | Survival rate >= 90% | Successful |
| 476 | Kaisho | D. Interplanting | 20  | Survival rate >= 90% | Successful |
| 477 | Kaisho | Woodlot          | 42  | Survival rate >= 90% | Successful |
| 478 | Kaisho | Woodlot & BP     | 158 | Survival rate >= 90% | Successful |
| 479 | Kaisho | Woodlot          | 52  | Survival rate >= 90% | Successful |
| 480 | Kaisho | B. Planting      | 34  | Survival rate >= 90% | Successful |
| 481 | Kaisho | B. Planting      | 22  | Survival rate >= 90% | Successful |
| 482 | Kaisho | B. Planting      | 37  | Survival rate >= 90% | Successful |
| 483 | Kaisho | B. Planting      | 15  | Survival rate >= 90% | Successful |
| 484 | Kaisho | B. Planting      | 23  | Survival rate >= 90% | Successful |
| 485 | Kaisho | DI & BP          | 34  | Survival rate >= 90% | Successful |

|     |        |                  |     |                      |            |
|-----|--------|------------------|-----|----------------------|------------|
| 486 | Kaisho | B. Planting      | 42  | Survival rate >= 90% | Successful |
| 487 | Kaisho | DI & BP          | 42  | Survival rate >= 90% | Successful |
| 488 | Kaisho | Woodlot          | 88  | Survival rate >= 90% | Successful |
| 489 | Kaisho | D. Interplanting | 14  | Survival rate >= 90% | Successful |
| 490 | Kaisho | WD & BP          | 117 | Survival rate >= 90% | Successful |
| 491 | Kaisho | Woodlot          | 24  | Survival rate >= 90% | Successful |
| 492 | Kaisho | Woodlot          | 218 | Survival rate >= 90% | Successful |
| 493 | Kaisho | Woodlot          | 190 | Survival rate >= 90% | Successful |
| 494 | Kaisho | Woodlot          | 57  | Survival rate >= 90% | Successful |
| 495 | Kaisho | Woodlot          | 47  | Survival rate >= 90% | Successful |
| 496 | Kaisho | Woodlot          | 64  | Survival rate >= 90% | Successful |
| 497 | Kaisho | Woodlot          | 49  | Survival rate >= 90% | Successful |
| 498 | Kaisho | Woodlot          | 56  | Survival rate >= 90% | Successful |
| 499 | Kaisho | Woodlot          | 28  | Survival rate >= 90% | Successful |
| 500 | Kaisho | Woodlot          | 24  | Survival rate >= 90% | Successful |
| 501 | Kaisho | B. Planting      | 20  | Survival rate >= 90% | Successful |
| 502 | Kaisho | Woodlot          | 170 | Survival rate >= 90% | Successful |
| 503 | Kaisho | WD & BP          | 47  | Survival rate >= 90% | Successful |
| 504 | Kaisho | B. Planting      | 20  | Survival rate >= 90% | Successful |
| 505 | Kaisho | B. Planting      | 7   | Survival rate >= 90% | Successful |
| 506 | Kaisho | Woodlot & BP     | 30  | Survival rate >= 90% | Successful |
| 507 | Kaisho | DI & BP          | 109 | Survival rate >= 90% | Successful |
| 508 | Kaisho | DI, BP & WD      | 13  | Survival rate >= 90% | Successful |
| 509 | Kaisho | Woodlot          | 227 | Survival rate >= 90% | Successful |
| 510 | Kaisho | B. Planting      | 60  | Survival rate >= 90% | Successful |
| 511 | Kaisho | WD & BP          | 50  | Survival rate >= 90% | Successful |
| 512 | Kaisho | B. Planting      | 21  | Survival rate >= 90% | Successful |
| 513 | Kaisho | B. Planting      | 17  | Survival rate >= 90% | Successful |
| 514 | Kaisho | B. Planting      | 21  | Survival rate >= 90% | Successful |
| 515 | Kaisho | B. Planting      | 10  | Survival rate >= 90% | Successful |
| 516 | Kaisho | B. Planting      | 17  | Survival rate >= 90% | Successful |
| 517 | Kaisho | B. Planting      | 32  | Survival rate >= 90% | Successful |
| 518 | Kaisho | D. Interplanting | 39  | Survival rate >= 90% | Successful |
| 519 | Kaisho | D. Interplanting | 22  | Survival rate >= 90% | Successful |
| 520 | Kaisho | DI & BP          | 20  | Survival rate >= 90% | Successful |
| 521 | Kaisho | Woodlot          | 118 | Survival rate >= 90% | Successful |
| 522 | Kaisho | B. Planting      | 18  | Survival rate >= 90% | Successful |
| 523 | Kaisho | Woodlot          | 38  | Survival rate >= 90% | Successful |
| 524 | Kaisho | Woodlot & BP     | 182 | Survival rate >= 90% | Successful |
| 525 | Kaisho | D. Interplanting | 37  | Survival rate >= 90% | Successful |
| 526 | Kaisho | D. Interplanting | 20  | Survival rate >= 90% | Successful |
| 527 | Kaisho | DI & BP          | 35  | Survival rate >= 90% | Successful |
| 528 | Kaisho | DI & WD          | 45  | Survival rate >= 90% | Successful |
| 529 | Kaisho | Woodlot & BP     | 208 | Survival rate >= 90% | Successful |
| 530 | Kaisho | DI & BP          | 66  | Survival rate >= 90% | Successful |
| 531 | Kaisho | Woodlot          | 74  | Survival rate >= 90% | Successful |

|     |        |                  |     |                                     |            |
|-----|--------|------------------|-----|-------------------------------------|------------|
| 532 | Kaisho | B. Planting      | 26  | Survival rate >= 90%                | Successful |
| 533 | Kaisho | D. Interplanting | 24  | <b>100% of the plot established</b> | Successful |
| 534 | Kaisho | Woodlot,         | 39  | <b>100% of the plot established</b> | Successful |
| 535 | Kaisho | Woodlot, BP & DI | 133 | Survival rate >= 90%                | Successful |
| 536 | Kaisho | D. Interplanting | 33  | Survival rate >= 90%                | Successful |
| 537 | Kaisho | Woodlot          | 103 | Survival rate >= 90%                | Successful |
| 538 | Kaisho | Woodlot          | 99  | Survival rate >= 90%                | Successful |
| 539 | Kaisho | BP & DI          | 31  | Survival rate >= 90%                | Successful |
| 540 | Kaisho | WD & BP          | 31  | Survival rate >= 90%                | Successful |



## Appendix 2: Payment per producer

| <i>S/NO</i> | <i>PRODUCER<sup>3</sup></i> | <i>LOCATION</i> | <i>PV ID</i> | <i>TECHNICAL SPECIFICATION</i> | <i>AMOUNT</i> | <i>INSTALMENT</i>  |
|-------------|-----------------------------|-----------------|--------------|--------------------------------|---------------|--------------------|
| 1           |                             | Bugene          | 25           | BP & DI                        | 128,000.00    | 3rd payment        |
| 2           |                             | Bugene          | 26           | Woodlot                        | 50,000.00     | 3rd payment        |
| 3           |                             | Bugene          | 27           | D. Interplanting               | 58,000.00     | 3rd payment        |
| 4           |                             | Bugene          | 29           | Woodlot                        | 178,000.00    | 3rd payment        |
| 5           |                             | Bugene          | 34           | Woodlot                        | 194,000.00    | 3rd payment        |
| 6           |                             | Bugene          | 35           | D. Interplanting               | 46,000.00     | 3rd payment        |
| 7           |                             | Bugene          | 37           | Woodlot                        | 58,000.00     | 3rd payment        |
| 8           |                             | Bugene          | 39           | Woodlot                        | 180,000.00    | 3rd payment        |
| 9           |                             | Bugene          | 41           | Woodlot                        | 50,000.00     | 3rd payment        |
| 10          |                             | Bugene          | 42           | Woodlot                        | 120,000.00    | 3rd payment        |
| 11          |                             | Bugene          | 45           | Woodlot                        | 150,000.00    | 3rd payment        |
| 12          |                             | Bugene          | 48           | D. Interplanting               | 22,000.00     | 3rd payment        |
| 13          |                             | Bugene          | 51           | Woodlot                        | 38,000.00     | 3rd payment        |
| 14          |                             | Bugene          | 50           | Woodlot                        | 14,000.00     | 3rd payment        |
| 15          |                             | Bugene          | 54           | Woodlot                        | 76,000.00     | 3rd payment        |
| 16          |                             | Bugene          | 55           | Boundary Planting              | 60,000.00     | 3rd payment        |
| 17          |                             | Bugene          | 57           | Woodlot                        | 426,000.00    | 3rd payment        |
| 18          |                             | Bugene          | 62           | Woodlot                        | 70,000.00     | 3rd payment        |
| 19          |                             | Bugene          | 19           | Woodlot                        | 38,000.00     | <b>2nd payment</b> |
| 20          |                             | Bugene          | 63           | Woodlot                        | 116,000.00    | 3rd payment        |
| 21          |                             | Bugene          | 66           | Woodlot                        | 32,000.00     | 3rd payment        |
| 22          |                             | Bugene          | 67           | Boundary Planting & WD         | 202,000.00    | 3rd payment        |
| 23          |                             | Bugene          | 69           | Woodlot                        | 98,000.00     | 3rd payment        |
| 24          |                             | Bugene          | 71           | Woodlot                        | 216,000.00    | 3rd payment        |
| 25          |                             | Bugene          | 72           | Woodlot                        | 56,000.00     | 3rd payment        |
| 26          |                             | Bugene          | 73           | Woodlot                        | 118,000.00    | 3rd payment        |
| 27          |                             | Bugene          | 74           | Boundary Planting & WD         | 254,000.00    | 3rd payment        |
| 28          |                             | Bugene          | 75           | Woodlot & DI                   | 150,000.00    | 3rd payment        |
| 29          |                             | Bugene          | 76           | Woodlot                        | 1,158,000.00  | 3rd payment        |
| 30          |                             | Bugene          | 77           | Woodlot & BP                   | 268,000.00    | 3rd payment        |
| 31          |                             | Bugene          | 80           | Fruit Orchard & WD             | 268,000.00    | 3rd payment        |
| 32          |                             | Bugene          | 88           | Woodlot                        | 62,000.00     | 3rd payment        |
| 33          |                             | Bugene          | 89           | Woodlot                        | 120,000.00    | 3rd payment        |
| 34          |                             | Bugene          | 351          | Boundary Planting              | 42,000.00     | 3rd payment        |
| 35          |                             | Bugene          | 352          | Woodlot                        | 32,000.00     | 3rd payment        |
| 36          |                             | Bugene          | 353          | Woodlot                        | 38,000.00     | 3rd payment        |
| 37          |                             | Bugene          | 369          | WD & BP                        | 106,000.00    | 3rd payment        |

<sup>3</sup> Due to data protection regulations, the names of participants have been taken out of the public version of this report

|    |        |     |                                 |              |             |
|----|--------|-----|---------------------------------|--------------|-------------|
| 38 | Bugene | 370 | Woodlot                         | 1,374,000.00 | 3rd payment |
| 39 | Bugene | 91  | Woodlot                         | 150,000.00   | 3rd payment |
| 40 | Bugene | 93  | Dispersed<br>Interplanting      | 66,000.00    | 3rd payment |
| 41 | Bugene | 96  | Woodlot & BP                    | 38,000.00    | 3rd payment |
| 42 | Bugene | 100 | Boundary Planting               | 56,000.00    | 3rd payment |
| 43 | Bugene | 102 | Woodlot & DI                    | 190,000.00   | 3rd payment |
| 44 | Bugene | 314 | Woodlot                         | 180,000.00   | 3rd payment |
| 45 | Bugene | 259 | Boundary Planting               | 42,000.00    | 3rd payment |
| 46 | Bugene | 341 | Boundary Planting               | 64,000.00    | 3rd payment |
| 47 | Bugene | 343 | Boundary Planting               | 22,000.00    | 3rd payment |
| 48 | Bugene | 104 | Woodlot                         | 136,000.00   | 3rd payment |
| 49 | Bugene | 105 | Woodlot                         | 30,000.00    | 3rd payment |
| 50 | Bugene | 107 | Woodlot                         | 72,000.00    | 3rd payment |
| 51 | Bugene | 108 | Woodlot                         | 58,000.00    | 3rd payment |
| 52 | Bugene | 112 | Woodlot                         | 112,000.00   | 3rd payment |
| 53 | Bugene | 114 | Woodlot                         | 100,000.00   | 3rd payment |
| 54 | Bugene | 115 | Woodlot & BP                    | 38,000.00    | 3rd payment |
| 55 | Bugene | 116 | Woodlot                         | 66,000.00    | 3rd payment |
| 56 | Bugene | 120 | Woodlot                         | 16,000.00    | 3rd payment |
| 57 | Bugene | 123 | Woodlot                         | 14,000.00    | 3rd payment |
| 58 | Bugene | 124 | Woodlot                         | 118,000.00   | 3rd payment |
| 59 | Bugene | 125 | Woodlot                         | 56,000.00    | 3rd payment |
| 60 | Bugene | 128 | Woodlot                         | 152,000.00   | 3rd payment |
| 61 | Bugene | 130 | Woodlot                         | 80,000.00    | 3rd payment |
| 62 | Bugene | 131 | Woodlot                         | 222,000.00   | 3rd payment |
| 63 | Bugene | 316 | Woodlot                         | 92,000.00    | 3rd payment |
| 64 | Bugene | 317 | Woodlot                         | 52,000.00    | 3rd payment |
| 65 | Bugene | 328 | Woodlot                         | 88,000.00    | 3rd payment |
| 66 | Bugene | 329 | Woodlot                         | 136,000.00   | 3rd payment |
| 67 | Bugene | 340 | Woodlot                         | 308,000.00   | 3rd payment |
| 68 | Bugene | 355 | Woodlot                         | 94,000.00    | 3rd payment |
| 69 | Bugene | 136 | Woodlot                         | 42,000.00    | 3rd payment |
| 70 | Bugene | 137 | Disperses<br>Interplanting      | 28,000.00    | 3rd payment |
| 71 | Bugene | 138 | Woodlot                         | 100,000.00   | 3rd payment |
| 72 | Bugene | 142 | Woodlot                         | 116,000.00   | 3rd payment |
| 73 | Bugene | 143 | Dispersed<br>Interplanting      | 38,000.00    | 3rd payment |
| 74 | Bugene | 144 | Dispersed<br>Interplanting      | 38,000.00    | 3rd payment |
| 75 | Bugene | 146 | Dispersed<br>Interplanting      | 66,000.00    | 3rd payment |
| 76 | Bugene | 149 | Woodlot                         | 62,000.00    | 3rd payment |
| 77 | Bugene | 150 | Woodlot                         | 46,000.00    | 3rd payment |
| 78 | Bugene | 151 | Dispersed<br>Interplanting & WD | 188,000.00   | 3rd payment |

|     |        |     |                            |            |             |
|-----|--------|-----|----------------------------|------------|-------------|
| 79  | Bugene | 153 | Boundary Planting          | 24,000.00  | 3rd payment |
| 80  | Bugene | 301 | Woodlot                    | 44,000.00  | 3rd payment |
| 81  | Bugene | 302 | Woodlot                    | 180,000.00 | 3rd payment |
| 82  | Bugene | 126 | Woodlot                    | 96,000.00  | 3rd payment |
| 83  | Bugene | 158 | Woodlot                    | 54,000.00  | 3rd payment |
| 84  | Bugene | 161 | Boundary Planting          | 60,000.00  | 3rd payment |
| 85  | Bugene | 163 | Boundary Planting          | 24,000.00  | 3rd payment |
| 86  | Bugene | 164 | Woodlot & BP               | 94,000.00  | 3rd payment |
| 87  | Bugene | 166 | Woodlot                    | 40,000.00  | 3rd payment |
| 88  | Bugene | 168 | Woodlot                    | 196,000.00 | 3rd payment |
| 89  | Bugene | 170 | Woodlot                    | 44,000.00  | 3rd payment |
| 90  | Bugene | 172 | Boundary Planting          | 60,000.00  | 3rd payment |
| 91  | Bugene | 174 | Woodlot                    | 236,000.00 | 3rd payment |
| 92  | Bugene | 176 | Woodlot & BP               | 144,000.00 | 3rd payment |
| 93  | Bugene | 178 | Boundary Planting<br>& WD  | 124,000.00 | 3rd payment |
| 94  | Bugene | 179 | Boundary Planting          | 60,000.00  | 3rd payment |
| 95  | Bugene | 180 | Woodlot                    | 34,000.00  | 3rd payment |
| 96  | Bugene | 181 | Boundary Planting          | 38,000.00  | 3rd payment |
| 97  | Bugene | 303 | BP, WD                     | 200,000.00 | 3rd payment |
| 98  | Bugene | 304 | Woodlot                    | 106,000.00 | 3rd payment |
| 99  | Bugene | 305 | BP                         | 30,000.00  | 3rd payment |
| 100 | Bugene | 354 | Woodlot                    | 32,000.00  | 3rd payment |
| 101 | Bugene | 203 | Boundary Planting          | 36,000.00  | 3rd payment |
| 102 | Bugene | 204 | Woodlot                    | 68,000.00  | 3rd payment |
| 103 | Bugene | 206 | Boundary Planting          | 60,000.00  | 3rd payment |
| 104 | Bugene | 182 | Woodlot                    | 60,000.00  | 3rd payment |
| 105 | Bugene | 183 | Boundary Planting          | 42,000.00  | 3rd payment |
| 106 | Bugene | 184 | Boundary Planting          | 34,000.00  | 3rd payment |
| 107 | Bugene | 185 | Woodlot                    | 68,000.00  | 3rd payment |
| 108 | Bugene | 186 | Dispersed<br>Interplanting | 198,000.00 | 3rd payment |
| 109 | Bugene | 187 | Woodlot                    | 50,000.00  | 3rd payment |
| 110 | Bugene | 188 | Woodlot & BP               | 100,000.00 | 3rd payment |
| 111 | Bugene | 190 | Boundary Planting          | 54,000.00  | 3rd payment |
| 112 | Bugene | 191 | Woodlot                    | 184,000.00 | 3rd payment |
| 113 | Bugene | 192 | Woodlot                    | 44,000.00  | 3rd payment |
| 114 | Bugene | 195 | Woodlot                    | 112,000.00 | 3rd payment |
| 115 | Bugene | 196 | Woodlot                    | 114,000.00 | 3rd payment |
| 116 | Bugene | 197 | B. Planting                | 72,000.00  | 3rd payment |
| 117 | Bugene | 198 | B. Planting                | 40,000.00  | 3rd payment |
| 118 | Bugene | 199 | WD & BP                    | 216,000.00 | 3rd payment |
| 119 | Bugene | 200 | Woodlot                    | 68,000.00  | 3rd payment |
| 120 | Bugene | 201 | B. Planting                | 34,000.00  | 3rd payment |
| 121 | Bugene | 334 | Woodlot                    | 34,000.00  | 3rd payment |
| 122 | Bugene | 207 | Woodlot                    | 52,000.00  | 3rd payment |

|     |        |     |                  |            |             |
|-----|--------|-----|------------------|------------|-------------|
| 123 | Bugene | 210 | Woodlot          | 218,000.00 | 3rd payment |
| 124 | Bugene | 211 | B. Planting      | 22,000.00  | 3rd payment |
| 125 | Bugene | 212 | Woodlot          | 122,000.00 | 3rd payment |
| 126 | Bugene | 213 | B. Planting      | 38,000.00  | 3rd payment |
| 127 | Bugene | 215 | Woodlot          | 50,000.00  | 3rd payment |
| 128 | Bugene | 217 | Woodlot          | 44,000.00  | 3rd payment |
| 129 | Bugene | 218 | Woodlot          | 182,000.00 | 3rd payment |
| 130 | Bugene | 219 | Woodlot          | 30,000.00  | 3rd payment |
| 131 | Bugene | 223 | Woodlot          | 122,000.00 | 3rd payment |
| 132 | Bugene | 224 | Woodlot          | 120,000.00 | 3rd payment |
| 133 | Bugene | 339 | Woodlot & BP     | 172,000.00 | 3rd payment |
| 134 | Bugene | 342 | Woodlot          | 202,000.00 | 3rd payment |
| 135 | Bugene | 350 | Woodlot          | 386,000.00 | 3rd payment |
| 136 | Bugene | 229 | Woodlot          | 170,000.00 | 3rd payment |
| 137 | Bugene | 230 | Woodlot          | 42,000.00  | 3rd payment |
| 138 | Bugene | 231 | Woodlot          | 50,000.00  | 3rd payment |
| 139 | Bugene | 233 | B. Planting      | 72,000.00  | 3rd payment |
| 140 | Bugene | 234 | Woodlot          | 70,000.00  | 3rd payment |
| 141 | Bugene | 235 | Fruit Orchard    | 2,000.00   | 3rd payment |
| 142 | Bugene | 236 | Woodlot          | 98,000.00  | 3rd payment |
| 143 | Bugene | 237 | Woodlot          | 134,000.00 | 3rd payment |
| 144 | Bugene | 238 | Woodlot          | 128,000.00 | 3rd payment |
| 145 | Bugene | 240 | Woodlot          | 370,000.00 | 3rd payment |
| 146 | Bugene | 306 | Woodlot          | 78,000.00  | 3rd payment |
| 147 | Bugene | 264 | B. Planting      | 48,000.00  | 3rd payment |
| 148 | Bugene | 265 | D. Interplanting | 20,000.00  | 3rd payment |
| 149 | Bugene | 266 | B. Planting      | 50,000.00  | 3rd payment |
| 150 | Bugene | 267 | B. Planting      | 38,000.00  | 3rd payment |
| 151 | Bugene | 268 | Woodlot          | 162,000.00 | 3rd payment |
| 152 | Bugene | 269 | Woodlot          | 90,000.00  | 3rd payment |
| 153 | Bugene | 270 | Woodlot          | 130,000.00 | 3rd payment |
| 154 | Bugene | 272 | Woodlot          | 330,000.00 | 3rd payment |
| 155 | Bugene | 274 | BP & FO          | 34,000.00  | 3rd payment |
| 156 | Bugene | 275 | Woodlot          | 94,000.00  | 3rd payment |
| 157 | Bugene | 276 | Woodlot          | 284,000.00 | 3rd payment |
| 158 | Bugene | 281 | B. Planting      | 102,000.00 | 3rd payment |
| 159 | Bugene | 282 | B. Planting      | 46,000.00  | 3rd payment |
| 160 | Bugene | 284 | BP & WD          | 54,000.00  | 3rd payment |
| 161 | Bugene | 242 | Woodlot          | 100,000.00 | 3rd payment |
| 162 | Bugene | 243 | Woodlot & FO     | 142,000.00 | 3rd payment |
| 163 | Bugene | 244 | Woodlot          | 94,000.00  | 3rd payment |
| 164 | Bugene | 245 | BP & WD          | 82,000.00  | 3rd payment |
| 165 | Bugene | 248 | Woodlot & BP     | 84,000.00  | 3rd payment |
| 166 | Bugene | 249 | Woodlot          | 178,000.00 | 3rd payment |
| 167 | Bugene | 251 | Woodlot          | 256,000.00 | 3rd payment |
| 168 | Bugene | 252 | Woodlot          | 58,000.00  | 3rd payment |

|     |        |     |                   |            |             |
|-----|--------|-----|-------------------|------------|-------------|
| 169 | Bugene | 253 | Boundary Planting | 52,000.00  | 3rd payment |
| 170 | Bugene | 255 | Boundary Planting | 58,000.00  | 3rd payment |
| 171 | Bugene | 256 | Woodlot           | 62,000.00  | 3rd payment |
| 172 | Bugene | 258 | Woodlot & BP      | 68,000.00  | 3rd payment |
| 173 | Bugene | 307 | Woodlot           | 98,000.00  | 3rd payment |
| 174 | Bugene | 310 | Woodlot           | 80,000.00  | 3rd payment |
| 175 | Bugene | 311 | Woodlot           | 58,000.00  | 3rd payment |
| 176 | Bugene | 312 | Woodlot & BP      | 98,000.00  | 3rd payment |
| 177 | Bugene | 313 | B. Planting       | 52,000.00  | 3rd payment |
| 178 | Bugene | 356 | Woodlot           | 80,000.00  | 3rd payment |
| 179 | Bugene | 357 | Woodlot           | 104,000.00 | 3rd payment |
| 180 | Bugene | 358 | B. Planting       | 64,000.00  | 3rd payment |
| 181 | Bugene | 359 | Woodlot           | 38,000.00  | 3rd payment |
| 182 | Bugene | 360 | WD & BP           | 154,000.00 | 3rd payment |
| 183 | Bugene | 361 | B. Planting       | 50,000.00  | 3rd payment |
| 184 | Bugene | 362 | BP & WD           | 52,000.00  | 3rd payment |
| 185 | Bugene | 363 | Woodlot           | 158,000.00 | 3rd payment |
| 186 | Bugene | 364 | Woodlot           | 58,000.00  | 3rd payment |
| 187 | Bugene | 285 | Woodlot           | 62,000.00  | 3rd payment |
| 188 | Bugene | 286 | Woodlot           | 118,000.00 | 3rd payment |
| 189 | Bugene | 287 | Woodlot           | 54,000.00  | 3rd payment |
| 190 | Bugene | 288 | Woodlot           | 70,000.00  | 3rd payment |
| 191 | Bugene | 289 | Woodlot           | 94,000.00  | 3rd payment |
| 192 | Bugene | 290 | Woodlot           | 140,000.00 | 3rd payment |
| 193 | Bugene | 318 | Woodlot           | 50,000.00  | 3rd payment |
| 194 | Bugene | 319 | Woodlot           | 348,000.00 | 3rd payment |
| 195 | Bugene | 336 | Woodlot           | 136,000.00 | 3rd payment |
| 196 | Bugene | 337 | Woodlot           | 308,000.00 | 3rd payment |
| 197 | Bugene | 365 | Woodlot           | 86,000.00  | 3rd payment |
| 198 | Bugene | 366 | Woodlot           | 62,000.00  | 3rd payment |
| 199 | Bugene | 295 | Woodlot           | 100,000.00 | 3rd payment |
| 200 | Bugene | 296 | Woodlot           | 108,000.00 | 3rd payment |
| 201 | Bugene | 297 | Woodlot & FO      | 140,000.00 | 3rd payment |
| 202 | Bugene | 298 | B. Planting       | 106,000.00 | 3rd payment |
| 203 | Bugene | 299 | Woodlot           | 462,000.00 | 3rd payment |
| 204 | Bugene | 300 | Woodlot           | 88,000.00  | 3rd payment |
| 205 | Bugene | 320 | Woodlot           | 84,000.00  | 3rd payment |
| 206 | Bugene | 321 | DI & BP           | 185,000.00 | 3rd payment |
| 207 | Bugene | 345 | B. Planting       | 70,000.00  | 3rd payment |
| 208 | Bugene | 346 | Woodlot           | 112,000.00 | 3rd payment |
| 209 | Bugene | 347 | WD & BP           | 350,000.00 | 3rd payment |
| 210 | Bugene | 348 | B. Planting       | 26,000.00  | 3rd payment |
| 211 | Bugene | 349 | Woodlot           | 456,000.00 | 3rd payment |
| 212 | Bugene | 156 | BP & BI           | 62,000.00  | 3rd payment |
| 213 | Bugene | 121 | Woodlot           | 170,000.00 | 3rd payment |
| 214 | Bugene | 157 | Woodlot           | 54,000.00  | 3rd payment |

|     |           |     |                   |            |                    |
|-----|-----------|-----|-------------------|------------|--------------------|
| 215 | Bugene    | 155 | Woodlot           | 262,000.00 | 3rd payment        |
| 216 | Bugene    | 159 | D. Interplanting  | 16,000.00  | <b>2nd payment</b> |
| 217 | Bugene    | 332 | Woodlot           | 420,000.00 | 3rd payment        |
| 218 | Nyaishozi | 89  | Woodlot           | 196,000.00 | 3rd payment        |
| 219 | Nyaishozi | 90  | Woodlot           | 104,000.00 | <b>2nd payment</b> |
| 220 | Nyaishozi | 91  | Woodlot           | 62,000.00  | 3rd payment        |
| 221 | Nyaishozi | 92  | Woodlot           | 110,000.00 | 3rd payment        |
| 222 | Nyaishozi | 94  | D. Interplanting  | 90,000.00  | 3rd payment        |
| 223 | Nyaishozi | 95  | Woodlot           | 104,000.00 | 3rd payment        |
| 224 | Nyaishozi | 96  | Woodlot           | 202,000.00 | 3rd payment        |
| 225 | Nyaishozi | 97  | D. Interplanting  | 68,000.00  | 3rd payment        |
| 226 | Nyaishozi | 99  | Woodlot           | 188,000.00 | 3rd payment        |
| 227 | Nyaishozi | 100 | Woodlot           | 84,000.00  | 3rd payment        |
| 228 | Nyaishozi | 101 | Woodlot           | 122,000.00 | 3rd payment        |
| 229 | Nyaishozi | 102 | Woodlot           | 40,000.00  | 3rd payment        |
| 230 | Nyaishozi | 103 | D. Interplanting  | 32,000.00  | 3rd payment        |
| 231 | Nyaishozi | 104 | B. Planting       | 50,000.00  | 3rd payment        |
| 232 | Nyaishozi | 106 | Woodlot & BP      | 180,000.00 | 3rd payment        |
| 233 | Nyaishozi | 109 | B. Planting       | 42,000.00  | 3rd payment        |
| 234 | Nyaishozi | 111 | Woodlot           | 64,000.00  | 3rd payment        |
| 235 | Nyaishozi | 113 | Woodlot           | 88,000.00  | <b>2nd payment</b> |
| 236 | Nyaishozi | 240 | Woodlot           | 32,000.00  | 3rd payment        |
| 237 | Nyaishozi | 57  | Woodlot           | 36,000.00  | 3rd payment        |
| 238 | Nyaishozi | 61  | Woodlot           | 76,000.00  | 3rd payment        |
| 239 | Nyaishozi | 62  | Woodlot           | 250,000.00 | 3rd payment        |
| 240 | Nyaishozi | 63  | Woodlot           | 60,000.00  | 3rd payment        |
| 241 | Nyaishozi | 64  | Woodlot           | 124,000.00 | 3rd payment        |
| 242 | Nyaishozi | 28  | D. Interplanting  | 24,000.00  | 3rd payment        |
| 243 | Nyaishozi | 30  | Woodlot           | 172,000.00 | 3rd payment        |
| 244 | Nyaishozi | 31  | Woodlot           | 292,000.00 | 3rd payment        |
| 245 | Nyaishozi | 32  | Boundary planting | 36,000.00  | 3rd payment        |
| 246 | Nyaishozi | 35  | Boundary planting | 48,000.00  | 3rd payment        |
| 247 | Nyaishozi | 36  | Woodlot           | 62,000.00  | 3rd payment        |
| 248 | Nyaishozi | 37  | Boundary planting | 28,000.00  | 3rd payment        |
| 249 | Nyaishozi | 38  | Boundary planting | 36,000.00  | 3rd payment        |
| 250 | Nyaishozi | 42  | Woodlot           | 76,000.00  | 3rd payment        |
| 251 | Nyaishozi | 43  | Boundary planting | 40,000.00  | 3rd payment        |
| 252 | Nyaishozi | 44  | Boundary planting | 90,000.00  | 3rd payment        |
| 253 | Nyaishozi | 45  | D. Interplanting  | 92,000.00  | 3rd payment        |
| 254 | Nyaishozi | 46  | Woodlot           | 142,000.00 | 3rd payment        |
| 255 | Nyaishozi | 47  | Boundary planting | 36,000.00  | 3rd payment        |
| 256 | Nyaishozi | 48  | D. Interplanting  | 58,000.00  | 3rd payment        |
| 257 | Nyaishozi | 49  | Woodlot           | 40,000.00  | 3rd payment        |
| 258 | Nyaishozi | 51  | D. Interplanting  | 22,000.00  | 3rd payment        |
| 259 | Nyaishozi | 56  | Woodlot           | 242,000.00 | 3rd payment        |
| 260 | Nyaishozi | 147 | Woodlot           | 504,000.00 | 3rd payment        |



|     |           |     |                   |            |             |
|-----|-----------|-----|-------------------|------------|-------------|
| 261 | Nyaishozi | 254 | Boundary planting | 66,000.00  | 3rd payment |
| 262 | Nyaishozi | 255 | Woodlot           | 30,000.00  | 3rd payment |
| 263 | Nyaishozi | 18  | Woodlot           | 62,000.00  | 3rd payment |
| 264 | Nyaishozi | 24  | Woodlot           | 146,000.00 | 3rd payment |
| 265 | Nyaishozi | 25  | Woodlot           | 628,000.00 | 3rd payment |
| 266 | Nyaishozi | 7   | Woodlot           | 118,000.00 | 3rd payment |
| 267 | Nyaishozi | 21  | Woodlot           | 86,000.00  | 3rd payment |
| 268 | Nyaishozi | 19  | Woodlot           | 90,000.00  | 3rd payment |
| 269 | Nyaishozi | 23  | Woodlot           | 196,000.00 | 3rd payment |
| 270 | Nyaishozi | 14  | Woodlot           | 158,000.00 | 3rd payment |
| 271 | Nyaishozi | 149 | Woodlot           | 190,000.00 | 3rd payment |
| 272 | Nyaishozi | 150 | Woodlot           | 30,000.00  | 3rd payment |
| 273 | Nyaishozi | 152 | Woodlot           | 92,000.00  | 3rd payment |
| 274 | Nyaishozi | 153 | Woodlot           | 26,000.00  | 3rd payment |
| 275 | Nyaishozi | 154 | Woodlot           | 56,000.00  | 3rd payment |
| 276 | Nyaishozi | 151 | Woodlot           | 66,000.00  | 3rd payment |
| 277 | Nyaishozi | 156 | Woodlot           | 168,000.00 | 3rd payment |
| 278 | Nyaishozi | 157 | Woodlot           | 82,000.00  | 3rd payment |
| 279 | Nyaishozi | 160 | Woodlot           | 124,000.00 | 3rd payment |
| 280 | Nyaishozi | 162 | BP & WD           | 48,000.00  | 3rd payment |
| 281 | Nyaishozi | 163 | Woodlot           | 90,000.00  | 3rd payment |
| 282 | Nyaishozi | 246 | Woodlot           | 40,000.00  | 3rd payment |
| 283 | Nyaishozi | 247 | Woodlot           | 478,000.00 | 3rd payment |
| 284 | Nyaishozi | 166 | Woodlot           | 102,000.00 | 3rd payment |
| 285 | Nyaishozi | 167 | Woodlot           | 58,000.00  | 3rd payment |
| 286 | Nyaishozi | 168 | Woodlot           | 144,000.00 | 3rd payment |
| 287 | Nyaishozi | 169 | Woodlot           | 130,000.00 | 3rd payment |
| 288 | Nyaishozi | 170 | Woodlot           | 140,000.00 | 3rd payment |
| 289 | Nyaishozi | 173 | D. Interplanting  | 106,000.00 | 3rd payment |
| 290 | Nyaishozi | 175 | Woodlot           | 392,000.00 | 3rd payment |
| 291 | Nyaishozi | 177 | Woodlot           | 178,000.00 | 3rd payment |
| 292 | Nyaishozi | 178 | Woodlot           | 44,000.00  | 3rd payment |
| 293 | Nyaishozi | 171 | Woodlot           | 140,000.00 | 3rd payment |
| 294 | Nyaishozi | 248 | Woodlot           | 42,000.00  | 3rd payment |
| 295 | Nyaishozi | 182 | Woodlot           | 214,000.00 | 3rd payment |
| 296 | Nyaishozi | 183 | Woodlot           | 592,000.00 | 3rd payment |
| 297 | Nyaishozi | 184 | Woodlot           | 228,000.00 | 3rd payment |
| 298 | Nyaishozi | 185 | Woodlot           | 410,000.00 | 3rd payment |
| 299 | Nyaishozi | 187 | Woodlot           | 236,000.00 | 3rd payment |
| 300 | Nyaishozi | 192 | Woodlot           | 438,000.00 | 3rd payment |
| 301 | Nyaishozi | 194 | Woodlot           | 168,000.00 | 3rd payment |
| 302 | Nyaishozi | 196 | Woodlot           | 128,000.00 | 3rd payment |
| 303 | Nyaishozi | 198 | Boundary          | 68,000.00  | 3rd payment |
| 304 | Nyaishozi | 205 | Woodlot           | 202,000.00 | 3rd payment |
| 305 | Nyaishozi | 207 | Woodlot           | 240,000.00 | 3rd payment |
| 306 | Nyaishozi | 208 | Woodlot           | 168,000.00 | 3rd payment |

|     |           |     |                   |              |                    |
|-----|-----------|-----|-------------------|--------------|--------------------|
| 307 | Nyaishozi | 209 | Boundary          | 34,000.00    | 3rd payment        |
| 308 | Nyaishozi | 210 | Boundary          | 66,000.00    | 3rd payment        |
| 309 | Nyaishozi | 211 | Woodlot           | 322,000.00   | 3rd payment        |
| 310 | Nyaishozi | 212 | Woodlot           | 134,000.00   | 3rd payment        |
| 311 | Nyaishozi | 213 | Woodlot           | 46,000.00    | 3rd payment        |
| 312 | Nyaishozi | 217 | Woodlot           | 164,000.00   | 3rd payment        |
| 313 | Nyaishozi | 219 | Woodlot           | 300,000.00   | 3rd payment        |
| 314 | Nyaishozi | 221 | Woodlot           | 134,000.00   | 3rd payment        |
| 315 | Nyaishozi | 227 | Woodlot           | 1,254,000.00 | 3rd payment        |
| 316 | Nyaishozi | 225 | Woodlot           | 428,000.00   | 3rd payment        |
| 317 | Nyaishozi | 226 | Woodlot           | 242,000.00   | 3rd payment        |
| 318 | Nyaishozi | 250 | Woodlot           | 112,000.00   | 3rd payment        |
| 319 | Nyaishozi | 251 | Woodlot           | 916,000.00   | 3rd payment        |
| 320 | Nyaishozi | 258 | Woodlot           | 512,000.00   | 3rd payment        |
| 321 | Nyaishozi | 181 | Woodlot           | 140,000.00   | 3rd payment        |
| 322 | Nyaishozi | 186 | Woodlot           | 60,000.00    | 3rd payment        |
| 323 | Nyaishozi | 188 | Woodlot           | 148,000.00   | 3rd payment        |
| 324 | Nyaishozi | 189 | Woodlot           | 122,000.00   | 3rd payment        |
| 325 | Nyaishozi | 193 | Woodlot           | 46,000.00    | 3rd payment        |
| 326 | Nyaishozi | 197 | Woodlot           | 106,000.00   | 3rd payment        |
| 327 | Nyaishozi | 203 | Woodlot           | 64,000.00    | 3rd payment        |
| 328 | Nyaishozi | 204 | Woodlot           | 82,000.00    | <b>2nd payment</b> |
| 329 | Nyaishozi | 206 | Woodlot           | 88,000.00    | 3rd payment        |
| 330 | Nyaishozi | 215 | Woodlot           | 56,000.00    | 3rd payment        |
| 331 | Nyaishozi | 218 | Woodlot           | 538,000.00   | 3rd payment        |
| 332 | Nyaishozi | 223 | Woodlot           | 126,000.00   | 3rd payment        |
| 333 | Nyaishozi | 252 | WD & BP           | 234,000.00   | 3rd payment        |
| 334 | Nyaishozi | 253 | Woodlot           | 468,000.00   | 3rd payment        |
| 335 | Nyaishozi | 67  | Woodlot           | 112,000.00   | <b>2nd payment</b> |
| 336 | Nyaishozi | 69  | D. Interplanting  | 98,000.00    | 3rd payment        |
| 337 | Nyaishozi | 71  | Woodlot           | 272,000.00   | 3rd payment        |
| 338 | Nyaishozi | 73  | Woodlot           | 32,000.00    | 3rd payment        |
| 339 | Nyaishozi | 74  | Woodlot           | 130,000.00   | 3rd payment        |
| 340 | Nyaishozi | 75  | Woodlot           | 410,000.00   | 3rd payment        |
| 341 | Nyaishozi | 76  | Woodlot           | 102,000.00   | 3rd payment        |
| 342 | Nyaishozi | 77  | Woodlot           | 100,000.00   | 3rd payment        |
| 343 | Nyaishozi | 78  | Woodlot           | 224,000.00   | 3rd payment        |
| 344 | Nyaishozi | 80  | Woodlot & BP      | 158,000.00   | 3rd payment        |
| 345 | Nyaishozi | 82  | Woodlot           | 146,000.00   | 3rd payment        |
| 346 | Nyaishozi | 83  | Woodlot           | 466,000.00   | 3rd payment        |
| 347 | Nyaishozi | 84  | Woodlot           | 138,000.00   | 3rd payment        |
| 348 | Nyaishozi | 86  | Boundary planting | 48,000.00    | 3rd payment        |
| 349 | Nyaishozi | 165 | Woodlot           | 140,000.00   | 3rd payment        |
| 350 | Nyaishozi | 88  | D. Interplanting  | 40,000.00    | 3rd payment        |
| 351 | Nyaishozi | 245 | Woodlot           | 430,000.00   | 3rd payment        |
| 352 | Nyaishozi | 236 | Woodlot           | 104,000.00   | 3rd payment        |

|     |           |     |                         |            |                    |
|-----|-----------|-----|-------------------------|------------|--------------------|
| 353 | Nyaishozi | 237 | Woodlot                 | 202,000.00 | 3rd payment        |
| 354 | Nyaishozi | 235 | Woodlot                 | 174,000.00 | 3rd payment        |
| 355 | Nyaishozi | 120 | Woodlot                 | 132,000.00 | 3rd payment        |
| 356 | Nyaishozi | 127 | Woodlot                 | 210,000.00 | 3rd payment        |
| 357 | Nyaishozi | 134 | Woodlot                 | 158,000.00 | 3rd payment        |
| 358 | Nyaishozi | 136 | Woodlot                 | 96,000.00  | 3rd payment        |
| 359 | Nyaishozi | 139 | Woodlot & BP            | 64,000.00  | 3rd payment        |
| 360 | Nyaishozi | 140 | Woodlot                 | 160,000.00 | 3rd payment        |
| 361 | Nyaishozi | 148 | Boundary planting       | 50,000.00  | 3rd payment        |
| 362 | Nyaishozi | 256 | Woodlot                 | 98,000.00  | 3rd payment        |
| 363 | Nyaishozi | 257 | Woodlot                 | 324,000.00 | 3rd payment        |
| 364 | Kaisho    | 2   | Dispersed Interplanting | 36,000.00  | 3rd payment        |
| 365 | Kaisho    | 31  | Woodlot                 | 58,000.00  | 3rd payment        |
| 366 | Kaisho    | 44  | Woodlot                 | 354,000.00 | 3rd payment        |
| 367 | Kaisho    | 91  | Dispersed Interplanting | 46,000.00  | 3rd payment        |
| 368 | Kaisho    | 128 | Woodlot                 | 76,000.00  | 3rd payment        |
| 369 | Kaisho    | 131 | Woodlot                 | 46,000.00  | 3rd payment        |
| 370 | Kaisho    | 146 | Woodlot                 | 168,000.00 | 3rd payment        |
| 371 | Kaisho    | 147 | Woodlot                 | 138,000.00 | 3rd payment        |
| 372 | Kaisho    | 150 | Woodlot                 | 112,000.00 | 3rd payment        |
| 373 | Kaisho    | 152 | Woodlot                 | 270,000.00 | 3rd payment        |
| 374 | Kaisho    | 153 | Woodlot                 | 94,000.00  | 3rd payment        |
| 375 | Kaisho    | 159 | Woodlot                 | 270,000.00 | 3rd payment        |
| 376 | Kaisho    | 473 | Boundary Planting       | 34,000.00  | 3rd payment        |
| 377 | Kaisho    | 475 | Woodlot                 | 86,000.00  | 3rd payment        |
| 378 | Kaisho    | 477 | Boundary Planting       | 36,000.00  | 3rd payment        |
| 379 | Kaisho    | 83  | Dispersed Interplanting | 44,000.00  | <b>2nd payment</b> |
| 380 | Kaisho    | 154 | Woodlot                 | 148,000.00 | <b>2nd payment</b> |
| 381 | Kaisho    | 26  | Dispersed Interplanting | 46,000.00  | 3rd payment        |
| 382 | Kaisho    | 38  | Dispersed Interplanting | 70,000.00  | 3rd payment        |
| 383 | Kaisho    | 42  | Woodlot                 | 74,000.00  | 3rd payment        |
| 384 | Kaisho    | 80  | Woodlot                 | 236,000.00 | 3rd payment        |
| 385 | Kaisho    | 81  | Dispersed Interplanting | 22,000.00  | 3rd payment        |
| 386 | Kaisho    | 82  | Woodlot & DI            | 68,000.00  | 3rd payment        |
| 387 | Kaisho    | 96  | Boundary Planting & WD  | 82,000.00  | 3rd payment        |
| 388 | Kaisho    | 101 | Woodlot                 | 128,000.00 | 3rd payment        |
| 389 | Kaisho    | 113 | Woodlot                 | 266,000.00 | 3rd payment        |
| 390 | Kaisho    | 94  | Woodlot                 | 108,000.00 | 3rd payment        |
| 391 | Kaisho    | 33  | Woodlot                 | 170,000.00 | 3rd payment        |
| 392 | Kaisho    | 35  | D. Interplanting        | 44,000.00  | <b>2nd payment</b> |

|     |        |     |                  |            |             |
|-----|--------|-----|------------------|------------|-------------|
| 393 | Kaisho | 140 | B. Planting      | 26,000.00  | 3rd payment |
| 394 | Kaisho | 39  | Woodlot          | 448,000.00 | 3rd payment |
| 395 | Kaisho | 46  | Woodlot          | 116,000.00 | 3rd payment |
| 396 | Kaisho | 53  | Woodlot          | 186,000.00 | 3rd payment |
| 397 | Kaisho | 70  | B. Planting      | 50,000.00  | 3rd payment |
| 398 | Kaisho | 71  | Woodlot          | 82,000.00  | 3rd payment |
| 399 | Kaisho | 77  | Woodlot          | 114,000.00 | 3rd payment |
| 400 | Kaisho | 111 | Woodlot          | 112,000.00 | 3rd payment |
| 401 | Kaisho | 141 | Woodlot          | 62,000.00  | 3rd payment |
| 402 | Kaisho | 479 | Woodlot          | 82,000.00  | 3rd payment |
| 403 | Kaisho | 136 | Woodlot          | 134,000.00 | 3rd payment |
| 404 | Kaisho | 40  | BP & WD          | 228,000.00 | 3rd payment |
| 405 | Kaisho | 56  | B. Planting      | 50,000.00  | 3rd payment |
| 406 | Kaisho | 79  | Woodlot          | 60,000.00  | 3rd payment |
| 407 | Kaisho | 97  | Woodlot          | 74,000.00  | 3rd payment |
| 408 | Kaisho | 105 | Woodlot          | 140,000.00 | 3rd payment |
| 409 | Kaisho | 106 | Woodlot          | 144,000.00 | 3rd payment |
| 410 | Kaisho | 115 | D. Interplanting | 40,000.00  | 3rd payment |
| 411 | Kaisho | 116 | Woodlot          | 88,000.00  | 3rd payment |
| 412 | Kaisho | 118 | D. Interplanting | 74,000.00  | 3rd payment |
| 413 | Kaisho | 142 | Woodlot          | 104,000.00 | 3rd payment |
| 414 | Kaisho | 95  | Woodlot          | 198,000.00 | 3rd payment |
| 415 | Kaisho | 109 | B. Planting      | 52,000.00  | 3rd payment |
| 416 | Kaisho | 89  | Woodlot          | 104,000.00 | 3rd payment |
| 417 | Kaisho | 59  | B. Planting      | 40,000.00  | 3rd payment |
| 418 | Kaisho | 34  | Woodlot          | 296,000.00 | 3rd payment |
| 419 | Kaisho | 24  | Woodlot          | 112,000.00 | 3rd payment |
| 420 | Kaisho | 61  | Woodlot          | 54,000.00  | 3rd payment |
| 421 | Kaisho | 130 | Woodlot          | 112,000.00 | 3rd payment |
| 422 | Kaisho | 133 | DI & BP          | 180,000.00 | 3rd payment |
| 423 | Kaisho | 135 | Woodlot          | 338,000.00 | 3rd payment |
| 424 | Kaisho | 76  | B. Planting      | 32,000.00  | 3rd payment |
| 425 | Kaisho | 63  | Woodlot          | 68,000.00  | 3rd payment |
| 426 | Kaisho | 167 | Woodlot          | 88,000.00  | 3rd payment |
| 427 | Kaisho | 171 | B. Planting      | 40,000.00  | 3rd payment |
| 428 | Kaisho | 172 | Woodlot & BP     | 26,000.00  | 3rd payment |
| 429 | Kaisho | 174 | B. Planting      | 34,000.00  | 3rd payment |
| 430 | Kaisho | 175 | Woodlot          | 78,000.00  | 3rd payment |
| 431 | Kaisho | 176 | Woodlot & DI     | 54,000.00  | 3rd payment |
| 432 | Kaisho | 177 | BP & WD          | 86,000.00  | 3rd payment |
| 433 | Kaisho | 181 | Woodlot & BP     | 198,000.00 | 3rd payment |
| 434 | Kaisho | 184 | Woodlot          | 82,000.00  | 3rd payment |
| 435 | Kaisho | 185 | BP & WD          | 76,000.00  | 3rd payment |
| 436 | Kaisho | 188 | Woodlot & DI     | 150,000.00 | 3rd payment |
| 437 | Kaisho | 193 | Woodlot          | 48,000.00  | 3rd payment |
| 438 | Kaisho | 452 | DI & BP          | 44,000.00  | 3rd payment |

|     |        |     |                  |            |             |
|-----|--------|-----|------------------|------------|-------------|
| 439 | Kaisho | 480 | B. Planting      | 82,000.00  | 3rd payment |
| 440 | Kaisho | 482 | WD & DI          | 42,000.00  | 3rd payment |
| 441 | Kaisho | 202 | DI & BP          | 254,000.00 | 3rd payment |
| 442 | Kaisho | 205 | Woodlot & BP     | 112,000.00 | 3rd payment |
| 443 | Kaisho | 206 | D. Interplanting | 98,000.00  | 3rd payment |
| 444 | Kaisho | 207 | D. Interplanting | 126,000.00 | 3rd payment |
| 445 | Kaisho | 219 | D. Interplanting | 92,000.00  | 3rd payment |
| 446 | Kaisho | 221 | Woodlot          | 80,000.00  | 3rd payment |
| 447 | Kaisho | 222 | Woodlot & BP     | 186,000.00 | 3rd payment |
| 448 | Kaisho | 225 | B. Planting      | 52,000.00  | 3rd payment |
| 449 | Kaisho | 235 | D. Interplanting | 96,000.00  | 3rd payment |
| 450 | Kaisho | 237 | D. Interplanting | 28,000.00  | 3rd payment |
| 451 | Kaisho | 238 | Woodlot          | 224,000.00 | 3rd payment |
| 452 | Kaisho | 248 | B. Planting      | 50,000.00  | 3rd payment |
| 453 | Kaisho | 251 | D. Interplanting | 34,000.00  | 3rd payment |
| 454 | Kaisho | 258 | Woodlot          | 404,000.00 | 3rd payment |
| 455 | Kaisho | 259 | Woodlot          | 128,000.00 | 3rd payment |
| 456 | Kaisho | 262 | Woodlot          | 154,000.00 | 3rd payment |
| 457 | Kaisho | 266 | WD & BP          | 148,000.00 | 3rd payment |
| 458 | Kaisho | 268 | Woodlot          | 126,000.00 | 3rd payment |
| 459 | Kaisho | 271 | Woodlot          | 588,000.00 | 3rd payment |
| 460 | Kaisho | 280 | Woodlot          | 150,000.00 | 3rd payment |
| 461 | Kaisho | 281 | D. Interplanting | 28,000.00  | 3rd payment |
| 462 | Kaisho | 282 | Woodlot          | 178,000.00 | 3rd payment |
| 463 | Kaisho | 283 | Woodlot          | 224,000.00 | 3rd payment |
| 464 | Kaisho | 284 | Woodlot          | 88,000.00  | 3rd payment |
| 465 | Kaisho | 287 | Woodlot          | 126,000.00 | 3rd payment |
| 466 | Kaisho | 297 | Woodlot          | 72,000.00  | 3rd payment |
| 467 | Kaisho | 469 | B. Planting      | 36,000.00  | 3rd payment |
| 468 | Kaisho | 470 | B. Planting      | 22,000.00  | 3rd payment |
| 469 | Kaisho | 471 | Woodlot          | 80,000.00  | 3rd payment |
| 470 | Kaisho | 272 | Woodlot          | 300,000.00 | 3rd payment |
| 471 | Kaisho | 308 | Woodlot & BP     | 292,000.00 | 3rd payment |
| 472 | Kaisho | 311 | Woodlot          | 84,000.00  | 3rd payment |
| 473 | Kaisho | 312 | B. Planting      | 236,000.00 | 3rd payment |
| 474 | Kaisho | 314 | Woodlot          | 56,000.00  | 3rd payment |
| 475 | Kaisho | 315 | Woodlot          | 186,000.00 | 3rd payment |
| 476 | Kaisho | 316 | D. Interplanting | 40,000.00  | 3rd payment |
| 477 | Kaisho | 319 | Woodlot          | 84,000.00  | 3rd payment |
| 478 | Kaisho | 320 | Woodlot & BP     | 316,000.00 | 3rd payment |
| 479 | Kaisho | 321 | Woodlot          | 104,000.00 | 3rd payment |
| 480 | Kaisho | 323 | B. Planting      | 68,000.00  | 3rd payment |
| 481 | Kaisho | 325 | B. Planting      | 44,000.00  | 3rd payment |
| 482 | Kaisho | 305 | B. Planting      | 74,000.00  | 3rd payment |
| 483 | Kaisho | 435 | B. Planting      | 30,000.00  | 3rd payment |
| 484 | Kaisho | 436 | B. Planting      | 46,000.00  | 3rd payment |

|     |        |     |                  |            |             |
|-----|--------|-----|------------------|------------|-------------|
| 485 | Kaisho | 437 | DI & BP          | 68,000.00  | 3rd payment |
| 486 | Kaisho | 442 | B. Planting      | 84,000.00  | 3rd payment |
| 487 | Kaisho | 443 | DI & BP          | 84,000.00  | 3rd payment |
| 488 | Kaisho | 449 | Woodlot          | 176,000.00 | 3rd payment |
| 489 | Kaisho | 451 | D. Interplanting | 28,000.00  | 3rd payment |
| 490 | Kaisho | 484 | WD & BP          | 234,000.00 | 3rd payment |
| 491 | Kaisho | 495 | Woodlot          | 48,000.00  | 3rd payment |
| 492 | Kaisho | 496 | Woodlot          | 436,000.00 | 3rd payment |
| 493 | Kaisho | 335 | Woodlot          | 380,000.00 | 3rd payment |
| 494 | Kaisho | 336 | Woodlot          | 114,000.00 | 3rd payment |
| 495 | Kaisho | 337 | Woodlot          | 94,000.00  | 3rd payment |
| 496 | Kaisho | 341 | Woodlot          | 128,000.00 | 3rd payment |
| 497 | Kaisho | 342 | Woodlot          | 98,000.00  | 3rd payment |
| 498 | Kaisho | 344 | Woodlot          | 112,000.00 | 3rd payment |
| 499 | Kaisho | 347 | Woodlot          | 56,000.00  | 3rd payment |
| 500 | Kaisho | 350 | Woodlot          | 48,000.00  | 3rd payment |
| 501 | Kaisho | 352 | B. Planting      | 40,000.00  | 3rd payment |
| 502 | Kaisho | 357 | Woodlot          | 340,000.00 | 3rd payment |
| 503 | Kaisho | 358 | WD & BP          | 94,000.00  | 3rd payment |
| 504 | Kaisho | 360 | B. Planting      | 40,000.00  | 3rd payment |
| 505 | Kaisho | 361 | B. Planting      | 14,000.00  | 3rd payment |
| 506 | Kaisho | 363 | Woodlot & BP     | 60,000.00  | 3rd payment |
| 507 | Kaisho | 365 | DI & BP          | 218,000.00 | 3rd payment |
| 508 | Kaisho | 366 | DI, BP & WD      | 26,000.00  | 3rd payment |
| 509 | Kaisho | 368 | Woodlot          | 454,000.00 | 3rd payment |
| 510 | Kaisho | 370 | BP & WD          | 120,000.00 | 3rd payment |
| 511 | Kaisho | 432 | WD & BP          | 100,000.00 | 3rd payment |
| 512 | Kaisho | 372 | B. Planting      | 42,000.00  | 3rd payment |
| 513 | Kaisho | 465 | B. Planting      | 34,000.00  | 3rd payment |
| 514 | Kaisho | 466 | B. Planting      | 42,000.00  | 3rd payment |
| 515 | Kaisho | 467 | B. Planting      | 20,000.00  | 3rd payment |
| 516 | Kaisho | 468 | B. Planting      | 34,000.00  | 3rd payment |
| 517 | Kaisho | 378 | B. Planting      | 64,000.00  | 3rd payment |
| 518 | Kaisho | 381 | D. Interplanting | 78,000.00  | 3rd payment |
| 519 | Kaisho | 384 | D. Interplanting | 44,000.00  | 3rd payment |
| 520 | Kaisho | 388 | DI & BP          | 40,000.00  | 3rd payment |
| 521 | Kaisho | 391 | Woodlot          | 236,000.00 | 3rd payment |
| 522 | Kaisho | 393 | B. Planting      | 36,000.00  | 3rd payment |
| 523 | Kaisho | 394 | Woodlot          | 76,000.00  | 3rd payment |
| 524 | Kaisho | 399 | Woodlot & BP     | 364,000.00 | 3rd payment |
| 525 | Kaisho | 401 | D. Interplanting | 74,000.00  | 3rd payment |
| 526 | Kaisho | 402 | D. Interplanting | 40,000.00  | 3rd payment |
| 527 | Kaisho | 404 | DI & BP          | 70,000.00  | 3rd payment |
| 528 | Kaisho | 426 | DI & WD          | 90,000.00  | 3rd payment |
| 529 | Kaisho | 444 | Woodlot & BP     | 416,000.00 | 3rd payment |
| 530 | Kaisho | 445 | DI & BP          | 132,000.00 | 3rd payment |



|     |        |     |                  |                      |                    |
|-----|--------|-----|------------------|----------------------|--------------------|
| 531 | Kaisho | 461 | Woodlot          | 148,000.00           | 3rd payment        |
| 532 | Kaisho | 463 | B. Planting      | 52,000.00            | 3rd payment        |
| 533 | Kaisho | 377 | D. Interplanting | 48,000.00            | <b>2nd payment</b> |
| 534 | Kaisho | 392 | Woodlot          | 78,000.00            | <b>2nd payment</b> |
| 535 | Kaisho | 410 | Woodlot, BP & DI | 266,000.00           | 3rd payment        |
| 536 | Kaisho | 427 | D. Interplanting | 66,000.00            | 3rd payment        |
| 537 | Kaisho | 429 | Woodlot          | 206,000.00           | 3rd payment        |
| 538 | Kaisho | 430 | Woodlot          | 198,000.00           | 3rd payment        |
| 539 | Kaisho | 439 | BP & DI          | 62,000.00            | 3rd payment        |
| 540 | Kaisho | 490 | WD & BP          | 62,000.00            | 3rd payment        |
|     |        |     |                  | <b>70,535,000.00</b> |                    |