

July 1, 2024

**Luke Howard**  
**Technical Coordinator,**  
**Plan Vivo Foundation**  
**4 Gayfield Place Lane,**  
**Edinburgh,**  
**UK, EH1 3NZ**

Dear Luke

Following your response to our original letter, taking into consideration your point about the timeline, please find below our revised remediation plan.

• **Actions to be Taken:**

- We have been in contact with the local Plan Vivo Verification-Eligible VVB, The Sustainable Future Group (SFG), and are planning to carry out the verification with them. We anticipate the verification process to be completed within five (5) months from the date of this letter, which include any required site visits.

• **Tentative Timeline: 5 Months**

- Desk review will begin early July and the initial site visit will be done during the 3rd or 4th week of July.
- Additional/remaining evaluations will be done in the first week of August and findings identified during the audit will also be raised at this time.
- SFG will issue the Verification Report within 3 - 4 weeks.
- An additional month is included to address any findings raised and to issue the updated/final report to SFG.

• **Parties Responsible for each Action:**

- Site Visit(s): CCC and SFG
- Independent Verification: SFG

Await your confirmation of this remediation plan.

Thanking you,  
Yours faithfully,

Company Registration  
PV 74495

Correspondence Address

**Sanith de Silva Wijeyeratne**  
Director/Chief Executive Officer

185/1, Srimath Anagarika  
Dharmapala Mawatha,  
Colombo 00700

Registered Address

104/11 Grandpass Road,  
Colombo 01400

Climate & Conservation Consortium (Pvt) Ltd

T: +94 (0) 11 720 8208

W: [www.climateconserve.com](http://www.climateconserve.com)

E: [info@climateconserve.com](mailto:info@climateconserve.com)