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Requirements Register 

 
 
Register of Requirements within schedule 2 of the A19 Downhill Lane Junction 
Development Consent Order 
 
Notes:  
1. The Secretary of State for Transport granted development consent for the A19 Downhill Lane Junction 

Development Consent Order (DCO) on 16 July 2020. The following are links to useful decision 
documentation:  
o Secretary of State for Transport’s decision letter and statement of reasons .  
o DCO as made by the Secretary of State for Transport. The requirements in the register in this document 

can be found on pages 34 to 38 of the DCO and the process for discharging the requirements can be 
found on pages 38 to 39 of the DCO. 

o Examining Authority’s report and recommendations to the Secretary of State for Transport. 
2. The made DCO is Statutory Instrument 2020/000 and can be found on the Legislation.Gov.UK website. 
3. Requirements are conditions that have been included in the DCO, which control how the project it consents 

must be implemented (constructed and maintained). Implementing the DCO in accordance with these 
conditions involves completing consultation and approval processes that have been defined in the DCO. 
These processes are referred to here and in the DCO as “discharging” the requirements.  

4. This Requirements Register is a live document and will be updated as the process to discharge the 
requirements progresses. The latest version will always be published here. This register will be maintained 
for three years following completion of the project 

5. To capture all changes made to the Requirements Register, a log is located on Page 2. This will be filled in 
each time a change is made to the register.  

6. How the requirements fall within the responsibility of different tiers of local authority was determined during 
early meetings with those authorities.  

7. The Department for Transport’s National Transport Casework Team will act on behalf of the Secretary of 
State in determining the discharge of requirements.  

8. The comments column may, for example, give further information on the meaning of the requirement, links to 
documents referred to in the requirement and identifies if the requirement is fulfilled or does not require 
discharge. 

9. Where the Requirement Description refers to a document submitted as part of the DCO application and 
examination process, a link is provided to the document held on the Planning Inspectorate website. Where 
the Requirement Description refers to a document produced after the DCO has been consented, a link is 
provided to the document stored by Highways England 

10. Any questions or observations regarding the content can be directed by email to the A19 Downhill Lane 
Junction project team at A19DownhillLaneJunctionImprovement@highwaysengland.co.uk. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010024/TR010024-000441-A19%20DL%20FINAL.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010024/TR010024-000440-A19%20DCO%20validated.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010024/TR010024-000434-A19%20Recommendation%20Report%20and%20appendices%20Master%20Copy%20V1.pdf
https://highwaysengland.co.uk/our-work/yorkshire-and-north-east/a19-downhill-lane-junction-improvement/
mailto:A19DownhillLaneJunctionImprovement@highwaysengland.co.uk
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Below is a table of updates which have been made to the Requirements Register 

 
 

Date Requirement 
Register Version 
Number  

Detail of update 

28/08/2020 1.0  

01/10/2020 1.1  

21/11/2020 1.2  

30/09/2021 1.3  

 
 
 
 
 



   
A19 Downhill Lane Junction 

 
 

3    
 

 
 

Requirement 
No. 

Requirement Description Discharge 
Document 
Produced 

Statutory 
Duty Holder 

to be 
consulted 

Date of Issue 
to Statutory 
Duty Holder 

Statutory Duty 
Holder response 

Date of Issue 
to Secretary 

of State 

Secretary of 
State Approval 

Comments 

Reference from 
Development 
Consent Order 

 
 

Direct quote from Schedule 2 
of the Development Consent 

Order 
 
 

All documents 
produced that are 

necessary to 
fulfil/discharge the 

requirement 
 
 

Statutory duty 
holder(s) to be 
consulted to 

fulfil/discharge 
the 

requirement 
(e.g. the Local 

Planning 
Authority, 

Local Highway 
Authority, 
Natural 

England, etc.) 
 
 
 

Details of when 
these documents 

were issued to 
statutory duty 

holder(s). 
 

Details of when these 
documents were returned 

by the Statutory Duty 
holder(s)  

 
 

Details of when 
these 

documents 
were issued to 
the Secretary of 

State 
 
 

Details of when 
these documents 
were approved by 
the Secretary of 
State, including 
details of prior 

consultation of 3rd 
parties by the 

Secretary of State 
 
 

Any comments 
related to the 
requirements 

 
 

Time Limits 

2 The authorised 
development must 
commence no later than 
the expiration of 5 years 
beginning with the date 
that this Order comes 
into force. 

      No approvals 
required.  
 
The authorised 
development 
must commence 
by 15 July 2025. 
 
The authorised 
development 
commenced on 
14 September 
2020. 

Detailed design 
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Requirement 
No. 

Requirement Description Discharge 
Document 
Produced 

Statutory 
Duty Holder 

to be 
consulted 

Date of Issue 
to Statutory 
Duty Holder 

Statutory Duty 
Holder response 

Date of Issue 
to Secretary 

of State 

Secretary of 
State Approval 

Comments 

3(1) The authorised development 
must be designed in detail and 
carried out in accordance with 
the preliminary scheme design 
shown on the engineering 
drawings and sections unless 
otherwise agreed in writing by 
the Secretary of State 
following consultation with the 
relevant planning authority on 
matters related to its functions, 
provided that the Secretary of 
State is satisfied that any 
amendments to the 
engineering drawings and 
sections showing departures 
from the preliminary scheme 
design would not give rise to 
any materially new or 
materially different 
environmental effects in 
comparison with those 
reported in the environmental 
statement. 

Engineering 
Drawings - 
Highways General 
Arrangement 1 of 
2 and 2 of 2. 
Engineering 
Drawings - 
Highways 
Longitudinal 
Sections 1 of 3, 2 
of 3 and 3 of 3. 
Engineering 
Drawings - 
Structures – South 
Junction 
Overbridge 1 of 1. 
Engineering 
Drawings – 
Structures – Non-
Motorised User 
Overbridge 1 of 2 
and 2 of 2. 
Engineering 
Drawings – 
Drainage General 
Arrangement 1 of 
1 

Sunderland 
City Council 
and South 
Tyneside 
Council  

Email sent: 

05/06/2020 

13/08/2020 –  
Confirmation received 
from Sunderland City 
Council and South 
Tyneside Council 
 
Joint LA comment; “The 
submitted engineering 
plans and section 
drawings have been 
reviewed and are in 
accordance with issues 
discussed and agreed 
during the DCO process.” 

 

Application to 
discharge this 
Requirement 
submitted to the 
Secretary of 
State on 
28/08/2020 

08/09/2020 – 
Approval from 

Secretary of State 

 

https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+LA+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Discharge+of+Requirements_+joint+STC_SCC+response.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+Secretary+of+State+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+Secretary+of+State+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+approval+email+from+Secretary+of+State+A19+Downhill+Lane+Junction.pdf
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Requirement 
No. 

Requirement Description Discharge 
Document 
Produced 

Statutory 
Duty Holder 

to be 
consulted 

Date of Issue 
to Statutory 
Duty Holder 

Statutory Duty 
Holder response 

Date of Issue 
to Secretary 

of State 

Secretary of 
State Approval 

Comments 

3(2) Where amended details are 
approved by the Secretary of 
State under sub-paragraph 
(1), those details are deemed 
to be substituted for the 
corresponding engineering 
drawings and sections and the 
undertaker must make those 
amended details available in 
electronic form for inspection 
by members of the public. 

Engineering 
Drawings - 
Highways General 
Arrangement 1 of 
2 and 2 of 2. 
Engineering 
Drawings - 
Highways 
Longitudinal 
Sections 1 of 3, 2 
of 3 and 3 of 3. 
Engineering 
Drawings - 
Structures – South 
Junction 
Overbridge 1 of 1. 
Engineering 
Drawings – 
Structures – Non-
Motorised User 
Overbridge 1 of 2 
and 2 of 2. 
Engineering 
Drawings – 
Drainage General 
Arrangement 1 of 
1 

     This requirement is 
to be updated 
should any 
amendments to the 
scheme be made. 
No changes 
proposed.  

 
No approvals 
required. 
 
Amended drawings 
were approved by 
SoS (Rev 3 May 
2020) 
 
 
 
 
 
 
 
 
 
 
 
 

Construction environmental management plan 

https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Engineering+Drawings+%26+Sections.pdf
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4(1) No part of the authorised 
development is to commence 
until a CEMP, substantially in 
accordance with the CEMP for 
that part has been submitted 
to and approved in writing by 
the Secretary of State, 
following consultation with the 
relevant planning authority to 
the extent that it relates to 
matters relevant to its function. 

The Construction 
Environmental 

Management Plan 
(CEMP) 

Sunderland 
City Council 
and South 
Tyneside 
Council 
 
Natural 
England 

Email sent: 

05/06/2020 
  
 
 

Email sent: 

08/07/2020 

13/08/2020 –  
Confirmation received 
from Sunderland City 
Council and South 
Tyneside Council 
 
Joint LA comment; ‘‘It is 
noted that the CEMP is 
an update of the outline 
document reviewed and 
discussed during the 
DCO process. 
 
It is noted that site control 
measures are detailed 
including noise 
monitoring. The current 
monitoring locations are 
in Boston Road and 
Baxter Road in Town End 
Farm, Sunderland. These 
locations are considered 
appropriate. Results of 
baseline readings remain 
and any future noise 
monitoring (if required) 
shall be provided when 
available. 
It is noted that current 
details of the Community 
Relations Manager and 
other key / emergency 
contacts are included in 
the CEMP (if required).” 

 
 

14/07/2020 – 
Confirmation received 
from Natural England, 
“Thank you for the 
clarification – the 
approach you are 
proposing seems entirely 
appropriate.” 
 

Application to 
discharge this 
Requirement 
submitted to the 
Secretary of 
State on 
28/08/2020 

08/09/2020 – 
Approval from 

Secretary of State 

Should any 
unforeseen 
environmental 
issues arise during 
the course of the 
construction works 
specifically 
impacting on 
ecology, water, air 
quality, noise, dust 
and contamination 
etc; Highways 
England shall 
contact the 
respective Local 
Authority to agree 
any appropriate 
mitigation (if 
required).Highways 
England will share 
relevant ECPs 
during their 
development. 
 
Construction 
Environmental 
Management Plan 
(CEMP) considers 
each of the 
environmental 
statement discipline 
topics (including 
management plans, 
working methods 
and mitigation 
measures. 
 
The Construction 
Environmental 
Management Plan 
can be found here: 
CEMP. 

 
 
 
 
 

https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Construction+Environmental+Management+Plan.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+LA+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+NE+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Discharge+of+Requirements_+joint+STC_SCC+response.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/Natural+England+Response+A19+Downhill+Lane+Discharge+of+Requirements.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+Secretary+of+State+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+Secretary+of+State+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+approval+email+from+Secretary+of+State+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Construction+Environmental+Management+Plan.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Construction+Environmental+Management+Plan.pdf


   
A19 Downhill Lane Junction 

 
 

7    
 

4(2) The CEMP must be written in 
accordance with ISO14001 
and must— 
(a) reflect the mitigation 
measures set out in the 
REAC; 
(b) contain a record of all 
sensitive environmental 
features that have the 
potential to be affected by the 
construction of the proposed 
development; 
(c) require adherence to 
working hours of 07:30–18:00 
on Mondays to Fridays and 
08:00–13:00 on Saturday 
except for— 
(i) night-time closures for 
bridge installation; 
(ii) any oversize deliveries or 
deliveries where daytime 
working would be excessively 
disruptive to normal traffic 
operation; 
(iii) junction tie-in works; 
(iv) overnight traffic 
management measures; 
(v) cases of emergency; and 
(vi) as otherwise agreed by 
the local authority in advance; 
(d) include the following 
management plans— 
(i) Dust, Noise and Nuisance 
Management Plan; 
(ii) Site Waste Management 
Plan; 
(iii) Environmental Control 
Plan: Invasive Species; 
(iv) Environmental Control 
Plan: General Ecology; 
(v) Soil Management Plan; 
(vi) Surface Water 
Management Plan; 
(vii) COSHH (control of 
substances hazardous to 
health) Material, Waste 
Storage and Refuelling Plan; 
(viii) Energy and Resource 

      See comments 4(1).  
 

All plans listed in (d) 
(i-xii) can be found 
in the appendices 

section of the CEMP 

https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Construction+Environmental+Management+Plan.pdf
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Requirement 
No. 

Requirement Description Discharge 
Document 
Produced 

Statutory 
Duty Holder 

to be 
consulted 

Date of Issue 
to Statutory 
Duty Holder 

Statutory Duty 
Holder response 

Date of Issue 
to Secretary 

of State 

Secretary of 
State Approval 

Comments 

Use Management Plan; 
(ix) Materials Management 
Plan; 
(x) Contaminated Land 
Management Plan; 
(xi) Archaeological Control 
Plan; 
(xii) Pollution Prevention Plan. 

4(3) The construction of the 
authorised development must 
be carried out in accordance 
with the approved CEMP. 

      No approvals 
required. 
 
See comments 4(1). 

4(4) A HEMP must be developed 
and completed by the end of 
the construction, 
commissioning and handover 
stage of the authorised 
development, in accordance 
with the process set out in the 
approved CEMP. 

      No approvals 
required. 
 
The HEMP will be 
found here in due 
course. 
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Requirement 
No. 

Requirement Description Discharge 
Document 
Produced 

Statutory 
Duty Holder 

to be 
consulted 

Date of Issue 
to Statutory 
Duty Holder 

Statutory Duty 
Holder response 

Date of Issue 
to Secretary 

of State 

Secretary of 
State Approval 

Comments 

4(5) (5) The HEMP must address 
the matters set out in the 
approved CEMP that are 
relevant to the operation and 
maintenance of the authorised 
development, and must 
contain— 
(a) the environmental 
information needed for the 
future maintenance and 
operation of the authorised 
development; 
(b) the long-term 
commitments to aftercare, 
monitoring and maintenance 
activities relating to the 
environmental features and 
mitigation measures that will 
be required to ensure the 
continued long-term 
effectiveness of the 
environmental mitigation 
measures and the prevention 
of unexpected environmental 
impacts during the operation 
of the authorised 
development; and 
(c) a record of the consents, 
commitments and permissions 
resulting from liaison with 
statutory bodies. 

      No approvals 
required.  
 
Highways England 
will keep 
Sunderland City 
Council and South 
Tyneside Council 
informed on 
progress/revisions 
on the REAC 
before, during and 
after construction. 
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Requirement 
No. 

Requirement Description Discharge 
Document 
Produced 

Statutory 
Duty Holder 

to be 
consulted 

Date of Issue 
to Statutory 
Duty Holder 

Statutory Duty 
Holder response 

Date of Issue 
to Secretary 

of State 

Secretary of 
State Approval 

Comments 

4(6) The authorised development 
must be operated and 
maintained in accordance with 
the HEMP. 

      No approvals 
required. 
 
Highways England 
will keep 
Sunderland City 
Council and South 
Tyneside Council 
informed on 
progress/revisions 
on the REAC 
before, during and 
after construction. 

Landscaping 

5(1) The authorised development 
must be landscaped in 
accordance with a 
landscaping scheme which 
sets out details of all proposed 
hard and soft landscaping 
works and which has been 
submitted to and approved in 
writing by the Secretary of 
State, following consultation 
with the relevant planning 
authority on matters related to 
its function. 

Landscape and 
Ecology Detailed 

Design Plan 

Sunderland 
City Council 
and South 
Tyneside 
Council 

Email sent: 

05/06/2020 

13/08/2020 –  
Confirmation received 
from Sunderland City 
Council and South 
Tyneside Council 
 
Joint LA comment; “It is 
noted that the submitted 
landscaping scheme has 
taken into account 
mitigation measures 
identified within the 
REAC.” 

 

Application to 
discharge this 
Requirement 
submitted to the 
Secretary of 
State on 
28/08/2020 

08/09/2020 – 
Approval from 

Secretary of State 

Landscape and 
Ecology Detailed 
Design Plan 1 of 2 
and 2 of 2. 
 
 
 
 
 
 

 

5(2) The landscaping scheme must 
reflect the mitigation 
measures set out in the REAC 
and must be based on the 
illustrative environmental 
masterplan annexed to the 
environmental statement 
(application document 
TR010024/APP/6.1). 

      No approvals 
required. 

https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+LA+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Discharge+of+Requirements_+joint+STC_SCC+response.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+Secretary+of+State+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+Secretary+of+State+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+approval+email+from+Secretary+of+State+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Landscape+and+Ecology+Detailed+Design+(Plan+1of2).pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Landscape+and+Ecology+Detailed+Design+(Plan+2of2).pdf
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Requirement 
No. 

Requirement Description Discharge 
Document 
Produced 

Statutory 
Duty Holder 

to be 
consulted 

Date of Issue 
to Statutory 
Duty Holder 

Statutory Duty 
Holder response 

Date of Issue 
to Secretary 

of State 

Secretary of 
State Approval 

Comments 

5(3) The landscaping scheme 
prepared under sub-
paragraph (1) must include 
details of— 
(a) location, number, species 
mix, size and planting density 
of any proposed planting; 
(b) cultivation, importing of 
materials and other operations 
to ensure plant establishment; 
(c) existing trees to be 
retained, with measures for 
their protection during the 
construction period; 
(d) proposed finished ground 
levels; and 
(e) implementation timetables 
for all landscaping works. 

      No approvals 
required. 

5(4) All landscaping works must be 
carried out to a reasonable 
standard in accordance with 
the relevant recommendations 
of appropriate British 
Standards or other recognised 
codes of good practice. 

      No approvals 
required. 

5(5) Any tree or shrub planted as 
part of the landscaping 
scheme that, within a period of 
5 years after planting, is 
removed, dies or becomes in 
the opinion of the relevant 
planning authority, seriously 
damaged or diseased, must 
be replaced in the first 
available planting season with 
a specimen of the same 
species and size as that 
originally planted, unless the 
Secretary of State, following 
consultation with the relevant 
planning authority on matters 
related to its function, gives 
consent to a variation. 

      No approvals 
required. 
 
Approval from 
Secretary of State 
will be sought 
should variation to 
planting be required. 
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Requirement 
No. 

Requirement Description Discharge 
Document 
Produced 

Statutory 
Duty Holder 

to be 
consulted 

Date of Issue 
to Statutory 
Duty Holder 

Statutory Duty 
Holder response 

Date of Issue 
to Secretary 

of State 

Secretary of 
State Approval 

Comments 

Contaminated land and groundwater 

6(1) In the event that contaminated 
land, including groundwater, is 
found at any time when 
carrying out the authorised 
development which was not 
previously identified in the 
environmental statement, it 
must be reported as soon as 
reasonably practicable to the 
Secretary of State, the 
relevant planning authority 
and the Environment Agency, 
and the undertaker must 
complete a risk assessment of 
the contamination in 
consultation with the relevant 
planning authority and the 
Environment Agency. 

      No approvals 
required.  
 
This requirement is 
to be updated 
should the scheme 
encounter 
contaminated land 
(including 
groundwater) not 
previously identified 
in the Environmental 
Statement. 

6(2) Where the undertaker 
determines that remediation of 
the contaminated land is 
necessary, a written scheme 
and programme for the 
remedial measures to be 
taken to render the land fit for 
its intended purpose must be 
submitted to and approved in 
writing by the Secretary of 
State, following consultation 
with the relevant planning 
authority on matters related to 
its function and the 
Environment Agency. 

      No approvals 
required.  
 
This requirement is 
to be updated 
should the scheme 
encounter 
contaminated land 
(including 
groundwater) not 
previously identified 
in the Environmental 
Statement. 

6(3) Remediation must be carried 
out in accordance with the 
approved scheme. 

      No approvals 
required. 

Protected 
Species 
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Requirement 
No. 

Requirement Description Discharge 
Document 
Produced 

Statutory 
Duty Holder 

to be 
consulted 

Date of Issue 
to Statutory 
Duty Holder 

Statutory Duty 
Holder response 

Date of Issue 
to Secretary 

of State 

Secretary of 
State Approval 

Comments 

7(1) No part of the authorised 
development is to commence 
until for that part final pre-
construction survey work has 
been carried out to establish 
whether European or 
nationally protected species 
are present on any of the land 
affected or likely to be affected 
by that part of the authorised 
development, or in any of the 
trees and shrubs to be lopped 
or felled as part of the relevant 
works. 

Statement of 
Common Ground 

with Natural 
England 

Sunderland 
City Council 
and South 
Tyneside 
Council 
 

Natural 
England 

Email sent: 

05/06/2020 
  
 
 

Email sent: 

08/07/2020 

13/08/2020 –  
Confirmation received 
from Sunderland City 
Council and South 
Tyneside Council 

 
A joint LA response, “A 

pre-construction ecology 
survey report dated July 
2020 has been received 

and reviewed. The 
baseline ecology work 

included in the 
Environmental Statement 
has been reviewed and 

walkover habitat surveys 
undertaken. It is noted 

that there is no evidence 
of badger habitats. A 

variety of breeding and 
wintering bird species 
were identified. It is 
considered that the 

mitigation identified within 
the REAC remains 

appropriate and no further 
mitigation is planned at 

this stage.” 
 

14/07/2020 – 
Confirmation received 
from Natural England, 
“Thank you for the 
clarification – the 
approach you are 
proposing seems entirely 
appropriate.” 

 

Application to 
discharge this 
Requirement 

submitted to the 
Secretary of 

State on 
28/08/2020 

08/09/2020 – 
Approval from 

Secretary of State 

 
Matter submitted to, 

and approved by, 
Natural England in 
the Statement of 
Common Ground 

(SoCG). 
Approval received 
Natural England. 

https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+LA+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+NE+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Discharge+of+Requirements_+joint+STC_SCC+response.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/Natural+England+Response+A19+Downhill+Lane+Discharge+of+Requirements.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+Secretary+of+State+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+Secretary+of+State+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+approval+email+from+Secretary+of+State+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+SoCG+with+Natural+England.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+SoCG+with+Natural+England.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+SoCG+with+Natural+England.pdf
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Requirement 
No. 

Requirement Description Discharge 
Document 
Produced 

Statutory 
Duty Holder 

to be 
consulted 

Date of Issue 
to Statutory 
Duty Holder 

Statutory Duty 
Holder response 

Date of Issue 
to Secretary 

of State 

Secretary of 
State Approval 

Comments 

7(2) Following pre-construction 
survey work or at any time 
when carrying out the 
authorised development, 
where— 
(a) a protected species is 
shown to be present, or where 
there is reasonable likelihood 
of it being present; 
(b) application of the relevant 
assessment methods used in 
the environmental statement 
show that a significant effect is 
likely to occur which was not 
previously identified in the 
environmental statement; and 
(c) that effect is not addressed 
by any prior approved scheme 
of protection and mitigation 
established in accordance 
with this paragraph, 
the relevant parts of the 
relevant works must cease 
until a scheme of protection 
and mitigation measures has 
been submitted to and 
approved in writing by the 
Secretary of State. 
 

Pre-construction 
Ecology Survey 

Report 

     No approvals 
required. 
 
This requirement is 
to be updated 
should the scheme 
encounter any 
previously 
unidentified 
protected species. 
Should any 
protected species 
be discovered 
during construction, 
will be protected, 
and that the 
necessary licences 
will be obtained prior 
to works continuing 
should this be 
required. 
 

https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Pre-construction+Ecology+Survey+Report.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Pre-construction+Ecology+Survey+Report.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Pre-construction+Ecology+Survey+Report.pdf
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Requirement 
No. 

Requirement Description Discharge 
Document 
Produced 

Statutory 
Duty Holder 

to be 
consulted 

Date of Issue 
to Statutory 
Duty Holder 

Statutory Duty 
Holder response 

Date of Issue 
to Secretary 

of State 

Secretary of 
State Approval 

Comments 

7(3) The undertaker must consult 
with Natural England on the 
scheme referred to in sub-
paragraph (2) prior to 
submission to the Secretary of 
State for approval, except 
where a suitably qualified and 
experienced ecologist, holding 
where relevant and 
appropriate a licence relating 
to the species in question, 
determines that the relevant 
works do not require a 
protected species licence. 

      No approvals 
required. 
 
This requirement is 
to be updated 
should the scheme 
encounter any 
previously 
unidentified 
protected species. 
Should any 
protected species 
be discovered 
during construction, 
will be protected, 
and that the 
necessary licences 
will be obtained prior 
to works continuing 
should this be 
required. 
 

7(4) The relevant works under sub-
paragraph (2) must be carried 
out in accordance with the 
approved scheme, unless 
otherwise agreed by the 
Secretary of State after 
consultation with Natural 
England, and under any 
necessary licences. 

      No approvals 
required. 
 
Approval from 
Secretary of State 
will be sought 
should variation to 
methodology be 
required. 

Surface and foul water drainage 



   
A19 Downhill Lane Junction 

 
 

16    
 

Requirement 
No. 

Requirement Description Discharge 
Document 
Produced 

Statutory 
Duty Holder 

to be 
consulted 

Date of Issue 
to Statutory 
Duty Holder 

Statutory Duty 
Holder response 

Date of Issue 
to Secretary 

of State 

Secretary of 
State Approval 

Comments 

8(1) No part of the authorised 
development is to commence 
until for that part written details 
of the surface and foul water 
drainage system, reflecting 
the mitigation measures set 
out in the REAC including 
means of pollution control, 
have been submitted and 
approved in writing by the 
Secretary of State following 
consultation with the relevant 
planning authority on matters 
related to its function. 

Drainage Startegy 
Report (June 

2020) 

Sunderland 
City Council 
and South 
Tyneside 
Council 

Email sent: 

05/06/2020 

25/09/2020 – 
Confirmation from 

Sunderland City Council 
and South Tyneside 

Council 
 

A joint LA response, 
“Please take this email as 
a joint response on behalf 

of both South Tyneside 
and Sunderland Councils. 

 
Officers from both South 

Tyneside Council and 
Sunderland City Council 

have reviewed the 
Drainage Strategy Report 

(June 2020) and are 
satisfied with the design 
proposals and mitigation 

measures identified. 
 

It is considered 
appropriate to discharge 

this requirement.” 

Application to 
discharge this 
Requirement 

submitted to the 
Secretary of 

State on 
01/10/2020 

12/10/2020 – 
Approval from 

Secretary of State 

 

https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Drainage+Strategy+Report.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Drainage+Strategy+Report.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+Drainage+Strategy+Report.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+LA+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR8+approval+email+from+Sunderland+City+Council+and+South.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR8+email+to+Secretary+of+State.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR8+approval+email+from+Secretary+of+State.pdf
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Requirement 
No. 

Requirement Description Discharge 
Document 
Produced 

Statutory 
Duty Holder 

to be 
consulted 

Date of Issue 
to Statutory 
Duty Holder 

Statutory Duty 
Holder response 

Date of Issue 
to Secretary 

of State 

Secretary of 
State Approval 

Comments 

8(2) The surface and foul water 
drainage system must be 
constructed in accordance 
with the approved details, 
unless otherwise agreed in 
writing by the Secretary of 
State following consultation 
with the relevant planning 
authority on matters related to 
its function, provided that the 
Secretary of State is satisfied 
that any amendments to the 
approved details would not 
give rise to any materially new 
or materially different 
environmental effects in 
comparison with those 
reported in the environmental 
statement. 

      No approvals 
required. 
 
This requirement is 
to be updated 
should a variation to 
8(1) be required. 

Archaeological remains 

9(1) Any archaeological remains 
not previously identified which 
are revealed when carrying 
out the authorised 
development must be retained 
in situ and reported to the 
relevant planning authority as 
soon as reasonably 
practicable from the date they 
are identified. 

      No approvals 
required. 

9(2) No construction operations 
are to take place within 10 
metres of the remains referred 
to in sub-paragraph (1) for a 
period of 14 days from the 
date of any notice served 
under sub-paragraph (1) 
unless otherwise agreed in 
writing by the relevant 
planning authority. 

      No approvals 
required. 
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Requirement 
No. 

Requirement Description Discharge 
Document 
Produced 

Statutory 
Duty Holder 

to be 
consulted 

Date of Issue 
to Statutory 
Duty Holder 

Statutory Duty 
Holder response 

Date of Issue 
to Secretary 

of State 

Secretary of 
State Approval 

Comments 

9(3) If the relevant planning 
authority determines in writing 
that the archaeological 
remains require further 
investigation, no construction 
operations are to take place 
within 10 metres of the 
remains until provision has 
been made for the further 
investigation and recording of 
the remains in accordance 
with details to be submitted in 
writing to, and approved in 
writing by, the relevant 
planning authority. 

      No approvals 
required.  
 
This requirement is 
to be updated 
should the relevant 
planning authority 
determine in writing 
that any 
archaeological 
remains identified in 
carrying out the 
authorised 
development require 
further investigation 

Traffic Management 
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10(1) No part of the authorised 
development is to commence 
until a traffic management 
plan for that part has been 
submitted to and approved in 
writing by the Secretary of 
State, following consultation 
with the relevant planning 
authority on matters related to 
its function. 

Traffic 
Management Plan 

Sunderland 
City Council 
and South 
Tyneside 
Council 

Email sent: 

05/06/2020 

13/08/2020 –  
Confirmation received 
from Sunderland City 
Council and South 
Tyneside Council 

 
A joint LA response, 

“Highways England will 
need to liaise with both 

South Tyneside and 
Sunderland’s Highway 

Asset / Network 
Operation teams to 

ensure traffic orders are 
planned and introduced 
as and when required. 
Permit schemes have 

been introduced by both 
Authorities for road 

closures and booking 
road space. Contact 

details to be provided. 
Nissan are supportive of 

the scheme; and are keen 
to work with Highways 
England and the Local 
Authorities to ensure 

impact on the operation of 
the business and staff 
travel arrangements is 

minimised where 
possible. 

A fortnightly meeting is to 
be arranged with Nissan 

to enable continued 
discussions and 

monitoring of traffic 
movements during the 

construction works. 
A communications group 

is to be established 
between Highways 
England, Nissan, 

Sunderland and South 
Tyneside Councils. The 

intention of the group is to 
manage press releases 

and social media to 

Application to 
discharge this 
Requirement 

submitted to the 
Secretary of 

State on 
28/08/2020 

08/09/2020 – 
Approval from 

Secretary of State 

Highways England 
shall liaise with 
Nexus and the bus 
operators to address 
any traffic 
management issues 
during the 
construction phase 
including any 
temporary 
diversions or 
suspension of bus 
stops through this 
working group. 
 
Highways England 
shall liaise with the 
IAMP project team 
to monitor 
implications for 
construction and 
operational traffic 
during the 
construction works. 
The temporary 
Nightingale Hospital 
access 
arrangements to 
remain unchanged 
until notified by 
NHS. 
 
The revised 
programme will be 
shared with 
Sunderland City 
Council and South 
Tyneside Council 
once it is available. 

https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+DoR+-+Traffic+Management+Plan.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Lane+-+DoR+-+Traffic+Management+Plan.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+LA+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/A19+Downhill+Discharge+of+Requirements_+joint+STC_SCC+response.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+Secretary+of+State+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+email+to+Secretary+of+State+A19+Downhill+Lane+Junction.pdf
https://s3.eu-west-2.amazonaws.com/assets.highwaysengland.co.uk/roads/road-projects/A19+Testos+and+Downhill+Lane/A19+Downhill/DoR+approval+email+from+Secretary+of+State+A19+Downhill+Lane+Junction.pdf
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Requirement 
No. 

Requirement Description Discharge 
Document 
Produced 

Statutory 
Duty Holder 

to be 
consulted 

Date of Issue 
to Statutory 
Duty Holder 

Statutory Duty 
Holder response 

Date of Issue 
to Secretary 

of State 

Secretary of 
State Approval 

Comments 

advise of the project in 
the first instance and 

temporary traffic 
management 

arrangements as and 
when planned. 

It is anticipated that the 
established Traffic 

Management Working 
Group for A19 Testo’s will 
continue to cover the A19 

Downhill Lane 
construction programme.” 

10(2) The authorised development 
must be constructed in 
accordance with the traffic 
management plan referred to 
in sub-paragraph (1). 

      No approvals 
required. 

Amendments to approved details 

11 With respect to any 
requirement which requires 
the authorised development to 
be carried out in accordance 
with the details or schemes 
approved under this Schedule, 
the approved details or 
schemes are taken to include 
any amendments that may 
subsequently be approved in 
writing by the Secretary of 
State. 

      No approvals 
required. 

Fencing 
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Requirement 
No. 

Requirement Description Discharge 
Document 
Produced 

Statutory 
Duty Holder 

to be 
consulted 

Date of Issue 
to Statutory 
Duty Holder 

Statutory Duty 
Holder response 

Date of Issue 
to Secretary 

of State 

Secretary of 
State Approval 

Comments 

12 Any permanent and temporary 
fencing and other means of 
enclosure for the authorised 
development must be 
constructed and installed in 
accordance with Volume 1, 
Series 0300 of the Manual of 
Contract Documents for 
Highway Works except where 
any departures from that 
manual are agreed in writing 
by the Secretary of State in 
connection with the authorised 
development. 

      No approvals 
required. 
 
Any departures will 
be agreed in writing 
with the Secretary of 
State if required. 

Schedule 2 Part 2 
- PROCEDURE 

FOR 
DISCHARGE OF 
REQUIREMENTS 

       This register will be 
published on the 
scheme webpage 
and updated as 
required. 

 


