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1. Report Summary 
Table 1: Program summary 

 

Project overview 

Reporting period 1 October 2016 – 30 September 2017 

Mixed Species Forest Plantation 

Technical specifications in use 
Boundary Planting

 
Silvopastoral Planting 

Shade Coffee Agroforestry 

Geographical areas Limay, Somoto, San Juan de Rio Coco (SJRC), Nicaragua 

Areas under management 

Total areas put under management from 2017 vintage 346.71 ha eq.*
i
 

New areas allocated in 2017 to previous year’s losses 0 ha eq. 

New area allocated to 2017 Certificate issuance 346.71 ha eq. 

Total areas under management as reported in previous years 1,465.5 ha eq. 

Areas under management (program total) 1,812.21 ha eq. 

Smallholders with plan vivos and PES agreements 

Smallholders reported in last annual report 409 

Smallholders with existing plan vivos adding new land since last report 18 

New smallholders with PES agreements since last report 151 

Total smallholders with PES agreements (2017 vintage) 169 

Smallholders dropouts in 2017 from previous vintages (0) 

Total Smallholders with plan vivos and PES agreements (program total) 560 

PES and community fund payments 

Total PES payments made to participants through Sep. 30th 

Community Fund held in trust for future payments 

Payments to community fund (program total) 

Plan Vivo Certificates and saleable tCO2 

Total certificates generated from this year’s planting activities (gross) 121,514 

Risk buffer deduction (15%) -18,755 

Certificates from 2017 vintage allocated to losses from previous years -0 

Submission for Certificate Issuance for new areas (2017 vintage saleable) 102,759 

Historical allocation to Plan Vivo buffer 79,024 

Total Allocation to Plan Vivo buffer (program total) 97,779 

Historical Plan Vivo Certificate issuance 447,806 

Plan Vivo Certificates issued to date (program total) 550,565 

 
 

 
i  *Equivalent hectares (ha eq.) have been calculated based on the tCO e sequestered in the original Mixed Species Forest Plantation technical 
specification. See Appendix 1 for more details. 
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2. Project Updates 

Key events 
Taking Root Executive Director featured in CBC documentary 

This spring, our Executive Director and co-founder Kahlil Baker was the subject of a Canadian Broadcasting 

Corporation (CBC) documentary focusing on his work with Taking Root. The documentary is part of a series, “We 

Are Canada” which introduces viewers to new generation of Canadian change-makers whose life’s work is shaping 

the world for the better. Kahlil was one of 11 Canadians 

chosen for the series. Film makers traveled to Nicaragua 

to document how Kahlil developed Taking Root’s 

approach to tackling deforestation by generating income 

for smallholder farmers. 
 

The episode “Planting trees isn’t enough: Kahlil Baker is 

battling deforestation and climate change” can be viewed 

in Canada here on the CBC website, while the rest of the 

“We Are Canada” series can be viewed at  

http://www.cbc.ca/2017/wearecanada   . 

 

 

Taking Root hosts an international farmer exchange 

In October of 2017, Taking Root hosted representatives of farmer coops from Ethiopia, Peru, Nicaragua, Honduras, 

Guatemala and Mexico for a workshop on reforestation. The objective was to transfer successful elements of its 

reforestation model to their respective countries. 
 

The workshop was not a teacher student model but rather 

an exchange where farmers shared their valuable 

experiences and insights, notably on growing organic 

coffee, improving soil health, and working with farmers. 
 

Cooperative Coffees coordinated this farmer exchange in 

collaboration with Taking Root. Cooperative Coffees is a 

cooperative of fair-trade and organic coffee roasters from 

across Canada and the USA that are deeply committed to 

improving the environmental and social impacts along the 

coffee value chain. 
 

One of the important outcomes of this exchange was the 

desire to explore the use of Taking Root’s award-winning traceability and monitoring technology to other farmer 

cooperatives across Latin America and Africa. The technology is the culmination of 10 years of technical experience, 

allowing users to easily quantify the social and environmental impacts of their work. Ultimately, we hope that this 

can help bring more market power to farmers. 
 

https://takingroot.org/2017/11/take-reforestation-model-global/ 

http://www.cbc.ca/2017/wearecanada
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Key developments 

Taking Root woodcrafts now on shelves in Vancouver’s Beyond Bread 
This year we were proud to introduce our woodcrafts to the local Vancouver retailer, Beyond Bread. Our products 

include serving boards and serving spoons, and are all made from trees harvested sustainably from Taking Root’s 

program. The most important part of this achievement is that the sale of these crafts means farmers living on less 

than $2/day can now earn an additional income from growing trees. 

 
The crafts are fabricated at Taking Root’s wood processing shop in Nicaragua 

using a combination of trees from Taking Root’s reforestation program and 

discarded wood from less efficient sawmills in the region. The most common 

species in the wood crafts is caesalpinia velutina, which is the primary species of 

wood planted in the program. 

 
In October 2016, Beyond Bread’s Jim Tai and Sean King traveled to Nicaragua to 

learn more about Taking Root’s reforestation program. According to Jim Tai, 

“What Kahlil and the Taking Root team are doing is truly remarkable. This non- 

profit organization does an amazing job of fostering environmental stewardship 

while also providing farmers with much needed financial support. Our 

involvement is a rewarding partnership using business to affect positive change in 

something we value. I encourage you to learn more about this unique project an 

share the Taking Root story with others.” 

 
https://takingroot.org/2017/03/taking-root-wood-crafts/ 
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Organizational developments 
Taking Root launches new company to sell ‘reforestation coffee’ from 
farmers 

This year, Taking Root created a new company in order to commercialize timber and coffee produced by farmers 

participating in the Communitree program. The company was created to further Taking Root’s mandate of making 

reforestation an attractive land-use choice for smallholder farmers. This initiative represents the next phase in the 

model that incentivizes reforestation while creating real economic opportunities for farmers at scale. 
 

Through this business, Taking Root will continue to provide loans, inputs, and technical assistance to farmers to 

help increase yields while creating relationships with buyers that value the environmental impacts embedded in 

Taking Root’s reforestation products. 
 

The success of this model will depend in part on its use of Taking Root’s Farm-Trace software (formerly SCPIMS). 

Farm-Trace has allowed Taking Root to work with smallholders while monitoring impacts at low cost. But Farm- 

Trace also has an application as a traceability tool: Just as carbon offset buyers can view farm-level social and 

environmental impacts of offset purchases, coffee and timber buyers will be able to trace their commodities back 

to farms, linking their purchases to reforestation, carbon sequestration, and livelihood improvements. 
 

This last year, the team worked on establishing relationships with buyers of reforestation coffee and timber, 

reaching out to both wholesale and niche buyers of premium products throughout Europe and the Americas. In 

2018, Taking root will begin purchasing larger quantities of wood and coffee from farmers working with Taking 

Root, expanding the market for fully traceable reforestation products. 
 

Key challenges 

Changes to our information management system: Farm-Trace gets a 

facelift 
Taking Root’s ability to provide professional extension services to hundreds of smallholder farmers while tracking 

important social and environmental impacts rests in large part on our mobile data collection and analytics system, 

Farm-Trace (formerly SCPIMS). Farm-Trace has allowed Taking Root to become a recognized leader in the provision 

of technological solutions for smallholder systems, while delivering our program efficiently and effectively. 
 

This year, because of discussions with new types of stakeholders such as coffee traders, representatives from 

farmer cooperatives, and our biggest cohort of newly recruited farmers yet, we came to appreciate the value of 

Farm-Trace in a new way. The platform is valuable not only to programmes like ours, but to actors all along 

sustainable supply chains, from farmers to aggregators to purchasers and consumers. Many of these potential user 

groups have expressed an interest in using Farm-Trace in their own smallholder supply chains. For this reason, 

Taking Root undertook some major technical changes to the system in order to make the system more robust, 

more scalable, and more user-friendly. 
 

We have hired new technical staff to implement an overhaul of the system’s database in such a way that allows us 

to share the platform with new users. We are also improving the way our technicians use the product in the field. 

This means that we will be working with a new mobile app developer to ensure the most intuitive ‘front end’ for 

the software. 
 

As our system improves, we are looking forward to making the software available to different users around the 

world in 2018. 
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Completing transition of financial management 
This year, Taking Root continued to work with Naturebank on completing the transition of financial management 

over to the Vancouver office. Naturebank now holds responsibility for Taking Root’s accounting, and completed a 

financial audit during the year’s third quarter. 
 

Naturebank and Taking Root also undertook the hiring of new members of the accounting team who have Spanish 

fluency, in order to ease communication between the Vancouver and Nicaragua offices. With the hiring of Spanish- 

speaking staff on the Vancouver finance team, Taking Root will benefit from streamlined accounting and operating 

procedures in the coming year. We look forward to completing this transition and welcome our new accounting 

staff to the team. 
 

Future developments 

Partnership with Thermotech Combustion 
Last year, Taking Root reported that we had developed a relationship with retired combustion specialist Daniel St- 

Pierre in order to develop a charcoal reactor which could accommodate the specific needs of a smallholder system. 

Turning waste wood (the wood left over after a tree is milled) into biochar is an excellent way to increase the value 

of a tree for farmers. However most biochar reactors are prohibitively expensive, and those that can be sourced 

cheaply tend to be very polluting. Designing a reactor that is both affordable and effective for small pieces of waste 

wood presents a design challenge. 
 

That is why this year, Taking Root has partnered with Thermotech Combustion to further our progress in this area. 

Thermotech Combustion is a Canadian firm with decades of experience designing energy efficient power plants and 

furnaces. Thermotech Combustion’s enthusiasm for sustainability makes them a great candidate to take up this 

challenge, and they have brought their expert team of engineers, gas specialists, welders and electricians to the 

task. 
 

Stay tuned for developments as we continue to work with Thermotech Combustion on this important issue.   

https://takingroot.org/2017/05/thermotech-combustion/ 

Changes to project documentation since last annual report 
No technical specifications have been added of modified since the 2016 Annual Report. Taking Root continues to 

focus on its existing afforestation types: silvopastoral planting, boundary planting, mixed species forest plantation, 

and coffee agroforestry. 
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Activities, Total Program Size, and Participation 

Current land-use activities 
Taking Root continues to implement the Mixed Species Forest Plantation, Boundary Planting, Silvopastoral Planting 

and the new Coffee Agroforestry technical specifications. All technical specifications can be downloaded via the 

Plan  Vivo  website:  http://www.planvivo.org/project-network/communitree-nicaragua/ 

Mixed Species Forest Plantation 
Land-use activities for 2017 vintage focused mainly on the Mixed Species Forest Plantation. This technical 

specification involves planting and intensively managing multi-purpose mixed species forest plantations on 

participating smallholders’ land. All of the species selected are native to the region and are chosen in consultation 

with local smallholder groups and professional foresters. 
 

Boundary Planting 
Otherwise known as living fences, Boundary Planting is a way of introducing a variety of tree species along a 

property line to replace fencing over time, as opposed to building and maintaining fences made of timber. While 

sequestering carbon dioxide, this system helps diversify income, build long-lasting fences, and produce highly 

prized timber in the long run. This technical specification was added in 2011. 
 

Silvopastoral Planting 
The Silvopastoral Planting technical specification acknowledges the need for cattle pastures by integrating trees 

and improved pasture with livestock. The trees improve pasture productivity, provide shade, and produce timber 

and forage for the farmers and their cattle. The short rotation nitrogen-fixing species are harvested at a young age, 

providing building posts while fertilizing the soil. Silvopastoral Planting sequesters carbon dioxide, provides 

ecosystem services in the short run, and sustainably produced, highly prized timber in the long run. Additionally, 

the system helps improve the pasture below the trees and adds biomass to the soil. This technical specification was 

added in 2012. 
 

Coffee Agroforestry 
The Coffee Agroforestry technical specification is the newest of Taking Root’s reforestation technologies introduced 

in 2016. It is designed to help smallholders adapt to climate change by establishing new high-yielding rust resistant 

coffee agroforestry systems at higher elevations in order to improve smallholders’ income while mitigating climate 

change. Financial incentives in the form of payments for ecosystem services incentivize the establishment of new 

coffee agroforestry systems at incrementally higher elevations where temperatures are cooler and therefore less 

susceptible to rust attacks. Furthermore, we are introducing new high quality, rust resistant coffee varieties and 

providing technical training in the region. 

http://www.planvivo.org/project-network/communitree-nicaragua/
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Total participation and program size 
Table 2: Summary of new participation and program size to date (2017 vintages) 

 

Participants 

Total smallholders with registered PES agreements  169 smallholders 

Total area reforested  346.71 ha eq.* 

Technical specifications used Area covered Equivalent hectares * 

Mixed Species Forest Plantation (original) 0 ha 0 

Boundary Planting (original) 0 km 0 

Silvopastoral  Planting 20.51 ha 13.29 

Mixed Species Forest Plantation 197.53 ha 199.77 

Boundary Planting 17.51 km 12.7 

Coffee Agroforestry 176.39 120.95 

Total 411.95 346.71 

*The equivalent hectares (ha eq.) have been calculated based on the tCO2e sequestered in the original Mixed 
Species Forest Plantation technical specification. See Appendix 1 for more details. 
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3. Submission for Plan Vivo Certificate Issuance 

Recruitment of new smallholders 
Community technicians successfully recruited new participants from 54 new communities to meet current demand 

for Plan Vivo Certificates, bringing the project to a total of 119 participating communities as follows 
 

1 Aguas Calientes 41 El Pegador 81 Motuse 
2 Bado Hondo 42 El Plan 82 Musuli 
3 Balsamo Abajo 43 El Rodeo 83 Nueva Esperanza 
4 Balsamo Arriba 44 El Rodeo numero 1 84 Nueva Esperanza Cedrales 
5 Balsamo Centro 45 El Socorro 85 Oruce 
6 Buena Vista 46 El Tamarindo 86 Palo Blanco 
7 Buenos Aires de Santa Rita 2 47 El Terrero 87 Patio Grande 
8 Cacauli 48 El Tunal 88 Providencia 
9 Cantil de las Canas 49 El Varillal 89 Quebrada de Agua 
10 Casa de Piedra 50 Guanacastillo 90 Quebrada Onda 
11 Casco Urbano (Las Sabanas) 51 Guasuyuca 91 Rio Arriba 
12 Casco Urbano (Limay) 52 Jocomico 92 Rito Abajo 
13 Casco Urbano (Somoto) 53 La Bugona 93 Salto del Tigre Susucayan 
14 Cerro Blanco Abajo 54 La Carbonera 94 Samarkanda 
15 Cusmaji 55 La Florida 95 San Antonio Abajo 
16 Cuyali 56 La Garcia 96 San Antonio Arriba 
17 Delcias de Canton 57 La Grecia 97 San Antonio Las Nubes 
18 Ducuali 58 La Ilusion 98 San Bartolo 
19 El Achote 59 La Naranja 99 San Francisco 
20 El Balcon 60 La Palma 100 San Jose 
21 El Capulin 61 La Playa 101 San Jose Del Ojoche 
22 El Carmen 62 La Presa 102 San Juan de Somoto 
23 El Carrizal 63 La Providencia 103 San Lucas 
24 El Carrizal 64 La Ventina 104 San Luis 
25 El Cascabel 65 Las Brisas 105 San Pedro 
26 El Castillito 66 Las Delicias del Cantón 106 Santa Rita 
27 El Castillito 67 Las Nubes 107 Santa Rosa 
28 El Citrico 68 Las Sabanas 108 Santa Teresa 
29 El Erbedero 69 Las Vegas 109 Sonis 
30 El Guayabo 70 Las Ventanas 110 Tierras Coloradas 
31 El Iguaje 71 Lomachata 111 Tiosintal 
32 El Jacote 72 Los Arados 112 Uniles 
33 El Lechon 73 Los Cedros 113 Varillal Ariba 
34 El Limon 74 Los Copales 114 Varillal San Pablo 
35 El Limon (Yalaguina) 75 Los Encuentros 115 Ventina Balsamo Abajo 
36 El Matasano 76 Los Mangos 116 Yalaguina 
37 El Melonar 77 Los Pinares 117 Zapotillo 
38 El Naranjo 78 Los Ranchos 118 Zona # 1 
39 El Ojoche 79 Malaladera 119 Zona # 6 
40 El Palmar 80 Mateares   

Land changes 
In 2017, 0 net ha eq. from previous years were lost from previous vintages. 
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Program sales and allocations 
The following table summarizes the sale of CO2 for the 2017 Vintage. 

 

Table 3: Program CO2 sales and allocations for the 2017 vintage 
 

Total volume of CO2 forward sold 83,260 tCO2 

Total sales for 2017 vintage 

Average certificate price 

% of sale price to community fund 60% 

Price to community fund per offset 

Increase to community fund from this year’s vintage USD $336,021.70 

Number of smallholders allocated to buyers 169 

Total area represented by certificates requested 346.71 ha eq. 

 Mixed Species Forest Plantation 

Technical specifications applied Silvopastoral  Planting 

 Coffee Agroforestry 

 Boundary Planting 

 

Carbon sales 
The following table summarizes the distribution of Plan Vivo Certificates sold in this vintage at September 30

th 

2017. For a detailed list of carbon sales to date, see Appendix 3. 
 

Table 4: Summary of carbon sales for vintage 2017 
 

Vintage Name of purchaser Certificates Price/certificate  (USD) Total received 

2017 Myclimate 28,000 

2017 Myclimate 16,500 

2017 ECODES/CeroCO2 3,000 

2017 Zero Mission 15,000 

2017 PrimaKlima 9,000 

2017 Zero Mission 7,637 

2017 COTAP 1,491 

2017 Taking Root retail 2,632 

2017 Unsold 19,499 

2017 Total 102,759 
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4. Monitoring Results 

Summary of 2017 results for new 2017 plan vivos 
Table 5 below is a summary of monitoring results for new plan vivos added in 2017. Complete details of the 

monitoring can be found in Appendix 4, which can be requested as a separate PDF document. 
 

Table 5: Summary of 2017 monitoring results for 2017 plan vivos 
 

Vintage 2017 

Area of land meeting monitoring targets (ha eq.) 250.93 

Area monitored (ha eq.) 266.45 

Percentage of monitored land meeting monitoring targets 94% 

 

Summary of 2016 results for previous plan vivos 
Due to the continuous growth of the CommuniTree Carbon Program, the time required to monitor 10% of every 

parcel planted increases every year. For this reason, Taking Root’s 2016 Annual Report included 2016 monitoring 

results for 2016 plan vivos and 2015 monitoring results for 2010-2015. The 2016 monitoring results for 2010-2015 

plan vivos were recorded in early 2017 and are now reported in Table 6 below. 2017 monitoring of 2010-2016 plan 

vivos will be conducted in the coming months and reported in next year’s report. 
 

Table 6: Summary of 2016 monitoring results for continuing 2010-2015 plan vivos 
 

Vintage 2010-2016 

Area of land meeting all monitoring targets (ha eq.) 726.46 

Area monitored (ha eq.) 823.87 

Percentage of land meeting monitoring targets 88% 

 

Interpretation of results 

The monitoring results are satisfactory however some of the monitoring data was lost resulting in incomplete 

coverage. This problem will be resolved after improvements to Farm-Trace are made. 
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Socio-economic and environmental impacts 
The following table displays some of the key socio-economic and environmental impacts of the CommuniTree 

project during this year. The data is collected from Taking Root’s Farm-Trace software. 
 

Table 7: Socio-economic and environmental impacts in 2017 
 

Social impact: Program Participants 

Participating  communities 119 

Participating smallholder families 169 

Social impact: Employment Created 

Permanent  positions 25 

Total seasonal employment 823 

Total employment created 848 

Social impact: Employment demographics 

Number of landless farmers employed 724 

Number of Men employed 735 

Number of Women employed 100** 

Social impact: Capacity development 

Community project development workshops 6,177* 

Total session attendance 6,326 

Environmental impact: Trees planted 

Mixed species forest plantations 329,287 

Silvopastoral  plantations 8,208 

Boundary plantings 11,733 

Coffee Agroforestry 27,164 

Total trees planted 376,389 

Number of unique tree species recorded 124 

*The sharp increase in the number of documented community workshops between 2016 and 2017 is a result of changes 

between the way field technicians record meetings. Whereas previously only larger meetings were logged, technicians now log 

all farmer meetings. 

 

**Taking Root strives to have a gender balanced team. As such, half of Taking Root’s permanent employment positions and half 

of its board of directors are women. The large discrepancy comes from the seasonal employment generated through the 

program where participating farmers employ men to help them plant trees, something Taking Root has little control over. 
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5. PES Update 

Total payments for ecosystem services made 
Table 8 below provides a summary of the payments for ecosystem services (PES) made to date for all current 

participating producers. These figures have been updated since the previous report to reflect the fourth quarter of 

2016. Furthermore, this table now aggregate what was termed “Advance Payments” in previous annual reports. 
 

Table 8: PES summary – total payments made 
 

Payment year PES paid (USD) 

2010 $5,019.37 

2011 $28,202.49 

2012 $97,289.83 

2013 $121,694.42 

2014 $123,505.33 

2015 $178,911.53 

2016 $309,174.00 

2017 (1 Jan. – 30 Sept) $259,996.86 

TOTAL $1,123,793.83 

 

Additional payments to the community 
Other costs covered by the community fund to date include nursery expenses and occasionally grafted fruit trees 

and fuel-efficient cookstoves. 
 

Table 9: Other payments to the community to date 
 

Vintage (calendar year) Additional payments (USD) 

2010 n/a 

2011 $14,220.82 

2012 $33,288.19 

2013 $44,290.74 

2014 $52,616.07 

2015 $50,870.15 

2016 $113,955.09 

2017 $41,128.13 

TOTAL $350,369.19 
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6. Ongoing Community Participation 
Taking Root continues to build community participation through existing methods and continuous experiments in 

the development of new methods. The existing methods used throughout the year include planting manuals, 

community consultations, community-led training and radio announcements. 

 
Furthermore, Taking Root uses the following methods to promote community participation: 

 Technician training: the aim is to help technicians better inform the community. Training covers key points 

such as program financing and the link between the program and climate change. Smallholders are later 

asked to answer to test the effectiveness of the training and evaluate the success of each technician’s 

communications. 

 Producer exchange workshops: Smallholders joining the program in 2016 were invited to visit farmers 
who had joined in previous years to learn from their peers. 

 Community education workshops: Taking Root staff regularly host information sessions to explain the 

various activities taking place throughout the year. Workshop themes included pruning and clearing 

around trees, information on the local environmental laws, and more. The information sessions usually 

involve a component of learning by doing. 

 Presenting the local forest law: Following last year’s success, the CommuniTree Program has continued 

holding community workshops specifically on the local forest laws. This approach makes these often 

complex laws much more tangible for farmers. 
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7. Breakdown of Organizational Costs 

Organizational expenses and revenue 
The following table provides an overview of all organizational and operational expenses and revenue in Canadian 

Dollars from 1 October 2016 – 30 September 2017. These figures include both Canadian and Nicaraguan finances. It 

should be noted that this 12-month period overstates the net revenue because it does not include end-of-year 

adjustments for 2017. 
 

Table 10: Organizational expenses and revenue in CAD for reporting period 
 

Reporting Period 1 Oct. 2016– 30 Sept. 2017 

Revenue 

Carbon offset sales 

Consulting and other services 

Operations revenue (e.g. wood shop) 

Grants and donations 

Total revenue 

Expenses 

Human resources 

Tax adjustments 

Transport and travel 

Administration costs 

Cost of sales 

Wood shop 

Operational Costs 

Financial fees and exchange rate loss and gains 

 

Total expenses 

Net income 
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Appendix 1: Equivalent Hectare Calculation 
“Equivalent hectares” involves using the tonnes CO2 sequestered per hectare of the original Mixed Species Forest 

Plantation technical specification as the base unit to compare the other specifications. The following table explains 

the equivalents per specification compared to the base unit. 
 

Table 11: Equivalent hectares per technical specifications 
 

 

Technical  specification 
Saleable tCO2 

sequestered per unit 
Equivalent hectares 

per tonnage 

Mixed Species Forest 
 

296.3 tCO /ha 
 

1 ha = 1 ha eq. 
Plantation (original) 2 

 
Boundary Planting   

(original) 243.0 tCO2/km 1 km = 0.8201 ha eq. 

Mixed Species Forest 
 

299.7 tCO /ha 
 

1 ha = 1.0115 ha eq. 
Plantation 2 

 

Boundary Planting 214.8 tCO2/km 1 km = 0.7249 ha eq. 

Silvopastoral 191.9 tCO2/ha 1 ha = 0.6477 ha eq. 

Coffee Agroforestry 203.23 tCO2/ha 1 km = 0.6825 ha eq. 
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Parcel ID  Farmer Name  
Saleable  

Tech Spec Ha Eq. Buffer  
tCO2  

Appendix 2: Land changes in 2017  
Table 12: Land added in 2017 listed by parcel  

 
 

 

10.1.010.17.4.01   2017  Shade Coffee  0.59  ha  0.60  32  178  

11.1.001.17.4.01   2017  Shade Coffee  1.18  ha  1.19  64  354  

11.1.052.17.4.01   2017  Shade Coffee  5.14  ha  5.20  277  1542  

11.1.052.17.4.02   2017  Shade Coffee  0.47  ha  0.48  25  141  

12.1.007.17.4.01   2017  Shade Coffee  1.21  ha  1.22  65  362  

12.1.016.17.4.01   2017  Shade Coffee  0.44  ha  0.45  24  133  

12.1.016.17.4.02   2017  Shade Coffee  0.46  ha  0.46  25  136  

12.1.016.17.4.03   2017  Shade Coffee  0.08  ha  0.08  4  25  

12.1.024.17.4.01   2017  Shade Coffee  0.59  ha  0.60  32  178  

12.1.024.17.5.01   2017  Shade Coffee  12.95  km  9.39  491  2782  

12.1.024.17.5.03   2017  Shade Coffee  4.10  km  2.98  156  882  

12.1.024.17.5.04   2017  Shade Coffee  0.45  km  0.33  17  98  

12.1.042.17.4.01   2017  Shade Coffee  0.63  ha  0.64  34  190  

13.1.002.17.4.02   2017  Shade Coffee  0.45  ha  0.46  24  135  

13.1.009.17.4.01   2017  Shade Coffee  1.29  ha  1.31  70  387  

13.1.100.17.4.01   2017  Shade Coffee  1.53  ha  1.54  82  458  

13.2.001.17.6.01   2017  Shade Coffee  1.70  ha  1.17  65  346  

13.2.007.17.6.01   2017  Shade Coffee  0.90  ha  0.61  34  182  

14.2.001.17.3.01   2017  Shade Coffee  7.24  ha  4.69  245  1390  

14.2.001.17.6.01   2017  Shade Coffee  0.64  ha  0.44  25  131  

14.2.001.17.6.01   2017  Shade Coffee  0.79  ha  0.55  30  162  

14.2.001.17.6.01   2017  Shade Coffee  0.86  ha  0.59  33  175  

14.2.001.17.6.01   2017  Shade Coffee  1.17  ha  0.80  45  237  

14.2.022.17.4.01   2017  Shade Coffee  7.08  ha  7.16  381  2121  

14.2.026.17.4.01   2017  Shade Coffee  1.32  ha  1.33  71  395  

15.2.001.17.4.01   2017  Shade Coffee  5.13  ha  5.19  276  1537  

15.2.007.17.4.01   2017  Shade Coffee  2.51  ha  2.53  135  751  

15.2.026.17.4.01   2017  Shade Coffee  3.57  ha  3.61  192  1069  
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16.2.183.16.4.01  2017 Shade Coffee 5.44 ha 5.50 293 1630 

16.2.188.16.4.01  2017 Shade Coffee 2.05 ha 2.07 110 613 

16.2.189.17.4.01  2017 Shade Coffee 2.18 ha 2.20 117 653 

16.2.18a.16.4.01  2017 Shade Coffee 1.22 ha 1.23 66 366 

16.2.18a.16.4.02  2017 Shade Coffee 0.82 ha 0.83 44 247 

16.2.18c.17.4.01  2017 Shade Coffee 1.75 ha 1.77 95 526 

16.2.18e.17.4.01  2017 Shade Coffee 2.90 ha 2.93 156 868 

16.2.190.17.4.01  2017 Shade Coffee 3.01 ha 3.05 162 904 

16.2.191.17.4.01  2017 Shade Coffee 2.10 ha 2.13 113 631 

16.2.197.17.6.01  2017 Shade Coffee 1.09 ha 0.75 42 222 

16.2.198.17.6.01  2017 Shade Coffee 0.78 ha 0.53 30 158 

16.2.2a9.16.4.8e  2017 Shade Coffee 2.41 ha 2.43 130 721 

16.2.2a9.17.4.01  2017 Shade Coffee 1.07 ha 1.08 58 321 

16.2.62b.17.4.01  2017 Shade Coffee 1.07 ha 1.08 58 321 

16.2.698.17.4.01  2017 Shade Coffee 1.24 ha 1.25 67 370 

16.2.76e.17.6.02  2017 Shade Coffee 9.34 ha 6.40 357 1897 

16.2.76e.17.6.03  2017 Shade Coffee 0.91 ha 0.62 35 185 

16.2.c9c.17.6.02  2017 Shade Coffee 0.75 ha 0.51 29 153 

16.2.f40.17.3.02  2017 Shade Coffee 1.62 ha 1.05 55 311 

16.2.f40.17.3.03  2017 Shade Coffee 1.50 ha 0.97 51 288 

16.2. f5c.17.4.01  2017 Shade Coffee 1.25 ha 1.27 68 376 

16.3.008.17.6.01  2017 Shade Coffee 1.55 ha 1.07 59 316 

16.3.00a.17.6.01  2017 Shade Coffee 2.21 ha 1.51 84 448 

16.3.00b.17.6.01  2017 Shade Coffee 3.94 ha 2.70 151 800 

16.3.00b.17.6.02  2017 Shade Coffee 2.05 ha 1.40 78 416 

16.3.00c.17.6.01  2017 Shade Coffee 1.61 ha 1.11 62 328 

16.3.00d.17.6.03  2017 Shade Coffee 1.31 ha 0.90 50 266 

16.3.00e.17.6.02  2017 Shade Coffee 6.18 ha 4.24 237 1257 

16.3.237.17.6.02  2017 Shade Coffee 0.61 ha 0.42 23 124 

16.3.307.17.6.06  2017 Shade Coffee 2.36 ha 1.62 90 480 

16.3. e8a.17.6.03  2017 Shade Coffee 0.90 ha 0.62 35 184 

16.3.f38.17.6.01  2017 Shade Coffee 1.12 ha 0.77 43 228 

17.1.16.17.4.1  2017 Shade Coffee 1.00 ha 1.01 54 300 

Parcel ID Farmer Name 
 

Year 
Tech Spec Ha Eq.  

 

tCO2 
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17.1.16.17.4.2  2017 Shade Coffee 0.26 ha 0.26 14 78 

17.1.16.17.4.3  2017 Shade Coffee 0.49 ha 0.50 26 147 

17.1.017.17.4.01  2017 Shade Coffee 1.58 ha 1.59 85 472 

17.1.018.17.4.01  2017 Shade Coffee 1.60 ha 1.62 86 479 

17.2.001.16.4.01  2017 Shade Coffee 2.87 ha 2.90 154 859 

17.2.1.17.3.1  2017 Shade Coffee 5.78 ha 3.74 196 1109 

17.2.1.17.3.2  2017 Shade Coffee 1.28 ha 0.83 43 245 

17.2.001.17.4.01  2017 Shade Coffee 3.10 ha 2.01 105 594 

17.2.001.17.4.01  2017 Shade Coffee 0.80 ha 0.81 43 240 

17.2.001.17.4.01  2017 Shade Coffee 1.82 ha 1.84 98 545 

17.2.001.17.4.01  2017 Shade Coffee 4.51 ha 4.56 243 1351 

17.2.001.17.4.01  2017 Shade Coffee 2.07 ha 2.09 112 620 

17.2.5.17.4.1  2017 Shade Coffee 0.91 ha 0.92 49 274 

17.2.5.17.4.2  2017 Shade Coffee 2.58 ha 2.61 139 773 

17.2.5.17.4.3  2017 Shade Coffee 2.03 ha 2.05 109 608 

17.2.008.17.4.01  2017 Shade Coffee 3.52 ha 3.56 190 1054 

17.2.009.17.4.02  2017 Shade Coffee 2.27 ha 2.29 122 679 

17.2.00e.17.4.01  2017 Shade Coffee 2.84 ha 2.88 153 852 

17.2.00f.17.4.01  2017 Shade Coffee 1.48 ha 1.50 80 445 

17.2.00f.17.4.02  2017 Shade Coffee 0.63 ha 0.64 34 189 

17.2.12.17.4.8  2017 Shade Coffee 1.07 ha 1.08 58 320 

17.2.12.17.4.9  2017 Shade Coffee 2.08 ha 2.10 112 622 

17.2.12.17.6.1  2017 Shade Coffee 1.35 ha 0.93 52 274 

17.2.12.17.6.2  2017 Shade Coffee 1.31 ha 0.90 50 266 

17.2.014.17.4.01  2017 Shade Coffee 2.90 ha 2.93 156 869 

17.2.015.17.4.01  2017 Shade Coffee 7.33 ha 7.41 395 2197 

17.2.015.17.4.03  2017 Shade Coffee 2.64 ha 2.67 142 792 

17.2.017.17.4.01  2017 Shade Coffee 1.59 ha 1.61 86 478 

17.2.018.17.4.01  2017 Shade Coffee 1.84 ha 1.86 99 551 

17.2.019.17.4.01  2017 Shade Coffee 1.81 ha 1.83 97 542 

17.2.01b.17.4.01  2017 Shade Coffee 1.64 ha 1.66 89 493 

17.2.01b.17.4.02  2017 Shade Coffee 0.69 ha 0.70 37 208 

17.2.01c.17.4.01  2017 Shade Coffee 6.58 ha 6.65 354 1971 

Parcel ID Farmer Name 
 

Year 
Tech Spec Ha Eq.  

 

tCO2 
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17.2.01e.17.4.01  2017 Shade Coffee 2.41 ha 2.44 130 723 

17.2.01f.17.4.01  2017 Shade Coffee 1.82 ha 1.84 98 545 

17.2.01f.17.4.02  2017 Shade Coffee 1.05 ha 1.06 56 313 

17.2.20.17.4.1  2017 Shade Coffee 1.19 ha 1.21 64 357 

17.2.20.17.4.2  2017 Shade Coffee 0.98 ha 1.00 53 295 

17.2.21.17.4.1  2017 Shade Coffee 1.32 ha 1.34 71 396 

17.2.21.17.4.2  2017 Shade Coffee 1.31 ha 1.32 70 391 

17.2.023.17.4.01  2017 Shade Coffee 1.53 ha 1.55 83 460 

17.2.024.17.3.01  2017 Shade Coffee 3.93 ha 3.98 212 1178 

17.2.25.17.4.1  2017 Shade Coffee 0.73 ha 0.74 40 220 

17.2.25.17.4.2  2017 Shade Coffee 1.14 ha 1.16 62 343 

17.2.027.17.4.01  2017 Shade Coffee 2.59 ha 2.62 140 776 

17.2.028.17.4.01  2017 Shade Coffee 2.03 ha 2.06 110 610 

17.2.029.17.4.01  2017 Shade Coffee 1.98 ha 2.00 107 594 

17.2.02b.17.4.02  2017 Shade Coffee 0.60 ha 0.61 33 181 

17.2.02b.17.4.03  2017 Shade Coffee 1.37 ha 1.38 74 410 

17.2.02c.17.4.01  2017 Shade Coffee 2.98 ha 3.01 160 892 

17.2.02d.17.4.02  2017 Shade Coffee 2.36 ha 2.39 127 708 

17.2.07b.17.4.01  2017 Shade Coffee 2.69 ha 2.72 145 807 

17.2.07e.17.4.02  2017 Shade Coffee 0.90 ha 0.91 49 271 

17.2.07f.17.4.02  2017 Shade Coffee 2.01 ha 2.03 108 601 

17.2.0a8.17.4.01  2017 Shade Coffee 1.47 ha 1.49 79 441 

17.2.0ab.17.6.01  2017 Shade Coffee 1.48 ha 1.02 57 302 

17.2.0ab.17.6.02  2017 Shade Coffee 0.67 ha 0.46 26 137 

17.2.0ae.17.6.03  2017 Shade Coffee 1.12 ha 0.77 43 228 

17.2.0b3.17.6.01  2017 Shade Coffee 3.27 ha 2.24 125 665 

17.2.0b3.17.6.02  2017 Shade Coffee 2.95 ha 2.02 113 600 

17.2.0b4.17..18  2017 Shade Coffee 2.27 ha 2.29 122 679 

17.2.0b7.17.6.01  2017 Shade Coffee 0.95 ha 0.65 37 194 

17.2.0bd.17.6.01  2017 Shade Coffee 0.65 ha 0.45 25 132 

17.2.0c0.17.6.02  2017 Shade Coffee 0.73 ha 0.50 28 149 

17.2.0c3.17.6.01  2017 Shade Coffee 0.71 ha 0.49 27 144 

17.2.0c5.17.6.01  2017 Shade Coffee 0.78 ha 0.53 30 158 

Parcel ID Farmer Name 
 

Year 
Tech Spec Ha Eq.  

 

tCO2 
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17.2.0ca.17.4.02  2017 Shade Coffee 0.26 ha 0.26 14 77 

17.2.0cd.17.4.01  2017 Shade Coffee 2.81 ha 2.84 151 841 

17.2.0ce.17.4.01  2017 Shade Coffee 2.60 ha 2.63 140 781 

17.2.0cf.17.4.01  2017 Shade Coffee 1.70 ha 1.72 92 509 

17.2.0d0.17.4.01  2017 Shade Coffee 1.38 ha 1.40 74 414 

17.2.0d1.17.6.01  2017 Shade Coffee 1.28 ha 0.88 49 260 

17.2.0d2.17.4.02  2017 Shade Coffee 1.12 ha 1.14 61 337 

17.2.0d2.17.4.03  2017 Shade Coffee 2.38 ha 2.41 128 713 

17.2.0d5.17.4.01  2017 Shade Coffee 1.36 ha 1.38 73 408 

17.2.0d6.17.4.01  2017 Shade Coffee 1.78 ha 1.80 96 533 

17.3.001.17.6.01  2017 Shade Coffee 1.00 ha 0.69 38 204 

17.3.1.17.6.1  2017 Shade Coffee 0.96 ha 0.66 37 195 

17.3.1.17.6.2  2017 Shade Coffee 1.21 ha 0.83 46 246 

17.3.005.17.6.01  2017 Shade Coffee 0.76 ha 0.52 29 154 

17.3.008.17.6.01  2017 Shade Coffee 0.75 ha 0.52 29 153 

17.3.009.17.6.01  2017 Shade Coffee 3.97 ha 2.72 152 807 

17.3.16.17.6.2  2017 Shade Coffee 0.73 ha 0.50 28 149 

17.3.16.17.6.3  2017 Shade Coffee 0.64 ha 0.44 24 129 

17.3.017.17.6.02  2017 Shade Coffee 1.65 ha 1.13 63 335 

17.3.025.17.6.01  2017 Shade Coffee 1.64 ha 1.12 63 333 

17.3.026.17.6.02  2017 Shade Coffee 0.81 ha 0.56 31 165 

17.3.02e.17.6.01  2017 Shade Coffee 0.92 ha 0.63 35 188 

17.3.031.17.6.01  2017 Shade Coffee 0.73 ha 0.50 28 147 

17.3.039.17.6.01  2017 Shade Coffee 0.79 ha 0.54 30 161 

17.3.03b.17.6.02  2017 Shade Coffee 0.69 ha 0.47 26 140 

17.3.40.17.6.1  2017 Shade Coffee 0.63 ha 0.43 24 129 

17.3.40.17.6.2  2017 Shade Coffee 0.69 ha 0.47 26 139 

17.3.043.17.6.02  2017 Shade Coffee 5.33 ha 3.65 204 1083 

17.3.045.17.6.01  2017 Shade Coffee 3.96 ha 2.71 151 804 

17.3.046.17.6.03  2017 Shade Coffee 0.75 ha 0.51 29 152 

17.3.047.17.6.01  2017 Shade Coffee 1.26 ha 0.87 48 257 

17.3.049.17.6.01  2017 Shade Coffee 1.11 ha 0.76 42 226 

17.3.04a.17.6.01  2017 Shade Coffee 0.69 ha 0.47 26 140 

Parcel ID Farmer Name 
 

Year 
Tech Spec Ha Eq.  

 

tCO2 
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17.3.04c.17.6.01  2017 Shade Coffee 0.76 ha 0.52 29 154 

17.3.04d.17.6.01  2017 Shade Coffee 0.69 ha 0.47 26 140 

17.3.04f.17.6.01  2017 Shade Coffee 8.29 ha 5.69 317 1685 

17.3.052.17.6.01  2017 Shade Coffee 1.08 ha 0.74 41 220 

17.3.056.17.6.01  2017 Shade Coffee 0.94 ha 0.65 36 192 

17.3.059.17.6.03  2017 Shade Coffee 0.85 ha 0.59 33 174 

17.3.05b.17.6.03  2017 Shade Coffee 1.09 ha 0.75 42 222 

17.3.05b.17.6.04  2017 Shade Coffee 2.24 ha 1.54 86 456 

17.3.05c.17.6.01  2017 Shade Coffee 1.80 ha 1.24 69 367 

17.3.05d.17.6.01  2017 Shade Coffee 2.29 ha 1.57 88 466 

17.3.061.17.6.02  2017 Shade Coffee 1.05 ha 0.72 40 214 

17.3.064.17.6.02  2017 Shade Coffee 1.12 ha 0.77 43 227 

17.3.065.17.6.02  2017 Shade Coffee 1.21 ha 0.83 46 246 

17.3.06b.17.6.01  2017 Shade Coffee 0.68 ha 0.47 26 138 

17.3.06d.17.6.01  2017 Shade Coffee 2.99 ha 2.05 115 609 

17.3.06d.17.6.02  2017 Shade Coffee 0.84 ha 0.58 32 171 

17.3.06d.17.6.03  2017 Shade Coffee 0.98 ha 0.67 37 199 

17.3.06e.17.6.02  2017 Shade Coffee 2.00 ha 1.37 76 406 

17.3.06f.17.6.01  2017 Shade Coffee 0.89 ha 0.61 34 181 

17.3.070.17.6.01  2017 Shade Coffee 1.63 ha 1.12 63 332 

17.3.077.17.6.01  2017 Shade Coffee 0.82 ha 0.57 32 167 

17.3.079.17.6.01  2017 Shade Coffee 1.12 ha 0.77 43 227 

17.3.07a.17.6.01  2017 Shade Coffee 0.88 ha 0.61 34 180 

17.3.07b.17.6.01  2017 Shade Coffee 1.75 ha 1.20 67 355 

17.3.07d.17.6.01  2017 Shade Coffee 4.80 ha 3.29 184 975 

17.3.07d.17.6.02  2017 Shade Coffee 2.38 ha 1.64 91 485 

17.3.07d.17.6.03  2017 Shade Coffee 1.86 ha 1.27 71 378 

17.3.07f.17.6.01  2017 Shade Coffee 1.33 ha 0.91 51 271 

17.3.080.17.6.01  2017 Shade Coffee 0.77 ha 0.53 30 157 

17.3.081.17.6.01  2017 Shade Coffee 1.61 ha 1.10 62 327 

17.3.082.17.6.01  2017 Shade Coffee 0.84 ha 0.58 32 171 

17.3.084.17.6.01  2017 Shade Coffee 0.78 ha 0.53 30 158 

17.3.086.17.6.01  2017 Shade Coffee 1.25 ha 0.86 48 255 

Parcel ID Farmer Name 
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17.3.08a.17.6.01  2017 Shade Coffee 0.82 ha 0.56 31 167 

17.3.08a.17.6.02  2017 Shade Coffee 1.10 ha 0.75 42 223 

17.3.08a.17.6.03  2017 Shade Coffee 0.89 ha 0.61 34 182 

17.3.08d.17.6.01  2017 Shade Coffee 0.90 ha 0.62 34 183 

17.3.090.17.6.03  2017 Shade Coffee 0.76 ha 0.52 29 155 

17.3.091.17.6.01  2017 Shade Coffee 9.79 ha 6.71 375 1989 

17.3.93.17.6.2  2017 Shade Coffee 2.22 ha 1.52 85 452 

17.3.93.17.6.3  2017 Shade Coffee 0.65 ha 0.44 25 131 

17.3.94.17.6.1  2017 Shade Coffee 0.79 ha 0.54 30 160 

17.3.94.17.6.2  2017 Shade Coffee 0.54 ha 0.37 21 109 

17.3.095.17.6.02  2017 Shade Coffee 2.44 ha 1.67 93 495 

17.3.097.17.6.01  2017 Shade Coffee 1.06 ha 0.73 41 216 

17.3.098.17.6.02  2017 Shade Coffee 0.78 ha 0.54 30 159 

17.3.099.17.6.01  2017 Shade Coffee 4.25 ha 2.92 163 864 

17.3.09a.17.6.01  2017 Shade Coffee 0.95 ha 0.65 37 194 

17.3.09b.17.6.01  2017 Shade Coffee 0.98 ha 0.67 37 199 

17.4.2.17.4.1  2017 Shade Coffee 0.74 ha 0.74 40 221 

17.4.2.17.4.2  2017 Shade Coffee 1.28 ha 1.30 69 384 

17.4.003.17.4.01  2017 Shade Coffee 4.58 ha 4.63 247 1372 

17.4.006.17.4.01  2017 Shade Coffee 3.17 ha 3.20 171 950 

17.4.008.17.6.01  2017 Shade Coffee 1.27 ha 0.87 48 257 

17.4.009.17.6.01  2017 Shade Coffee 0.85 ha 0.58 33 173 

17.4.00a.17.4.01  2017 Shade Coffee 1.89 ha 1.91 102 567 

18.2.13.17.4.1  2017 Shade Coffee 4.21 ha 4.26 227 1262 

Total 411.95 346.71 18,755 102,759 

Parcel ID Farmer Name 
 

Year 
Tech Spec Ha Eq.  

 

tCO2 



 

Appendix 3: Detailed carbon sales to date  
The following table provides a detailed list of Plan Vivo Certificates sold to date by vintage.   

 

Table 13: Carbon sales to date  
 

Vintage Name of purchaser  Certificates purchased   Price/certificate (USD)  Total received (USD)  

2010  C-Level  650      

2010  Carbon Advice Group  95      

2010  Carbon Finance Intel  50      

2010  Prima Klima  11,009      

2010  Taking Root  538      

2010  TOTAL  12,342      

2011  C-Level  850      

2011  C-Level  1,350      

2011  MyClimate  3,000      

2011  Prima Klima  20,950      

2011  Prima Klima  5,300      

2011  Taking Root  1,234      

2011  ZeroMission  1,000      

2011  TOTAL  33,684      

2012  C-Level  1,400      

2012  COTAP  359      

2012  MyClimate  10,000      

2012  Prima Klima  30,000      

2012  Taking Root  549      

2012  ZeroMission  20,000      

2012  ZeroMission  3,899      

2012  TOTAL  66,207      

2013  C-Level  1,500      

2013  CeroCO2  414      

2013  COTAP  457      

2013  COTAP  158      

2013  MyClimate  13,000      

2013  Prima Klima  21,181      

2013  Taking Root  1,324      

2013  Tree-Nation  609      

2013  Tree-Nation  170      

 

  
 

  24 



25  

 

Vintage Name of purchaser Certificates  purchased Price/certificate  (USD) Total received (USD) 

2013 Tree-Nation 111 

2013 Tree-Nation 229 

2013 Tree-Nation 91 

2013 ZeroMission 32,000 

2013 ZeroMission 4,979 

2013 ZeroMission 2,207 

2013 TOTAL 78,430 

2014 C-Level 1,000 

2014 COTAP 460 

2014 Inter-American  Development 24,000 

2014 MyClimate 10,000 

2014 Prima Klima 5,000 

2014 Taking Root (Retail) 481 

2014 ZeroMission 25,000 

2014 TOTAL 65,941 

2015 C-Level 1,100 

2015 CeroCO2 1,700 

2015 COTAP 246 

2015 COTAP 415 

2015 MyClimate 10,999 

2015 Prima Klima 17,000 

 

2015 Inter-American  Development  

32,000 

 Bank  
2015 Tree-Nation 111 

2015 ZeroMission 25,000 

2015 Taking Root 2015 retail sales 889 

2015 Taking Root sold in 2016 702 

2015 Total 90,162 

2016 Prima Klima 20,000 

2016 ZeroMission 31,578 

2016 CRS 31,815 

2016 Myclimate 10,000 

2016 ECODES/CeroCO2 3,600 

2016 CLEVEL 1,500 

2016 COTAP 851 
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Vintage Name of purchaser Certificates  purchased Price/certificate  (USD) Total received (USD) 

 

2016 
 

Taking Root retail 2016 
 

474 

2016 Taking Root retail 2017 1,222 

2016 Total 101,040 

2017 Myclimate 28,000 

2017 Myclimate 16,500 

2017 ECODES 3,000 

2017 ZeroMission 15,000 

2017 Prima Klima 9,000 

2017 ZeroMission 7,637 

2017 COTAP 1,491 

2017 TR Retail 2017 2,632 

2017 Unsold 19,524 

2017 Total 102,759 

All years GRAND TOTAL 550,590 

 

 
 



 

Appendix 4: Monitoring Results 
The following worksheets contain Taking Roots’ 2016 monitoring for 2010-2015 plan vivos, and 2016 plan 

vivos. Note that the data provided is for area monitored, which in some cases is not the full area planted for 

the given year since some land was not monitored. 
 

Description of indicators used 
Vintage The year the plan vivo was planted 

Monitoring year The calendar year the parcel was monitored 

Monitoring target 
 

The year of monitoring since planted, which determines the monitoring targets to be met 
reference year  

Target basal area (m
2
) 

The target basal area in m
2 

required to meet target as prescribed in each technical 

specification 

Trees per hectare (TPH) The target tree density required to meet target as prescribed in each technical specification 

 
Target met  Was the target met? Pass indicated with '1' and fail indicated with '0', with total percentage 

 being a weighted pass rate 

 
Threshold met Was the threshold met? Pass indicated with '1' and fail indicated with '0', with total 

 percentage being a weighted pass rate 

Notes 
1. Different targets are required for different monitoring years, as indicated by the Monitoring target 

reference year. Full details are available in the Technical Specifications. 

2. If all required targets are met, producer receives full payment. If some targets only meet the 

threshold, producer receives partial payment. If some targets do not meet threshold, payment is not 

received. 
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2017 Monitoring Results for 2017 Plan Vivos  
 

 
1 613  

 

 
1 366  

 

 
1 526  

 

 
1 904  

 

 
1 300  

 

 
1 147  

 

 
1 479  

 

 
1 545  

 
 
 

  

Target  
met  

  

  

  

  

  

  

  

  

  

Parcel ID  Farmer Name  Tech Spec  Area  Units  Ha eq 
TPH 

TPH  
target  

16.2.183.16.4.01   Mixed Species  5.44  ha  5.5 375   820  

16.2.188.16.4.01   Mixed Species  2.05  ha  2.07 375   817  

16.2.189.17.4.01   Mixed Species  2.18  ha  2.2 375   1074  

16.2.18a.16.4.01   Mixed Species  1.22  ha  1.23 375   1680  

16.2.18a.16.4.02   Mixed Species  0.82  ha  0.83 375   1657  

16.2.18c.17.4.01   Mixed Species  1.75  ha  1.77 375   877  

16.2.18e.17.4.01   Mixed Species  2.9  ha  2.93 375   1537  

16.2.190.17.4.01   Mixed Species  3.01  ha  3.05 375   961  

16.2.191.17.4.01   Mixed Species  2.1  ha  2.13 375   1479  

17.1.016.17.4.01   Mixed Species  1  ha  1.01 375   375  

17.1.016.17.4.02   Mixed Species  0.26  ha  0.26 375   3378  

17.1.016.17.4.03   Mixed Species  0.49  ha  0.5 375   715  

17.1.017.17.4.01   Mixed Species  1.58  ha  1.59 375   433  

17.1.018.17.4.01   Mixed Species  1.6  ha  1.62 375   375  

17.2.001.16.4.01   Mixed Species  2.87  ha  2.9 375   1595  

17.2.001.17.4.01   Mixed Species  0.8  ha  0.81 375   1754  

17.2.001.17.4.01   Mixed Species  1.82  ha  1.84 375   1825  
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1 620 

 

 
1 773 

 

 
1 679 

 

 
1 445 

 

 
0 320 

 

 
1 869 

 

 
0 792 

 

 
1 551 

 

 
0 493 

 

 

Target Saleable 
met  

1 1351 

1 274 

1 608 

1 852 

1 189 

1 622 

1 2197 

1 478 

0 542 

0 208 

Parcel ID Farmer Name Tech Spec Area Units Ha eq 
TPH 

TPH 
target 

17.2.001.17.4.01  Mixed Species 4.51 ha 4.56 375 1056 

17.2.001.17.4.01  Mixed Species 2.07 ha 2.09 375 861 

17.2.005.17.4.01  Mixed Species 0.91 ha 0.92 375 429 

17.2.005.17.4.02  Mixed Species 2.58 ha 2.61 375 375 

17.2.005.17.4.03  Mixed Species 2.03 ha 2.05 375 244 

17.2.009.17.4.02  Mixed Species 2.27 ha 2.29 375 1568 

17.2.00e.17.4.01  Mixed Species 2.84 ha 2.88 375 1693 

17.2.00f.17.4.01  Mixed Species 1.48 ha 1.5 375 1278 

17.2.00f.17.4.02  Mixed Species 0.63 ha 0.64 375 953 

17.2.012.17.4.08  Mixed Species 1.07 ha 1.08 375 54 

17.2.012.17.4.09  Mixed Species 2.08 ha 2.1 375 958 

17.2.014.17.4.01  Mixed Species 2.9 ha 2.93 375 1433 

17.2.015.17.4.01  Mixed Species 7.33 ha 7.41 375 585 

17.2.015.17.4.03  Mixed Species 2.64 ha 2.67 375 0 

17.2.017.17.4.01  Mixed Species 1.59 ha 1.61 375 1494 

17.2.018.17.4.01  Mixed Species 1.84 ha 1.86 375 968 

17.2.019.17.4.01  Mixed Species 1.81 ha 1.83 375 0 

17.2.01b.17.4.01  Mixed Species 1.64 ha 1.66 375 0 

17.2.01b.17.4.02  Mixed Species 0.69 ha 0.7 375 0 
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Parcel ID Farmer Name Tech Spec Area Units Ha eq 
TPH 

TPH 
target 

17.2.01c.17.4.01  Mixed Species 6.58 ha 6.65 375 807 

17.2.01e.17.4.01  Mixed Species 2.41 ha 2.44 375 966 

17.2.01f.17.4.01  Mixed Species 1.82 ha 1.84 375 0 

17.2.01f.17.4.02  Mixed Species 1.05 ha 1.06 375 1039 

17.2.020.17.4.01  Mixed Species 1.19 ha 1.21 375 1086 

17.2.020.17.4.02  Mixed Species 0.98 ha 1 375 1559 

17.2.021.17.4.01  Mixed Species 1.32 ha 1.34 375 1575 

17.2.021.17.4.02  Mixed Species 1.31 ha 1.32 375 1373 

17.2.023.17.4.01  Mixed Species 1.53 ha 1.55 375 0 

17.2.024.17.3.01  Mixed Species 3.93 ha 3.98 375 933 

17.2.025.17.4.01  Mixed Species 0.73 ha 0.74 375 1478 

17.2.025.17.4.02  Mixed Species 1.14 ha 1.16 375 650 

17.2.027.17.4.01  Mixed Species 2.59 ha 2.62 375 1181 

17.2.028.17.4.01  Mixed Species 2.03 ha 2.06 375 1153 

17.2.029.17.4.01  Mixed Species 1.98 ha 2 375 688 

17.2.02b.17.4.02  Mixed Species 0.6 ha 0.61 375 390 

17.2.02b.17.4.03  Mixed Species 1.37 ha 1.38 375 780 

17.2.02c.17.4.01  Mixed Species 2.98 ha 3.01 375 393 

17.2.02d.17.4.02  Mixed Species 2.36 ha 2.39 375 1499 

 

Target 

met 

Saleable 

tCO2 

1 1971 

1 723 

0 545 

1 313 

1 357 

1 295 

1 396 

1 391 

0 460 

1 1178 

1 220 

1 343 

1 776 

1 610 

1 594 

1 181 

1 410 

1 892 

1 708 
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1 271 

 

 
1 441 

 

1 679 
 

0 841 
 

 
0 509 

 

 
1 713 

 

 
1 533 

 

 
1 384 

 

 
0 950 

 

 
0 77 

Target Saleable 
met  

1 807 

1 601 

1 781 

1 414 

1 337 

0 408 

1 221 

1 1372 

1 567 

Parcel ID Farmer Name Tech Spec Area Units Ha eq 
TPH 

TPH 
target 

17.2.07b.17.4.01  Mixed Species 2.69 ha 2.72 375 572 

17.2.07e.17.4.02  Mixed Species 0.9 ha 0.91 375 375 

17.2.07f.17.4.02  Mixed Species 2.01 ha 2.03 375 590 

17.2.0a8.17.4.01  Mixed Species 1.47 ha 1.49 375 1205 

17.2.0b4.17..18  Mixed Species 2.27 ha 2.29 375 705 

17.2.0cd.17.4.01  Mixed Species 2.81 ha 2.84 375 0 

17.2.0ce.17.4.01  Mixed Species 2.6 ha 2.63 375 122 

17.2.0cf.17.4.01  Mixed Species 1.7 ha 1.72 375 39 

17.2.0d0.17.4.01  Mixed Species 1.38 ha 1.4 375 375 

17.2.0d2.17.4.02  Mixed Species 1.12 ha 1.14 375 375 

17.2.0d2.17.4.03  Mixed Species 2.38 ha 2.41 375 375 

17.2.0d5.17.4.01  Mixed Species 1.36 ha 1.38 375 65 

17.2.0d6.17.4.01  Mixed Species 1.78 ha 1.8 375 375 

17.4.002.17.4.01  Mixed Species 0.74 ha 0.74 375 375 

17.4.002.17.4.02  Mixed Species 1.28 ha 1.3 375 375 

17.4.003.17.4.01  Mixed Species 4.58 ha 4.63 375 375 

17.4.006.17.4.01  Mixed Species 3.17 ha 3.2 375 120 

17.4.00a.17.4.01  Mixed Species 1.89 ha 1.91 375 376 

17.2.0ca.17.4.02  Mixed Species 0.26 ha 0.26 375 0 
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1 182 

 

1 316 
 

 
1 416 

 

 
1 266 

 

 
1 274 

 

 
1 137 

 

 
1 665 

 

 
1 132 

 

 

Target Saleable 
met  

0 1262 

1 346 

0 800 

1 328 

0 1257 

1 266 

1 302 

0 228 

1 600 

1 194 

1 149 

Parcel ID Farmer Name Tech Spec Area Units Ha eq 
TPH 

TPH 
target 

18.2.013.17.4.01  Mixed Species 4.21 ha 4.26 375 0 

13.2.001.17.6.01  Shade Coffee 1.7 ha 1.17 200 175 

13.2.007.17.6.01  Shade Coffee 0.9 ha 0.61 200 102 

16.3.008.17.6.01  Shade Coffee 1.55 ha 1.07 200 332 

16.3.00b.17.6.01  Shade Coffee 3.94 ha 2.7 200 69 

16.3.00b.17.6.02  Shade Coffee 2.05 ha 1.4 200 223 

16.3.00c.17.6.01  Shade Coffee 1.61 ha 1.11 200 322 

16.3.00d.17.6.03  Shade Coffee 1.31 ha 0.9 200 426 

16.3.00e.17.6.02  Shade Coffee 6.18 ha 4.24 200 0 

17.2.012.17.6.01  Shade Coffee 1.35 ha 0.93 200 199 

17.2.012.17.6.02  Shade Coffee 1.31 ha 0.9 200 147 

17.2.0ab.17.6.01  Shade Coffee 1.48 ha 1.02 200 393 

17.2.0ab.17.6.02  Shade Coffee 0.67 ha 0.46 200 488 

17.2.0ae.17.6.03  Shade Coffee 1.12 ha 0.77 200 0 

17.2.0b3.17.6.01  Shade Coffee 3.27 ha 2.24 200 100 

17.2.0b3.17.6.02  Shade Coffee 2.95 ha 2.02 200 218 

17.2.0b7.17.6.01  Shade Coffee 0.95 ha 0.65 200 280 

17.2.0bd.17.6.01  Shade Coffee 0.65 ha 0.45 200 138 

17.2.0c0.17.6.02  Shade Coffee 0.73 ha 0.5 200 462 
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Parcel ID Farmer Name Tech Spec Area Units Ha eq 
TPH 

TPH 
target 

17.2.0c3.17.6.01  Shade Coffee 0.71 ha 0.49 200 88 

17.2.0c5.17.6.01  Shade Coffee 0.78 ha 0.53 200 318 

17.2.0d1.17.6.01  Shade Coffee 1.28 ha 0.88 200 0 

17.3.001.17.6.01  Shade Coffee 1 ha 0.69 200 196 

17.3.001.17.6.01  Shade Coffee 0.96 ha 0.66 200 0 

17.3.001.17.6.02  Shade Coffee 1.21 ha 0.83 200 236 

17.3.005.17.6.01  Shade Coffee 0.76 ha 0.52 200 255 

17.3.008.17.6.01  Shade Coffee 0.75 ha 0.52 200 382 

17.3.009.17.6.01  Shade Coffee 3.97 ha 2.72 200 258 

17.3.016.17.6.02  Shade Coffee 0.73 ha 0.5 200 175 

17.3.016.17.6.03  Shade Coffee 0.64 ha 0.44 200 149 

17.3.017.17.6.02  Shade Coffee 1.65 ha 1.13 200 10 

17.3.025.17.6.01  Shade Coffee 1.64 ha 1.12 200 76 

17.3.026.17.6.02  Shade Coffee 0.81 ha 0.56 200 175 

17.3.02e.17.6.01  Shade Coffee 0.92 ha 0.63 200 299 

17.3.031.17.6.01  Shade Coffee 0.73 ha 0.5 200 199 

17.3.039.17.6.01  Shade Coffee 0.79 ha 0.54 200 318 

17.3.03b.17.6.02  Shade Coffee 0.69 ha 0.47 200 435 

17.3.040.17.6.01  Shade Coffee 0.63 ha 0.43 200 138 

 

Target 

met 

Saleable 

tCO2 

0 144 

1 158 

0 260 

1 204 

0 195 

1 246 

1 154 

1 153 

1 807 

1 149 

1 129 

0 335 

0 333 

1 165 

1 188 

1 147 

1 161 

1 140 

1 129 
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1 1083 

 

 
1 152 

 

 
1 226 

 

 
1 154 

 

 
1 1685 

 

 
0 192 

 

 
1 222 

 

 
1 367 

 

 
1 214 

 

 

Target Saleable 
met  

1 139 

1 804 

1 257 

1 140 

1 140 

1 220 

1 174 

1 456 

1 466 

1 227 

Parcel ID Farmer Name Tech Spec Area Units Ha eq 
TPH 

TPH 
target 

17.3.040.17.6.02  Shade Coffee 0.69 ha 0.47 200 159 

17.3.043.17.6.02  Shade Coffee 5.33 ha 3.65 200 345 

17.3.045.17.6.01  Shade Coffee 3.96 ha 2.71 200 382 

17.3.046.17.6.03  Shade Coffee 0.75 ha 0.51 200 279 

17.3.047.17.6.01  Shade Coffee 1.26 ha 0.87 200 241 

17.3.049.17.6.01  Shade Coffee 1.11 ha 0.76 200 255 

17.3.04a.17.6.01  Shade Coffee 0.69 ha 0.47 200 127 

17.3.04c.17.6.01  Shade Coffee 0.76 ha 0.52 200 175 

17.3.04d.17.6.01  Shade Coffee 0.69 ha 0.47 200 223 

17.3.04f.17.6.01  Shade Coffee 8.29 ha 5.69 200 182 

17.3.052.17.6.01  Shade Coffee 1.08 ha 0.74 200 143 

17.3.056.17.6.01  Shade Coffee 0.94 ha 0.65 200 57 

17.3.059.17.6.03  Shade Coffee 0.85 ha 0.59 200 216 

17.3.05b.17.6.03  Shade Coffee 1.09 ha 0.75 200 122 

17.3.05b.17.6.04  Shade Coffee 2.24 ha 1.54 200 216 

17.3.05c.17.6.01  Shade Coffee 1.8 ha 1.24 200 269 

17.3.05d.17.6.01  Shade Coffee 2.29 ha 1.57 200 205 

17.3.061.17.6.02  Shade Coffee 1.05 ha 0.72 200 149 

17.3.064.17.6.02  Shade Coffee 1.12 ha 0.77 200 175 
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Parcel ID Farmer Name Tech Spec Area Units Ha eq 
TPH 

TPH 
target 

17.3.065.17.6.02  Shade Coffee 1.21 ha 0.83 200 223 

17.3.06b.17.6.01  Shade Coffee 0.68 ha 0.47 200 318 

17.3.06d.17.6.01  Shade Coffee 2.99 ha 2.05 200 80 

17.3.06d.17.6.02  Shade Coffee 0.84 ha 0.58 200 127 

17.3.06d.17.6.03  Shade Coffee 0.98 ha 0.67 200 115 

17.3.06e.17.6.02  Shade Coffee 2 ha 1.37 200 241 

17.3.06f.17.6.01  Shade Coffee 0.89 ha 0.61 200 242 

17.3.070.17.6.01  Shade Coffee 1.63 ha 1.12 200 146 

17.3.077.17.6.01  Shade Coffee 0.82 ha 0.57 200 143 

17.3.079.17.6.01  Shade Coffee 1.12 ha 0.77 200 196 

17.3.07a.17.6.01  Shade Coffee 0.88 ha 0.61 200 191 

17.3.07b.17.6.01  Shade Coffee 1.75 ha 1.2 200 207 

17.3.07d.17.6.01  Shade Coffee 4.8 ha 3.29 200 236 

17.3.07d.17.6.02  Shade Coffee 2.38 ha 1.64 200 396 

17.3.07d.17.6.03  Shade Coffee 1.86 ha 1.27 200 0 

17.3.07f.17.6.01  Shade Coffee 1.33 ha 0.91 200 223 

17.3.080.17.6.01  Shade Coffee 0.77 ha 0.53 200 446 

17.3.081.17.6.01  Shade Coffee 1.61 ha 1.1 200 149 

17.3.082.17.6.01  Shade Coffee 0.84 ha 0.58 200 149 

 

Target 

met 

Saleable 

tCO2 

1 246 

1 138 

0 609 

1 171 

1 199 

1 406 

1 181 

1 332 

1 167 

1 227 

1 180 

1 355 

1 975 

1 485 

0 378 

1 271 

1 157 

1 327 

1 171 

 



36 

 

 

 
1 255 

 

 
0 223 

 

 
1 183 

 

 
1 1989 

 

 
1 131 

 

 
0 109 

 

 
1 216 

 

 
1 864 

 

 
1 199 

 

 

Target Saleable 
met  

1 158 

1 167 

1 182 

1 155 

1 452 

0 160 

1 495 

1 159 

1 194 

0 257 

Parcel ID Farmer Name Tech Spec Area Units Ha eq 
TPH 

TPH 
target 

17.3.084.17.6.01  Shade Coffee 0.78 ha 0.53 200 167 

17.3.086.17.6.01  Shade Coffee 1.25 ha 0.86 200 136 

17.3.08a.17.6.01  Shade Coffee 0.82 ha 0.56 200 143 

17.3.08a.17.6.02  Shade Coffee 1.1 ha 0.75 200 0 

17.3.08a.17.6.03  Shade Coffee 0.89 ha 0.61 200 223 

17.3.08d.17.6.01  Shade Coffee 0.9 ha 0.62 200 255 

17.3.090.17.6.03  Shade Coffee 0.76 ha 0.52 200 191 

17.3.091.17.6.01  Shade Coffee 9.79 ha 6.71 200 190 

17.3.093.17.6.02  Shade Coffee 2.22 ha 1.52 200 113 

17.3.093.17.6.03  Shade Coffee 0.65 ha 0.44 200 138 

17.3.094.17.6.01  Shade Coffee 0.79 ha 0.54 200 0 

17.3.094.17.6.02  Shade Coffee 0.54 ha 0.37 200 0 

17.3.095.17.6.02  Shade Coffee 2.44 ha 1.67 200 183 

17.3.097.17.6.01  Shade Coffee 1.06 ha 0.73 200 202 

17.3.098.17.6.02  Shade Coffee 0.78 ha 0.54 200 342 

17.3.099.17.6.01  Shade Coffee 4.25 ha 2.92 200 156 

17.3.09a.17.6.01  Shade Coffee 0.95 ha 0.65 200 229 

17.3.09b.17.6.01  Shade Coffee 0.98 ha 0.67 200 293 

17.4.008.17.6.01  Shade Coffee 1.27 ha 0.87 200 0 
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0 173 

 

1 1109 
 

 
1 594 

Target  

met  

1 245 

Parcel ID Farmer Name Tech Spec Area Units Ha eq 
TPH 

TPH 
target 

17.4.009.17.6.01  Shade Coffee 0.85 ha 0.58 200 0 

17.2.001.17.3.01  Silvopastoral 5.78 ha 3.74 180 293 

17.2.001.17.3.02  Silvopastoral 1.28 ha 0.83 180 343 

17.2.001.17.4.01  Silvopastoral 3.1 ha 2.01 180 243 
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2016 Monitoring Results for 2010-2015 Plan Vivos  
 

BAHA 

target 

(m
2
) 

 

 
BAHA 

(m
2
) 

3.99 6.37 

3.99 13.62 

3.99 5.98 

3.99 4.29 

3.99 3.76 

3.99 14.59 

3.99 7.48 

3.99 5.20 

3.99 11.09 

3.99 5.10 

0.86 2.41 

0.86 2.82 

0.86 4.78 

0.86 1.49 

0.17 2.18 

0.17 4.22 

0.17 0.00 

0.17 3.96 

0.86 5.33 

0.17 0.02 

0.17 0.00 

0.17 0.91 

0.17 1.92 

0.17 0.61 

0.17 2.23 

0.86 1.73 

0.86 4.98 

0.17 3.06 

0.17 30.34 

0.17 0.52 

0.86 7.38 

0.86 5.04 

0.86 10.29 

Parcel ID Farmer Name Tech Spec Area Units 
Ha

 
eq 

TPH 
TPH

 
target 

10.1.001.10.1.01  Mixed Species 1.35 ha 1.35 0 909 
10.1.007.10.1.01  Mixed Species 1.77 ha 1.77 0 1004 

10.1.008.10.1.01  Mixed Species 1.54 ha 1.54 0 676 

10.1.009.10.1.01  Mixed Species 1.63 ha 1.63 0 655 

10.1.010.10.1.02  Mixed Species 1.75 ha 1.75 0 922 

10.1.012.10.1.01  Mixed Species 0.97 ha 0.97 0 1537 

10.1.015.10.1.01  Mixed Species 1.44 ha 1.44 0 926 

10.1.016.10.1.01  Mixed Species 1.00 ha 1 0 1267 

10.1.020.10.1.01  Mixed Species 0.44 ha 0.44 0 974 

10.1.020.10.1.02  Mixed Species 0.87 ha 0.87 0 1115 

10.1.001.11.1.01  Mixed Species 0.99 ha 0.99 0 1013 

10.1.009.11.1.01  Mixed Species 0.70 ha 0.7 0 325 
10.1.009.11.1.02  Mixed Species 0.38 ha 0.38 0 422 

10.1.013.11.1.01  Mixed Species 0.36 ha 0.36 0 455 

10.1.020.11.2.01  Barrier Planting 0.85 km 0.69 0 4388 

10.1.020.11.2.02  Barrier Planting 0.22 km 0.18 0 2857 

10.1.020.11.2.03  Barrier Planting 0.12 km 0.1 0 5000 

10.1.020.11.2.04  Barrier Planting 7.64 km 6.27 0 4000 

11.1.001.11.1.01  Mixed Species 4.42 ha 4.42 0 838 
11.1.001.11.2.01  Barrier Planting 0.08 km 0.07 0 2857 

11.1.001.11.2.01  Barrier Planting 0.09 km 0.07 0 2143 

11.1.001.11.2.01  Barrier Planting 0.23 km 0.19 0 1429 

11.1.001.11.2.01  Barrier Planting 0.98 km 0.8 0 3265 

11.1.001.11.2.01  Barrier Planting 1.24 km 1.02 0 1857 

11.1.001.11.2.01  Barrier Planting 1.74 km 1.43 0 4133 

11.1.002.11.1.01  Mixed Species 1.13 ha 1.13 0 520 

11.1.003.11.1.01  Mixed Species 0.52 ha 0.52 0 650 

11.1.003.11.2.01  Barrier Planting 1.13 km 0.93 0 3730 

11.1.003.11.2.02  Barrier Planting 0.35 km 0.29 0 2143 

11.1.003.11.2.03  Barrier Planting 0.19 km 0.16 0 4643 

11.1.004.11.1.01  Mixed Species 1.18 ha 1.18 0 1039 

11.1.009.11.1.01  Mixed Species 0.49 ha 0.49 0 1624 

11.1.009.11.1.02  Mixed Species 0.47 ha 0.47 0 2079 

 

Target 

met 

Saleable 

tCO2 

1 399 

1 526 

1 455 

1 482 

0 518 

1 289 

1 428 

1 295 

1 129 

1 258 

1 294 

1 207 

1 111 

1 107 

1 205 

1 53 

0 28 

1 1858 

1 1310 
0 19 

0 22 

1 55 

1 238 

1 301 

1 423 

1 335 

1 154 
1 275 

1 85 

1 46 

1 350 

1 146 

1 139 
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BAHA 

target 

(m
2
) 

BAHA 

(m
2
) 

0.86 0.21 

0.86 20.38 

0.86 2.41 

0.86 4.97 

0.17 1.89 

0.17 0.81 

0.17 0.06 

0.86 3.84 

0.86 19.22 

0.86 10.73 

0.86 6.59 

0.86 2.29 

0.86 0.00 

0.86 0.00 

0.86 5.29 

0.86 3.56 

0.86 15.09 

0.86 0.00 

0.86 4.81 

0.86 14.31 

0.86 2.43 

0.86 2.96 

0.86 7.06 

0.17 0.73 

0.17 0.69 

0.86 1.96 

0.86 0.00 

0.17 0.03 

0.17 0.00 

0.17 0.00 

0.17 0.55 

0.86 11.48 

0.86 4.29 

0.86 3.64 

Parcel ID Farmer Name Tech Spec Area Units 
Ha

 
eq 

TPH 
TPH

 
target 

11.1.011.11.1.02  Mixed Species 0.88 ha 0.88 0 130 
11.1.013.11.1.01  Mixed Species 0.63 ha 0.63 0 861 

11.1.013.11.1.02  Mixed Species 0.68 ha 0.68 0 429 

11.1.016.11.1.01  Mixed Species 0.76 ha 0.76 0 896 

11.1.016.11.2.01  Barrier Planting 1.01 km 0.82 0 3571 

11.1.016.11.2.02  Barrier Planting 0.18 km 0.15 0 2857 

11.1.016.11.2.03  Barrier Planting 0.21 km 0.17 0 3214 
11.1.019.11.1.01  Mixed Species 2.35 ha 2.35 0 978 

11.1.020.11.1.03  Mixed Species 0.55 ha 0.55 0 801 

11.1.020.11.1.04  Mixed Species 0.94 ha 0.94 0 1156 

11.1.023.11.1.01  Mixed Species 0.51 ha 0.51 0 780 

11.1.023.11.1.02  Mixed Species 0.51 ha 0.51 0 942 

11.1.028.11.1.01  Mixed Species 0.27 ha 0.27 0 0 

11.1.028.11.1.03  Mixed Species 0.51 ha 0.51 0 0 

11.1.030.11.1.01  Mixed Species 2.19 ha 2.19 0 1098 

11.1.031.11.1.01  Mixed Species 1.35 ha 1.35 0 561 

11.1.032.11.1.01  Mixed Species 0.92 ha 0.92 0 1050 

11.1.032.11.1.02  Mixed Species 0.92 ha 0.92 0 0 

11.1.033.11.1.01  Mixed Species 0.92 ha 0.92 0 1065 

11.1.035.11.1.01  Mixed Species 1.48 ha 1.48 0 704 

11.1.036.11.1.02  Mixed Species 1.53 ha 1.53 0 678 

11.1.037.11.1.03  Mixed Species 0.53 ha 0.53 0 812 

11.1.037.11.1.04  Mixed Species 0.29 ha 0.29 0 780 

11.1.038.11.2.01  Barrier Planting 1.62 km 1.33 0 3077 

11.1.038.11.2.02  Barrier Planting 0.38 km 0.31 0 2321 

11.1.039.11.1.01  Mixed Species 1.92 ha 1.92 0 653 

11.1.040.11.1.03  Mixed Species 0.47 ha 0.47 0 0 

11.1.040.11.5.01  Barrier Planting 0.09 km 0.07 0 3571 

11.1.040.11.5.02  Barrier Planting 0.07 km 0.05 0 0 

11.1.040.11.5.03  Barrier Planting 0.15 km 0.11 0 0 

11.1.040.11.5.04  Barrier Planting 16.24 km 11.77 0 3500 

11.1.041.11.1.01  Mixed Species 1.40 ha 1.4 0 1270 

11.1.044.11.1.01  Mixed Species 0.55 ha 0.55 0 767 

11.1.044.11.1.02  Mixed Species 0.88 ha 0.88 0 687 

 

Target 

met 

Saleable 

tCO2 

0 259 

1 187 

1 201 

1 227 

1 244 

1 45 

0 50 
1 696 

1 164 

1 279 

1 151 

1 152 

0 80 

0 151 

1 648 

1 400 

1 273 

0 272 

1 272 

1 439 

1 454 

1 158 

1 84 

1 394 

1 92 

1 568 

0 140 

0 20 

0 14 

0 31 

1 3488 

1 415 

1 162 

1 259 
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BAHA 

target 

(m
2
) 

BAHA 

(m
2
) 

0.86 0.62 

0.86 13.30 

0.86 0.46 

0.86 3.28 

0.86 3.40 

0.86 0.00 

0.86 4.09 

0.86 4.21 

0.86 2.41 

0.86 2.02 

0.17 0.02 

0.17 6.70 

0.17 0.01 

0.17 0.21 

0.86 4.37 

0.86 1.28 

0.86 1.68 

0.86 10.86 

0.86 9.59 

0.01 0.58 

0.01 0.50 

0.86 3.96 

0.17 5.35 

0.17 2.34 

0.17 6.17 

0.17 0.15 

0.17 9.24 

0.17 0.23 

0.17 0.51 

0.17 2.72 

0.17 2.26 

0.17 0.80 

0.86 9.35 

0.86 2.52 

Parcel ID Farmer Name Tech Spec Area Units 
Ha

 
eq 

TPH 
TPH

 
target 

11.1.046.11.1.01  Mixed Species 1.23 ha 1.23 0 365 
11.1.046.11.1.02  Mixed Species 0.53 ha 0.53 0 1234 

11.1.046.11.1.03  Mixed Species 0.42 ha 0.42 0 346 

11.1.047.11.1.01  Mixed Species 0.78 ha 0.78 0 1013 

11.1.051.11.1.01  Mixed Species 0.83 ha 0.83 0 819 

11.1.051.11.1.02  Mixed Species 0.37 ha 0.37 0 0 

11.1.052.11.1.01  Mixed Species 0.67 ha 0.67 0 1711 
11.1.052.11.1.02  Mixed Species 2.65 ha 2.65 0 744 

11.1.052.11.1.03  Mixed Species 0.90 ha 0.9 0 674 

11.1.053.11.1.01  Mixed Species 2.18 ha 2.18 0 1077 

11.1.053.11.2.01  Barrier Planting 0.20 km 0.16 0 1786 

11.1.053.11.2.02  Barrier Planting 1.38 km 1.13 0 2714 

11.1.053.11.2.03  Barrier Planting 0.02 km 0.02 0 1429 

11.1.053.11.2.04  Barrier Planting 0.65 km 0.53 0 3333 

11.1.054.11.1.01  Mixed Species 1.15 ha 1.15 0 1156 

11.1.055.11.1.01  Mixed Species 0.75 ha 0.75 0 987 

11.1.056.11.1.01  Mixed Species 1.30 ha 1.3 0 786 

10.1.001.12.4.01  Mixed Species 1.65 ha 1.67 0 965 

10.1.002.12.4.01  Mixed Species 8.94 ha 9.05 0 955 

10.1.017.12.3.02  Silvopastoral 6.80 ha 4.4 0 366 

11.1.001.12.3.01  Silvopastoral 0.76 ha 0.49 0 445 

11.1.001.12.4.01  Mixed Species 0.89 ha 0.9 0 920 

11.1.001.12.5.01  Barrier Planting 0.11 km 0.08 0 3214 

11.1.001.12.5.01  Barrier Planting 0.12 km 0.08 0 5000 

11.1.001.12.5.01  Barrier Planting 0.13 km 0.1 0 6071 

11.1.001.12.5.01  Barrier Planting 0.15 km 0.11 0 5000 

11.1.001.12.5.01  Barrier Planting 0.16 km 0.12 0 2500 

11.1.001.12.5.01  Barrier Planting 0.17 km 0.12 0 3571 

11.1.001.12.5.01  Barrier Planting 0.24 km 0.17 0 4643 

11.1.001.12.5.01  Barrier Planting 0.39 km 0.28 0 5476 

11.1.001.12.5.01  Barrier Planting 0.44 km 0.32 0 3810 

11.1.001.12.5.01  Barrier Planting 0.96 km 0.7 0 3429 

11.1.028.12.4.01  Mixed Species 4.08 ha 4.12 0 687 

11.1.052.12.4.01  Mixed Species 1.26 ha 1.27 0 1747 

 

Target 

met 

Saleable 

tCO2 

0 364 

1 157 

0 124 

1 231 

1 246 

0 110 

1 199 
1 785 

1 267 

1 646 

0 49 

1 335 

0 5 

1 158 

1 341 

1 222 

1 385 

1 495 

1 2680 

1 1304 

1 146 

1 267 

1 24 

1 25 

1 29 

0 33 

1 34 

1 37 

1 52 

1 84 

1 94 

1 206 

1 1221 

1 378 
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BAHA 

target 

(m
2
) 

BAHA 

(m
2
) 

0.86 0.83 

0.86 1.59 

0.86 4.45 

0.86 12.33 

0.86 4.22 

0.17 0.00 

0.17 0.03 

0.17 0.28 

0.17 2.74 

0.17 5.16 

0.17 0.89 

0.17 14.58 

0.86 3.72 

0.86 0.04 

0.86 9.32 

0.86 3.75 

0.86 4.41 

0.86 5.89 

0.86 4.25 

0.86 2.17 

0.86 15.02 

0.86 7.90 

0.86 5.37 

0.86 10.12 

0.86 6.22 

0.86 5.79 

0.86 6.02 

0.86 6.29 

0.86 7.70 

0.17 0.00 

0.17 0.00 

0.17 0.00 

0.17 0.00 

0.17 0.00 

Parcel ID Farmer Name Tech Spec Area Units 
Ha

 
eq 

TPH 
TPH

 
target 

12.1.001.12.4.01  Mixed Species 1.87 ha 1.89 0 1080 
12.1.001.12.4.01  Mixed Species 2.49 ha 2.52 0 721 

12.1.001.12.4.01  Mixed Species 0.73 ha 0.74 0 1782 

12.1.001.12.4.01  Mixed Species 1.93 ha 1.95 0 833 

12.1.001.12.4.01  Mixed Species 0.71 ha 0.72 0 1050 

12.1.001.12.5.01  Barrier Planting 0.11 km 0.08 0 4286 

12.1.001.12.5.01  Barrier Planting 0.35 km 0.25 0 2143 
12.1.001.12.5.01  Barrier Planting 0.53 km 0.38 0 3214 

12.1.001.12.5.01  Barrier Planting 1.04 km 0.75 0 1786 

12.1.001.12.5.01  Barrier Planting 0.14 km 0.1 0 3571 

12.1.001.12.5.01  Barrier Planting 0.46 km 0.33 0 1964 

12.1.001.12.5.01  Barrier Planting 0.87 km 0.63 0 3690 

12.1.003.12.4.01  Mixed Species 4.44 ha 4.49 0 552 

12.1.004.12.4.01  Mixed Species 6.20 ha 6.27 0 24 

12.1.005.12.4.01  Mixed Species 3.74 ha 3.78 0 809 

12.1.006.12.4.01  Mixed Species 5.06 ha 5.12 0 1222 

12.1.008.12.4.01  Mixed Species 5.00 ha 5.06 0 996 

12.1.009.12.4.01  Mixed Species 0.87 ha 0.88 0 953 

12.1.010.12.4.01  Mixed Species 1.18 ha 1.2 0 1251 

12.1.010.12.4.02  Mixed Species 0.17 ha 0.18 0 909 

12.1.012.12.4.01  Mixed Species 2.00 ha 2.02 0 1429 

12.1.013.12.4.01  Mixed Species 5.01 ha 5.07 0 1145 

12.1.014.12.4.01  Mixed Species 1.19 ha 1.2 0 785 

12.1.015.12.4.01  Mixed Species 1.16 ha 1.17 0 1675 

12.1.016.12.4.01  Mixed Species 0.39 ha 0.39 0 1721 

12.1.016.12.4.02  Mixed Species 0.63 ha 0.64 0 1290 

12.1.017.12.4.01  Mixed Species 1.24 ha 1.26 0 1126 

12.1.019.12.4.01  Mixed Species 0.73 ha 0.74 0 1104 

12.1.019.12.4.03  Mixed Species 4.13 ha 4.18 0 732 

12.1.021.12.5.01  Barrier Planting 1.20 km 0.87 0 0 

12.1.021.12.5.02  Barrier Planting 0.16 km 0.12 0 0 

12.1.021.12.5.03  Barrier Planting 0.22 km 0.16 0 0 

12.1.021.12.5.04  Barrier Planting 0.29 km 0.21 0 0 

12.1.021.12.5.05  Barrier Planting 0.59 km 0.43 0 0 

 

Target 

met 

Saleable 

tCO2 

0 559 

1 747 

1 219 

1 578 

1 213 

0 24 

0 75 
1 114 

1 223 

1 30 

1 99 

1 187 

1 1331 

0 1858 

1 1121 

1 1517 

1 1499 

1 261 

1 355 

1 52 

1 599 

1 1502 

1 357 

1 348 

1 117 

1 189 

1 373 

1 219 

1 1238 

0 258 

0 34 

0 47 

0 62 

0 127 
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BAHA 

target 

(m
2
) 

BAHA 

(m
2
) 

0.17 0.00 

0.17 0.00 

0.17 0.00 

0.17 0.00 
 

0.86 9.95 

0.86 0.01 

0.86 5.46 

0.17 0.36 

0.17 0.00 

0.17 3.91 

0.86 3.93 

0.86 2.59 

0.86 9.39 

0.86 19.81 

0.86 3.48 

0.86 2.88 

0.86 9.65 

0.86 1.41 

0.01 1.13 

0.01 2.27 

0.86 5.21 

0.86 4.67 

0.86 0.78 

0.17 1.68 

0.17 12.64 

0.86 3.81 

0.86 8.42 

0.17 0.14 

0.17 0.06 

0.17 1.74 

0.17 0.73 

0.17 0.36 

0.86 4.69 

Parcel ID Farmer Name Tech Spec Area Units 
Ha

 
eq 

TPH 
TPH

 
target 

12.1.021.12.5.06  Barrier Planting 0.79 km 0.57 0 0 
12.1.021.12.5.07  Barrier Planting 0.70 km 0.51 0 0 

12.1.021.12.5.08  Barrier Planting 0.35 km 0.25 0 0 

12.1.021.12.5.09  Barrier Planting 0.48 km 0.35 0 0 

      
12.1.023.12.4.01  Mixed Species 1.35 ha 1.37 0 1186 

12.1.024.12.4.01  Mixed Species 0.35 ha 0.35 0 292 
12.1.024.12.4.02  Mixed Species 0.29 ha 0.29 0 1202 

12.1.024.12.5.01  Barrier Planting 0.59 km 0.43 0 3000 

12.1.024.12.5.02  Barrier Planting 0.22 km 0.16 0 0 

12.1.024.12.5.03  Barrier Planting 0.39 km 0.28 0 1786 

12.1.025.12.4.01  Mixed Species 1.20 ha 1.21 0 1180 

12.1.028.12.4.01  Mixed Species 0.85 ha 0.86 0 1065 

12.1.028.12.4.02  Mixed Species 7.61 ha 7.7 0 805 

12.1.030.12.4.01  Mixed Species 1.75 ha 1.77 0 916 

12.1.032.12.4.01  Mixed Species 1.33 ha 1.35 0 1099 

12.1.034.12.4.01  Mixed Species 0.96 ha 0.97 0 1513 

12.1.035.12.4.01  Mixed Species 4.27 ha 4.32 0 1289 

12.1.036.12.4.01  Mixed Species 1.60 ha 1.62 0 455 

12.1.037.12.3.01  Silvopastoral 6.36 ha 4.12 0 443 

12.1.038.12.3.01  Silvopastoral 26.56 ha 17.2 0 267 

12.1.039.4.01  Mixed Species 2.27 ha 2.3 0 599 

12.1.039.4.02  Mixed Species 1.72 ha 1.74 0 491 

12.1.039.4.03  Mixed Species 1.39 ha 1.41 0 374 

12.1.039.5.01  Barrier Planting 0.36 km 0.26 0 714 

12.1.039.5.02  Barrier Planting 0.53 km 0.39 0 1286 

12.1.040.12.4.01  Mixed Species 2.53 ha 2.56 0 1020 

12.1.041.12.4.01  Mixed Species 0.80 ha 0.81 0 705 

12.1.041.12.5.01  Barrier Planting 0.55 km 0.4 0 1857 

12.1.041.12.5.02  Barrier Planting 0.71 km 0.51 0 3000 

12.1.041.12.5.03  Barrier Planting 0.73 km 0.53 0 1429 

12.1.041.12.5.04  Barrier Planting 0.55 km 0.4 0 2000 

12.1.041.12.5.05  Barrier Planting 0.38 km 0.28 0 2381 

12.1.042.12.4.01  Mixed Species 1.31 ha 1.33 0 1273 

 

Target 

met 

Saleable 

tCO2 

0 170 

0 150 

0 75 

0 103 

1 405 

0 105 

1 87 

1 127 

0 47 

1 84 

1 360 

1 255 

1 2281 

1 525 

1 399 

1 288 

1 1280 

1 480 

1 1221 

1 5097 

1 681 

1 515 

0 418 

1 77 

1 114 

1 758 

1 240 

0 118 
0 152 

1 157 

1 118 

1 82 

1 393 
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BAHA 

target 

(m
2
) 

BAHA 

(m
2
) 

0.86 4.76 

0.86 5.14 

0.86 4.24 

0.86 1.97 

0.86 11.31 

0.86 0.82 

0.86 1.94 

0.86 2.34 

0.86 0.45 

0.86 0.97 

0.86 8.96 

0.86 1.52 

0.86 0.00 

0.17 0.02 

0.17 0.92 

0.17 4.84 

0.17 0.41 

0.17 3.43 

0.17 0.69 

0.17 1.22 

0.17 7.52 

0.17 3.36 

0.17 0.17 

0.17 1.60 

0.17 4.29 

0.17 3.95 

0.86 4.35 

0.86 4.81 

0.17 3.51 

0.17 0.48 

0.17 0.06 

0.17 0.11 

0.86 5.53 

0.86 3.55 

Parcel ID Farmer Name Tech Spec Area Units 
Ha

 
eq 

TPH 
TPH

 
target 

12.1.043.12.4.01  Mixed Species 8.58 ha 8.68 0 605 
12.1.044.12.4.01  Mixed Species 1.18 ha 1.19 0 1819 

12.1.045.12.4.01  Mixed Species 1.11 ha 1.12 0 1458 

12.1.046.12.4.01  Mixed Species 1.20 ha 1.21 0 724 

12.1.048.12.4.01  Mixed Species 1.09 ha 1.1 0 577 

12.1.048.12.4.02  Mixed Species 0.49 ha 0.5 0 844 

12.1.048.12.4.03  Mixed Species 0.72 ha 0.73 0 390 
12.1.049.12.4.01  Mixed Species 2.62 ha 2.65 0 999 

12.1.051.12.4.01  Mixed Species 6.43 ha 6.51 0 641 

12.1.052.12.4.01  Mixed Species 1.10 ha 1.11 0 1086 

12.1.053.12.4.01  Mixed Species 1.03 ha 1.05 0 1078 

11.1.038.13.4.01  Mixed Species 1.99 ha 2.01 0 987 

12.1.001.13.4.01  Mixed Species 0.42 ha 0.42 0 1104 

12.1.001.13.5.01  Barrier Planting 0.09 km 0.06 0 3571 

12.1.001.13.5.01  Barrier Planting 0.10 km 0.07 0 4286 

12.1.001.13.5.01  Barrier Planting 0.11 km 0.08 0 7857 

12.1.001.13.5.01  Barrier Planting 0.21 km 0.15 0 5714 

12.1.001.13.5.01  Barrier Planting 0.22 km 0.16 0 6071 

12.1.001.13.5.01  Barrier Planting 0.26 km 0.19 0 5000 

12.1.001.13.5.01  Barrier Planting 0.28 km 0.21 0 4643 

12.1.001.13.5.01  Barrier Planting 0.29 km 0.21 0 3810 

12.1.001.13.5.01  Barrier Planting 0.31 km 0.22 0 6429 

12.1.001.13.5.01  Barrier Planting 0.31 km 0.22 0 5357 

12.1.001.13.5.01  Barrier Planting 0.31 km 0.23 0 5714 

12.1.001.13.5.01  Barrier Planting 2.02 km 1.46 0 4011 

12.1.001.13.5.01  Barrier Planting 2.04 km 1.48 0 4066 

12.1.003.13.4.01  Mixed Species 3.24 ha 3.27 0 650 

12.1.028.13.4.01  Mixed Species 0.44 ha 0.45 0 1072 

12.1.028.13.5.02  Barrier Planting 0.13 km 0.09 0 2857 

12.1.028.13.5.03  Barrier Planting 0.32 km 0.23 0 2381 

12.1.028.13.5.04  Barrier Planting 0.15 km 0.11 0 2500 

12.1.028.13.5.05  Barrier Planting 0.24 km 0.17 0 2857 

12.1.033.13.4.01  Mixed Species 3.49 ha 3.53 0 1045 

12.1.044.13.4.01  Mixed Species 0.36 ha 0.37 0 1104 

 

Target 

met 

Saleable 

tCO2 

1 2571 

1 354 

1 333 

1 358 

1 327 

0 147 

1 216 
1 784 

0 1928 

1 330 

1 310 

1 596 

0 125 

0 19 

1 22 

1 24 

1 46 

1 48 

1 56 

1 61 

1 63 

1 66 

0 66 

1 67 

1 433 

1 439 

1 970 

1 132 

1 28 

1 69 

0 32 

0 52 

1 1047 

1 109 
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BAHA 

target 

(m
2
) 

BAHA 

(m
2
) 

0.17 2.40 

0.17 0.09 

0.17 1.51 

0.86 0.00 

0.17 0.00 

0.17 0.00 

0.17 0.02 

0.86 10.48 

0.86 2.96 

0.86 1.70 

0.86 6.48 

0.86 0.00 

0.17 2.43 

0.17 0.78 

0.17 0.12 

0.86 0.99 

0.86 7.18 

0.86 0.98 

0.86 5.96 

0.86 1.37 

0.86 8.34 

0.17 0.00 

0.17 0.06 

0.86 2.82 

0.86 0.14 

0.86 13.35 

0.17 0.02 

0.17 0.01 

0.86 2.21 

0.86 1.72 

0.86 6.90 

0.17 0.85 

0.86 2.47 

0.86 6.32 

Parcel ID Farmer Name Tech Spec Area Units 
Ha

 
eq 

TPH 
TPH

 
target 

12.1.044.13.5.01  Barrier Planting 0.93 km 0.67 0 3810 
12.1.044.13.5.02  Barrier Planting 0.12 km 0.08 0 4286 

12.1.044.13.5.03  Barrier Planting 0.28 km 0.2 0 1667 

12.1.049.13.4.01  Mixed Species 1.19 ha 1.2 0 0 

12.1.049.13.5.01  Barrier Planting 0.35 km 0.25 0 0 

12.1.049.13.5.02  Barrier Planting 0.30 km 0.22 0 0 

12.1.049.13.5.03  Barrier Planting 0.43 km 0.31 0 3095 
13.1.001.13.4.01  Mixed Species 0.14 ha 0.14 0 455 

13.1.001.13.4.01  Mixed Species 0.87 ha 0.88 0 828 

13.1.001.13.4.01  Mixed Species 1.33 ha 1.34 0 1023 

13.1.001.13.4.01  Mixed Species 2.88 ha 2.91 0 996 

13.1.001.13.4.02  Mixed Species 1.13 ha 1.15 0 0 

13.1.001.13.5.01  Barrier Planting 0.21 km 0.15 0 2143 

13.1.002.13.5.01  Barrier Planting 0.09 km 0.06 0 4524 

13.1.002.13.5.02  Barrier Planting 0.48 km 0.35 0 2857 

13.1.003.13.4.01  Mixed Species 1.24 ha 1.25 0 1348 

13.1.004.13.4.01  Mixed Species 0.70 ha 0.71 0 1640 

13.1.005.13.4.01  Mixed Species 1.14 ha 1.15 0 854 

13.1.008.13.4.01  Mixed Species 1.35 ha 1.37 0 1572 

13.1.013.13.4.01  Mixed Species 0.76 ha 0.77 0 823 

13.1.013.13.4.02  Mixed Species 0.29 ha 0.29 0 909 

13.1.013.13.5.01  Barrier Planting 0.20 km 0.14 0 3214 

13.1.013.13.5.02  Barrier Planting 0.09 km 0.06 0 3571 

13.1.016.13.4.01  Mixed Species 0.32 ha 0.32 0 1624 

13.1.016.13.4.02  Mixed Species 0.11 ha 0.11 0 455 

13.1.016.13.4.03  Mixed Species 0.09 ha 0.09 0 1364 

13.1.016.13.5.01  Barrier Planting 0.40 km 0.29 0 4762 

13.1.016.13.5.02  Barrier Planting 0.42 km 0.3 0 4048 

13.1.017.13.4.01  Mixed Species 1.40 ha 1.42 0 917 

13.1.018.13.4.01  Mixed Species 1.85 ha 1.87 0 893 

13.1.022.13.4.01  Mixed Species 1.00 ha 1.02 0 931 

13.1.022.13.5.01  Barrier Planting 0.18 km 0.13 0 2500 

13.1.023.13.4.01  Mixed Species 2.21 ha 2.24 0 1279 

13.1.026.13.4.01  Mixed Species 1.55 ha 1.57 0 873 

 

Target 

met 

Saleable 

tCO2 

1 199 

0 25 

1 59 

0 355 

0 74 

0 64 

0 92 
1 42 

1 262 

1 398 

1 863 

0 340 

1 46 

1 19 

0 104 

1 371 

1 211 

1 341 

1 406 

1 229 

1 87 

0 42 

0 19 

1 96 

0 32 

1 27 

0 86 

0 89 

1 420 

1 553 

1 301 

1 40 

1 663 

1 464 
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BAHA 

target 

(m
2
) 

BAHA 

(m
2
) 

0.86 0.95 

0.17 0.00 

0.17 0.26 

0.86 1.11 

0.86 0.00 

0.86 0.49 

0.86 7.20 

0.86 1.83 

0.86 1.71 

0.17 3.69 

0.86 1.75 

0.86 5.69 

0.86 3.57 

0.86 3.19 

0.17 0.06 

0.17 0.53 

0.17 0.06 

0.17 0.26 

0.17 3.10 

0.17 1.55 

0.17 0.00 
 

0.86 0.58 

0.86 1.98 

0.17 3.42 

0.17 0.03 

0.17 6.65 

0.17 7.12 

0.17 2.67 

0.17 0.48 

0.17 0.01 

0.17 0.30 

0.86 4.48 

0.86 4.63 

Parcel ID Farmer Name Tech Spec Area Units 
Ha

 
eq 

TPH 
TPH

 
target 

13.1.028.13.4.02  Mixed Species 0.84 ha 0.85 0 1364 
13.1.028.13.5.01  Barrier Planting 0.26 km 0.19 0 3214 

13.1.028.13.5.02  Barrier Planting 0.21 km 0.15 0 1429 

13.1.029.13.4.02  Mixed Species 0.33 ha 0.34 0 682 

13.1.030.13.4.01  Mixed Species 0.36 ha 0.36 0 0 

13.1.030.13.4.02  Mixed Species 0.87 ha 0.88 0 1283 

13.1.037.13.4.01  Mixed Species 0.77 ha 0.78 0 1689 
13.1.037.13.4.02  Mixed Species 2.35 ha 2.38 0 1219 

13.1.038.13.4.01  Mixed Species 0.86 ha 0.87 0 1933 

13.1.038.13.5.01  Barrier Planting 0.28 km 0.2 0 4048 

13.1.039.13.4.01  Mixed Species 1.20 ha 1.21 0 1064 

13.1.045.13.4.01  Mixed Species 1.27 ha 1.29 0 1592 

13.1.046.13.4.01  Mixed Species 1.41 ha 1.43 0 1523 

13.1.047.13.4.01  Mixed Species 0.83 ha 0.84 0 1343 

13.1.047.13.5.01  Barrier Planting 1.43 km 1.04 0 3413 

13.1.047.13.5.02  Barrier Planting 0.34 km 0.25 0 5000 

13.1.047.13.5.03  Barrier Planting 0.14 km 0.1 0 2857 

13.1.047.13.5.04  Barrier Planting 0.45 km 0.33 0 4286 

13.1.047.13.5.05  Barrier Planting 0.87 km 0.63 0 4143 

13.1.047.13.5.06  Barrier Planting 0.28 km 0.21 0 1786 

13.1.047.13.5.07  Barrier Planting 0.08 km 0.06 0 0 

13.1.049.13.4.01  Mixed Species 1.46 ha 1.47 0 863 

13.1.050.13.4.01  Mixed Species 3.07 ha 3.11 0 1013 

13.1.055.13.5.01  Barrier Planting 0.55 km 0.4 0 6429 

13.1.055.13.5.02  Barrier Planting 0.12 km 0.09 0 1429 

13.1.055.13.5.03  Barrier Planting 0.32 km 0.23 0 6786 

13.1.055.13.5.04  Barrier Planting 0.32 km 0.23 0 4286 

13.1.055.13.5.05  Barrier Planting 0.54 km 0.39 0 5536 

13.1.055.13.5.06  Barrier Planting 0.13 km 0.09 0 4643 

13.1.055.13.5.07  Barrier Planting 0.04 km 0.03 0 3571 

13.1.055.13.5.08  Barrier Planting 0.07 km 0.05 0 7143 

13.1.059.13.4.01  Mixed Species 1.49 ha 1.51 0 773 

13.1.060.13.4.01  Mixed Species 2.06 ha 2.09 0 736 

 

Target 

met 

Saleable 

tCO2 

1 253 

0 55 

1 44 

1 100 

0 107 

0 261 

1 230 
1 704 

1 258 

1 60 

1 358 

1 381 

1 423 

1 249 

0 307 

1 73 

0 30 

1 97 

1 187 

1 61 

0 18 

0 436 

1 920 

1 118 

0 25 

1 68 

1 69 

1 117 

1 27 

0 9 

1 16 

1 446 

1 618 
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BAHA 

target 

(m
2
) 

BAHA 

(m
2
) 

0.86 3.74 

0.17 0.11 

0.17 0.01 

0.17 0.00 

0.86 2.69 

0.17 12.08 

0.86 3.01 

0.86 1.66 

0.17 0.00 

0.86 1.62 

0.86 2.32 

0.86 5.10 

0.86 1.29 

0.17 0.25 

0.86 3.81 

0.17 4.78 

0.17 0.30 

0.86 3.82 

0.86 2.47 

0.86 3.16 

0.86 5.28 

0.17 0.09 

0.86 1.20 

0.86 11.49 

0.86 1.77 

0.17 0.00 

0.86 1.23 

0.86 4.97 

0.86 2.00 

0.86 3.94 

0.86 9.82 

0.86 1.35 

0.86 5.43 

0.17 2.75 

Parcel ID Farmer Name Tech Spec Area Units 
Ha

 
eq 

TPH 
TPH

 
target 

13.1.064.13.4.01  Mixed Species 0.79 ha 0.8 0 715 
13.1.064.13.5.01  Barrier Planting 0.17 km 0.12 0 2143 

13.1.064.13.5.02  Barrier Planting 0.17 km 0.12 0 1429 

13.1.064.13.5.03  Barrier Planting 0.18 km 0.13 0 2143 

13.1.070.13.4.01  Mixed Species 1.03 ha 1.04 0 1031 

13.1.070.13.5.01  Barrier Planting 0.29 km 0.21 0 2143 

13.1.071.13.4.01  Mixed Species 1.80 ha 1.82 0 1240 
13.1.072.13.4.01  Mixed Species 1.01 ha 1.02 0 1137 

13.1.072.13.5.01  Barrier Planting 0.23 km 0.17 0 0 

13.1.073.13.4.01  Mixed Species 0.78 ha 0.79 0 866 

13.1.073.13.4.02  Mixed Species 1.07 ha 1.09 0 1278 

13.1.074.13.4.01  Mixed Species 1.93 ha 1.95 0 1033 

13.1.076.13.4.01  Mixed Species 1.78 ha 1.8 0 955 

13.1.076.13.5.01  Barrier Planting 0.45 km 0.33 0 2321 

13.1.078.13.4.01  Mixed Species 0.81 ha 0.82 0 1091 

13.1.078.13.5.01  Barrier Planting 0.94 km 0.68 0 3214 

13.1.078.13.5.02  Barrier Planting 0.31 km 0.23 0 3929 

13.1.079.13.4.01  Mixed Species 1.46 ha 1.48 0 999 

13.1.080.13.4.01  Mixed Species 1.35 ha 1.37 0 885 

13.1.082.13.4.01  Mixed Species 1.00 ha 1.01 0 1012 

13.1.082.13.4.02  Mixed Species 0.46 ha 0.46 0 844 

13.1.082.13.5.01  Barrier Planting 0.24 km 0.18 0 3929 

13.1.084.13.4.01  Mixed Species 2.88 ha 2.91 0 1224 

13.1.091.13.4.01  Mixed Species 0.80 ha 0.81 0 877 

13.1.091.13.4.02  Mixed Species 0.21 ha 0.22 0 715 

13.1.091.13.5.01  Barrier Planting 0.09 km 0.06 0 2857 

13.1.093.13.4.01  Mixed Species 1.79 ha 1.81 0 596 

13.1.094.13.4.01  Mixed Species 1.23 ha 1.25 0 1307 

13.1.097.13.4.01  Mixed Species 1.65 ha 1.67 0 961 

13.1.099.13.4.01  Mixed Species 1.24 ha 1.26 0 1437 

13.1.100.13.4.02  Mixed Species 1.62 ha 1.64 0 1047 

13.1.102.13.4.01  Mixed Species 1.19 ha 1.21 0 1115 

13.1.104.13.4.01  Mixed Species 1.28 ha 1.3 0 1429 

13.1.104.13.5.01  Barrier Planting 0.29 km 0.21 0 2857 

 

Target 

met 

Saleable 

tCO2 

1 238 

0 36 

0 36 

0 39 

1 309 

1 62 

1 538 
1 303 

0 49 

1 234 

1 322 

1 578 

1 533 

1 96 

1 242 

1 201 

1 68 

1 437 

1 405 

1 299 

1 136 

0 53 

1 862 

1 239 

1 64 

0 19 

1 536 

1 370 

1 495 

1 372 

1 485 

1 357 

1 385 

1 62 
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BAHA 

target 

(m
2
) 

BAHA 

(m
2
) 

0.86 10.34 

0.86 0.71 

0.17 0.00 

0.17 0.04 

0.86 3.28 

0.86 0.58 

0.86 1.22 

0.17 0.58 

0.86 11.56 

0.17 0.00 

0.86 5.23 

0 4.41 

0 0.00 

0 4.30 

0 1.12 

0 2.59 

0 3.89 

0 14.31 

0 3.66 

0 1.32 

0 0.15 

0 0.09 

0 0.04 

0 0.06 

0 0.70 

0 3.53 

0 4.34 

0 1.45 

0 3.78 

0 0.03 

0 0.00 

0 2.44 

0 7.36 

0 1.81 

Parcel ID Farmer Name Tech Spec Area Units 
Ha

 
eq 

TPH 
TPH

 
target 

13.1.106.13.4.01  Mixed Species 1.34 ha 1.36 0 742 
13.1.107.13.4.01  Mixed Species 1.52 ha 1.54 0 706 

13.1.110.13.5.01  Barrier Planting 1.11 km 0.8 0 3000 

13.1.110.13.5.02  Barrier Planting 0.51 km 0.37 0 3393 

13.1.112.13.4.01  Mixed Species 1.23 ha 1.24 0 836 

13.1.114.13.4.01  Mixed Species 1.16 ha 1.17 0 934 

13.1.115.13.4.01  Mixed Species 1.37 ha 1.39 0 1083 
13.1.115.13.5.01  Barrier Planting 0.12 km 0.09 0 6429 

13.1.118.13.4.01  Mixed Species 0.90 ha 0.91 0 961 

13.1.118.13.5.01  Barrier Planting 0.34 km 0.25 0 4286 

13.1.121.13.4.01  Mixed Species 3.86 ha 3.9 0 1657 

11.1.001.14.5.01  Barrier Planting 0.11 km 0.08 200 6429 

11.1.001.14.5.01  Barrier Planting 0.16 km 0.11 200 3929 

11.1.001.14.5.01  Barrier Planting 0.18 km 0.13 200 4643 

11.1.001.14.5.01  Barrier Planting 0.20 km 0.14 200 2857 

11.1.001.14.5.01  Barrier Planting 0.21 km 0.15 200 5357 

11.1.001.14.5.01  Barrier Planting 0.27 km 0.19 200 7500 

11.1.001.14.5.01  Barrier Planting 0.45 km 0.32 200 5714 

11.1.001.14.5.01  Barrier Planting 0.47 km 0.34 200 3393 

11.1.001.14.5.01  Barrier Planting 0.73 km 0.53 200 5714 

12.1.004.14.5.01  Barrier Planting 0.46 km 0.33 200 2679 

12.1.004.14.5.02  Barrier Planting 0.20 km 0.15 200 3929 

12.1.004.14.5.03  Barrier Planting 0.33 km 0.24 200 2619 

12.1.004.14.5.04  Barrier Planting 0.56 km 0.4 200 3929 

12.1.004.14.5.05  Barrier Planting 0.16 km 0.12 200 3929 

12.1.005.14.5.01  Barrier Planting 0.10 km 0.07 200 2143 

12.1.005.14.5.02  Barrier Planting 0.32 km 0.23 200 4286 

12.1.005.14.5.03  Barrier Planting 0.17 km 0.12 200 3929 

12.1.005.14.5.04  Barrier Planting 0.71 km 0.52 200 2976 

12.1.005.14.5.05  Barrier Planting 0.07 km 0.05 200 2143 

12.1.005.14.5.06  Barrier Planting 0.07 km 0.05 200 714 

12.1.005.14.5.07  Barrier Planting 0.51 km 0.37 200 4107 

12.1.005.14.5.08  Barrier Planting 0.20 km 0.15 200 3929 

12.1.005.14.5.09  Barrier Planting 0.24 km 0.18 200 2500 

 

Target 

met 

Saleable 

tCO2 

1 402 

0 456 

0 237 

0 110 

1 368 

0 347 

1 411 
1 25 

1 271 

0 74 

1 1157 

1 25 

1 34 

1 38 

1 43 

1 46 

1 57 

1 96 

1 101 

1 157 

1 99 

1 43 

1 70 

1 119 

1 35 

1 22 

1 69 

1 36 

1 153 

1 14 

1 15 

1 109 

1 43 

1 53 
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BAHA 

target 

(m
2
) 

BAHA 

(m
2
) 

0 0.04 

0 0.00 

0 0.08 

0 2.99 

0 1.13 

0 10.13 

0 1.50 

0 1.96 

0 3.51 

0 0.00 

0 0.00 

0 9.82 

0 2.88 

0 0.13 

0 0.06 

0 7.84 

0 1.12 

0 0.75 

0 2.86 

0 4.11 

0 4.54 

0 2.85 

0 2.53 

0 3.02 

0 3.53 

0 2.52 

0 0.48 

0 0.05 

0 8.98 

0 0.42 

0 1.83 

0 0.13 

0 1.67 

0 0.01 

Parcel ID Farmer Name Tech Spec Area Units 
Ha

 
eq 

TPH 
TPH

 
target 

12.1.005.14.5.10  Barrier Planting 0.07 km 0.05 200 2143 
12.1.005.14.5.11  Barrier Planting 0.11 km 0.08 200 2857 

12.1.005.14.5.12  Barrier Planting 0.13 km 0.1 200 2143 

12.1.005.14.5.13  Barrier Planting 0.23 km 0.17 200 2857 

12.1.005.14.5.14  Barrier Planting 0.33 km 0.24 200 3571 

12.1.005.14.5.15  Barrier Planting 0.51 km 0.37 200 2679 

12.1.005.14.5.16  Barrier Planting 0.68 km 0.49 200 4286 
12.1.005.14.5.17  Barrier Planting 0.22 km 0.16 200 3571 

12.1.005.14.5.18  Barrier Planting 0.11 km 0.08 200 2143 

12.1.005.14.5.19  Barrier Planting 0.38 km 0.28 200 3333 

12.1.005.14.5.20  Barrier Planting 0.38 km 0.28 200 3333 

12.1.005.14.5.21  Barrier Planting 0.22 km 0.16 200 5000 

12.1.005.14.5.22  Barrier Planting 0.11 km 0.08 200 2143 

12.1.005.14.5.23  Barrier Planting 0.06 km 0.04 200 2857 

12.1.017.14.5.01  Barrier Planting 0.03 km 0.02 200 1429 

12.1.017.14.5.02  Barrier Planting 0.69 km 0.5 200 3000 

12.1.017.14.5.03  Barrier Planting 0.27 km 0.2 200 2500 

12.1.017.14.5.04  Barrier Planting 0.41 km 0.3 200 1667 

13.1.050.14.5.01  Barrier Planting 0.11 km 0.08 200 2857 

13.1.050.14.5.02  Barrier Planting 0.15 km 0.11 200 2500 

13.1.050.14.5.03  Barrier Planting 0.20 km 0.14 200 1071 

13.1.070.14.4.01  Mixed Species 1.94 ha 1.96 375 810 

13.1.070.14.4.02  Mixed Species 0.37 ha 0.37 375 162 

14.1.001.14.4.01  Mixed Species 0.81 ha 0.82 375 689 

14.1.001.14.4.01  Mixed Species 1.05 ha 1.06 375 1466 

14.1.001.14.5.01  Barrier Planting 0.17 km 0.12 200 4286 

14.1.001.14.5.01  Barrier Planting 0.65 km 0.47 200 1286 

14.1.001.14.5.01  Barrier Planting 0.79 km 0.57 200 4762 

14.1.001.14.5.01  Barrier Planting 0.06 km 0.05 200 3571 

14.1.001.14.5.01  Barrier Planting 0.14 km 0.1 200 4286 

14.1.001.14.5.01  Barrier Planting 0.46 km 0.34 200 1964 

14.1.001.14.5.01  Barrier Planting 0.50 km 0.36 200 2679 

14.1.001.14.5.01  Barrier Planting 1.88 km 1.36 200 1224 

14.1.004.14.5.01  Barrier Planting 0.35 km 0.25 200 3810 

 

Target 

met 

Saleable 

tCO2 

1 14 

1 23 

1 28 

1 50 

1 70 

1 109 

1 146 
1 47 

1 24 

1 82 

1 82 

1 47 

1 23 

1 13 

1 6 

1 147 

1 58 

1 88 

1 24 

1 33 

1 42 

1 580 

0 110 

1 242 

1 315 

1 37 

1 139 

1 170 

1 14 

1 31 

1 100 

1 107 

1 403 

1 74 
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BAHA 

target 

(m
2
) 

BAHA 

(m
2
) 

0 1.46 

0 1.07 

0 2.73 

0 0.00 

0 0.00 

0 0.11 

0 0.35 

0 6.23 

0 1.03 

0 0.56 

0 1.51 

0 0.08 

0 2.04 

0 0.00 

0 1.07 

0 0.09 

0 4.71 

0 0.24 

0 0.97 

0 3.58 

0 0.63 

0 0.00 

0 0.00 

0 0.00 

0 0.55 

0 0.00 

0 0.65 

0 1.01 

0 0.02 

0 1.82 

0 16.62 

0 1.34 

0 0.95 

0 4.12 

Parcel ID Farmer Name Tech Spec Area Units 
Ha

 
eq 

TPH 
TPH

 
target 

14.1.004.14.5.02  Barrier Planting 0.31 km 0.23 200 3095 
14.1.004.14.5.03  Barrier Planting 1.14 km 0.83 200 4286 

14.1.006.14.4.02  Mixed Species 3.17 ha 3.2 375 1156 

14.1.007.14.5.02  Barrier Planting 0.50 km 0.37 200 5714 

14.1.007.14.5.03  Barrier Planting 0.27 km 0.2 200 1429 

14.1.007.14.5.04  Barrier Planting 0.49 km 0.36 200 714 

14.1.009.14.4.01  Mixed Species 1.69 ha 1.71 375 585 
14.1.009.14.5.01  Barrier Planting 1.20 km 0.87 200 2222 

14.1.011.14.4.01  Mixed Species 0.37 ha 0.37 375 1169 

14.1.011.14.5.01  Barrier Planting 0.13 km 0.09 200 4286 

14.1.011.14.5.02  Barrier Planting 0.08 km 0.06 200 2143 

14.1.011.14.5.03  Barrier Planting 0.45 km 0.33 200 3929 

14.1.011.14.5.04  Barrier Planting 0.22 km 0.16 200 2500 

14.1.011.14.5.05  Barrier Planting 0.22 km 0.16 200 4643 

14.1.013.14.4.01  Mixed Species 0.86 ha 0.87 375 1117 

14.1.021.14.5.02  Barrier Planting 0.21 km 0.15 200 2857 

14.1.021.14.5.03  Barrier Planting 0.19 km 0.14 200 4286 

14.1.021.14.5.04  Barrier Planting 0.99 km 0.72 200 2768 

14.1.021.14.5.05  Barrier Planting 0.16 km 0.11 200 2500 

14.1.028.14.4.01  Mixed Species 1.07 ha 1.08 375 1076 

14.1.028.14.5.01  Barrier Planting 0.28 km 0.2 200 2143 

14.1.031.14.5.01  Barrier Planting 0.30 km 0.22 200 0 

14.1.033.14.5.01  Barrier Planting 0.64 km 0.46 200 4000 

14.1.033.14.5.02  Barrier Planting 0.26 km 0.19 200 3929 

14.1.033.14.5.03  Barrier Planting 0.42 km 0.31 200 2857 

14.1.033.14.5.04  Barrier Planting 0.29 km 0.21 200 5238 

14.1.038.14.5.01  Barrier Planting 1.20 km 0.87 200 5397 

14.1.038.14.5.02  Barrier Planting 0.11 km 0.08 200 7143 

14.1.038.14.5.03  Barrier Planting 0.76 km 0.55 200 5714 

14.1.040.14.5.01  Barrier Planting 0.53 km 0.38 200 2143 

14.1.040.14.5.02  Barrier Planting 0.20 km 0.15 200 3214 

14.1.040.14.5.03  Barrier Planting 0.78 km 0.57 200 1786 

14.1.040.14.5.04  Barrier Planting 0.59 km 0.43 200 2143 

14.1.040.14.5.05  Barrier Planting 0.77 km 0.56 200 1667 

 

Target 

met 

Saleable 

tCO2 

1 67 

1 245 

1 949 

1 108 

1 59 

1 106 

1 506 
1 258 

1 109 

1 27 

1 17 

1 97 

1 48 

1 47 

1 258 

1 45 

1 40 

1 214 

1 33 

1 321 

1 60 

0 64 

1 137 

1 57 

1 91 

1 62 

1 258 

1 23 

1 164 

1 114 

1 43 

1 168 

1 126 

1 165 
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BAHA 

target 

(m
2
) 

BAHA 

(m
2
) 

0 1.28 

0 0.00 

0 0.01 

0 1.90 

0 0.30 

0 2.16 

0 3.00 

0 1.32 

0 7.00 

0 0.81 

0 5.05 

0 0.34 

0 1.08 

0 3.06 

0 2.62 

0 7.13 

0 1.96 

0 1.69 

0 5.55 

0 1.96 

0 3.58 

0 1.20 

0 2.30 

0 1.61 

0 1.50 

0 0.93 

0 1.02 

0 0.00 

0 3.12 

0 1.61 

0 2.77 

0 3.79 

0 0.31 

0 5.70 

Parcel ID Farmer Name Tech Spec Area Units 
Ha

 
eq 

TPH 
TPH

 
target 

14.1.040.14.5.06  Barrier Planting 0.16 km 0.12 200 1786 
14.1.040.14.5.07  Barrier Planting 0.47 km 0.34 200 3571 

14.1.040.14.5.08  Barrier Planting 0.31 km 0.23 200 2143 

14.2.001.14.4.01  Mixed Species 11.19 ha 11.32 375 899 

14.2.001.14.4.01  Mixed Species 1.67 ha 1.69 375 1299 

14.2.001.14.4.01  Mixed Species 6.57 ha 6.65 375 467 

14.2.001.14.4.01  Mixed Species 3.57 ha 3.61 375 1237 
14.2.001.14.4.03  Mixed Species 5.48 ha 5.55 375 829 

14.2.001.14.4.05  Mixed Species 1.06 ha 1.07 375 1797 

14.2.001.14.5.01  Barrier Planting 1.41 km 1.02 200 4071 

14.2.001.14.5.02  Barrier Planting 0.08 km 0.06 200 3571 

14.2.001.14.5.03  Barrier Planting 0.11 km 0.08 200 5714 

14.2.006.14.4.01  Mixed Species 18.08 ha 18.29 375 191 

14.2.007.14.4.01  Mixed Species 14.44 ha 14.61 375 1146 

14.2.008.14.4.01  Mixed Species 1.99 ha 2.01 375 448 

14.2.008.14.4.02  Mixed Species 0.96 ha 0.97 375 1029 

14.2.009.14.4.01  Mixed Species 3.16 ha 3.19 375 994 

14.2.009.14.4.02  Mixed Species 1.69 ha 1.71 375 195 

14.2.010.14.4.02  Mixed Species 0.86 ha 0.86 375 1970 

14.2.010.14.4.03  Mixed Species 1.02 ha 1.04 375 1516 

14.2.014.14.3.01  Silvopastoral 7.78 ha 5.04 180 420 

14.2.015.14.4.01  Mixed Species 5.02 ha 5.08 375 787 

14.2.016.14.4.01  Mixed Species 1.44 ha 1.45 375 1292 

14.2.018.14.4.01  Mixed Species 1.52 ha 1.54 375 682 

14.2.021.14.4.01  Mixed Species 1.73 ha 1.75 375 1376 

14.2.022.14.3.01  Silvopastoral 31.30 ha 20.28 180 123 

14.2.022.14.4.01  Mixed Species 3.26 ha 3.3 375 1259 

14.2.023.14.3.01  Silvopastoral 23.08 ha 14.95 180 0 

14.2.025.14.4.01  Mixed Species 2.65 ha 2.68 375 642 

14.2.025.14.5.01  Barrier Planting 0.75 km 0.54 200 3452 

14.2.025.14.5.02  Barrier Planting 0.49 km 0.35 200 3750 

14.2.026.14.4.01  Mixed Species 14.69 ha 14.86 375 930 

12.1.007.15.5.01  Barrier Planting 0.35 km 0.25 200 3571 

12.1.007.15.5.02  Barrier Planting 0.20 km 0.15 200 5000 

 

Target 

met 

Saleable 

tCO2 

1 35 

1 100 

1 67 

1 3353 

1 499 

1 1969 

1 1069 
1 1644 

1 317 

1 302 

1 17 

1 25 

0 5418 

1 4328 

1 596 

1 287 

1 946 

0 506 

1 256 

1 307 

1 1493 

1 1505 

1 430 

1 457 

1 518 

0 6008 

1 978 

0 4429 

1 793 

1 160 

1 104 

1 4403 

1 75 

1 44 
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BAHA 

target 

(m
2
) 

BAHA 

(m
2
) 

0 6.80 

0 3.51 

0 1.01 

0 0.06 

0 0.07 

0 4.28 

0 9.19 

0 0.25 

0 0.15 

0 0.65 

0 2.02 

0 0.09 

0 11.98 

0 2.43 

0 1.48 

0 0.67 

0 3.00 

0 1.49 

0 3.19 

0 0.59 

0 2.09 

0 3.95 

0 2.56 

0 2.41 

0 6.30 

0 1.44 

0 1.71 

0 4.26 

0 0.88 

0 2.52 

0 1.47 

0 3.20 

0 0.44 

0 2.11 

Parcel ID Farmer Name Tech Spec Area Units 
Ha

 
eq 

TPH 
TPH

 
target 

12.1.007.15.5.03  Barrier Planting 0.20 km 0.14 200 3571 
12.1.007.15.5.04  Barrier Planting 0.25 km 0.18 200 6071 

12.1.007.15.5.05  Barrier Planting 0.24 km 0.17 200 3571 

12.1.016.15.5.01  Barrier Planting 0.16 km 0.12 200 2143 

12.1.016.15.5.02  Barrier Planting 0.28 km 0.2 200 3214 

12.1.016.15.5.03  Barrier Planting 0.16 km 0.11 200 1786 

12.1.016.15.5.04  Barrier Planting 0.30 km 0.22 200 3810 
12.1.016.15.5.05  Barrier Planting 0.99 km 0.72 200 2857 

12.1.016.15.5.06  Barrier Planting 0.24 km 0.17 200 3929 

13.1.002.15.5.01  Barrier Planting 0.16 km 0.11 200 2143 

13.1.002.15.5.02  Barrier Planting 0.16 km 0.12 200 5000 

13.1.002.15.5.03  Barrier Planting 0.90 km 0.65 200 4898 

13.1.002.15.5.04  Barrier Planting 9.93 km 7.2 200 3571 

13.1.002.15.5.05  Barrier Planting 9.93 km 7.2 200 3571 

14.2.001.15.4.01  Mixed Species 10.79 ha 10.92 375 866 

14.2.001.15.4.01  Mixed Species 2.91 ha 2.94 375 540 

14.2.006.15.4.01  Mixed Species 4.08 ha 4.13 375 662 

14.2.007.15.4.01  Mixed Species 11.20 ha 11.33 375 966 

14.2.025.15.4.01  Mixed Species 3.61 ha 3.65 375 398 

14.2.026.15.4.01  Mixed Species 26.51 ha 26.81 375 199 

15.1.001.15.4.01  Mixed Species 3.02 ha 3.06 375 932 

15.2.001.15.4.01  Mixed Species 6.35 ha 6.42 375 1475 

15.2.001.15.4.01  Mixed Species 8.06 ha 8.16 375 667 

15.2.002.15.4.01  Mixed Species 13.07 ha 13.22 375 904 

15.2.003.15.4.01  Mixed Species 4.55 ha 4.6 375 903 

15.2.004.15.4.01  Mixed Species 4.95 ha 5.01 375 1074 

15.2.004.15.4.02  Mixed Species 10.36 ha 10.48 375 1109 

15.2.004.15.4.04  Mixed Species 1.80 ha 1.82 375 1470 

15.2.005.15.4.01  Mixed Species 4.97 ha 5.03 375 704 

15.2.007.15.4.01  Mixed Species 11.50 ha 11.64 375 499 

15.2.009.15.4.01  Mixed Species 3.31 ha 3.35 375 617 

15.2.010.15.4.01  Mixed Species 2.74 ha 2.77 375 1451 

15.2.011.15.4.01  Mixed Species 3.71 ha 3.75 375 544 

15.2.012.15.4.01  Mixed Species 2.96 ha 2.99 375 1774 

 

Target 

met 

Saleable 

tCO2 

1 43 

1 53 

1 51 

1 34 

1 60 

1 34 

1 65 
1 213 

1 50 

1 34 

1 35 

1 193 

1 2132 

1 2132 

1 3235 

1 872 

1 1222 

1 3357 

1 1081 

0 7944 

1 905 

1 1903 

1 2417 

1 3916 

1 1364 

1 1483 

1 3105 

1 538 

1 1491 

1 3448 

1 993 

1 822 

1 1111 

1 886 
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BAHA 

target 

(m
2
) 

BAHA 

(m
2
) 

0 0.96 

0 0.98 

0 1.67 

0 0.89 

0 1.91 

0 3.40 

0 2.37 

0 3.79 

0 3.09 

0 2.79 

0 0.85 

0 5.37 

0 1.74 

0 3.53 

0 2.63 

0 0.95 

0 1.53 

0 3.49 

0 4.28 

0 4.42 

0 1.92 

0 2.51 

0 2.00 

0 0.00 

0 0.18 

0 5.42 

Parcel ID Farmer Name Tech Spec Area Units 
Ha

 
eq 

TPH 
TPH

 
target 

15.2.012.15.4.02  Mixed Species 2.26 ha 2.28 375 510 
15.2.015.15.4.01  Mixed Species 2.81 ha 2.84 375 743 

15.2.016.15.4.01  Mixed Species 4.52 ha 4.57 375 1445 

15.2.016.15.4.02  Mixed Species 0.99 ha 1 375 1416 

15.2.016.15.4.03  Mixed Species 2.24 ha 2.27 375 974 

15.2.017.15.4.01  Mixed Species 4.48 ha 4.53 375 1492 

15.2.018.15.4.01  Mixed Species 5.41 ha 5.47 375 1160 

15.2.019.15.4.01  Mixed Species 2.06 ha 2.09 375 1429 

15.2.020.15.4.01  Mixed Species 1.89 ha 1.91 375 933 

15.2.020.15.4.02  Mixed Species 2.97 ha 3 375 1176 

15.2.021.15.4.01  Mixed Species 1.80 ha 1.82 375 1000 

15.2.021.15.4.02  Mixed Species 0.39 ha 0.39 375 682 

15.2.022.15.3.01  Silvopastoral 26.69 ha 17.29 180 396 

15.2.025.15.4.01  Mixed Species 16.32 ha 16.51 375 960 

15.2.026.15.4.01  Mixed Species 5.97 ha 6.04 375 423 

15.2.026.15.4.02  Mixed Species 2.56 ha 2.59 375 1062 

15.2.027.15.4.01  Mixed Species 2.36 ha 2.38 375 1139 

15.2.028.15.4.01  Mixed Species 7.11 ha 7.19 375 861 

15.2.028.15.4.02  Mixed Species 1.20 ha 1.21 375 1613 

15.2.029.15.4.01  Mixed Species 1.58 ha 1.6 375 1400 

15.2.029.15.4.02  Mixed Species 4.73 ha 4.79 375 1027 

15.2.032.16.4.cd  Mixed Species 6.80 ha 6.88 375 1328 

15.2.394.15.4.01  Mixed Species 3.09 ha 3.12 375 1163 

15.2.638.16.4.97  Mixed Species 3.38 ha 3.42 375 0 

15.2.e10.15.4.02  Mixed Species 1.86 ha 1.89 375 1459 

16.2.4ec.15.4.37  Mixed Species 13.09 ha 13.24 375 469 

  Totals 898 824  

 

Target 

met 

Saleable 

tCO2 

1 676 

1 841 

1 1354 

1 296 

1 673 

1 1343 

1 1621 
1 619 

1 566 

1 890 

1 539 

1 116 

1 5122 

1 4891 

1 1789 

1 767 

1 706 

1 2130 

1 359 

1 473 

1 1418 

1 2039 

1 926 

0 1014 

1 559 

1 3924 

 244,078 
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About Taking Root:  
Taking Root is a pioneer in leveraging the forest carbon offset industry to promote economic development amongst 

smallholder farmers in Central America. As a not for profit, its mission is to use reforestation as a tool to mitigate 

climate change, restore ecosystems and improve livelihoods. This is achieved by encouraging smallholder-farming 

families to reforest the under-utilized parts of their farms using native tree species in exchange for direct payments 

over time as the trees sequester carbon from the atmosphere. These carbon sequestration services are then 

marketed and sold directly within Canada and through channel partnerships in Sweden, Germany, Switzerland, 

England, the USA and Spain.  
 

Contact us:  
Taking Root / EnRacine 

300 - 948 HOMER ST 

VANCOUVER , BC V6B 5S3   

+1 778 990 4206  

E  info@takingroot.org  

W  www.takingroot.org  
 

  

mailto:info@takingroot.org
http://www.takingroot.org/
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